
NOTICE OF MEETINGS 
DRAINAGE BOARD FOR THE FOLLOWING DRAINS: 

 
 

1. Acacia Park CSO Drain 
2. Birmingham CSO Drain 
3. Bloomfield Village CSO Drain 
4. Clinton River Water Resource Recovery Facility 
5. George W. Kuhn Drain 
6. Evergreen- Farmington Sanitary Drain 
7. Brooklyn Relief Drain 
8. Gronkowski Drain 
9. Horton Drain 
10. Jensen Drain 
11. Jilbert Drain 
12. Oaks Drain 
13. Palmer Drain 
14. Sue Ann Douglas Drain 
15. Wagner Drain 
16. Wolf Drain 
17. Northwest Oakland Sanitary Sewer Drain 

 
NOTICE IS HEREBY GIVEN THAT MEETINGS OF THE DRAINAGE BOARD FOR THE ABOVE-

MENTIONED DRAINS WILL COMMENCE IN THE OAKLAND COUNTY PUBLIC WORKS BUILDING, 

ONE PUBLIC WORKS DRIVE, WATERFORD, MICHIGAN, AND VIA MICROSOFT TEAMS AT 2:00 P.M., 

ON TUESDAY, FEBRUARY 28, 2023, TO CONDUCT NECESSARY AND APPROPRIATE BUSINESS OF 

THE DRAIN BOARDS. THOSE THAT WISH TO PARTICIPATE REMOTELY MAY FOLLOW THE 

INSTRUCTIONS ATTACHED TO THIS NOTICE. ALL BOARD MEMBERS WILL BE PARTICIPATING IN-

PERSON. 

DURING THE MEETING, THERE WILL BE AN AGENDA ITEM FOR PUBLIC COMMENT, DURING 

WHICH THE PUBLIC MAY PROVIDE INPUT OR ASK QUESTIONS OF THE BOARD. IN THE EVENT A 

MEMBER OF THE PUBLIC WOULD LIKE TO SUBMIT THEIR INPUT OR QUESTIONS TO BE READ AT 

THE MEETING BY THE BOARD CHAIRPERSON, PLEASE PROVIDE THE INPUT OR QUESTIONS IN 

WRITING TO STEPHANIE LAJDZIAK AT LAJDZIAKS@OAKGOV.COM. PERSONS WITH DISABILITIES 

THAT NEED ASSISTANCE PARTICIPATING IN THE MEETING SHOULD CONTACT STEPHANIE 

LAJDZIAK AT LAJDZIAKS@OAKGOV.COM. 

 

JIM NASH 
Oakland County Water Resources Commissioner 

 Telephone: 248-858-0958 
 

Posted by: February 21, 2023  
 
 
 
 

mailto:LAJDZIAKS@OAKGOV.COM
mailto:LAJDZIAKS@OAKGOV.COM


 
 
________________________________________________________________________________  

Microsoft Teams meeting  
Join on your computer, mobile app or room device  
Click here to join the meeting  
Meeting ID: 225 941 112 447  
Passcode: dMpJ8n  
Download Teams | Join on the web 
Or call in (audio only)  
+1 248-333-6396,,15427711#   United States, Pontiac  
Phone Conference ID: 154 277 11#  
Find a local number | Reset PIN  

 
Learn More | Help | Meeting options  
________________________________________________________________________________  
 
 
 
 
 
 
 
 
 
 
 
 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_YTZjYmM1MWYtOGJlMy00ZmNkLTllNTctOWY1OTI4OWY4MGYz%40thread.v2/0?context=%7b%22Tid%22%3a%226dd9592c-fa62-4c52-920e-c6981494a443%22%2c%22Oid%22%3a%2222952e0d-ccad-4efd-b604-fec4e5715015%22%7d
https://www.microsoft.com/en-us/microsoft-teams/download-app
https://www.microsoft.com/microsoft-teams/join-a-meeting
tel:+12483336396,,15427711#%20
https://dialin.teams.microsoft.com/c0e630d0-e794-43a9-b711-4afc5a466a5b?id=15427711
https://dialin.teams.microsoft.com/usp/pstnconferencing
https://aka.ms/JoinTeamsMeeting
https://support.microsoft.com/en-us/teams
https://teams.microsoft.com/meetingOptions/?organizerId=22952e0d-ccad-4efd-b604-fec4e5715015&tenantId=6dd9592c-fa62-4c52-920e-c6981494a443&threadId=19_meeting_YTZjYmM1MWYtOGJlMy00ZmNkLTllNTctOWY1OTI4OWY4MGYz@thread.v2&messageId=0&language=en-US


 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, February 28, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

1. Acacia Park CSO 
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AGENDA 
 

DRAINAGE BOARD FOR THE ACACIA PARK CSO DRAIN 
 

February 28, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of January 24, 2023 

 
3. Public Comments 
 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $54,900.96 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE ACACIA PARK CSO DRAIN 

January 24, 2023 

A meeting of the Drainage Board for the Acacia Park CSO Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 24th day of January 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

Minutes of the meeting held December 13, 2022, were presented for consideration. It 
was moved by Woodward, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for reimbursement of the Evergreen Farmington Fund in the amount of 
$307,736.22 (as attached) was presented. It was moved by Woodward, supported by Nash, to 
approve the reimbursement of the Evergreen Farmington Fund in the amount of $307,736.22. 

ADOPTED: Yeas - 2 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $18,531.05 (as attached) was presented. It was moved by 
Woodward, supported by Nash, to approve the payment of invoices and/or reimbursement of 
the Drain Revolving Fund in the amount of $18,531.05.  

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 
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________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Acacia Park CSO Drain, Oakland County, Michigan, held on 
the 24th day of January 2023, and that the minutes are on file in the office of the Oakland County 
Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Acacia Park CSO Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: January 24, 2023 
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Regular Meeting – Tuesday, February 28, 2023 
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2. Birmingham CSO 
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AGENDA 
 

DRAINAGE BOARD FOR THE BIRMINGHAM CSO DRAIN 
 

February 28, 2023 
 

 
1. Call meeting to order 
 
2. Approve minutes of meeting of January 24, 2023 

 
3. Public Comments 

 
4. Present Memorandum from Leslie Maes, Operations Engineer, dated February 28, 2023, 

requesting the Board approve the Generator and Automatic Transfer Switch Replacement 
capital improvement project for the budgeted amount of $250,000 and award engineering 
services to Sigma Associated for the not-to-exceed amount of $16,490 

 
5. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $70,997.58 
 
6. Other business 
 
7. Approve pro rata payment to Drainage Board members 
 
8. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE BIRMINGHAM CSO DRAIN 

January 24, 2023 

A meeting of the Drainage Board for the Birmingham CSO Drain was held in the office of 
the Oakland County Water Resources Commissioner, Public Works Building, One Public Works 
Drive, Waterford, Michigan at 2:00 p.m. on the 24th day of January 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

Minutes of the meeting held October 25, 2022, were presented for consideration. It 
was moved by Woodward, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for reimbursement of the Evergreen Farmington Fund in the amount of 
$317,813.25 (as attached) was presented. It was moved by Woodward, supported by Nash, to 
approve the reimbursement of the Evergreen Farmington Fund in the amount of $317,813.25. 

ADOPTED: Yeas - 2 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $112,841.95 (as attached) was presented. It was moved by 
Woodward, supported by Nash, to approve the payment of invoices and/or reimbursement of 
the Drain Revolving Fund in the amount of $112,841.95. 

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 
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________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Birmingham CSO Drain, Oakland County, Michigan, held on 
the 24th day of January 2023, and that the minutes are on file in the office of the Oakland County 
Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Birmingham CSO Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: January 24, 2023 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairman 
 Birmingham CSO Drainage Board         

 
FROM: Lesli Maes, Operations Engineer   

 
SUBJECT: Birmingham Retention Treatment Basin  
 Generator and Automatic Transfer Switch Replacement Project 
     
DATE: February 28, 2023    
 

 
The Birmingham Retention Treatment Basin facility is equipped with a generator in case of power 
failure at the site. During recent operation, the generator suffered a mechanical failure. Repair efforts 
have been made but unfortunately, multiple parts needed are obsolete and unavailable.  
 
WRC staff requests approval of a project to replace the existing generator and associated automatic 
transfer switch which have both reached the end of their useful life. The total cost for this project is 
estimated at $250,000.   
 
To kick-off this project, we recommend awarding engineering services to Sigma Associates for the 
not-to-exceed amount of $16,490 per the attached proposal and the terms of their existing contract 
with the County. 
 
Board Action Requested: 
Approve the Birmingham RTB Generator and Automatic Transfer Switch Replacement capital 
improvement project for the budgeted amount of $250,000 and award engineering services to 
Sigma Associates for the not to exceed amount of $16,490. 
 

    



Sigma Associates, Inc.  

30200 Telegraph Road  

Suite 240 

Bingham Farms, MI 48025 
 
Tel.    313.963.9700 
Fax.   313.963.7626  
 
www.sigmaassociates.com 

 
 

 

 C O N S U L T I N G  E N G I N E E R S  

February 1, 2023 
 
Lesli Maes  
OCWRC Operations Engineer 
1 Public Works Drive 
Building 95 West 
Waterford, MI 48328 
 
Subject:  Proposal for Birmingham Retention Treatment Basin (RTB) Replacement Generator Design 

for Oakland County Water Resources Commissioner’s Office (OCWRC) 

Dear Lesli: 
 
Per our recent discussions and emails, Sigma is pleased to submit this proposal to develop design documents to 
replace the Birmingham Retention Treatment Basin (RTB) permanent generator and replace/add related transfer 
switches as outlined below. These proposed services will improve station reliability and add flexibility during utility 
power outages.  
 
BACKGROUND 
 
The Oakland County WRC operates and maintains many pumping stations. This includes the Birmingham RTB site 
located 700 Linden Rd.in Birmingham for which OCWRC has determined that the generators and automatic transfer 
switches (ATS) there need to be replaced soon, with the addition of a new manual transfer switch (MTS). Reliable 
backup power is necessary to properly operate the station.  
 
 
SCOPE OF WORK 
 
For purposes of developing a budget for the design, Sigma anticipates and bases this scope of work on the following 
Sigma activities: 
1. Conduct and participate in site visits, including one on-site discussion as a kick-off. 
2. Review site relevant documents obtained from OCWRC. 
3. Base design on an intermittent-duty, natural gas-fed, Cummins generator connected to a new automatic transfer 

switch (ATS) and existing loads, along with a new manual transfer switch (MTS) directly connected to MCC-2. 
4. Include proper removal and disposal of existing generator and all other related materials during a 2-phase 

construction. Design for installation of the MTS as a second construction phase. 
5. Conduct virtual design review meetings with OCWRC after 50% and after pre-final submission.  
6. Develop drawings with specifications at the 50%, pre-final, and final milestones, and construction cost estimate 

at final.  
7. Use existing methods for foundation/mounting.  
8. Include contractor proper reconnection to the existing generator exhaust. 
9. Review bidder questions and develop responses to technical questions; develop adjusted drawings and 

specifications as needed. 
10. Prepare conformed contract documents including any adjustments to the design per the bidder questions. 
 



 

 C O N S U L T IN G  E N G IN E ER S                                           

Lesli Maes Birmingham RTB Generator Design 
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ASSUMPTIONS 
 
To develop the scope and budget for the project, Sigma has assumed the following: 
1. Available site information will be provided by OCWRC. OCWRC personnel will be available for site investigation.  
2. During the investigation, OCWRC personnel will open panels to allow Sigma to observe details required for 

proper design.  
3. Any required easement information will be provided by OCWRC. 
4. No survey work, detailed structural design, or additional geotechnical testing is included in this proposal. If 

OCWRC has geotechnical work done or structural information for the site, Sigma will include such information on 
a drawing in the design set. 

 
 
SCHEDULE AND COMPLETION MILESTONES 
 
Sigma is available immediately to begin work. Sigma proposes the following schedule: 

• Kick-off meeting during field visit within four weeks from notice to proceed. 

• Detailed design bid documents to OCWRC within 12 weeks after receipt of any required OCWRC 
information and site visit. 

• Answers (and adjustments to documents if required) within 2 weeks of bidders’ questions. 

• Conformed set within 1 week after contractor selected. 
 
 
DELIVERABLES 
 
Sigma will provide and deliver the following during this project: 
1. Kickoff/Site visit, 50%, and pre-final review meeting participation. 
2. PDFs of 50% and pre-final versions of the design drawings with specifications. 
3. Final bid packages as a .PDF. AutoCAD files available upon request. 
4. Participation in pre-bid meeting, and review and comment on OCWRC-produced minutes of meeting. 
5. Adjustments and answers for bidder questions. 
6. Conformed construction plans and specifications sets provided to OCWRC as a .PDF. 
 
 
FEE  
 
Sigma will complete the work, as defined above, at an overall, not-to-exceed of $16,490 billed as time and materials. 
Refer to the summary table below for scope activities with related budget estimates, and a total not to exceed cost. 
 
 

# ACTIVITY DESCRIPTION  COST  

1 Kick-off at site visit, design review meetings, scheduling, and management $3,565 

2 50% design $5,470 

3 Pre-final design $3,290 

4 Final design $2,110 

5 Bidder questions’ answers and adjustments delivered to OCWRC $1,180 

6 Issue conformed for-construction plans and specifications $875 

 TOTAL NOT TO EXCEED COST $16,490.00 
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Lesli Maes Birmingham RTB Generator Design 
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We look forward to working with you on these important and beneficial services. We are eager to start this work after 
your notice to proceed. If you have any questions, please do not hesitate to contact us at (313) 963-9700. 
 
Best Regards, 
 
SIGMA ASSOCIATES, INC. 

 
 
 
 
 
 
 
 

Joe Springer, P.E. 
   
CC: Adnan Issa 

File 
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3. Bloomfield Village CSO 
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AGENDA 
 

DRAINAGE BOARD FOR THE BLOOMFIELD VILLAGE CSO DRAIN 
 

February 28, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of January 24, 2023 

 
3. Public Comments  

 
4. Closed Session as permitted under section 8(h) of the Open Meetings Act and which is 

exempt from public disclosure as subject to the attorney-client privilege pursuant to section 
13(1)(g) of the Freedom of Information Act 

 
5. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $28,189.90 
 
6. Other business 
 
7. Approve pro rata payment to Drainage Board members 
 
8. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE BLOOMFIELD VILLAGE CSO DRAIN 

January 24, 2023 

A meeting of the Drainage Board for the Bloomfield Village CSO Drain was held in the 
office of the Oakland County Water Resources Commissioner, Public Works Building, One Public 
Works Drive, Waterford, Michigan at 2:00 p.m. on the 24th day of January 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

Minutes of the meeting held December 13, 2022, were presented for consideration. It 
was moved by Woodward, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for reimbursement of the Evergreen Farmington Fund in the amount of 
$415,132.47 (as attached) was presented. It was moved by Woodward, supported by Nash, to 
approve the reimbursement of the Evergreen Farmington Fund in the amount of $415,132.47. 

ADOPTED: Yeas - 2 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $212,097.21 (as attached) was presented. It was moved by 
Woodward, supported by Nash, to approve the payment of invoices and/or reimbursement of 
the Drain Revolving Fund in the amount of $212,097.21. 

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 
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________________________________________________ 
    Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Bloomfield Village CSO Drain, Oakland County, Michigan, 
held on the 24th day of January 2023, and that the minutes are on file in the office of the Oakland 
County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Bloomfield Village CSO Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: January 24, 2023 
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AGENDA 
 

DRAINAGE BOARD FOR  
THE CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 

 
February 28, 2023 

 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of January 24, 2023 

 
3. Public Comments 

 
4. Present Memorandum from Razik Alsaigh, P.E., Operations Projects Engineer, dated 

February 28, 2023, requesting the Board approve the proposed projects and amended 
project budgets as identified on the tables (attached) using funds from the Major 
Maintenance and Capital Improvement reserves 

 
5. Present request for Board approval of payment of invoices and/or reimbursement of the 

Drain Revolving Fund from the Maintenance Fund in the amount of $1,320,720.83 
 
6. Other business 

 
7. Approve pro rata payment to Drainage Board members 

 
8. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD  
FOR THE CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 

January 24, 2023 

A meeting of the Drainage Board for the Clinton River Water Resource Recovery Facility 
was held in the office of the Oakland County Water Resources Commissioner, Public Works 
Building, One Public Works Drive, Waterford, Michigan at 2:00 p.m. on the 24th day of January 
2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

Minutes of the meeting held December 13, 2022, were presented for consideration. It 
was moved by Woodward, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund from the Maintenance Fund in the amount of $578,710.49 (as attached) was 
presented. It was moved by Woodward, supported by Nash, to approve the payment of 
invoices and/or reimbursement of the Drain Revolving Fund from the Maintenance Fund in 
the amount of $578,710.49. 

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Clinton River Water Resource Recovery Facility, Oakland 
County, Michigan, held on the 24th day of January 2023, and that the minutes are on file in the office 
of the Oakland County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Clinton River Water Resource Recovery Facility.  

________________________________________________ 
Jim Nash, Chairperson 

Dated: January 24, 2023 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairman 
 Clinton River Water Resource Recovery Facility Drainage Board 

 
FROM: Razik Alsaigh, P.E., Operations Projects Engineer 

 
SUBJECT: CRWRRF – Major Maintenance and Capital Improvement Projects 
 
DATE: February 28, 2023 
 
 
Annually, the Drainage Board for the Clinton River Water Resources Recovery Facility (CRWRRF) 
Drainage District approves the Maintenance Assessment Recommendation and Special Assessment 
Roll for current and future fiscal years. Included in the development of the Maintenance Assessment 
Recommendation and Special Assessment Roll is the Long-Range Plan (LRP) for both Major 
Maintenance and Capital Improvement Projects at the facility.  Major Maintenance Projects represent 
the larger maintenance activities required for operation of the plant that are not considered to be a 
part of the standard, day-to-day operations and maintenance. Capital Improvement Projects include 
new construction, replacement of existing assets and/or work that extends the useful life of the 
existing assets. 
 
Operations staff has evaluated the conditions of both the Auburn plant and the East Boulevard plant, 
which together make up the Clinton River Water Resources Recovery Facility, and compiled the 
attached project list which includes ongoing projects as well as projects to be initiated for Fiscal Year 
2024.  
 
The attached tables provide a list of FY 2022 and 2023 projects that have been previously approved 
and are currently in-progress. Of the projects in progress, the cells in the “Total Project Budget” 
column that are highlighted yellow, require a budget amendment to complete the work.  
 
Also included in the tables is a list of proposed FY 2024 projects that have yet to be initiated. These 
projects would be created at the end of FY 2023, but no expenses would hit the reserve funds until 
FY 2024.  
 
WRC staff recommends amending the existing project budgets as shown on these tables and 
initiating the projects for FY 2024.  
 
 
 
Requested Action: Approve the proposed projects and amended project budgets as 
identified on the attached tables using funds from the Major Maintenance and Capital 
Improvement reserves.   
 



Proj. ID Total Project Budget Expenses through FY22 Description FY23 Projected

- - $0 WWTP Major Maint Unplanned $150,000

- - $345,508 CAMP (RIVA) $100,270

1-3451 $80,000 $37,682 Facilities Repairs $40,000

1-3492 $270,000 $48,958 Valve & Gate Replacement $220,000

1-3243 $140,000 $49,500 360 Water Training $30,000

1-3517 $25,000 $4,528 EB Access Drive Repair $20,000

1-3304 $260,000 $29,097 CRWRRF Tertiary SCADA (OPTO) Improvements $200,000

1-3470 $55,000 $27,757 CRWRRF Pump Rebuilds FY2021 $25,000

1-3525 $90,000 $35,169 Rexnord Gear Box Repair $50,000

1-7070 $50,000 $17,417 Biosolids Management Study $32,500

1-7080 $30,000 $14,000 Contact Tank investigation & Repair. $13,000

1-7085 $65,000 $12,890 CRWRRF EB Environmental Site Assessment $50,000

1-7127 $115,000 $12,000 EB Overhead River Crossings $100,000

1-7162 $115,000 $11,000 Auburn Primary Clarifiers Floor $100,000

Proj. ID Total Project Budget Description FY23 Projected

TBD $10,000 Electrical Assessments $0

TBD $10,000 AUB Weir Improvements $0

TBD $180,000 EB Blower Building Repair $0

TBD $100,000 MCC Re-location $0

FY 2023 Anticipated Expenses $1,130,770

Proj. ID Total Project Budget Expenses through FY22 Description FY23 Projected

- - $0 CRWRRF CIP Unplanned $250,000

- - $0 Vehicle and Equipment Replacements $220,490

1-3042 $385,000 $111,810 EB Aeration Blower 125hp $273,200

1-3469 $270,000 $115,930 Diffuser Replacement $150,000

1-3429 $250,000 $158,746 Biosolids Finishing Projects $91,254

1-3485 $55,000 $28,267 I&C Improvements and Replacements $25,000

1-7048 $200,000 $25,164 CRWRRF Security Upgrades $175,000

1-3455 $40,000 $23,347 Lab Equipment $15,000

1-7047 $200,000 $14,291 Maximum Allowable Headworks Loading (MAHL) $10,000

1-3679 $1,000,000 $53,879 Auburn Waterline Loop $50,000

1-7239 $5,000,000 $0 CRWRRF Operational Optimization $4,500,000

1-7083 $55,000 $0 Strainer (HELLAN) for Plant Water $55,000

1-3661 $55,000 $0 EB Storage Pump (ProSeal) $55,000

1-3662 $100,000 $52,420 SRF Project Plans for LARGE CIP Projects $2,000

TBD $5,000 $0 Plant Samplers $5,000

Proj. ID Total Project Budget Description FY23 Projected

TBD $75,000 Water Filtration EB Process Water $0

TBD $180,000 Auburn Blower 50hp $0

TBD $200,000 Separate Side Stream Treatment $0

TBD $100,000 WWW Pit Pumps & Piping $0

TBD $10,000 Vibration Analysis $0

FY 2023 Anticipated Expenses $5,876,944

FY 2022-2023 Projects (in-progress)

Proposed FY 2024 Projects (to be initiated)

FY 2022-2023 Projects (in-progress)

Proposed FY 2024 Projects (to be initiated)

CRWRRF MAJOR MAINTENANCE PROJECTS

CRWRRF CAPITAL IMPROVEMENT PROJECTS





 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, February 28, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 

 
 

5. George W. Kuhn Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE GEORGE W. KUHN DRAIN 
 

February 28, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of January 24, 2023 

 
3. Public Comments 

 
4. Present Memorandum from Jeffrey S. Parrott, Supervisor Right of Way, dated February 28, 

2023, requesting the Board authorize the Chairperson to execute easements necessary for the 
operation and maintenance of improvements associated with the Michigan Department of 
Transportation Stormwater Pump Station associated with the I-75 Modernization Project 

 
5. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $43,890.33 
 

6. Other business 
 

7. Approve pro rata payment to Drainage Board members 
 

8. Adjourn 



Page 1 of 3 
 

MINUTES OF THE MEETING OF THE DRAINAGE BOARD  
FOR THE GEORGE W. KUHN DRAIN 

 
January 24, 2023 

 
A meeting of the Drainage Board for the George W. Kuhn Drain was held in the office of the 

Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 24th day of January 2023. 
 
  The meeting was called to order by the Chairperson.  
 
PRESENT: Jim Nash, Oakland County Water Resources Commissioner 
 
  David Woodward, Chairperson of the Oakland County Board of Commissioners 
 
ABSENT:  Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 

Commissioners 
 

Minutes of the meeting held December 13, 2022, were presented for consideration. It 
was moved by Woodward, supported by Nash, that the minutes be approved. 

 
ADOPTED: Yeas - 2 
  Nays - 0 
 
  Chairperson Nash asked if there were any public comments. There were none. 
 

 A memorandum from Joel Kohn, Environmental Planner, dated January 24, 2023, 
requesting the Board approve $50,000 for environmental staff to complete sampling work 
within the Drainage District throughout the 2023 sampling season was presented. It was 
moved by Woodward, supported by Nash to approve $50,000 for environmental staff to 
complete sampling work within the Drainage District throughout the 2023 sampling season 
as presented. 
 

ADOPTED: Yeas - 2 
  Nays - 0 
 

 A memorandum from Stephanie Petriello, Environmental Planner, dated January 24, 
2023, requesting the Board authorize the Center for Watershed Protection and the Clinton 
River Watershed Council to commence work outlined in their proposals dated December 20, 
2022 and January 10, 2022, respectively, for a not-to-exceed amount of $45,680 and $30,189 
was presented. It was moved by Woodward, supported by Nash to authorize the Center for 
Watershed Protection and the Clinton River Watershed Council to commence work outlined 
in their proposals dated December 20, 2022 and January 10, 2022, respectively, for a not-to-
exceed amount of $45,680 and $30,189 as presented.  
 

ADOPTED: Yeas - 2 
  Nays - 0 
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A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $194,197.78 (as attached) was presented. It was moved by 
Woodward, supported by Nash, to approve the payment of invoices and/or reimbursement of 
the Drain Revolving Fund in the amount of $194,197.78. 

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the George W. Kuhn Drain, Oakland County, Michigan, held on 
the 24th day of January 2023, and that the minutes are on file in the office of the Oakland County 
Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the George W. Kuhn Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: January 24, 2023 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairperson, George W. Kuhn Drain Drainage District 

 
FROM: Jeffrey S. Parrott, Supervisor Right of Way  

 
SUBJECT: Dedication of Permanent Easements for Operation and Maintenance of MDOT’s 

Stormwater Pump Station associated with the I-75 Modernization Project 
 
DATE: February 28, 2023   
 

 
The Michigan Department of Transportation (MDOT) has requested permanent easements within 
property owned by the district for the operation and maintenance of an underground storage pipe and 
pump station for stormwater management. These facilities are associated with MDOT’s I-75 
Modernization Project. 

The attached easement agreement has been prepared and executed by MDOT to grant the rights 
necessary to operate and maintain the stormwater management facilities. 

Requested Action: Authorize the chairperson to execute easements necessary for the 
operation and maintenance of improvements associated with this MDOT project. 

 

 



 
 
 
 
 
 
 
 
 

EASEMENT AGREEMENT 
 

                                                                                             
     KNOW ALL MEN BY THESE PRESENTS, that GRANTOR, the 

GEORGE W. KUHN DRAIN DRAINAGE DISTRICT (“Drainage District”), a 

Michigan Statutory Corporation, acting through the Drainage Board for the 

GEORGE W. KUHN DRAIN (“Drain”) pursuant to Act No. 40 of the Public Acts 

of 1956 (“Drain Code”), as amended whose address is the Office of the Oakland 

County Water Resources Commissioner (“WRC”), One Public Works Drive, 

Waterford, Michigan 48328-1907, for and in consideration of the sum of ONE 

DOLLAR ($1.00) receipt of which is hereby acknowledged, paid to them by 

GRANTEE, MICHIGAN DEPARTMENT OF TRANSPORTATION, whose 

address is 18101 W. Nine Mile Road, Southfield, Michigan 48075. GRANTOR 

does hereby grant to GRANTEE the right to use the Permanent Easements for 

Access, Electrical Service, Pump Station, and Storm Drainage System 

(collectively, the “Easement Areas”) described herein in accordance with the 

terms and conditions set forth herein this Easement Agreement (“Agreement”): 

RECITALS: 

A. The GRANTOR is the owner of certain real property described as follows 

(the “Premises”): 

A parcel of land in and being a part of the Southeast 1/4, Section 11, Town 
01 N, Range 11 E, City of Madison Heights, Township of Royal Oak, 
County of Oakland, State of Michigan, being more particularly described as 
follows: Part of the Southeast 1/4 beginning at a point distant S 01°54'48" E, 
761.16 feet and S 88°02'16" W, 637.25 feet from the East ¼ corner, thence S 
01°45'25" E, 416.26 feet, thence S 83°57'31" W, 88.16 feet, thence S 
44°17'15" W, 548.27 feet, thence S 61°02'30" W, 464.37 feet, thence S 
80°48'55" W, 617.99 feet, thence S 32°44'23" W, 239.86 feet, thence N 
02°02'41" W, 421.35 feet, thence N 34°08'31" E, 1.96 feet, thence N 
80°57'13" E, 544.77 feet, thence N 01°23'11" W, 263.06 feet, thence N 
64°00'22" E, 378.45 feet, thence N 44°12'14" E, 640.40 feet, thence N 
82°48'52" E, 299.06 feet, thence S 01°45'23" W, 92.70 feet to the Point of 
Beginning,        
Sidwell No: 25-11-427-008 (from Liber 5673 Page 754, Liber 5699 Page 
346, Liber 5699 Page 345 & L 5805 Page 765) 
Commonly known as 1400 Ajax Drive 
Also; 
Also part of the West 1/2 of the Southeast 1/4 of Section 11, T.01N., R.11E., 
Royal Oak Twp., City of Madison Heights, Oakland County, Michigan 
described as: Beginning at a point located N 87°46'20" E, 890.77 ft. and N 
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01°21'20" W, "1091.34 ft. from the South 1/4 corner of said Section 11: 
thence S 80°57'13" W, 546.67 ft.; thence S 34°08'21" W, 1.28 ft.; thence N 
02° 01' 18" W, 163.35 ft. along the East right-of-way line of I-75 Highway; 
thence N 87°58'42" E, 35.00 ft.; thence N 64°23'35" E, 157.89 ft: thence N 
85°54'45" E, 266.18 ft.; thence N 12°19'28" E, 70.01 ft.; thence N 80°31'23" 
E, 71.25 ft.; thence N 63°55'03" E, 13.74 ft.; thence S 01°21'12" E, 250.91 ft. 
to the Point of Beginning.        
As recorded in L 31504 P 686 as follows: 
Part of the West 1/2 of the Southeast 1/4 of Section 11, T.01N., R.11E., 
Royal Oak Township, City of Madison Heights, Oakland County, Michigan 
described as: Beginning at a point located N. 88°32'10" E., 890.77 ft. and N. 
00°35'30" W., 1091.34 ft. from the South 1/4 corner of said Section 11: 
thence S. 81°43'00" W., 546.67 ft.; thence S. 34°55'10" W., 1.28 ft.; thence 
N. 01°15'31" W., 163.35 ft. along the East right-of-way line of I-75 Hwy.; 
thence N. 88°44'29" E., 35.00 ft.; thence N. 65"09'22" E., 157.89 ft: thence 
N. 86°40'32" E., 266.18 ft.; thence N. 13°05'15" E., 70.01 ft.; thence N. 
81°17'10" E., 71.25 ft.; thence N. 64°40'50" E., 13.74 ft.; thence S. 
00°35'30"E., 250.91 ft. to the point of beginning. 
Sidwell No: 25-11-403-009 
Commonly known as 1400 Ajax Drive# Backlot 
Also; 
Part of the Southwest 1/4 of Section 11, T.01N., R.11E., Royal Oak Twp., 
City of Madison Heights, Oakland County, Michigan described as: 
Beginning at a point located S 88°53'10" W, 290.00 ft. and N 00°41'20" W, 
330.87 ft. from the South 1/4 corner of Section 11; thence from said POINT 
OF BEGINNING S 87°46'50" W, 256.72 ft.; thence N 00°45'10" W, 359.00 
ft.; thence N 88°53'10" E, 255.46 ft.; thence S 00°41'20" E, 352.19 ft. to the 
point of beginning. 
Sidwell No: 25-11-377-008 
Commonly known as 29132 Stephenson Highway 
       

and, 

B. The GRANTEE desires to acquire from the GRANTOR certain Permanent 

Easement rights to the Premises within the easement areas described herein for the 

purposes described. 

IT IS THEREFORE AGREED: 

1. Grant of Permanent Access Easement.  GRANTOR hereby grants to 

GRANTEE an access easement solely for ingress/egress to and from 

permanent easements for electrical service, the pump station, and storm 

drainage system described as follows: 

Beginning at a point located distant N 32° 44' 23" E, 239.86 ft. and N 80° 48' 
55" E, 407.69 ft. (measured) and N 01° 23' 11" W, 61.15 ft. (measured) from 
the Southwest corner of the above-described parcel (25-11-427-008); thence 
from said POINT OF BEGINNING along a curve to the left, (Radius= 
139.00 ft, chord bears N 31° 42' 12" W, 127.67 ft. (measured)) an arc 
distance of 132.65 ft. (measured); thence N 04° 21' 54" W, 306.53 ft. 
(measured); thence N 80° 31' 23" E, 28. 11 ft. (measured) along the North 
parcel line; thence S 04° 21' 54" E, 309.03 ft. (measured) to the point of a 
curve to the left, (Radius= 111.00 ft., chord bears S 26° 50' 37" E, 84.88 
ft.(measured)) an arc distance of 87.10 ft. (measured); thence S 01° 23' 11" 
E, 35.03 ft. (measured) to the point of beginning.       
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2. Grant of Permanent Electrical Service Easements. GRANTOR hereby 

grants to GRANTEE permanent easements for sole purpose of the 

operation, maintenance, repair and replacement of electrical service 

lines and related appurtenances described as follows: 

Permanent Electrical Service Easement C-1 

A strip of land 10.00 feet wide with a centerline described as beginning at a 
point on the North line of the above-described parcel (25-11-427-008) said 
point located N 87° 58' 42" E, 28.09 ft. along said North line from the 
Northwest corner of said parcel; thence from said POINT OF BEGINNING the 
following three (5) courses S 01° 23' 06" E, 127.52 ft. (measured); thence S 
87° 52' 06" W, 17.52 ft. (measured) to a point and returning N 87° 52' 06" E, 
17.52 ft. (measured); thence S 01° 46' 31" E, 23.00 ft. (measured) to a point 
and returning N 01° 46' 31" W, 23.00 ft.; thence S 34° 24' 07" E, 112.68 ft.; 
thence S 40° 50' 39" E, 28.08 ft. (measured) to a point of ending on the North 
line of the below-described Permanent Easement A said point located S 89° 51' 
09" E, 108.98 ft. (measured) from the Northwest corner of said Permanent 
Easement A. 
 
Permanent Electrical Service Easement C-2 
 
Beginning at a point located distant N 32° 44' 23" E, 239.86 ft. and N 80° 48' 
55" E, 407.69 ft. (measured) and N 01° 23' 11" W, 43.19 ft. (measured) from 
the Southwest corner of the above-described parcel (25-11-427-008); thence 
from said POINT OF BEGINNING continuing N 01° 23' 11" W, 10.22 ft. 
(measured); thence S 79° 22' 40" E, 101.44 ft. (measured); thence S 10° 37' 20" 
W, 10.00 ft.; thence N 79° 22' 40" W, 99.31 ft. (measured) to the point of 
beginning.            
   
3. Grant of Permanent Easements for Pump Station and Storm Drainage 

System. GRANTOR hereby grants to GRANTEE permanent 

easements for purpose of the operation, maintenance, repair and 

replacement of a pump station, storm drainage system, and related 

appurtenances described as follows: 

Permanent Easement A 
Beginning at the Southwest corner of the above-described parcel (25- 11 -
427-008); thence N 02° 02' 41 " W, 344.73 ft. along the West parcel line; 
thence S 89° 51' 09" E, 125.31 ft.; thence S 38° 41' 45" E, 18.08 ft.; thence N 
84° 59' 35" E, 11.15 ft.; thence S 82° 29' 44" E, 76.44 ft.; thence S 88° 53' 
52" E, 130. 78 ft.; thence N 79° 03' 56" E, 77.46 ft.; thence N 72° 40' 53" E, 
66.07 ft. (measured) to the point of a curve to the left, (Radius = 11.00 ft., 
chord bears N 19° 22' 43" E, 17.64 ft.(measured)) an arc distance of 20.47 ft. 
(measured) to the point of a curve to the left, (Radius= 139.00 ft, chord bears 
S 46° 29' 29" E, 60.41 ft. (measured)) an arc distance of 60.90 ft. (measured); 
thence S 01° 23' 11" W, 17.91 ft. (measured); thence N 79° 22' 40" W, 23.21 
ft. (measured); thence S 82° 27' 04" W, 63.59 ft. (measured); thence S 74° 
39' 07" W, 76.11 ft. (measured); thence S 87° 10' 01" W, 101.04 ft.; thence S 
76° 38' 51" W, 37.56 ft.; thence S 48° 41' 41" W, 39.94 ft.; thence S 59° 28' 
43" W, 86.76 ft.; thence S 32° 44' 23" W, 49.36 ft. along the South parcel 
line, thence S 83° 55' 02" W, 47.10 ft; thence S 52° 57' 38" W, 26.60 ft.; 
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thence S 12° 20' 32" W, 131.67 ft.; thence S 32° 44' 23" W, 12.59 ft. along 
the South  parcel line to the point of beginning. 
   
Permanent Easement B 
Beginning at a point on the East line of the above-described parcel (25-11-
377-008), said point located distant N 00°41'20" W, 20.47 ft. along said East 
parcel line from the Southeast corner of the above-described parcel (25-11-
377-008); thence from said POINT OF BEGINNING S 80° 14' 07" W, 
145.62 ft.; thence N 19° 40' 34" W, 61.51 ft.; thence N 70° 19' 26" E, 20.00 
ft.; thence S 19° 40' 34" E, 44.70 ft.; thence N 80° 14' 07" E, 132.01 ft. to the 
East parcel line; thence S 00° 41' 20" E, 20.25 ft. along the East parcel line to 
the point of beginning.        
   

4. Purpose of the Easement Areas.  The Access Easement granted herein 

shall be used solely for ingress/egress to access the Electrical Service, 

Pump Station and Storm Drainage System Easement Areas. The Pump 

Station and Storm Drainage System Easement Areas granted herein 

shall be used solely for the operation, maintenance, repair and 

replacement of a pump station, storm drainage system and related 

appurtenances.  

5. GRANTOR has approved the improvements shown on the plans attached as 

Exhibit A. Any improvements proposed to be constructed by 

GRANTEE within the Easement Areas not shown on the attached plans 

will require GRANTOR’s approval prior to construction. GRANTOR 

reserves the right to remove any unapproved improvements constructed 

by GRANTEE within the Easement Areas. 

6. General Conditions. 

a.  GRANTEE shall preserve and protect all trees and shrubbery 

within the Easement Areas.  

b.  If the Premises shall be disturbed by reason of the exercise of 

the GRANTEE, then the Premises shall be restored to substantially the 

condition that existed prior to entering upon said Premises by the 

GRANTEE, its contractors, agents and/or assigns. 

c.  GRANTOR retains, reserves, and shall continue to enjoy the 

use of the Easement Areas for any and all purposes which do not 

materially interfere with or obstruct the use of or prevent use by 

GRANTEE. 

d.  GRANTEE agrees to limit all vehicles, equipment and 

materials on, over and across GRANTOR’s existing subsurface 

retention basin per the attached structural analysis prepared by FK 

Engineering Associates attached as Exhibit B. Notwithstanding this 

limitation, GRANTEE and its contractors, subcontractors, and agents 

are solely responsible for any damages and any and all costs to repair 
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damages to GRANTOR’s facilities above or below surface of the 

property caused by the GRANTEE’s and its contractor’s, 

subcontractor’s, and agent’s use of the Easement Areas. 

e.  GRANTOR and GRANTEE (individually, “Party” or, 

collectively, the “Parties”) will remain responsible for any and all 

claims arising out of its own acts and/or omissions during the 

performance of the Agreement, as provided by this Agreement or by 

law. This Agreement is not intended to increase or decrease either 

Party's liability for or immunity from tort claims. This Agreement is not 

intended to, nor will it be interpreted as giving either Party a right of 

indemnification, either by contract or by law, for claims arising out of 

the performance of this Agreement. 

f.  It is understood that the easement, rights, and privileges 

granted herein are nonexclusive, and GRANTOR reserves and retains 

the right to convey similar easements and rights to such other persons as 

GRANTOR may deem proper provided such similar easements do not 

materially affect GRANTEE’S use of the Easement Areas. 

g.  This Agreement shall be binding upon and inure to the benefit 

of the Parties hereto, their heirs, representatives, successors and assigns. 

h.  A map of the above-described Easement Areas is attached 

hereto. 

i.  This instrument contains the entire agreement between the 

Parties relating to the rights herein granted and the obligations herein 

assumed. Any oral representations or modifications concerning this 

instrument shall be of no force and effect. Any modification of this 

Agreement must be in writing and must be signed by the Party to be 

charged.  

j.  This Agreement is made and entered into in the State of 

Michigan and shall in all respects be interpreted, enforced and governed 

under the laws of the State of Michigan. The language of all parts of this 

Agreement is intended to and, in all cases, shall be construed as a whole 

according to its fair meaning, and not construed strictly for or against 

any Party. 

k.  It is further understood and agreed between the Parties that 

the terms and conditions herein are contractual and are not a mere 

recital and that there are no other agreements, understandings, contracts, 

or representations between GRANTOR and GRANTEE in any way 

related to the subject matter hereof, except as expressly stated herein. 
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l.  If any provision of this Agreement, or its application to any 

person or circumstance, shall to any extent be invalid or unenforceable, 

the remainder of this Agreement shall not be affected and shall remain 

valid and enforceable to the fullest extent permitted by law. 

 

(Remainder of this page intentionally left blank) 
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IN WITNESS WHEREOF, the GRANTOR has hereunto affixed their 

signature(s) this _________ day of __________________________, A.D., 202    . 

 

   GEORGE W. KUHN DRAINAGE DISTRICT, 

   a Michigan Statutory Corporation 

                                         

                                  By:        

           Jim Nash 

                                   Its: Chairperson 

 

 

 

ACKNOWLEDGEMENT 
 
STATE OF MICHIGAN                        ) 
                                                     ) SS. 
COUNTY OF OAKLAND                    ) 
 
 
 
     On this _______ day of __________________, 202__, before me, a Notary 

Public in and for said County, personally appeared JIM NASH to me personally 

known, who being by me severally duly sworn did say that he is the Chairperson of 

the George W. Kuhn Drainage District, a statutory corporation created and 

existing under the laws of the State of Michigan, and that the said Easement 

Agreement was signed and sealed in behalf of said statutory corporation by authority 

of its Drainage Board, and the said Chairperson acknowledged the said instrument to 

be the free act and deed of said statutory corporation. 

                                                                                  
             
                                                                                                       ,Notary Public 

                                                                Oakland County, Michigan 

      My Commission Expires: __________  

      Acting in County of ______________ 

 
 
 
This instrument drafted by: 
 
Jeffrey S. Parrott, Supervisor Right of Way 
Office of the Oakland County Water Resources Commissioner 
Building 95 West 
One Public Works Drive 
Waterford, Michigan 48328-1907 
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FK Engineering Associates 
Excellence in Infrastructure and Underground Engineering 

30425 Stephenson Highway 
Madison Heights, MI 48071 
Phone: 248-817-2946 

PROJECT MEMORANDUM 

To:  G. Nigro, J. Say - WRC May 11, 2020 

From:  N. Bassett, P.E., F. Klingler, P.E. - FKE FKE Project # 20-060 

RE: MDOT I-75 Modernization Project – Segment 3 
George W. Kuhn Drain Structural Analysis 

In accordance with our discussions, we have performed a structural analysis of the George W. 
Kuhn (GWK) Drain at the site to define allowable surcharge loading from various construction 
activities.  

Upon reviewing the historical documents, we have estimated the structural capacity of the GWK 
Drain at various sections (original construction, original construction with center support added, 
and expansion construction). Based on our analysis, we have developed construction surcharge 
limits for the laydown areas shown in Figure No. 1 

Figure No.1 – Temporary Laydown Areas (per 70% Design Drawings) 

Exhibit B



FK Engineering Associates  May 11, 2020 
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FKE recommends the following construction surcharge limits for the various laydown areas 
indicated in Figure No. 1: 

• Area 1 – Due to the majority of this area not being directly over the GWK Drain, 
allowable sustained surcharge from construction activities can be up to 500 psf, (pounds 
per square foot) as long as they maintain a minimum of 10 foot clearance from the 
outside walls of the GWK Drain itself. For the portion of Area 1 that is directly over the 
original construction (with no center support), no sustained construction surcharge 
loading should be permitted. Only equipment traveling between the northern portion of 
Area 1 / Area 4 to the southern portion of Area 1 and vice versa should be permitted. This 
moving construction surcharge should be limited to 150 psf at the depth of the roof of the 
Drain.  For example, in consideration that the roof is about 10 feet deep in this area and 
considering a 1(horizontal):2(vertical) stress distribution, a piece of construction 
equipment that is 8 feet wide and 12 feet long and that exerts 150 psf of distributed stress 
at the depth of the roof, would weigh approximately 30 tons. This is an example - - the 
Contractor should perform an analysis of each piece of equipment (including crane mats 
as necessary to distribute the load) to determine if it conforms to the limitation of 150 psf 
or less at the level of the roof.         

• Area 3 (Ajax Drive) – This road should only have construction traffic that is similar to 
the loading that takes place during normal facility operations and that has historically 
crossed the Drain. This truck traffic load is limited to a gross vehicle weight of 80,000 
lbs., 20,000 lbs. on a single axle, and 34,000 lbs. on a tandem axle group, which is 
consistent with FHWA guidelines for the Interstate Highway System. Construction truck 
traffic higher than this limit should not be permitted to cross over the Drain. 

• Area 5 – While this area is over the expansion portion of the GWK Drain, construction 
truck traffic consistent to Area 3 may be permitted to drive over this area. In addition, 
light construction surcharge loading consistent with Area 6 may also be permitted. 

• Area 6 – Light construction parking and storage may be permitted directly over the 
expansion portion of the GWK Drain. This sustained loading should be less than 150 psf 
at the roof of the drain (similar to Area 1). No light construction parking and storage 
should be permitted within 5 feet of the original constructed portion of the outside walls 
of GWK (approx. 70 ft width).  

 
If conditions vary significantly from those assumed, or if you require further assistance, please 
do not hesitate to contact FK Engineering. 
 
References: 
 
Historical and Project Documents 
Communication with OCWRC  
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AGENDA 
 

DRAINAGE BOARD FOR THE EVERGREEN-FARMINGTON SANITARY DRAIN 
 

February 28, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of January 24, 2023 
 
3. Public Comments 

 
4. Present Memorandum from Carrie Cox, P.E. – Special Projects Manager, dated February 28, 

2023, requesting the Board approve the agreement between the Drainage District and the City 
of Lathrup Village and authorize the Chairperson to execute the agreement 

 
5. Present Memorandum from Lesli Maes, Operations Engineer, dated February 28, 2023, 

requesting the Board approve the Eldon Street Pump Actuator Addition capital improvement 
project for the budgeted amount of $50,000 
 

6. Present Construction Estimate No. 11 for the 8 Mile Road Pump Station & SSO Chamber 
Improvements – Phase 1 in the amount of $240,259.75 with a transfer to the Oakland County 
Treasurer in the amount of $26,695.53 

 
7. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $635,552.10 
 
8. Other business 
 
9. Approve pro rata payment to Drainage Board members 
 
10. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD  
FOR THE EVERGREEN -FARMINGTON SANITARY DRAIN 

January 24, 2023 

A meeting of the Drainage Board for the Evergreen-Farmington Sanitary Drain was held in 
the office of the Oakland County Water Resources Commissioner, Public Works Building, One 
Public Works Drive, Waterford, Michigan at 2:00 p.m. on the 24th day of January 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

Minutes of the meeting held December 13, 2022, were presented for consideration. It 
was moved by Woodward, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A memorandum from Evans Bantios, P.E. Project Engineer, dated January 24, 2023, 
requesting the Board approve the attached Amendment #1 contract with Meadowbrook Inc. 
for the increase in cost for the Owner Controlled Insurance Program (OCIP) Administrative 
Fee and Construction Safety Consultant and approve payment to Meadowbrook for the 
premium cost of $1,520,192.75 for the OCIP was presented. It was moved by Woodward, 
supported by Nash, to approve the attached Amendment #1 contract with Meadowbrook Inc. 
for the increase in cost for the Owner Controlled Insurance Program (OCIP) Administrative 
Fee and Construction Safety Consultant and approve payment to Meadowbrook for the 
premium cost of $1,520,192.75 for the OCIP as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

A memorandum from Jeffrey Parrott, Supervisor Right of Way, dated January 24, 
2023, requesting the Board authorize the Chairperson to execute an easement on behalf of the 
Board was presented. It was moved by Woodward, supported by Nash, to authorize the 
Chairperson to execute an easement on behalf of the Board as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

A memorandum from Joel Kohn, Environmental Planner, dated January 24, 2023, 
requesting the Board approve $50,000 for environmental staff to complete sampling work 
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within the Drainage District throughout the 2023 sampling season was presented. It was 
moved by Woodward, supported by Nash, to approve $50,000 for environmental staff to 
complete sampling work within the Drainage District throughout the 2023 sampling season 
as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

A memorandum from Philip Kerby, P.E., Operations Engineer, dated January 24, 
2023, requesting the Board approve the Quarton Lake Rehab as a project to the capital 
improvement plan with a budget of $30,000 and award engineering services to Hubbell, Roth 
and Clark, Inc. in the amount of $15,000 was presented. It was moved by Woodward, 
supported by Nash, to approve the Quarton Lake Rehab as a project to the capital 
improvement plan with a budget of $30,000 and award engineering services to Hubbell, Roth 
and Clark, Inc. in the amount of $15,000 as presented.   

ADOPTED: Yeas - 2 
Nays - 0 

Construction Estimate No.2 for Construction of the Walnut No.3 Pump Station 
Rehabilitation in the amount of $183,250.00 was presented. It was moved by Woodward, 
supported by Nash, to approve Construction Estimate No.2 for Construction of the Walnut 
No.3 Pump Station Rehabilitation in the amount of $183,250.00 as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

Construction Estimate No. 10 for the 8 Mile Road Pump Station & SSO Chamber 
Improvements – Phase 1 in the amount of $649,417.04 with a transfer to the Oakland County 
Treasurer in the amount of $72,157.45 was presented. It was moved by Woodward, 
supported by Nash, to approve Construction Estimate No. 10 for the 8 Mile Road Pump 
Station & SSO Chamber Improvements – Phase 1 in the amount of $649,417.04 with a 
transfer to the Oakland County Treasurer in the amount of $72,157.45 as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $18,777.53 (as attached) was presented. It was moved by 
Woodward, supported by Nash, to approve the payment of invoices and/or reimbursement of 
the Drain Revolving Fund in the amount of $18,777.53. 

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 
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Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Evergreen-Farmington Sanitary Drain, Oakland County, 
Michigan, held on the 24th day of January 2023, and that the minutes are on file in the office of the 
Oakland County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Evergreen-Farmington Sanitary Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: January 24, 2023 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairman 
 Evergreen-Farmington Sanitary Drain Board     

 
FROM: Carrie Cox, P.E. –Special Projects Manager 
   

 
SUBJECT: City of Lathrup Village Project Cost Sharing Agreement    
 
DATE: February 28, 2023    
 

 
The Evergreen-Farmington Sewage Disposal System (EFSD) and the City of Lathrup Village have 
Administrative Consent Orders with the State of Michigan to eliminate sanitary sewer overflows per 
EGLE’s Sanitary Sewer Overflow Policy Statement.  It was determined that the most efficient project 
to improve water quality in the region was a joint project to increase the capacity of the Lathrup 
Village Sewage Retention Tank and grade separate the tank from the Evergreen Interceptor, allowing 
EFSD to push additional capacity downstream.  This partnership between EFSD and the City of 
Lathrup Village will improve operations and the environment.  The project benefits both parties and, 
therefore, costs are shared by both parties.  The attached agreement was reviewed through a series 
of stakeholder meetings with representatives from both the EFSD and the City of Lathrup Village.  
The stakeholder group and WRC staff recommend approval of this agreement. 
 
Recommended Actions:   
Approve the agreement between the Evergreen-Farmington Sanitary Drain Drainage District 
and the City of Lathrup Village as presented and authorize the Chairperson of the Board to 
execute the agreement. 
 
 



CITY OF LATHRUP VILLAGE PROJECT COST SHARING AGREEMENT 

This Agreement is made this January __, 2023 by and between the Evergreen-Farmington 
Sanitary Drain Drainage District (“EFSD”), a Michigan statutory corporation organized pursuant 
to Chapter 20 of the Michigan Drain Code, Act No. 40 of the Public Acts of Michigan of 1956, as 
amended (“Drain Code”), by and through its drain board and City of Lathrup Village, a Michigan 
municipal corporation organized whose address is 27400 Southfield Road, Lathrup Village, 
Michigan 48076 (“City”).  In this Agreement, either the EFSD or the City may also be referred to 
individually as a “Party” or jointly as the “Parties.” 

Recitals: 

WHEREAS, the City owns a sanitary retention tank, including related components, as 
generally itemized in the attached Exhibit A and as it may be expanded or altered from time to 
time (the "System"); and 

WHEREAS, the Parties have agreed to allocation of capital costs of certain improvements 
to the City’s System, including but not limited to its sanitary retention tank facilities, as is described 
in the attached Exhibit B, the Lathrup Village Sanitary Retention Tank Improvements, 
Preliminary Estimate of Project Costs revised January 3, 2023 (hereinafter referred to as the 
“Project” or “System Improvements”); and  

WHEREAS, EFSD is managing the construction of the Project and System Improvements, 

WHEREAS, the Parties each have been authorized to execute this Agreement according 
to the terms and conditions of this Agreement. 

NOW, THEREFORE, in consideration of the mutual promises, representations, and 
agreements in this Agreement, and for other good and valuable consideration, the receipt and 
adequacy of which is acknowledged, the EFSD and the City mutually agree as follows: 

Article I. Statement of Authority and Purpose. 

1.1. Authority.  Pursuant to applicable laws of the state of Michigan, the EFSD and the City 
enter into this Agreement to establish terms and conditions for the sharing of costs for the 
Project for System Improvements.  Each Party must take all actions reasonably necessary 
to effectuate the objectives in this Agreement. 

1.2. Purpose.  The purpose of this Agreement is to memorialize the Parties’ respective 
obligations to pay for the System Improvements.  

Article II. Cost Sharing. 

2.1. Cost Sharing. Except as provided herein, the Parties are responsible as follows for the 
capital costs of the System Improvements:  City 25% and EFSD 75%. The estimate of 
projects costs are described in Exhibit B.  The percentage allocation will apply to all System 
Improvements capital costs even in the event of the Project costs exceed estimates.  
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2.2. Payment and Reimbursement of Project Costs.  The City must pay the amounts owed under 
this Agreement within thirty (30) days of the City’s receipt of invoicing from the EFSD.  
The City provides by virtue of this Agreement its prior written authorization for the 
expenditure of funds from the City’s System Enterprise Fund and EFSD may, in its sole 
discretion, also arrange for payment from the System Enterprise Fund.   

Article III. EFSD Responsibilities. 

3.1. Permit Assistance.  Subject to rules and regulations which may be changed, developed or 
amended from time to time, the EFSD may assist the City in the procurement of all permits, 
guarantees, warranties, easements, licenses, and other similar approvals and consents 
necessary to construct the System Improvements.  The Parties agree to fully cooperate and 
use good faith efforts to secure all necessary permits required by the state of Michigan, 
including but not limited to the Department of Energy, Great Lakes, and the Environment 
(“EGLE”). 

3.2. Project Management.  EFSD is responsible for the project management of the Project and 
the construction of the System Improvements.  

Article IV. City Responsibilities. 

4.1. Property Access.  The City is responsible for and will secure the right of access to all 
property necessary for WRC Personnel or Contractors to perform the System 
Improvements.  The City is responsible for all costs or claims associated with securing 
such rights of access. 

4.2. Compliance with State and Federal Law and Regulations.  The City is and will remain 
responsible for all costs associated with compliance with all federal, state, and local laws, 
ordinances, regulations, and requirements in any manner affecting any System 
Improvements or performance of this Agreement or with any City duty or obligation under 
any applicable state or federal laws and/or regulations or any operations, maintenance, or 
administration contract respecting the System. 

4.3. The System Ownership.  Notwithstanding any other term or condition in this Agreement, 
no provision in this Agreement is intended, nor shall it be construed, as constituting a 
divestiture or forfeiture of the City's absolute ownership of and authority over the System. 

4.4. Payment.  The City is responsible for the timely payment of amounts owed pursuant to this 
Agreement.   

Article V. Force Majeure and No Third Party Beneficiary. 

5.1. Force Majeure; System Malfunction; Misuse or Vandalism of the System.  The City is 
responsible for damage and liability to the System or components thereof caused by flood, 
fire, Acts of God or other force majeure, civil disturbance, Acts of War, terrorism or misuse 
of property.  In addition, the City is responsible for all claims, damages and liability caused 
by design and/or construction defects, malfunction or failure of the System or any 
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component thereof, water loss, main breaks, hydrant damage and vandalism provided the 
same is not directly caused by the acts or omissions of EFSD Agents. 

5.2. No Third Party Beneficiary.  This Agreement does not create any rights or benefits to 
parties other than the City and the EFSD. 

Article VI. Cooperation, Communication, and Dispute Resolution. 

6.1. Dispute Resolution.  The Parties agree that any and all claims alleging a breach of this 
Agreement must first be submitted to an alternative dispute resolution process.  Such an 
alternative dispute resolution process may include, but is not limited to, facilitation, binding 
arbitration, or non-binding arbitration.  The Parties must agree upon the form and 
procedures for the agreed upon alternative dispute resolution process.  If the matter is not 
resolved through an alternative dispute resolution process, or if the Parties cannot agree 
upon the form and procedures for the alternative dispute resolution process, the Parties may 
seek legal recourse in a court of competent jurisdiction.  For claims requiring immediate 
relief to prevent irreparable harm or for declaratory or injunctive relief, either Party may 
seek relief directly from a court of competent jurisdiction without submitting the matter to 
the alternative dispute resolution process. 

Article VII. Agreement Approval; Effective Date; and Amendments. 

7.1. Agreement Approval; Amendments; and Effective Date.  Except as otherwise provided 
herein, this Agreement and/or any subsequent amendments shall not become effective 
before the approval by resolutions of both the City and the EFSD.  The Effective Date of 
this Agreement, and any amendments hereto, must be the date as reflected in the opening 
paragraph of this Agreement. 

7.2. Amendment.  This Agreement may be amended only in a writing signed by the Parties.  

Article VIII. General Provisions. 

8.1. Governing Law.  This Agreement is made and entered into in the state of Michigan and 
shall in all respects be interpreted, enforced and governed under the laws of the state of 
Michigan.  The language of all parts of this Agreement is intended to and, in all cases, must 
be construed as a whole according to its fair meaning, and not construed strictly for or 
against any party.  As used in this Agreement, the singular or plural number, possessive or 
non-possessive shall be deemed to include the other whenever the context so suggests or 
requires. 

8.2. Reservation of Rights; Governmental Function.  This Agreement does not, and is not 
intended to impair, divest, delegate, or contravene any constitutional, statutory, and/or 
other legal right, privilege, power, obligation, duty, or immunity of the Parties.  In addition, 
the Parties maintain that the obligations set forth in this Agreement will be in the exercise 
or discharge of a governmental function. 

8.3. Severability.  If any provision of this Agreement or the application to any person or 
circumstance is, to any extent, judicially determined to be invalid or unenforceable, the 
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remainder of the Agreement, or the application of the provision of persons or circumstances 
other than those as to which it is invalid or unenforceable, is not affected and is enforceable, 
provided the invalid provision does not substantially alter the Agreement or make 
execution impractical. 

8.4. Binding Contract; Assignment; and Amendments.  This Agreement will be binding upon 
and for the benefit of the Parties hereto and their respective successors and assigns, subject 
to any assignment requiring the prior written consent of the non-assigning Party by an 
amendment to this Agreement signed by all Parties, and the assignee binding the assignee 
to the terms and provisions of this Agreement. 

8.5. Captions.  The section headings or titles and/or all section numbers in this Agreement are 
intended for the convenience of the reader and not intended to have any substantive 
meaning and are not to be interpreted as part of this Agreement. 

8.6. Notices.  Except as otherwise expressly provided herein, any and all correspondence, 
invoices, and/or any other written notices required, permitted or provided for under this 
Agreement to be delivered to the following: 

EVERGREEN-FARMINGTON SANITARY DRAIN DRAINAGE DISTRICT 

OAKLAND COUNTY WATER 
RESOURCES COMMISSIONER 

1 Public Works Drive 
Waterford, Michigan 48328 

CITY 

CITY OF LATHRUP VILLAGE 
27400 Southfield Road 

Lathrup Village, Michigan, 48076 

8.7. Notice Delivery.  Except with respect to notices of termination, all correspondence and 
written notices shall be considered delivered to a Party as of the date that such notice is 
deposited with sufficient postage with the U.S. Postal Service.  Notices of termination must 
be personally delivered or sent by certified mail, return receipt requested, and shall be 
considered delivered to a party on the date of receipt as represented by the return receipt or 
by a proof of personal service. 

8.8. Entire Agreement.  This Agreement sets forth the entire agreement between the EFSD and 
the City and fully supersedes any and all prior agreements or understandings between them 
in any way related to the subject matter hereof.  The terms and conditions herein are 
contractual and are not a mere recital and that there are no other agreements, 
understandings, contracts, or representations between the EFSD and the City in any way 
related to the subject matter hereof, except as expressly stated herein.  This Agreement 
must not be changed or supplemented orally and may be amended only as otherwise 
provided herein. 
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8.9. Recitals and Exhibits.  The recitals and exhibits are integral to this Agreement. 

 
[Signatures on following page] 
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IN WITNESS WHEREOF, this Agreement is executed by the Parties on the date in the 
opening paragraph of this Agreement. 

 
 
EVERGREEN-FARMINGTON SANITARY DRAIN DRAINAGE DISTRICT 
 
 
 
By:        
      Jim Nash, Chairperson  
      Evergreen-Farmington Sanitary Drain Drainage   Date:      
      District 
 
 
 
CITY OF LATHRUP VILLAGE 
 
 
 
By:        Date:      
      Mykale Garrett, Mayor 
 
 
By:        Date:      
      Susan Montenegro, City Administrator 
 
 
 



 

 
EXHIBIT A 

 
 
 



 

EXHIBIT B 
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57622 80-001 WetWellNS Wet Well Reinforced Concrete Wet Well 1174159 1/1/1992

57622 80-001 StructureNS Structure Influent Meter Chamber Vault 1174172 1/1/1992

57622 80-001 FlowMeterNS Magnetic Influent Flow Meter FE-1 1174173 1/1/1992

57622 80-001 PlantValveNS Plug Influent Control Valve for SRT 1174131 1/1/1992

Electric Motor Actuator

57622 80-001 ComminutorGrinderNS Comminutor/Grinder Influent Comminutor 1174106 1/1/1992

57622 80-001 PumpNS Centrifugal Pump Influent Pump 1 1174132 1/1/1992

Motor

Influent Pump 1 Motor Starter

57622 80-001 PumpNS Centrifugal Pump Influent Pump 2 1174133 1/1/1992

Motor

Influent Pump 2 Motor Starter

57622 80-001 PumpNS Centrifugal Pump Influent Pump 3 1174134 1/1/1992

Motor

Influent Pump 3 Motor Starter

57622 80-001 PumpNS Centrifugal Pump Influent Pump 4 1174135 1/1/1992

Motor

Influent Pump 4 Motor Starter

57622 80-001 PumpNS Centrifugal Pump Influent Pump 5 1174136 1/1/1992

Motor

Influent Pump 5 Motor Starter

57622 80-001 PipingNS Piping Tank Influent Piping and Valves 1174128 1/1/1992

57622 80-001 PumpNS Centrifugal Pump Dewatering Pump 6 1174137 1/1/1992

Motor

Dewatering Pump 6 Motor Starter

57622 80-001 PumpNS Centrifugal Pump Dewatering Pump 7 1174138 1/1/1992

Motor

Dewatering Pump 7 Motor Starter

57622 80-001 PumpNS Centrifugal Pump Dewatering Pump 8 1174139 1/1/1992

Motor

Influent Pump 8 Motor Starter

57622 80-001 PumpNS Centrifugal Pump Dewatering Pump 9 1174140 1/1/1992

Motor

Dewatering Pump 9 Motor Starter

57622 80-001 FlowMeterNS Magnetic Dewatering Flow Meter, FE-3 1174115 1/1/1992

57622 80-001 PipingNS Piping Tank Dewatering Piping and Valves 1174129 1/1/1992

57622 80-001 PumpNS Centrifugal Pump Flushing Pump P-10 1174141 1/1/1992

Motor

Flushing Pump 10 Motor Starter

57622 80-001 PumpNS Centrifugal Pump Flushing Pump P-11 1174142 1/1/1992

Motor

Flushing Pump 11  Motor Starter

Exhibit A

Lathrup Village Sanitary Retention Tank

Fund 57622    Site ID 80-001
Updated: 09/30/2020

Page 1 of 3



Tier 1 - 

Fund ID

Tier 2 - 

Site ID

Tier 5 - Asset (Feature 

Class/Object Table)
Asset Type/Subtype Asset Description

Tier 6 - Work Order 

Dropdown/Checkbox
Asset ID

In
 

Se
rv

ic
e/

In
s

ta
ll 

D
at

e

57622 80-001 PumpNS Centrifugal Pump Flushing Pump P-12 1174143 1/1/1992

Motor

Flushing Pump 12  Motor Starter

57622 80-001 PipingNS Piping Flushing Water Piping and Valves 1174130 1/1/1992

Solenoid Valve Panels

57622 80-001 StorageTankNS Basin Flushing Water Storage Tank 1174149 1/1/1992

57622 80-001 StructureNS Structure Tank No. 1 1174151 1/1/1992

Flushing Nozzles and Valves

Ventilation

57622 80-001 StructureNS Structure Tank No. 2 1174152 1/1/1992

Flushing Nozzles and Valves

Ventilation

57622 80-001 SewerOdorControlNS Odor Control System Sodium Hypochlorite Packed Tower 1174148 1/1/1992

Centrifugal Fan and Motor

Chemical Feed Pumps (2)

FRP Chemical Storage Tanks (2)

Chemical Feed Piping and Valves

57622 80-001 CompressorNS Air Compressor Compressed Air System 1174108 1/1/1992

Motor and Starter

Auxillary Air Receiver

Air Dryer and Filters

Compressed air piping and valves

57622 80-001 PumpNS Submersible Pumps Dry Well Sump Pumps 1174144 1/1/1992

57622 80-001 PumpNS Submersible Pumps Meter Chamber Sump Pumps 1174145 1/1/1992

57622 80-001 SafetySecurityNS General Safety Eye wash stations and tempered water 1174147 1/1/1992

57622 80-001 ElevatorHoistNS Hoist Gantry/Hoist, 2 Ton 1174113 1/1/1992

57622 80-001 StructureNS Building Building, 1700 sqft 1174153 1/1/1992

Plumbing and industrial water

Building and Finishes

Roof

Fencing and Gate

57622 80-001 VentilationNS Fan Tank 1 Ventilation, EF-1 1174155 1/1/1992

57622 80-001 VentilationNS Fan Tank 2 Ventilation, EF-2 1174156 1/1/1992

57622 80-001 VentilationNS Fan Pipe Gallery Ventilation, EF-4 1174157 1/1/1992

57622 80-001 VentilationNS Fan Room, Stair and Wet Well Fans (fractional HP) 1174158 1/1/1992

57622 80-001 HeatingAndCoolingNS Electric Unit Heaters Building Unit Heaters 1174117 1/1/1992

57622 80-001 HeatingAndCoolingNS Exchanger Makeup air/heating unit HV-1 1174118 1/1/1992

57622 80-001 HeatingAndCoolingNS Exchanger Makeup air/heating unit HV-2 1174119 1/1/1992

57622 80-001 ElectricEquipmentNS Electrical Service Equipment Electrical Service Equipment 1174109 1/1/1992

Utility Service Equipment

Main Disconnect Switch

57622 80-001 ElectricEquipmentNS Electrical Other General Electrical 1174110 1/1/1992

Breakers

Lighting

Receptacles

57622 80-001 ElectricEquipmentNS Motor Control Center Motor Control Center 1272487 1/1/1992

57622 80-001 ElectricEquipmentNS Distribution Equipment Electrical Distribution Panel 1174111 1/1/1992

57622 80-001 ElectricEquipmentNS Transfer Switch Automatic Transfer Switch, 400 Amps 1174112 1/1/1992
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57622 80-001 GeneratorNS Electric Generator Generator, 150kw, Diesel 1174116 1/1/1992

57622 80-001 StorageTankNS Storage Tank Generator base mounted, 250 gallon 1174150 1/1/1992

57622 80-001 InstrumentationNS Transducer Wet Well Level, LT-2 1174120 1/1/1992

57622 80-001 InstrumentationNS Transducer Tank 1 Level, LT-4 1174121 1/1/1992

57622 80-001 InstrumentationNS Transducer Tank 2 Level, LT-5 1174122 1/1/1992

57622 80-001 InstrumentationNS Transducer Flushing Water Storage Tank Level, LT-6 1174123 1/1/1992

57622 80-001 InstrumentationNS Transducer Influent Chamber Level 1174124 1/1/1992

57622 80-001 InstrumentationNS Programmable Logic Controller (PLC) PLC 1174125 1/1/1992

57622 80-001 InstrumentationNS Control Panel Controls 1174126 1/1/1992

Panelview Display

57622 80-001 InstrumentationNS Control Panel LVC (Not WRC) SCADA Control Panel 1174127 1/1/1992

RTU Panel

Antenna Pole & Antenna

57622 80-001 CommunicationEquipmentNS Radio LVC (Not WRC) SCADA Radio 1174107 1/1/1992

57622 80-001 StructureNS Access Drive and Grounds Site Drive and Grounds 1174154 1/1/1992
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Project Costs

1)
a 2,215,771$  

b

2,215,771$  

2)
a 164,000$     

b 244,250$     

408,250$     

3)
a
b -$            

c 5,000$         

d 5,000$         

e 50,000$       

f 40,000$       

g

100,000$     

4)
a 15,000$       

b 100,000$     

c 5,000$         

d 236,800$     

e 5,000$         

f 20,000$       

g 15,000$       
.

396,800$     

3,120,821$  

5) 312,082$     

6)

7) 3,432,903$  

8) 858,226$     

9) 2,574,677$  

Total Project Cost as of

Lathrup Village Portion - 25%
 EFSD Portion - 75% 

Less Anticipated Grant Funds

Project Subtotal

10% Project Contingency

GIS Mapping (ADM)
Operation Staff (STD)
Survey (SUR) 

Subtotal County Services

County Services:
Administration & General (ADM)
Engineering (ENG)
Right-Of-Way (ROW)
Construction Inspection (INS)

Official Statement 
Wetland Mitigation (If needed)

Subtotal Legal & Financial

Easements
Legal Costs
Financial Consultant 
Bond Counsel 
OCIP Insurance (If needed quoted to Meadowbrook)

Legal & Financial (Examples)

Engineering Consultants
Design Phase
Construction Administration

Subtotal Engineering Consultants

Lathrup Village Sanitary Retention Tank Improvements
PRELIMINARY ESTIMATE OF PROJECT COSTS

Contracted Services: Construction Cost

Add More if Multiple Phases/ Contracts
Engineers Estimate

Subtotal Construction Cost

REVISED:  1-03-2023

 1/3/2023



Form DC–001  

OAKLAND COUNTY WATER RESOURCES COMMISSIONER 
 Page 1 of 1 Rev.: 11/05/08 

OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairman 
 Evergreen Farmington Sanitary Drain Drainage Board      

 
FROM: Lesli Maes, Operations Engineer   

 
SUBJECT: Eldon Street Pump Station  
 Actuator Addition Project for Approval  
     
DATE: February 28, 2023    
 

 
WRC staff is recommending a capital improvement project to improve the operation of the Eldon 
Street Pump Station, located in Farmington Hills. This pump station operates during large wet 
weather events to overcome surcharged hydraulic conditions in the interceptor. During dry weather, 
sanitary flow travels through the site by gravity.  
 
A project is recommended to address a flap gate located in this station. Because of the low volume of 
dry weather flow, it has been found that sanitary debris regularly becomes trapped in the flap gate. 
We recommend removal of the flap gate and replacing it with an actuated valve that will not impede 
dry weather flow through the site. The actuator will automatically close the valve if the level in the wet 
well begins to rise and pump operation is necessary. This will eliminate the clogging of the gravity line 
and still provide grade protection when the interceptor is surcharged. 
 
This project has an estimated cost of $50,000.  
 
Board Action Requested: 
Approve the Eldon Street Pump Station Actuator Addition capital improvement project for the 
budgeted amount of $50,000. 
 

 



 Form DC-113 CONSTRUCTION ESTIMATE

Construction Estimate No.  11

Department No. :  6010101 Account No. :  730352
Fund No. :  58410 Program No. :  149667

Project No. :  1-3181 Activity :  FAC
Vendor No. :  23191

Contractor : Contract No. :  6628
Walsh Construction Company II, LLC Date of Contract :  2/2/2022
3031 W Grand Blvd, Suite 640 Completion Date :  8/13/2027
Detroit, MI 48202
Original Contract Amount: $0.00

Previous Change Order Numbers: CO Nos. 1, 2, 3, 4, 5, 6, and 7. $50,177,000.25

Change Orders This Estimate Number:

Total Net Change Orders: $50,177,000.25

Adjusted Contract Amount: $50,177,000.25

Subtotal To Date:  (Sheet 2 of 3 Column 7) $1,059,897.17

Less Deductions to Date:  (Sheet 2 of 3 Column 7) $0.00

Gross Estimate:  (Work in Place) 2.11% $1,059,897.17

Less Amount Reserved:  (10% of Gross Estimate) $105,989.72

Total Amount Allowed To Date: $953,907.45

Less Previous Estimates: $713,647.70

$240,259.75

Reserve Payment to Contractor $0.00

Balance of Contract To Date $49,117,103.08 Accounting Auditor:  

$79,294.19

Amount of Current Transfer: $26,695.53

Prepared by:  Date:  
Evagelos Bantios, P.E. - Project Engineer

Recommended by:  Date:  
Joe Siwek, P.E. - Consulting Engineer

Approved by:  Date:  
Joel Brown, P.E. - Chief Engineer

Approved by:   Date:  
Sid Lockhart, P.E. - Special Project Manager

Approved by Board on:  

Net Payment Request To Be Paid To Contractor:

Less Previous Transfers To Reserve:

Jim Nash, Oakland County Water Resources Commissioner
Evergreen Farmington Sanitary Drain Drainage District

8 Mile Road CAP 8 Mile Road Pump Station & SSO Chamber Improvements - Phase 1
Southfield

Oakland County, Michigan

January 1, 2023 to January 31, 2023

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 3
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Form DC-113 CONSTRUCTION ESTIMATE

(1) (2) (3) (4) (5) (6) (7) (8)

Contract Item Bid  Quantity Unit Unit Price Quantity This 
Payment

Total Quantity 
Previous 
Estimate

Total 
Quantity to 

Date

Total Amount to 
Date

Total Amount This 
Payment

1 OCO #1 Elevator (Includes Insurance & OH&P) 1.00 LS $285,469.59
1A Material down payment $66,678.25 1.00 1.00 $66,678.25 $0.00
1B bulk material fabrication and received $66,678.25 1.00 1.00 $66,678.25 $66,678.25
1C install progress schedule $133,356.50 0.00 $0.00 $0.00
1D Insurance and OH&P $18,756.59 0.25 0.25 0.50 $9,378.30 $4,689.15
2 OCO#2 Generator (Includes Insurance & OH&P) 1.00 LS $1,295,213.13
2A Approved submittals generator and docking station $181,516.80 1.00 1.00 $181,516.80 $0.00
2B Construction of generator is done less enclosure/factory testing done & submittal with $242,022.40 0.00 $0.00 $0.00
2C Delivery of docking station to job site $181,516.80 0.00 $0.00 $0.00
2D Startup and testing of docking station $60,505.60 0.00 $0.00 $0.00
2E Startup of generator arrives at job site $423,539.20 0.00 $0.00 $0.00
2F Startup & testing of generator $84,707.84 0.00 $0.00 $0.00
2G Final O&M, start documentation, training $36,303.36 0.00 $0.00 $0.00
2H Insurance and OH&P $85,101.13 0.15 0.15 $12,765.20 $0.00
3 OCO#3 Electrical Equipment (Includes Insurance & OH&P) 1.00 LS $1,823,797.41 0.00 $0.00 $0.00
4 OCO#4 Pumps (Includes Insurance & OH&P) 1.00 LS $2,311,820.95 0.00 $0.00 $0.00
5 OCO#5 Valves & Actuators (Includes Insurance & OH&P) 1.00 LS $1,044,145.02 0.00 $0.00 $0.00
6 OCO#6 Electrical & Remaining Equipment (Includes Insurance & OH&P) 1.00 LS $3,005,633.15 0.00 $0.00 $0.00
7 Cash Allowance - DTE Electrical & Lighting Protection Required by DTE at 1.00 LS $60,000.00 0.00 $0.00 $0.00
8 Cash Allowance - Consumers Energy Gas 1.00 LS $15,000.00 0.00 $0.00 $0.00
9 Cash Allowance - Comcast Internet 1.00 LS $5,000.00 0.00 $0.00 $0.00
10 Cash Allowance - Purchase & Install Internet Booster 1.00 LS $15,000.00 0.00 $0.00 $0.00
11 Cash Allowance - AT&T Phone System Relocate 1.00 LS $15,000.00 0.00 $0.00 $0.00
12 Cash Allowance - Security Camera Relocate 1.00 LS $15,000.00 0.00 $0.00 $0.00
13 Cash Allowance - Unforeseen Utility Relocation 1.00 LS $100,000.00 0.00 $0.00 $0.00
14 Cash Allowance per DWGs - Consumers Energy 6" Gas Relocation 1.00 LS $100,000.00 0.00 $0.00 $0.00
15 Cash Allowance per DWGs - Phone System Install 1.00 LS $25,000.00 0.00 $0.00 $0.00
16 Cash Allowance per DWGs - Internet System Install 1.00 LS $25,000.00 0.00 $0.00 $0.00
17 Cash Allowance per DWGs - Boot on Power Lines & Raising AT&T Lines 1.00 LS $40,000.00 0.00 $0.00 $0.00
18 Cash Allowance per DWGs - Concrete & Asphalt Paving Work 1.00 LS $1,600,000.00 0.00 $0.00 $0.00
19 Cash Allowance per DWGs - Install of Antennas & Wiring at Pump Station & SSO 1.00 LS $50,000.00 0.00 $0.00 $0.00
20 Cash Allowance per DWGs - Bridge Crane Work (7.5 Tons) 1.00 LS $625,000.00 0.00 $0.00 $0.00
21 Cash Allowance per DWGs - Switchgear Design Changes 1.00 LS $50,000.00 0.00 $0.00 $0.00
22 Cash Allowance per DWGs - Landscape Allowance - 2026/2027 - Bid 1.00 LS $480,000.00 0.00 $0.00 $0.00
23 Cash Allowance per Meeting - Dewatering 1.00 LS $180,000.00 0.00 $0.00 $0.00
24 Cash Allowance per Meeting - Permits 1.00 LS $560,000.00 0.11 0.11 $64,038.81 $64,038.81
25 Cash Allowance per Meeting - Summer & Winter Conditions 1.00 LS $130,000.00 0.00 $0.00 $0.00
26 Cash Allowance per Meeting - Traffic Control 1.00 LS $479,800.00 0.00 $0.00 $0.00
27 Cash Allowance per Meeting - Vac Truck Services & TV Inspections 1.00 LS $480,000.00 0.00 $0.00 $0.00
28 Construction Staking 1.00 LS $94,600.00 0.00 $0.00 $0.00
29 Security 1.00 LS $570,300.00 0.00 $0.00 $0.00
30 Temporary Generators & Fuel 1.00 LS $155,000.00 0.00 $0.00 $0.00
31 Equipment Storage Off Site & Shipping 1.00 LS $40,000.00 0.00 $0.00 $0.00
32 Hydraulic Pump at Wet Well for Concrete Work 1.00 LS $85,000.00 0.00 $0.00 $0.00
33 Ventilation at Overflow Chamber 1.00 LS $40,000.00 0.00 $0.00 $0.00
34 Preconstruction & Final Photos 1.00 LS $10,000.00 0.00 $0.00 $0.00
35 Selective Demolition - Blue Star 1.00 LS $1,714,470.00 0.00 $0.00 $0.00
36 Cast In Place Concrete - Mobilization 1.00 LS $50,000.00 0.00 $0.00 $0.00
37 Cast In Place Concrete- Wet Well Shoring, FRP Lower Floor 1.00 LS $955,000.00 0.00 $0.00 $0.00
38 Cast In Place Concrete - Wet Well FRP Upper Floor 1.00 LS $409,000.00 0.00 $0.00 $0.00
39 Cast In Place Concrete - Yard Pipe Mud Mat & Electrical Ductbanks 1.00 LS $210,000.00 0.00 $0.00 $0.00
40 Cast In Place Concrete - Exterior Pads, Bollards, Temp Bulkhead, Building 1.00 LS $163,600.00 0.00 $0.00 $0.00
41 Cast In Place Concrete - Interior Pads, Wall Patching, Floor Infills, Pump & Misc. 1.00 LS $220,000.00 0.00 $0.00 $0.00
42 Cast In Place Concrete - Valve Vault 1.00 LS $400,000.00 0.00 $0.00 $0.00
43 Cast In Place Concrete - Overflow Chamber Gate Structure 1.00 LS $400,000.00 0.00 $0.00 $0.00
44 Cast In Place Concrete - Overflow Chamber Modify Existing Overflow Structure 1.00 LS $950,000.00 0.00 $0.00 $0.00
45 Cast In Place Concrete - Demobilization 1.00 LS $25,000.00 0.00 $0.00 $0.00
46 Hollow Core Planks Fabcon Precast 1.00 LS $28,000.00 0.00 $0.00 $0.00
47 Masonry Work - BNE 1.00 LS $133,168.00 0.00 $0.00 $0.00
48 Metals - Ross Steel 1.00 LS $1,036,000.00 0.00 $0.00 $0.00
49 Rough Carpentry - Temp & Final Doors 1.00 LS $55,000.00 0.00 $0.00 $0.00
50 Rough Carpentry - Temp Wall for Roof Removal 1.00 LS $57,000.00 0.00 $0.00 $0.00
51 Rough Carpentry - Scaffold Plank at Floor Openings 1.00 LS $21,000.00 0.00 $0.00 $0.00
52 Rough Carpentry - Floor Protection 1.00 LS $38,700.00 0.00 $0.00 $0.00
53 Waterproofing/Joint Sealant - BNE 1.00 LS $49,329.00 0.00 $0.00 $0.00
54 EPDM Roofing - Royal Roofing 1.00 LS $396,900.00 0.00 $0.00 $0.00
55 Access Doors and Frames 1.00 LS $31,392.00 0.00 $0.00 $0.00
56 Overhead Doors - GLDD 1.00 LS $21,275.00 0.00 $0.00 $0.00
57 Painting - Signature 1.00 LS $427,000.00 0.00 $0.00 $0.00
58 Process Equipment Identifications 1.00 LS $5,000.00 0.00 $0.00 $0.00
59 Metal Canopies & Bike Racks 1.00 LS $25,700.00 0.00 $0.00 $0.00
60 Passenger Elevator 1.00 LS $40,000.00 0.00 $0.00 $0.00
61 Heating, Ventilating and Air Conditioning - DeCal 1.00 LS $751,690.00 0.00 $0.00 $0.00
62 Engine Generators & Startup Fuel 1.00 LS $25,000.00 0.00 $0.00 $0.00
63 Site Work - Mobilization 1.00 LS $100,000.00 0.00 $0.00 $0.00
64 Site Work - Install Laydown & Excavate & Backfill Temporary Utilities 1.00 LS $690,000.00 0.00 $0.00 $0.00
65 Site Work - Dig, Install, Backfill Storm, Water Mains, Fire Hydrant 1.00 LS $675,000.00 0.00 $0.00 $0.00
66 Site Work - Dig, Backfill Electrical Ductbanks 1.00 LS $36,000.00 0.00 $0.00 $0.00
67 Site Work - Site Demo Pump Station 1.00 LS $125,000.00 0.00 $0.00 $0.00
68 Site Work Dig & Backfill Yard Pipe & Precast Manholes & Site CIP Concrete 1.00 LS $877,000.00 0.00 $0.00 $0.00
69 Site Work Dig & Backfill Valve Vault 1.00 LS $280,000.00 0.00 $0.00 $0.00
70 Site Work Demo Overflow Chamber From Grade to -15' 1.00 LS $554,200.00 0.00 $0.00 $0.00
71 Site Work Demo Overflow Chamber From -15' to BOE 1.00 LS $370,000.00 0.00 $0.00 $0.00
72 Site Work Backfill & Road Prep Overflow Chamber 1.00 LS $380,000.00 0.00 $0.00 $0.00
73 Site Work Demo Laydown, Temp Utilities, Restore Pump Station & Laydown 1.00 LS $200,000.00 0.00 $0.00 $0.00
74 Site Work Demobilize 1.00 LS $45,000.00 0.00 $0.00 $0.00
75 Temporary Earth Retention System (Chamber) - EC Korneffel 1.00 LS $944,678.00 0.00 $0.00 $0.00
76 Temporary Paving Work - Sidewalks at Trailers 1.00 LS $20,000.00 0.00 $0.00 $0.00
77 Temporary Paving Work - Parking Lot Patches 1.00 LS $41,000.00 0.00 $0.00 $0.00
78 Temporary Paving Work - Minnor 8 Mile Road Patch 1.00 LS $20,000.00 0.00 $0.00 $0.00
79 Temporary Paving Work - Approaches, Temp Roads & Crane Pad 1.00 LS $50,000.00 0.00 $0.00 $0.00
80 Chain Link Fences and Gates - Future Fence 1.00 LS $161,686.00 0.00 $0.00 $0.00
81 Process & Plumbing Systems - DeCal 1.00 LS $6,526,000.00 0.00 $0.00 $0.00
82 Instrumentation and Control for Process Systems - ICS 1.00 LS $998,000.00 0.00 $0.00 $0.00
83 General Conditions Staffing 1.00 LS $6,550,618.00 0.02 0.02 0.04 $233,950.64 $116,975.32
84 General Requirements- Trailer City Mobilize & Trailer Setup 1.00 LS $100,000.00 0.00 $0.00 $0.00
85 General Requirements- Trailer City Trailer Rental & Monthly Expenses 1.00 LS $224,310.00 0.00 $0.00 $0.00
86 General Requirements- Trailer City Trailer Technology Equipment 1.00 LS $35,000.00 0.00 $0.00 $0.00
87 General Requirements- Trailer City Demobilization 1.00 LS $25,000.00 0.00 $0.00 $0.00
88 General Requirements- Temp. Const. Signs, Conc. Brriers, Tool Storage, Storage 1.00 LS $99,592.00 0.00 $0.00 $0.00
89 General Requirements- Temp. Const. FE, Fence Maintenance, Snow Fence, Ladders, 1.00 LS $73,366.00 0.00 $0.00 $0.00

Oakland County, Michigan

Construction Estimate No.  11

Jim Nash, Oakland County Water Resources Commissioner
Evergreen Farmington Sanitary Drain Drainage District

8 Mile Road CAP 8 Mile Road Pump Station & SSO Chamber Improvements - Phase 1
Southfield

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER
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90 General Requirements- Temp. Const. Printing 1.00 LS $15,000.00 0.00 $0.00 $0.00
91 General Requirements- Temp. Const. Skid Steer Rental 1.00 LS $10,000.00 0.00 $0.00 $0.00
92 General Requirements- Temp. Const. Remove Storage Compound & Punch List 1.00 LS $30,000.00 0.00 $0.00 $0.00
93 General Requirements- Temp. Utilities & Equipment Hand Washing Station 1.00 LS $5,000.00 0.00 $0.00 $0.00
94 General Requirements- Temp. Utilities & Equipment Temp Toilets, Drinking Water, 1.00 LS $98,750.00 0.00 $0.00 $0.00
95 General Requirements- Temp. Utilities & Equipment-Hydrant Water & Dust Control 1.00 LS 15,500.00 0.00 $0.00 $0.00
96 General Requirements- Temp. Utilities & Equipment - Telehandler/Equipment with 1.00 LS 88,346.00 0.00 $0.00 $0.00
97 General Requirements- Temp. Utilities & Equipment - Street Sweeping 1.00 LS 62,500.00 0.00 $0.00 $0.00
98 General Requirements- Temp. Utilities & Equipment - Scaffolding for Stair Towers 1.00 LS 50,000.00 0.00 $0.00 $0.00
99 General Requirements- Safety Handrails at Floor & Roof Openings 1.00 LS 27,000.00 0.00 $0.00 $0.00

100 General Requirements- Safety Supplies, Periodic Cleanup, Maintenance 1.00 LS 73,000.00 0.00 $0.00 $0.00
101 General Requirements- Safety Snow Removal & Drug Tests 1.00 LS 26,000.00 0.00 $0.00 $0.00
102 General Requirements- Safety Final Cleanup 1.00 LS 40,000.00 0.00 $0.00 $0.00
103 General Requirements- Labor, Carpenter & Truck 1.00 LS 643,069.00 0.00 $0.00 $0.00
104 Performance and Payment Bonds 1.00 LS 378,135.00 1.00 1.00 $378,135.00 $0.00
105 General Liability Insurance - Supplementary to OCIP 1.00 LS 202,100.00 0.01 0.01 $2,636.46 $2,636.46
106 Contingency 1.00 LS 1,294,753.00 0.00 $0.00 $0.00
107 FEE 6.5% 1.00 LS 2,466,394.00 0.005 0.01 0.02 $44,119.46 $11,937.29
108
109

Change Orders:
0.00 0.00 $0.00 $0.00

Stored Material:
0.00 0.00 $0.00 $0.00

Deductions:
0.00 0.00 $0.00 $0.00

Total Amount to Date $1,059,897.17
Total Amount This Estimate $266,955.28

Change Orders to Date $0.00
Change Orders This Estimate $0.00

Stored Materials to Date $0.00
Stored Materials This Estimate $0.00

Subtotal to Date $1,059,897.17
Subtotal This Estimate $266,955.28

Deductions to Date $0.00
Deductions This Estimate $0.00

Payment This Estimate $266,955.28
Less Transfer to Reserve $26,695.53

Net Payment $240,259.75

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER
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Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, February 28, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

7. Brooklyn Relief Drain 
 
 



Page 1 of 1 
 

AGENDA 
 

DRAINAGE BOARD FOR THE BROOKLYN RELIEF DRAIN 
 

February 28, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of March 24, 2020 

 
3. Public Comments 

 
4. Present Maintenance Assessment Recommendation and Special Assessment Roll in the 

amount of $5,100 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 







                          Date last assessment approved: 03/24/20
                                               Last Assessment: $5,622
                                      Current Available Cash: $800

                                       Expenditure History: Fiscal Year Amount

2016 $1,447
2017 $814
2018 $972
2019 $1,921
2020 $1,690
2021 $1,274
2022 $1,131

                                  Estimated Expenditures: Year Amount

2023 $1,700
2024 $1,700
2025 $1,700
Total $5,100

Recommended Assessment:

  Current Cash Deficit   $0
  Total Anticipated Expenses 2023 - 2025   $5,100

TOTAL RECOMMENDED ASSESSMENT $5,100

Prepared by: Date:_____________________
Michael R. McMahon, P.E. - Chief Engineer

Approved by: Date:_____________________
Gary Nigro, P.E. - Manager

   Note: Current Available Cash as of December 31, 2022, Fiscal Services Division Report.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Brooklyn Relief Drain

Assessment for estimated maintenance expenses for fiscal years: 2023 through 2025

2/28/2023



*Percentage of Total Amount
Public Corporation Apportionment of Assessment Payment #1 Payment #2 Payment #3

City of Pontiac 100.00% 5,100.00$              5,100.00$              - -

     Total 100.00% 5,100.00$              5,100.00$              -$                       -$                       

*Apportionment based on Final Order of Apportionment dated 7/19/1967.

Assessment Payment Due Date(s):  Payment #1  03/31/2023

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the
Brooklyn Relief Drain for the fiscal years 2023- 2025 in accordance with the direction of the Drainage Board
and the statutory provisions applicable thereto.

Jim Nash
Chairman of the Drainage Board for the Brooklyn Relief Drain

The foregoing Special Assessment Roll for the maintenance of the Brooklyn Relief Drain was approved
by the Drainage Board on ______________________ .

Jim Nash
Chairman of the Drainage Board for the Brooklyn Relief Drain

OF THE BROOKLYN RELIEF DRAIN

SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, February 28, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

8. Gronkowski Drain 
 
 
 



AGENDA 
 

DRAINAGE BOARD FOR THE GRONKOWSKI DRAIN 
 

February 28, 2023 
 
 

1. Call meeting to order 
 

2. Approve minutes of meeting of November 27, 2018 
 

3. Public Comments 
 

4. Present Maintenance Assessment Recommendation and Special Assessment Roll in 
the amount of $10,693 

 
5. Other business 

 
6. Approve pro rata payment to Drainage Board Members 

 
7. Adjourn 

 
 
 
 
 
 
 
 







                          Date last assessment approved: 11/27/18
                                               Last Assessment: $14,285
                                      Current Available Cash: ($193)

                                       Expenditure History: Fiscal Year Amount

2016 $965
2017 $3,010
2018 $7,748
2019 $4,211
2020 $3,283
2021 $1,441
2022 $1,207

                                  Estimated Expenditures: Year Amount

2023 $3,500
2024 $3,500
2025 $3,500
Total $10,500

Recommended Assessment:

  Current Cash Deficit   $193
  Total Anticipated Expenses 2023 - 2025   $10,500

TOTAL RECOMMENDED ASSESSMENT $10,693

Prepared by: Date:_____________________
Michael R. McMahon, P.E. - Chief Engineer

Approved by: Date:_____________________
Gary Nigro, P.E. - Manager

   Note: Current Available Cash as of December 31, 2022, Fiscal Services Division Report.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Gronkowski Drain

Assessment for current fund deficit and estimated maintenance expenses for fiscal years: 2023 through 2025

2/28/2023



*Percentage of Total Amount
Public Corporation Apportionment of Assessment Payment #1 Payment #2 Payment #3

City of Southfield 93.335% 9,980.31$              9,980.31$              - -

County of Oakland 6.665% 712.69$                 712.69$                 - -

     Total 100.000% 10,693.00$            10,693.00$            -$                       -$                       

*Apportionment based on Final Order of Apportionment dated 4/10/1973.

Assessment Payment Due Date(s):  Payment #1  03/31/2023

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the
Gronkowski Drain for the fiscal years 2023- 2025 in accordance with the direction of the Drainage Board
and the statutory provisions applicable thereto.

Jim Nash
Chairman of the Drainage Board for the Gronkowski Drain

The foregoing Special Assessment Roll for the maintenance of the Gronkowski Drain was approved
by the Drainage Board on ______________________ .

Jim Nash
Chairman of the Drainage Board for the Gronkowski Drain

OF THE GRONKOWSKI DRAIN

SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, February 28, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

9. Horton Relief Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE HORTON RELIEF DRAIN 
 

February 28, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of June 30, 2016 

 
3. Public Comments 

 
4. Present Maintenance Assessment Recommendation and Special Assessment Roll in the 

amount of $6,000 
 

5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 







                          Date last assessment approved: 11/18/14
                                               Last Assessment: $28,530
                                      Current Available Cash: $847

                                       Expenditure History: Fiscal Year Amount

2016 $1,418
2017 $18
2018 $250
2019 $815
2020 $2,288
2021 $647
2022 $1,708

                                  Estimated Expenditures: Year Amount

2023 $2,000
2024 $2,000
2025 $2,000
Total $6,000

Recommended Assessment:

  Current Cash Deficit   $0
  Total Anticipated Expenses 2023 - 2025   $6,000

TOTAL RECOMMENDED ASSESSMENT $6,000

Prepared by: Date:_____________________
Michael R. McMahon, P.E. - Chief Engineer

Approved by: Date:_____________________
Gary Nigro, P.E. - Manager

   Note: Current Available Cash as of December 31, 2022, Fiscal Services Division Report.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Horton Relief Drain

Assessment for estimated maintenance expenses for fiscal years: 2023 through 2025

2/28/2023



*Percentage of Total Amount
Public Corporation Apportionment of Assessment Payment #1 Payment #2 Payment #3

City of Southfield 100.00% 6,000.00$              6,000.00$              - -

     Total 100.00% 6,000.00$              6,000.00$              -$                       -$                       

*Apportionment based on Final Order of Apportionment dated 10/9/1968.

Assessment Payment Due Date(s):  Payment #1  03/31/2023

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the
Horton Relief Drain for the fiscal years 2023- 2025 in accordance with the direction of the Drainage Board
and the statutory provisions applicable thereto.

Jim Nash
Chairman of the Drainage Board for the Horton Relief Drain

The foregoing Special Assessment Roll for the maintenance of the Horton Relief Drain was approved
by the Drainage Board on ______________________ .

Jim Nash
Chairman of the Drainage Board for the Horton Relief Drain

OF THE HORTON RELIEF DRAIN

SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, February 28, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

10. Jensen Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE JENSEN DRAIN 
 

February 28, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of June 25, 2019 

 
3. Public Comments 

 
4. Present Maintenance Assessment Recommendation and Special Assessment Roll in the 

amount of $33,373 
 

5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 







                          Date last assessment approved: 01/23/18
                                               Last Assessment: $120,390
                                      Current Available Cash: ($973)

                                       Expenditure History: Fiscal Year Amount

2016 $10,190
2017 $1,838
2018 $7,279
2019 $9,118
2020 $10,983
2021 $9,188
2022 $8,186

                                  Estimated Expenditures: Year Amount

2023 $9,900
2024 $9,900
2025 $9,900
Total $29,700

Recommended Assessment:

  Current Cash Deficit   $973
  Total Anticipated Expenses 2023 - 2025   $29,700
Proposed Special Maintenance Expenses   $2,700

TOTAL RECOMMENDED ASSESSMENT $33,373

Prepared by: Date:_____________________
Michael R. McMahon, P.E. - Chief Engineer

Approved by: Date:_____________________
Gary Nigro, P.E. - Manager

   Note: Current Available Cash as of December 31, 2022, Fiscal Services Division Report.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Jensen Drain

Assessment for current fund deficit and  estimated maintenance expenses for fiscal years: 2023 through 2025

2/28/2023



*Percentage of Total Amount
Public Corporation Apportionment of Assessment Payment #1 Payment #2 Payment #3

City of Rochester Hills 95.64% 31,917.94$            31,917.94$            - -

County of Oakland 4.36% 1,455.06$              1,455.06$              - -

     Total 100.00% 33,373.00$            33,373.00$            -$                       -$                       

*Apportionment based on Final Order of Apportionment dated 7/31/1990.

Assessment Payment Due Date(s):  Payment #1  03/31/2023

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the
Jensen Drain for the fiscal years 2023- 2025 in accordance with the direction of the Drainage Board
and the statutory provisions applicable thereto.

Jim Nash
Chairman of the Drainage Board for the Jensen Drain

The foregoing Special Assessment Roll for the maintenance of the Jensen Drain was approved
by the Drainage Board on ______________________ .

Jim Nash
Chairman of the Drainage Board for the Jensen Drain

OF THE JENSEN DRAIN

SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, February 28, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

11. Jilbert Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE JILBERT DRAIN 
 

February 28, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of July 23, 2019 

 
3. Public Comments 

 
4. Present Maintenance Assessment Recommendation and Special Assessment Roll in the 

amount of $10,500 
5.  
6. Other business 
 
7. Approve pro rata payment to Drainage Board members 
 
8. Adjourn 







                          Date last assessment approved: 04/23/19
                                               Last Assessment: $134,842
                                      Current Available Cash: $2,489

                                       Expenditure History: Fiscal Year Amount

2016 $19,510
2017 $5,647
2018 $3,626
2019 $4,848
2020 $3,381
2021 $3,353
2022 $2,190

                                  Estimated Expenditures: Year Amount

2023 $3,500
2024 $3,500
2025 $3,500
Total $10,500

Recommended Assessment:

  Current Cash Deficit   $0
  Total Anticipated Expenses 2023 - 2025   $10,500

TOTAL RECOMMENDED ASSESSMENT $10,500

Prepared by: Date:_____________________
Michael R. McMahon, P.E. - Chief Engineer

Approved by: Date:_____________________
Gary Nigro, P.E. - Manager

   Note: Current Available Cash as of December 31, 2022, Fiscal Services Division Report.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Jilbert Drain

Assessment for estimated maintenance expenses for fiscal years: 2023 through 2025

2/28/2023



*Percentage of Total Amount
Public Corporation Apportionment of Assessment Payment #1 Payment #2 Payment #3

City of Southfield 94.1523% 9,885.99$              9,885.99$              - -

County of Oakland 5.8477% 614.01$                 614.01$                 - -

     Total 100.000% 10,500.00$            10,500.00$            -$                       -$                       

*Apportionment based on Final Order of Apportionment dated 5/19/1969.

Assessment Payment Due Date(s):  Payment #1  03/31/2023

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the
Jilbert Drain for the fiscal years 2023- 2025 in accordance with the direction of the Drainage Board
and the statutory provisions applicable thereto.

Jim Nash
Chairman of the Drainage Board for the Jilbert Drain

The foregoing Special Assessment Roll for the maintenance of the Jilbert Drain was approved
by the Drainage Board on ______________________ .

Jim Nash
Chairman of the Drainage Board for the Jilbert Drain

OF THE JILBERT DRAIN

SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, February 28, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

12. Oaks Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE OAKS DRAIN 
 

February 28, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of March 24, 2020 

 
3. Public Comments 

 
4. Present Maintenance Assessment Recommendation and Special Assessment Roll in the 

amount of $11,689 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 







                          Date last assessment approved: 03/24/20
                                               Last Assessment: $10,138
                                      Current Available Cash: ($1,789)

                                       Expenditure History: Fiscal Year Amount

2016 $1,965
2017 $1,710
2018 $1,877
2019 $2,662
2020 $3,292
2021 $2,714
2022 $3,273

                                  Estimated Expenditures: Year Amount

2023 $3,300
2024 $3,300
2025 $3,300
Total $9,900

Recommended Assessment:

  Current Cash Deficit   $1,789
  Total Anticipated Expenses 2023 - 2025   $9,900

TOTAL RECOMMENDED ASSESSMENT $11,689

Prepared by: Date:_____________________
Michael R. McMahon, P.E. - Chief Engineer

Approved by: Date:_____________________
Gary Nigro, P.E. - Manager

   Note: Current Available Cash as of December 31, 2022, Fiscal Services Division Report.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Oaks Drain

Assessment for current fund deficit and estimated maintenance expenses for fiscal years: 2023 through 2025

2/28/2023



*Percentage of Total Amount
Public Corporation Apportionment of Assessment Payment #1 Payment #2 Payment #3

City of Pontiac 100.00% 11,689.00$            11,689.00$            - -

     Total 100.00% 11,689.00$            11,689.00$            -$                       -$                       

*Apportionment based on Final Order of Apportionment dated 7/23/1991.

Assessment Payment Due Date(s):  Payment #1  03/31/2023

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the
Oaks Drain for the fiscal years 2023- 2025 in accordance with the direction of the Drainage Board
and the statutory provisions applicable thereto.

Jim Nash
Chairman of the Drainage Board for the Oaks Drain

The foregoing Special Assessment Roll for the maintenance of the Oaks Drain was approved
by the Drainage Board on ______________________ .

Jim Nash
Chairman of the Drainage Board for the Oaks Drain

OF THE OAKS DRAIN

SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, February 28, 2023 
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13. Palmer Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE PALMER DRAIN 
 

February 28, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of March 24, 2020 

 
3. Public Comments 

 
4. Present Maintenance Assessment Recommendation and Special Assessment Roll in the 

amount of $6,891 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 







                          Date last assessment approved: 03/24/20
                                               Last Assessment: $8,145
                                      Current Available Cash: ($291)

                                       Expenditure History: Fiscal Year Amount

2016 $2,918
2017 $884
2018 $1,316
2019 $1,451
2020 $1,541
2021 $3,384
2022 $1,307

                                  Estimated Expenditures: Year Amount

2023 $2,200
2024 $2,200
2025 $2,200
Total $6,600

Recommended Assessment:

  Current Cash Deficit   $291
  Total Anticipated Expenses 2023 - 2025   $6,600

TOTAL RECOMMENDED ASSESSMENT $6,891

Prepared by: Date:_____________________
Michael R. McMahon, P.E. - Chief Engineer

Approved by: Date:_____________________
Gary Nigro, P.E. - Manager

   Note: Current Available Cash as of December 31, 2022, Fiscal Services Division Report.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Palmer Drain

Assessment for current fund deficit and estimated maintenance expenses for fiscal years: 2023 through 2025

2/28/2023



*Percentage of Total Amount
Public Corporation Apportionment of Assessment Payment #1 Payment #2 Payment #3

City of Pontiac 100.00% 6,891.00$              6,891.00$              - -

     Total 100.00% 6,891.00$              6,891.00$              -$                       -$                       

*Apportionment based on Final Order of Apportionment dated 4/26/1994.

Assessment Payment Due Date(s):  Payment #1  03/31/2023

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the
Palmer Drain for the fiscal years 2023- 2025 in accordance with the direction of the Drainage Board
and the statutory provisions applicable thereto.

Jim Nash
Chairman of the Drainage Board for the Palmer Drain

The foregoing Special Assessment Roll for the maintenance of the Palmer Drain was approved
by the Drainage Board on ______________________ .

Jim Nash
Chairman of the Drainage Board for the Palmer Drain

OF THE PALMER DRAIN

SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, February 28, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

14. Sue Ann Douglas Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE SUE ANN DOUGLAS DRAIN 
 

February 28, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of February 25, 2020 

 
3. Public Comments 

 
4. Present Maintenance Assessment Recommendation and Special Assessment Roll in the 

amount of $7,883.00 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 







 Date last assessment approved: 02/25/20
      Last Assessment: $6,700

 Current Available Cash: ($983)

 Expenditure History: Fiscal Year Amount

2016 $899
2017 $1,946
2018 $1,040
2019 $1,435
2020 $2,485
2021 $1,468
2022 $3,863

 Estimated Expenditures: Year Amount

2023 $2,300
2024 $2,300
2025 $2,300
Total $6,900

Recommended Assessment:

  Current Cash Deficit $983
 Total Anticipated Expenses 2023 - 2025 $6,900

TOTAL RECOMMENDED ASSESSMENT $7,883

Prepared by: Date:_____________________
Michael R. McMahon, P.E. - Chief Engineer

Approved by: Date:_____________________
Gary Nigro, P.E. - Manager

 Note: Current Available Cash as of December 31, 2022, Fiscal Services Division Report.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Sue Ann Douglas Drain

Assessment for current fund deficit and estimated maintenance expenses for fiscal years: 2023 through 2025

2/28/2023



*Percentage of Total Amount
Public Corporation Apportionment of Assessment Payment #1 Payment #2 Payment #3

City of Rochester Hills 100.00% 7,883.00$              7,883.00$              - -

     Total 100.00% 7,883.00$              7,883.00$              -$                       -$                       

*Apportionment based on Final Order of Apportionment dated 8/12/1997.

Assessment Payment Due Date(s):  Payment #1  03/31/2023

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the
Sue Ann Douglas Drain for the fiscal years 2023- 2025 in accordance with the direction of the Drainage Board
and the statutory provisions applicable thereto.

Jim Nash
Chairman of the Drainage Board for the Sue Ann Douglas Drain

The foregoing Special Assessment Roll for the maintenance of the Sue Ann Douglas Drain was approved
by the Drainage Board on ______________________ .

Jim Nash
Chairman of the Drainage Board for the Sue Ann Douglas Drain

OF THE SUE ANN DOUGLAS DRAIN

SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, February 28, 2023 
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15. Wagner Drain 
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AGENDA 

DRAINAGE BOARD FOR THE WAGNER DRAIN 

February 28, 2023

1. Call meeting to order

2. Approve minutes of meeting of February 26, 2019

3. Public Comments

4. Present Maintenance Assessment Recommendation and Special Assessment Roll in the
amount of $11,060

5. Other business

6. Approve pro rata payment to Drainage Board members

7. Adjourn







                          Date last assessment approved: 02/26/19
                                               Last Assessment: $10,829
                                      Current Available Cash: ($1,460)

                                       Expenditure History: Fiscal Year Amount

2016 $1,270
2017 $2,098
2018 $1,776
2019 $5,012
2020 $3,395
2021 $1,398
2022 $1,334

                                  Estimated Expenditures: Year Amount

2023 $3,200
2024 $3,200
2025 $3,200
Total $9,600

Recommended Assessment:

  Current Cash Deficit   $1,460
  Total Anticipated Expenses 2023 - 2025   $9,600

TOTAL RECOMMENDED ASSESSMENT $11,060

Prepared by: Date:_____________________
Michael R. McMahon, P.E. - Chief Engineer

Approved by: Date:_____________________
Gary Nigro, P.E. - Manager

   Note: Current Available Cash as of December 31, 2022, Fiscal Services Division Report.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Wagner Drain

Assessment for current fund deficit and estimated maintenance expenses for fiscal years: 2023 through 2025

2/28/2023



*Percentage of Total Amount
Public Corporation Apportionment of Assessment Payment #1 Payment #2 Payment #3

City of Southfield 89.4979% 9,898.47$              9,898.47$              - -

County of Oakland 3.5923% 397.31$                 397.31$                 - -

State of Michigan 6.9098% 764.22$                 764.22$                 - -

     Total 100.000% 11,060.00$            11,060.00$            -$                       -$                       

*Apportionment based on Final Order of Apportionment dated 3/5/1970.

Assessment Payment Due Date(s):  Payment #1  03/31/2023

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the
Wagner Drain for the fiscal years 2023- 2025 in accordance with the direction of the Drainage Board
and the statutory provisions applicable thereto.

Jim Nash
Chairman of the Drainage Board for the Wagner Drain

The foregoing Special Assessment Roll for the maintenance of the Wagner Drain was approved
by the Drainage Board on ______________________ .

Jim Nash
Chairman of the Drainage Board for the Wagner Drain

OF THE WAGNER DRAIN

SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, February 28, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

16. Wolf Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE WOLF DRAIN 
 

February 28, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of June 26, 2018 

 
3. Public Comments 

 
4. Present Maintenance Assessment Recommendation and Special Assessment Roll in the 

amount of $30,511 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 







                          Date last assessment approved: N/A
                                               Last Assessment: N/A
                                      Current Available Cash: ($1,911)

                                       Expenditure History: Fiscal Year Amount

2016 $5,547
2017 $3,864
2018 $9,046
2019 $5,203
2020 $3,420
2021 $3,571
2022 $9,231

                                  Estimated Expenditures: Year Amount

2023 $6,800
2024 $6,800
2025 $6,800
Total $20,400

Recommended Assessment:

  Current Cash Deficit   $1,911
  Total Anticipated Expenses 2023 - 2025   $20,400
Proposed Special Maintenance Expenses   $8,200

TOTAL RECOMMENDED ASSESSMENT $30,511

Prepared by: Date:_____________________
Michael R. McMahon, P.E. - Chief Engineer

Approved by: Date:_____________________
Gary Nigro, P.E. - Manager

   Note: Current Available Cash as of December 31, 2022, Fiscal Services Division Report.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Wolf Drain

Assessment for current fund deficit and estimated maintenance expenses for fiscal years: 2023 through 2025

2/28/2023



*Percentage of Total Amount
Public Corporation Apportionment of Assessment Payment #1 Payment #2 Payment #3

City of Rochester Hills 89.86% 27,417.19$            27,417.19$            - -

County of Oakland 1.66% 506.48$                 506.48$                 - -

State of Michigan 8.48% 2,587.33$              2,587.33$              - -

     Total 100.00% 30,511.00$            30,511.00$            -$                       -$                       

*Apportionment based on Final Order of Apportionment dated 1/20/1998.

Assessment Payment Due Date(s):  Payment #1  03/31/2023

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the
Wolf Drain for the fiscal years 2023- 2025 in accordance with the direction of the Drainage Board
and the statutory provisions applicable thereto.

Jim Nash
Chairman of the Drainage Board for the Wolf Drain

The foregoing Special Assessment Roll for the maintenance of the Wolf Drain was approved
by the Drainage Board on ______________________ .

Jim Nash
Chairman of the Drainage Board for the Wolf Drain

OF THE WOLF DRAIN

SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE



 
 
 

Chapter 20 Drainage Board Meeting 
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17. Northwest Oakland Sanitary Sewer Drain 
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AGENDA 
 

DRAINAGE BOARD FOR  
THE NORTHWEST OAKLAND SANITARY SEWER DRAIN 

 
February 28, 2023 

 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of January 24, 2023 

 
3. Public Comments 
 
4. Present request for Board approval of payment of invoices and/or reimbursement from 

the Drain Revolving Fund the amount $3,306.00 
 
5. Other business 

 
6. Approve pro rate payment to Drainage Board members 

 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD  
FOR THE NORTHWEST OAKLAND SANITARY SEWER DRAIN 

January 24, 2023 

A meeting of the Drainage Board for the Northwest Oakland Sanitary Sewer Drain was held 
in the office of the Oakland County Water Resources Commissioner, Public Works Building, One 
Public Works Drive, Waterford, Michigan at 2:00 p.m. on the 24th day of January 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

Minutes of the meeting held December 13, 2022, were presented for consideration. It 
was moved by Woodward, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $2,119.50 (as attached) was presented. It was moved by 
Woodward, supported by Nash, to approve the payment of invoices and/or reimbursement of 
the Drain Revolving Fund in the amount of $2,119.50. 

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Northwest Oakland Sanitary Sewer Drain, Oakland County, 
Michigan, held on the 24th day of January 2023, and that the minutes are on file in the office of the 
Oakland County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Northwest Oakland Sanitary Sewer Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: January 24, 2023 
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	4. Board Memo Lathrup and EFSD 20230228
	4a. City of Lathrup Village Project Cost Sharing Agreement 4886-1489-2334 v.6
	Article I. Statement of Authority and Purpose.
	1.1. Authority.  Pursuant to applicable laws of the state of Michigan, the EFSD and the City enter into this Agreement to establish terms and conditions for the sharing of costs for the Project for System Improvements.  Each Party must take all action...
	1.2. Purpose.  The purpose of this Agreement is to memorialize the Parties’ respective obligations to pay for the System Improvements.

	Article II. Cost Sharing.
	2.1. Cost Sharing. Except as provided herein, the Parties are responsible as follows for the capital costs of the System Improvements:  City 25% and EFSD 75%. The estimate of projects costs are described in Exhibit B.  The percentage allocation will a...
	2.2. Payment and Reimbursement of Project Costs.  The City must pay the amounts owed under this Agreement within thirty (30) days of the City’s receipt of invoicing from the EFSD.  The City provides by virtue of this Agreement its prior written author...

	Article III. EFSD Responsibilities.
	3.1. Permit Assistance.  Subject to rules and regulations which may be changed, developed or amended from time to time, the EFSD may assist the City in the procurement of all permits, guarantees, warranties, easements, licenses, and other similar appr...
	3.2. Project Management.  EFSD is responsible for the project management of the Project and the construction of the System Improvements.

	Article IV. City Responsibilities.
	4.1. Property Access.  The City is responsible for and will secure the right of access to all property necessary for WRC Personnel or Contractors to perform the System Improvements.  The City is responsible for all costs or claims associated with secu...
	4.2. Compliance with State and Federal Law and Regulations.  The City is and will remain responsible for all costs associated with compliance with all federal, state, and local laws, ordinances, regulations, and requirements in any manner affecting an...
	4.3. The System Ownership.  Notwithstanding any other term or condition in this Agreement, no provision in this Agreement is intended, nor shall it be construed, as constituting a divestiture or forfeiture of the City's absolute ownership of and autho...
	4.4. Payment.  The City is responsible for the timely payment of amounts owed pursuant to this Agreement.

	Article V. Force Majeure and No Third Party Beneficiary.
	5.1. Force Majeure; System Malfunction; Misuse or Vandalism of the System.  The City is responsible for damage and liability to the System or components thereof caused by flood, fire, Acts of God or other force majeure, civil disturbance, Acts of War,...
	5.2. No Third Party Beneficiary.  This Agreement does not create any rights or benefits to parties other than the City and the EFSD.

	Article VI. Cooperation, Communication, and Dispute Resolution.
	6.1. Dispute Resolution.  The Parties agree that any and all claims alleging a breach of this Agreement must first be submitted to an alternative dispute resolution process.  Such an alternative dispute resolution process may include, but is not limit...

	Article VII. Agreement Approval; Effective Date; and Amendments.
	7.1. Agreement Approval; Amendments; and Effective Date.  Except as otherwise provided herein, this Agreement and/or any subsequent amendments shall not become effective before the approval by resolutions of both the City and the EFSD.  The Effective ...
	7.2. Amendment.  This Agreement may be amended only in a writing signed by the Parties.

	Article VIII. General Provisions.
	8.1. Governing Law.  This Agreement is made and entered into in the state of Michigan and shall in all respects be interpreted, enforced and governed under the laws of the state of Michigan.  The language of all parts of this Agreement is intended to ...
	8.2. Reservation of Rights; Governmental Function.  This Agreement does not, and is not intended to impair, divest, delegate, or contravene any constitutional, statutory, and/or other legal right, privilege, power, obligation, duty, or immunity of the...
	8.3. Severability.  If any provision of this Agreement or the application to any person or circumstance is, to any extent, judicially determined to be invalid or unenforceable, the remainder of the Agreement, or the application of the provision of per...
	8.4. Binding Contract; Assignment; and Amendments.  This Agreement will be binding upon and for the benefit of the Parties hereto and their respective successors and assigns, subject to any assignment requiring the prior written consent of the non-ass...
	8.5. Captions.  The section headings or titles and/or all section numbers in this Agreement are intended for the convenience of the reader and not intended to have any substantive meaning and are not to be interpreted as part of this Agreement.
	8.6. Notices.  Except as otherwise expressly provided herein, any and all correspondence, invoices, and/or any other written notices required, permitted or provided for under this Agreement to be delivered to the following:
	8.7. Notice Delivery.  Except with respect to notices of termination, all correspondence and written notices shall be considered delivered to a Party as of the date that such notice is deposited with sufficient postage with the U.S. Postal Service.  N...
	8.8. Entire Agreement.  This Agreement sets forth the entire agreement between the EFSD and the City and fully supersedes any and all prior agreements or understandings between them in any way related to the subject matter hereof.  The terms and condi...
	8.9. Recitals and Exhibits.  The recitals and exhibits are integral to this Agreement.
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