
NOTICE OF MEETINGS 
DRAINAGE BOARD FOR THE FOLLOWING DRAINS: 

 
 

1. Northwest Oakland Sanitary Sewer Drain 
2. Clinton River Water Resource Recovery Facility 
3. Acacia Park CSO 
4. Birmingham CSO 
5. Bloomfield Village CSO 
6. George W. Kuhn Drain 
7. Evergreen-Farmington Sanitary Drain 
8. Caddell Drain 
9. City of Pontiac Wastewater Treatment Facility  
10. Franklin Subwatershed Drain 
11. Joslyn Drain 

 
NOTICE IS HEREBY GIVEN THAT MEETINGS OF THE DRAINAGE BOARD FOR THE ABOVE-

MENTIONED DRAINS WILL COMMENCE IN THE OAKLAND COUNTY PUBLIC WORKS BUILDING, 

ONE PUBLIC WORKS DRIVE, WATERFORD, MICHIGAN, AND VIA MICROSOFT TEAMS AT 2:00 P.M., 

ON TUESDAY, May 23, 2023, TO CONDUCT NECESSARY AND APPROPRIATE BUSINESS OF THE 

DRAIN BOARDS. THOSE THAT WISH TO PARTICIPATE REMOTELY MAY FOLLOW THE 

INSTRUCTIONS ATTACHED TO THIS NOTICE. ALL BOARD MEMBERS WILL BE PARTICIPATING IN-

PERSON. 

DURING THE MEETING, THERE WILL BE AN AGENDA ITEM FOR PUBLIC COMMENT, DURING 

WHICH THE PUBLIC MAY PROVIDE INPUT OR ASK QUESTIONS OF THE BOARD. IN THE EVENT A 

MEMBER OF THE PUBLIC WOULD LIKE TO SUBMIT THEIR INPUT OR QUESTIONS TO BE READ AT 

THE MEETING BY THE BOARD CHAIRPERSON, PLEASE PROVIDE THE INPUT OR QUESTIONS IN 

WRITING TO STEPHANIE LAJDZIAK AT LAJDZIAKS@OAKGOV.COM. PERSONS WITH DISABILITIES 

THAT NEED ASSISTANCE PARTICIPATING IN THE MEETING SHOULD CONTACT STEPHANIE 

LAJDZIAK AT LAJDZIAKS@OAKGOV.COM. 

 

JIM NASH 
Oakland County Water Resources Commissioner 

 Telephone: 248-858-0958 
 

Posted by: May 17, 2023 
 
 
 
 
 
 
 
 
 
 

mailto:LAJDZIAKS@OAKGOV.COM
mailto:LAJDZIAKS@OAKGOV.COM


 
________________________________________________________________________________  

Microsoft Teams meeting  
Join on your computer, mobile app or room device  
Click here to join the meeting  
Meeting ID: 225 941 112 447  
Passcode: dMpJ8n  
Download Teams | Join on the web 
Or call in (audio only)  
+1 248-333-6396,,15427711#   United States, Pontiac  
Phone Conference ID: 154 277 11#  
Find a local number | Reset PIN  

 
Learn More | Help | Meeting options  
________________________________________________________________________________  
 
 
 
 
 
 
 
 
 
 
 
 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_YTZjYmM1MWYtOGJlMy00ZmNkLTllNTctOWY1OTI4OWY4MGYz%40thread.v2/0?context=%7b%22Tid%22%3a%226dd9592c-fa62-4c52-920e-c6981494a443%22%2c%22Oid%22%3a%2222952e0d-ccad-4efd-b604-fec4e5715015%22%7d
https://www.microsoft.com/en-us/microsoft-teams/download-app
https://www.microsoft.com/microsoft-teams/join-a-meeting
tel:+12483336396,,15427711#%20
https://dialin.teams.microsoft.com/c0e630d0-e794-43a9-b711-4afc5a466a5b?id=15427711
https://dialin.teams.microsoft.com/usp/pstnconferencing
https://aka.ms/JoinTeamsMeeting
https://support.microsoft.com/en-us/teams
https://teams.microsoft.com/meetingOptions/?organizerId=22952e0d-ccad-4efd-b604-fec4e5715015&tenantId=6dd9592c-fa62-4c52-920e-c6981494a443&threadId=19_meeting_YTZjYmM1MWYtOGJlMy00ZmNkLTllNTctOWY1OTI4OWY4MGYz@thread.v2&messageId=0&language=en-US


 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, May 23, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 

 
 

1. Northwest Oakland Sanitary Sewer Drain 
 
 
 



AGENDA 
 

DRAINAGE BOARD FOR THE 
NORTHWEST OAKLAND DRAIN IMPROVEMENTS 

FIRST MEETING FOR NEW DRAIN PROJECT 
 

New Drain Project 
Village of Ortonville, Township of Groveland, 

Township of Holly and Charter Township of Brandon 
 

May 23, 2023 
 
 

1. Call meeting to order. 
 
2. Approve minutes of meeting of April 25, 2023 
 
3.  Public Comments 
 
4. Present petitions from the Village of Ortonville, the Township of Groveland, the Charter 

Township of Brandon, and the Township of Holly. 
 
5. Resolution to: 
 
 A. Acknowledge consideration of petitions. 
 
 B. Determine that the drain project is necessary for the public health. 
 
 C. Designate public corporations to be assessed. 
 
  Village of Ortonville 
  Township of Groveland 
  Township of Holly 
  Charter Township of Brandon 
 
 D. Name the drain project and the drainage district. 
 
 E. Set the time for the first hearing. 
 
 F. Direct that notice be published in The Oakland Press. 
 
 G. Direct that notice be mailed.  
 
6.  Authorize staff to advertise for request for proposals.  
 



7.  Present Memorandum from Brian Coburn, P.E., Manager, dated May 23, 2023, requesting 
the Board approve the agreement with Genesee County to purchase sewer capacity I n the 
Kearsley Creek Interceptor as presented and authorize the Chairperson to execute the 
agreement after the $10 million appropriation has been approved by Oakland County Board 
of Commissioners 

 
8.  Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $9,028.10 
 
9. Other business. 
 
10. Approve pro rata payment to Drainage Board members 
 
11. Adjourn. 
 
4888-5446-1795 v2 [12840-435] 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD  
FOR THE NORTHWEST OAKLAND SANITARY SEWER DRAIN 

April 25, 2023 

A meeting of the Drainage Board for the Northwest Oakland Sanitary Sewer Drain was held 
in the office of the Oakland County Water Resources Commissioner, Public Works Building, One 
Public Works Drive, Waterford, Michigan at 2:00 p.m. on the 25th day of April 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

Minutes of the meeting held March 28, 2023, were presented for consideration. It was 
moved by Woodward, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

Brian Coburn provided a detailed presentation (attached) to update the Board on the 
status of the new Drainage District project. Discussion ensued as to the funding and 
importance of the project to the infrastructure for the surrounding communities. It was moved 
by Woodward, supported by Nash, to receive and file the presentation as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

A memorandum from Brian Coburn, P.E., Manager, dated April 25, 2023, requesting 
the Board receive and file the draft agreement between the Drainage District and Genesee 
County was presented. It was moved by Woodward, supported by Nash, to receive and file 
the draft agreement between the Drainage District and Genesee County as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 
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________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Northwest Oakland Sanitary Sewer Drain, Oakland County, 
Michigan, held on the 25th day of April 2023, and that the minutes are on file in the office of the 
Oakland County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Northwest Oakland Sanitary Sewer Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: April 25, 2023 

























 
 

DRAINAGE BOARD FOR THE NORTHWEST OAKLAND DRAIN IMPROVEMENTS 
FIRST MEETING FOR NEW DRAIN PROJECT 

 
MAY 23, 2023 

 
 

 The first meeting of the Drainage Board for the hereinafter mentioned Oakland County, 

Michigan drain project was held at the office of the Oakland County Water Resources 

Commissioner, Waterford, Michigan on May 23 2023. 

 
 
PRESENT: __________________________________________________________________ 
 
ABSENT: __________________________________________________________________ 
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 The meeting was called to order by the Chairperson.  The Chairperson presented to the 

Drainage Board the petitions referred to in the following resolution, attached to which petitions 

was a certified copy of each resolution of the respective governing body of the public corporation 

signing the same, authorizing the execution of the respective petition.  The Chairperson stated that 

the petitions with the attached resolutions were filed in his office on April 24, 2023, by the Village 

of Ortonville, on May __, 2023, by the Township of Groveland, on May 1, 2023, by the Charter 

Township of Brandon, and on May __, 2023, by the Township of Holly.  After examination and 

consideration of the petitions, by unanimous consent, they were ordered filed with the Chairperson. 

 

 The following resolution was offered by _________ and seconded by ___________: 

 

 BE IT RESOLVED BY THE DRAINAGE BOARD FOR THE HEREINAFTER 

MENTIONED OAKLAND COUNTY, MICHIGAN DRAIN PROJECT, as follows: 

 

 1. That this Drainage Board has considered the petitions and attached resolutions filed 

with the Oakland County Water Resources Commissioner on May 3, 2023 by the Village of 

Ortonville; on May 10, 2023 by the Township of Groveland; on May 3, 2023 by the Charter 

Township of Brandon; and on May __, 2023 by the Township of Holly, which petitions are as 

follows: 

 2. That this Drainage Board determines that the sanitary wastewater to be carried by 

the proposed drain project originates in the County of Oakland only; and that the drain project is 

necessary for the public health. 
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 3. That this Drainage Board tentatively determines that the petitions are sufficient; 

that the drain project proposed therein is practical; and that the following public corporations be 

assessed to pay the cost of the project to wit: 

  Village of Ortonville 
  Township of Groveland 
  Township of Holly 
  Charter Township of Brandon 
 
 4. That the name “NORTHWEST OAKLAND DRAIN IMPROVEMENTS” is 

hereby given to the drain project and the name “NORTHWEST OAKLAND DRAIN 

IMPROVEMENTS DRAINAGE DISTRICT” is hereby confirmed for the drainage district 

therefor. 

 5. That this Drainage District shall meet on the ____ day of __________, 2023, at 

__:__ _.m., prevailing Eastern Time at the Office of the Oakland County Water Resources 

Commissioner, Waterford, Michigan for the purpose of hearing any objections to the 

aforementioned drain project, to the petitions therefor, and to the matter of assessing the cost of 

the drain project to the public corporations above named. 

 6. That a notice of said meeting shall be prepared which notice shall contain the 

information required by the Drain Code and shall be published twice in The Oakland Press, a 

newspaper published in the County of Oakland, State of Michigan, the first publication to be not 

less than twenty (20) days prior to the time of the hearing. 

 7. That the notice shall be sent by registered or certified mail to each the Clerk of the 

Village of Ortonville, the Township of Groveland, the Township of Holly and the Charter 

Township of Brandon, which mailing shall be made not less than twenty (20) days prior to the 

time of the hearing. 
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ADOPTED: Yeas - ____________________________________________________________ 

  Nays - ____________________________________________________________ 

 

 Upon motion by ___________, seconded by ___________ and unanimously adopted, the 

meeting was adjourned. 

 

              
 
      Chairperson 
 
May 23, 2023 
 
 
 
STATE OF MICHIGAN ) 
    )SS 
COUNTY OF OAKLAND ) 
 
 I hereby certify that the foregoing is a true and complete copy of the minutes of a meeting 

of the Drainage Board for the Northwest Oakland Drain Improvements, Oakland County, 

Michigan, held on May 24, 2022, and that the minutes are on file in the offices of the Oakland 

County Water Resources Commissioner and are available to the public. 

 I further certify that notice of the meeting was given in accordance with the Open Meetings 

Act. 

 

        
 
Chairperson of the Drainage Board 

 
Dated: ________________, 2022 
 
 
 
4873-4206-8501 v2 [12840-435] 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairperson 
 Northwest Oakland Sanitary Drain Drainage District     

 
FROM: Brian Coburn, P.E., Manager   

 
SUBJECT: Northwest Oakland Sewer Purchase Agreement with Genesee County   
 
DATE: May 23, 2023    
 

 
When Genesee County announced the extension of a major sewer interceptor to its border with 
Oakland County, it revived a decades-old master plan concept of connecting northwestern Oakland 
County communities to the Genesee County sewer system. 
 
In 2019, the Water Resources Commissioner began working in earnest with Holly, Groveland, and 
Brandon Townships along with the Village of Ortonville to examine the feasibility of extended service 
from Genesee County to serve this area.   
 
A study was completed in December 2021 and concluded that this sewer extension would be 
adequate to serve the specific commercial corridors and downtown areas as identified in each 
community’s master plan. Subsequently, each of the communities passed resolutions confirming 
support of the project and to take the next steps toward making it a reality. Additionally, these 
municipalities contributed $200,000 to help cover the costs of preliminary engineering studies, legal 
assistance, and consultant support. 
 
For the Oakland communities to participate in the construction of the Kearsley Creek Interceptor 
sewer by Genesee County, the Drainage District must agree to a purchase agreement to allocate the 
total project cost of $35 million to the participating communities and acquire sewer capacity in the 
system. Through negotiations with Genesee County, the agreement limits the obligation of the 
Drainage District to the $10 million in American Rescue Plan funds that has been allocated by 
Oakland County in June 2022 for the project.   
 
The project ARPA funding appropriation received a positive recommendation from the Economic 
Development & Infrastructure Committee and the Finance Committee on May 17. Final consideration 
by the full Board of Commissioners is scheduled for May 25.  
 
WRC staff, in concurrence with outside legal counsel, recommends approval of the agreement as 
presented. In addition, it is recommended that the Chair be authorized to execute the agreement on 
behalf of the Drainage District upon final approval by the Board of Commissioners to appropriate 
ARPA funds for the purchase of sewer capacity from Genesee County. Upon execution of the 
agreement, Genesee County will begin the final design of their project. Bidding of the work is 
expected to occur in mid-2024, with construction to commence soon after.   
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RECOMMENDED ACTION:  Approval of the agreement with Genesee County to purchase 
sewer capacity in the Kearsley Creek Interceptor as presented and authorize the Board 
Chairperson to execute the agreement after the $10 million appropriation has been approved 
by the Board of Commissioners. 



KEARSLEY CREEK INTERCEPTOR CONSTRUCTION AGREEMENT 

This KEARSLEY CREEK INTERCEPTOR CONSTRUCTION AGREEMENT  
(“Agreement”), effective as of the ___ of ______________, 2023, is entered into by and between 
the COUNTY OF GENESEE (the “County”), a Michigan municipal corporation, acting by and 
through its Drain Commissioner, in his capacity as the duly appointed and acting county agency 
(“County Agency”) pursuant to the provisions of Act 342, Public Acts of Michigan, 1939, as 
amended (“Act 342”), and the DRAINAGE BOARD FOR THE NORTHWEST OAKLAND 
SANITARY DRAIN DRAINAGE DISTRICT (“NW Oakland District”), a drainage district 
organized and formed under and pursuant to Chapter 20 of Act 40, Public Acts of Michigan, 1956, 
as amended ( “Drain Code”) (the County and the NW Oakland District are sometimes referred to 
herein as a “Party,” and collectively, as the “Parties”).   

WHEREAS, Act 342 provides that a county board of commissioners of a county may 
authorize and direct that there be established a system or systems of water, sewer, or sewage 
disposal improvements and services within or between cities, villages, townships, charter 
townships, or any duly authorized and established combinations thereof, within or without the 
county, and to enter into contracts with drainage districts established under Chapter 20 of the Drain 
Code; and 

WHEREAS, the Board of Commissioners (formerly the Board of Supervisors) of the 
County, by resolution adopted on October 8, 1961 ( “Resolution”), authorized and directed that 
there be established, pursuant to Act 342, a system of sewer and sewage disposal improvements 
and services (designated therein as “Genesee County Sanitary Sewage Disposal System No. 1,” 
and sometimes referred to herein as the “System”) to provide sewers and sewage disposal 
improvements and services to units of government (as defined in Act 342), as approved from time 
to time by the Board of Commissioners; and 

WHEREAS, pursuant to the Resolution, the County Agency has been designated as the 
“county agency” of the County under the provisions of Act 342 in connection with the 
establishment of the System and as the person to have supervision and control of the management 
and operation of the System; and 

WHEREAS, the NW Oakland District was established pursuant to Chapter 20 of the Drain 
Code and is authorized by Section 471 of the Drain Code to contract with any public corporation, 
including, but not limited to, the County; and 

WHEREAS, the NW Oakland District service area includes portions of the Township of 
Holly, the Charter Township of Brandon, the Township of Groveland, and the Village of 
Ortonville, each located in Oakland County, Michigan, as more particularly described herein 
(“NW Oakland District Service Area”); and 

WHEREAS, the NW Oakland District has requested that the County acquire and construct 
an extension to the System, to be known as the Genesee County Kearsley Creek Interceptor 
(“KCI”), for the purpose of transporting sewage flow from the NW Oakland District Service Area 
to the County’s Anthony Ragnone Treatment Plant (“ARTP”) for treatment and disposal, all as 
more particularly described herein; and 
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WHEREAS, the Charter Township of Grand Blanc, the Charter Township of Davison, the 
Village of Goodrich and the Township of Atlas, each a unit of local government located in the 
County (collectively, the “Genesee Municipalities”), will purchase additional units of capacity in 
the KCI for the transportation and disposal of sewage flow originating in the Genesee 
Municipalities pursuant to contracts to be entered into by and among the County, acting through 
the County Agency, and the Genesee Municipalities; and 

WHEREAS, the County Agency has caused to be prepared maps, plans, designs, 
specifications and an estimate of cost of the KCI, and has caused the same to be filed with the 
Board of Commissioners of the County; and 

WHEREAS, the County and the NW Oakland District desire to set forth the terms and 
conditions upon which the County, acting through the County Agency, will acquire and construct 
the KCI for the transportation of sewage flow from the service area of the NW Oakland District 
for treatment and disposal at the ARTP. 

NOW, THEREFORE, THE COUNTY OF GENESEE, ACTING THROUGH THE 
COUNTY AGENCY, AND THE DRAINAGE BOARD FOR THE NORTHWEST OAKLAND 
SANITARY DRAIN DRAINAGE DISTRICT, MUTUALLY AGREE AS FOLLOWS:  

1. Acquisition and Construction of the KCI; Service Area.  The County will acquire 
and construct, pursuant to the provisions of Act 342, and as otherwise provided by law, the sewer 
and sewage disposal system improvements shown and described in Exhibit A attached 
(“Improvements and sometimes referred to herein as the ‘Project’”). The improvements to be 
acquired and constructed pursuant to this Agreement shall comprise and be designated as the 
“Genesee County Kearsley Creek Interceptor” (“KCI”).  The KCI will be designed and 
constructed as an extension of the System, which will transport sewage flow from the service area 
of the NW Oakland District described in Exhibit B (“NW Oakland District Service Area”), and 
from the Genesee Municipalities, to the ARTP for treatment and disposal.   

 
2. Construction; Plans and Specifications.  Subject to the terms of this Agreement, the 

KCI will be acquired and constructed by the County substantially in accordance with the 
preliminary plans which have been secured by the County Agency, and in accordance with the 
final plans to be secured by the County Agency, but variations therefrom which do not materially 
change the location, capacity, or overall design of the KCI shall be permitted by the County 
Agency if, in its reasonable judgment, circumstances so warrant. 

 
3. NW Oakland District Service Area Local Collection System.  The KCI is to serve 

the NW Oakland District and not the individual property owners located in the NW Oakland 
District Service Area, unless an exception shall be made by the County Agency by special written 
agreement between the County Agency and the NW Oakland District.  The NW Oakland District 
Service Area, area from which sewage is to be transported and disposed, shall not be enlarged or 
extended into new or additional territories without the prior written approval of the County.  NW 
Oakland District may modify its service area but cannot change the area subject to this Agreement 
without the written approval of the County.  The NW Oakland District shall be solely responsible 
for the collection of sewage flow in the NW Oakland District Service Area and for transporting 
the same to the sanitary sewage interceptors of the KCI.  The acquisition, construction, financing, 
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operation and maintenance of all collecting sewers and sewage disposal improvements necessary 
to transport sewage flow from the NW Oakland District Service Area to the sanitary sewage 
interceptors of the KCI shall be the sole responsibility of the NW Oakland District, and the County 
shall have no responsibility therefor. 

 
4. Capacity; Maximum Flow.  The Main Interceptor and Pumping Stations and 

Branches (as those terms area described and depicted in the preliminary plans) of the KCI are 
designed to accept a maximum rate of flow in cubic feet per second (“cfs”) from the NW Oakland 
District and from each of the Genesee Municipalities as set forth in Section 6 hereof.  Except as 
provided in Section 11(b) of this Agreement, the NW Oakland District and each of the Genesee 
Municipalities will be limited to the specific maximum rate of flow specified in Section 6 hereof.   

 
5. Estimated Cost of the KCI.  The estimated total cost of the KCI Improvements, as 

established by the County’s consulting engineers, Rowe Professional Services Company (the 
“Consulting Engineers”), is $35,090,000, which includes both design and construction, and said 
estimate of Cost is approved by the NW Oakland District and Genesee Municipalities.  As used 
in this Agreement, the term “Cost” is defined as follows:  the total cost of the physical structures, 
the acquisition of property for sites and rights-of-way, permits, labor and materials necessary to 
acquire and construct the improvements comprising the KCI, engineering and legal fees, 
administration expenses during the period of construction, reasonable and customary 
contingencies, and other reasonable costs incidental to the acquisition and construction of the KCI 
Improvements.   

 
6. Allocation and Payment of Cost of the KCI.  The cost of the KCI Improvements 

shall be allocated among the NW Oakland District and the Genesee Municipalities in accordance 
with the percentages set forth in the following table under the heading, “Allocable Percent Share 
of the KCI Cost.”  The following table also sets forth the respective capacity rights of the NW 
Oakland District and each of the Genesee Municipalities in the KCI, measured in residential 
equivalent units (“REUs”), and the corresponding maximum rate of flow (measured in cfs) of the 
NW Oakland District and each of the Genesee Municipalities. 

 

Entity 
Allocable Percent Share 

of KCI Cost 
Residential 

Equivalent Units 
NW Oakland District 28.50 4,092 
Atlas Township 5.57 800 
Charter Township of Davison 6.97 1,000 
Charter Township of Grand Blanc 42.63 6,121 
Village of Goodrich 2.09 300 
Genesee Reserve Capacity 14.24 2,044 

TOTAL 100% 14,357 

 
 

The County will reserve 2,044 REUs “Reserve Capacity” upon completion of the Project.    NW 
Oakland District has the right of first refusal to acquire some or all of the Reserve Capacity.  The 
cost for the Reserve Capacity shall be calculated as the total  Project cost ($35,090,000) divided 
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by the total number of REUs (14,357), which in this case is $2,444.10 per REU.  The County shall 
offer the units first to the NW Oakland District in writing.  The NW Oakland District has sixty 
(60) days to determine if it will exercise their claim to the units.  After NW Oakland District’s 
response, or sixty (60) days has lapsed, the County may convey or allocate any of the Reserve 
Capacity to any other entity, including, but not limited to, a Genesee Municipality.  The NW 
Oakland District’s declination of its right of first refusal to some of the Reserve Capacity does not 
waive its right of first refusal to the remainder of the Reserve Capacity.  If the NW Oakland District 
selects to exercise its claim on the units under consideration, it has One Hundred Twenty (120) 
days to purchase the units from the County. 
 

7. Final Plans and Specifications; Bidding and Contracting.  After execution of this 
Agreement by the Parties, the County Agency shall complete or cause the following to be 
completed: 
 

(a) Direct the Consulting Engineers to prepare final plans and specifications for the 
KCI Improvements. 

 
 (b) Take bids for the construction of the KCI Improvements from responsible bidders. 
 

(c) After receipt of bids for construction of the KCI Improvements, and before the final 
award of any construction contracts, provide the NW Oakland District with (i) a 
detailed summary of bids received, (ii) the total estimated Cost of the construction 
of the KCI Improvements, taking into account the as-bid contract prices of the 
lowest responsible bidders, and (iii) the NW Oakland District’s share of the  Cost 
of the KCI Improvements, which for the NW Oakland District is fixed at 
$10,000,000 (the “Total NW Oakland District Cost”). 

  
8. Payment of Total NW Oakland District Cost.  Within sixty (60) days of receipt of 

the information described in Section 7(c) of this Agreement, the NW Oakland District shall pay, 
or cause to be paid, to the County, the Total NW Oakland District Cost.  All funds received by the 
County pursuant to this Section 8 for the payment of the Total NW Oakland District Cost shall be 
maintained by the County Agency, or by the Treasurer of the County, as a separate account, and 
shall be applied by the County solely to the payment of the Cost of the acquisition and construction 
of the KCI Improvements.  Following receipt of payment in full by the NW Oakland District of 
the Total NW Oakland District Cost, the County Agency shall proceed to make a final award of 
construction contracts for the KCI, negotiate and enter into construction contracts, apply for any 
necessary permits and right-of-way not yet obtained, and proceed with the acquisition and 
construction of the KCI Improvements.  The County Agency shall not be obligated to make any 
final award of contracts for construction of the KCI, or to enter into any construction contracts, 
until such time as the NW Oakland District has paid the total NW Oakland District Cost as 
provided in this Section 8. 
  
 
  

9. Cost Overruns; Cost Savings.   
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(a) For the NW Oakland District, the Total NW Oakland District Cost is fixed at 
$10,000,000.  Therefore, in the case of a cost overrun, the number of REUs and 
percent capacity assigned to NW Oakland District would be reduced using newly 
calculated cost per REU.  The method described in Section 6 shall be used to 
calculate the newly calculated cost per REU. 

 
(b) If, upon final completion of the acquisition and construction of the KCI 

Improvements and the payment of all Costs in connection therewith, there remain 
any surplus funds for the acquisition and construction of the KCI Improvements 
from the funding sources as provided in Section 6 or Section 9(a) of this Agreement 
due to cost savings or otherwise  (“Construction Surplus”), the total amount of the 
Construction Surplus shall be allocated and credited to the NW Oakland District 
and each of the Genesee Municipalities in the same allocation  proportion in Section 
6 of this Agreement.  The County shall, within sixty (60) days of the County 
Agency’s final accounting of the amount of any Construction Surplus, remit the 
NW Oakland District’s proportionate share of the Construction Surplus (if any) to 
or upon order of the NW Oakland District. 

 
10. Operation and Use of the KCI.  Before, and as a condition of, making any 

connection to the KCI, the NW Oakland District shall enter into a mutually acceptable sewer use 
and operating agreement (the “Operating Agreement”) with the County, acting through the County 
Agency, which will establish the agreement of the Parties relative to the use and operation of the 
KCI and the fees and charges to be assessed against the NW Oakland District for use of the sewage 
transport and disposal services furnished by the KCI and the ARTP.  The Operating Agreement 
will, among other things, contain provisions governing:  
 

(a) Connections to the KCI during or after completion of construction of the KCI, 
which shall be made by the NW Oakland District at its own expense, after first 
securing a permit therefor from the County Agency, which permit shall not be 
unreasonable withheld. 

 
(b) The character of sewage flow discharged to the KCI, which shall be subject to the 

County Agency’s standards and regulations, including regulations governing the 
discharge of industrial and/or commercial type wastes. 

 
(c) The operation, maintenance and calibration of a master meter through which all 

sewage discharge originating in the NW Oakland District Service Area must flow 
(“Master Meter”).  The NW Oakland District’s charges for the transportation and 
treatment of sewage flow from the NW District Service Area, as described in 
Section 10(d) below, shall be based on the Master Meter readings. The NW 
Oakland District shall have reasonable access to the Master Meter data, including, 
but not limited to, an exclusive split data signal feed. The Master Meter is included 
in the Cost of the KCI and will be installed and owned by the County.  No final 
connection to the KCI shall be made by the NW Oakland District prior to the 
installation of the Master Meter. 
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(d) Payment by the NW Oakland District of monthly or quarterly service charges 
established from time to time by the County Agency for the transportation and 
treatment of sewage flow from the NW Oakland District Service Area.  Such 
charges shall be calculated upon the basis of metered sewage flow from the NW 
Oakland District Service Area using such reasonable means as the County Agency 
may determine, without unjust enrichment.  The rates and charges to be established 
from to time by the County Agency and assessed against the NW Oakland District 
and the Genesee Municipalities will be sufficient to provide for (i) the costs of 
operating and maintaining the KCI and the treatment and disposal of sewage flow 
at the ARTP received by the ARTP from the KCI, and (ii) the establishment and 
maintenance of reserve funds in such amounts as may be reasonably determined by 
the County Agency for the maintenance, repair and replacement of the physical 
assets of the KCI and of the ARTP. 

 
(e) Payment by the NW Oakland District of the applicable County Capital 

Improvement Fee (“CCIF”) for each connection to the KCI.  The KCI is connected 
to, and is an extension of, the Northeast Extension Sewer Interceptor (“NEES”).  
The County Agency has established a CCIF for each direct or indirect connection 
to the NEES.  The NW Oakland District shall pay to the County Agency a CCIF 
for each connection to be made to the KCI in accordance with the CCIF 
methodology established by the County Agency for connections to the NEES, 
which methodology shall be set forth in the Operating Agreement.   

 
(f) Late payment charges for failure by the NW Oakland District to make payment of 

any charges provided by the Operating Agreement when due, which shall accrue 
on all past due amounts at the rate of one-half of one percent (1/2 of 1%) for each 
month or fraction thereof that the same remains unpaid after the due date, unless 
there is good faith dispute pursuant to the dispute resolution provisions of the 
Operating Agreement. 

  
  

11. Project Completion; Assignment of Capacity Rights.   
 

(a) Upon completion of the acquisition and construction of the KCI, the connection of 
the NW Oakland District to the KCI and the KCI accepting sewage flow from the 
NW Oakland District, and the execution by the Parties of the Operating Agreement 
pursuant to Section 10 hereof, the County will, subject to the terms of this 
Agreement and the Operating Agreement, accept for transportation and treatment 
the sewage flow from the NW Oakland District Service Area; provided, however, 
that the NW Oakland District will be limited to the specific maximum rate of flow 
specified Section 6 of this Agreement.  Except as otherwise provided in Section 
11(b) of this Agreement, after such maximum rate of flow has been reached by the 
NW Oakland District (which maximum flow rate shall be defined in the Operating 
Agreement), the County is not required to allow any new lateral sewer of the NW 
Oakland District to be connected to the KCI, or to any sewer connected directly or 
indirectly to the sanitary sewer systems served by the ARTP where such lateral 
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sewer is for the delivery of sewage to be transported by the KCI and treated by the 
ARTP. 

 
(b) The NW Oakland District may, by separate agreement with one or more of the 

Genesee Municipalities, assign any part of its allocated maximum rate of flow as 
measured in cfs   in the KCI, as provided in this Agreement, to one or more of the 
Genesee Municipalities, or accept an assignment from one or more of the Genesee 
Municipalities of part of its allocated maximum rate of flow in the KCI, upon such 
terms as may be agreed upon, and in each case subject to the written approval of 
the County Agency, which approval shall not be unreasonably withheld.  No 
assignment of capacity rights as provided in this Section 11(b) shall in any way 
affect, change or in any way diminish the obligations of the NW Oakland District 
as set forth in this Agreement. 

 
12. Governing Law.  This Agreement is made and entered into in the state of Michigan 

and shall be interpreted, enforced, and governed under the laws of the state of Michigan.  The 
language of this Agreement is intended to be construed as a whole according to its fair meaning 
and not construed strictly for or against any Party.   

 
13. Lawsuits and Claims.  The Parties agree that each must bear all the costs (direct or 

indirect) and expenses of any lawsuits, disputes, or claims of any kind arising directly or indirectly 
out of this Agreement.  

 
14. Third Party Beneficiaries.  There are no intended third party beneficiaries to this 

Agreement. 
 
15. Governmental Function.  This Agreement does not, and is not intended to, impair, 

divest, delegate, or contravene any constitutional, statutory, or other legal right, privilege power, 
obligation, duty, or immunity of the Parties.  The obligations in this Agreement are in the exercise 
or discharge of a governmental function.   

 
16. Notices.   Notice of a legal nature shall be sent by certified first class mail, return 

receipt requested or by personal delivery as follows:  

 
 County and County Agency:   Jeff Wright 

Genesee County Drain Commissioner 
      G-4610 Beecher Rd. 
      Flint, Michigan 48532 
 
 NW Oakland District:   Jim Nash 

Oakland County Water Resources Commissioner  
One Public Works Drive, Building 95-West  
Waterford, Michigan 48328  
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All Notices shall be considered delivered to a Party on the date of receipt as represented by the 
return receipt or by proof of personal service.  Any Notice given must be signed by an authorized 
representative.  
 

17. Entire Agreement, Amendment, Counterparts, and Enforceability.  This Agreement 
sets forth the entire understanding of the Parties concerning its subject matter.  The terms and 
conditions are contractual and not mere recital.  This Agreement may be amended only by a writing 
executed by all Parties with persons with legal authority to bind the respective Party.  This 
Agreement may be executed in several counterparts, each of which shall be considered an original, 
but all of which shall constitute one and the same instrument.  The exhibits and the recital and 
whereas provisions of this Agreement are considered an integral part of this Agreement.  If any 
provision of this Agreement is judicially determined to be invalid or unenforceable, the remainder 
of this Agreement (other than those found to be invalid or unenforceable) is not affected and is 
enforceable, provided that the invalid or unenforceable provision does not substantially alter the 
Agreement or make execution impractical.  

 
18. Successor and Assigns.  This Agreement is binding on, and for the benefit of, the 

Parties and their respective their successors and assigns. 
 
19. Effective Date.  This Agreement shall become effective as of the date first written 

above.  
 
 

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed 
effective as of the date and year first above written.   

 
In the presence of : NORTHWEST OAKLAND SANITARY DRAIN 

DRAINAGE DISTRICT, a drainage district organized and 
existing under and pursuant to Chapter 20 of Act No. 40, 
Public Acts of Michigan 1956, as amended 

 
 
_____________________  By ____________________________________ 

Jim Nash, Chairperson 
Drainage Board for the Northwest  
Oakland Sanitary Drain Drainage District 

 
 
In the presence of :   COUNTY OF GENESEE, MICHIGAN, 

by and through its COUNTY AGENCY 
 
 
_____________________  By ____________________________________ 

Jeffrey Wright 
Genesee County Drain Commissioner 

 













 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, May 23, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

2. Clinton River Water 
Resource Recovery Facility 

 
 
 



AGENDA 
 

MEETING OF THE DRAINAGE BOARD FOR THE  
CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 

DRAIN OPTIMIZATION PROJECT 
 

May 23, 2023 
 
1. Call meeting to order. 

2. Approve minutes of meeting of April 25, 2023. 

3. Offer and file proofs of publication and of mailing of notice of hearing on necessity. 

4. Open the hearing on necessity. 

5. Ask for any written objections. 

6. Ask for comments or objections from those present. 

7. Close the hearing. 

8. Adopt resolution approving petition and drain project and directing issuance of Final Order 

of Determination. 

9. Chairperson executes Final Order of Determination and presents it to Board. 

10. Adopt resolution to accept and file Final Order of Determination. 

11. Adopt resolution approving plans and specifications for drain project. 
 
12. Adopt resolution approving route and course of drain. 
 
13. Adopt resolution designating area to be served by drain project. 
 
14. Adopt resolution approving estimate of cost of drain project ($75,000,000). 
 
15. Adopt resolution to: 
 
 A.  Approve tentative apportionment of cost of drain project. 
 

City of Auburn Hills       5.257% 
Charter Township of Independence     4.090% 
City of Lake Angelus       0.000% 
Village of Lake Orion        0.570% 
Charter Township of Oakland     1.315% 
Charter Township of Orion      4.487% 
Charter Township of Oxford     1.841% 
Village of Oxford       0.572% 
City of Pontiac     54.800% 



City of Rochester       2.486% 
City of Rochester Hills     10.242% 
Charter Township of Waterford   11.198% 
Charter Township of West Bloomfield    3.142% 

    
 B.  Set hearing date on tentative apportionment. 
 
 C.  Approve the form of notice. 
 
 D.  Direct that notice be published. 
 

 E. Direct that notice be mailed 

 
16. Present Memorandum from Lesli Maes, Operations Engineer, dated May 23, 2023, 

requesting the Board approve a not-to-exceed budget of $100,000 to address Lease F 
building improvements and authorize PM Environmental to proceed with the Sub-Slab 
Depressurization System Package as proposed 

 
17. Present Memorandum from Jeffrey Parrott, Supervisor Right of Way, dated May 23, 2023, 

requesting the Board accept the Motor City Electric Co. offer to lease property and 
authorize the Chairperson to execute the lease on behalf of the Board  

 
18.  Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $868,536.73 

19.  Other business. 
 
20. Adjourn. 
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DRAINAGE BOARD FOR THE 
CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 

FIRST MEETING FOR NEW DRAIN PROJECT 

April 25, 2023 

The first meeting of the Drainage Board for the hereinafter mentioned Oakland County, 

Michigan drain project was held at the office of the Oakland County Water Resources 

Commissioner, Waterford, Michigan, on April 25, 2023. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

The meeting was called to order by the Chairperson.   

Minutes of the meeting held March 28, 2023, were presented for consideration. It was 

moved by Woodward, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 

Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

The Chairperson presented to the Drainage Board the petitions referred to in the following 

resolution, attached to which petitions was a certified copy of each resolution of the respective 

governing body of the public corporation signing the same, authorizing the execution of the 

respective petition.  The Chairperson stated that the petitions with the attached resolutions were 

filed in his office on April 6, 2023, by the City of Auburn Hills and on April 12, 2023, by the 

Charter Township of Orion.  After examination and consideration of the petitions, by unanimous 

consent, they were ordered filed with the Chairperson. 
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The following resolution was offered by Woodward and seconded by Nash: 

BE IT RESOLVED BY THE DRAINAGE BOARD FOR THE HEREINAFTER 

MENTIONED OAKLAND COUNTY, MICHIGAN DRAIN PROJECT, as follows: 

1. That this Drainage Board has considered the petitions and attached resolutions filed

with the Oakland County Water Resources Commissioner on April 6, 2023, by the City of Auburn 

Hills and on April 12, 2023 by the Charter Township of Orion, which petitions are as follows: 

[Remainder of page intentionally left blank] 
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2. That this Drainage Board determines that the sanitary wastewater to be carried by

the proposed drain project originates in the County of Oakland only; and that the drain project is 

necessary for the public health. 

3. That this Drainage Board tentatively determines that the petitions are sufficient;

that the drain project proposed therein is practical; and that the following public corporations be 

assessed to pay the cost of the project to wit: 

City of Auburn Hills 
Charter Township of Independence 
City of Lake Angelus 
Village of Lake Orion 
Charter Township of Oakland 
Charter Township of Orion 
Charter Township of Oxford 
Village of Oxford 
City of Pontiac 
City of Rochester 
City of Rochester Hills 
Charter Township of Waterford 
Charter Township of West Bloomfield 

4. That the name “CLINTON RIVER WATER RESOURCE RECOVERY

FACILITY DRAIN OPTIMIZATION PROJECT” is hereby given to the drain project and the 

name “CLINTON RIVER WATER RESOURCE RECOVERY FACILITY DRAINAGE 

DISTRICT” is confirmed as the drainage district therefor. 

5. That this Drainage District shall meet on the 23rd day of May, 2023, at 2:00 p.m.,

prevailing Eastern Time at the Office of the Oakland County Water Resources Commissioner, 

Waterford, Michigan, for the purpose of hearing any objections to the aforementioned drain 

project, to the petitions therefor, and to the matter of assessing the cost of the drain project to the 

public corporations above named; that following said hearing this Drainage Board may issue a 

Final Order of Determination with respect to the practicability of the aforementioned drain project, 
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the petitions therefor and the matter of assessing the cost of the drain project to the public 

corporations above named, and that, pursuant to Act 40, Public Acts of Michigan, 1956, as 

amended (the “Drain Code”), once a Final Order of Determination is issued, no public corporation 

may be eliminated from or added to those tentatively determined to be assessed, without a 

rehearing after notice. 

6. That a notice of said meeting shall be prepared which notice shall contain the

information required by the Drain Code and shall be published twice in The Oakland Press, a 

newspaper published in the County of Oakland, State of Michigan, the first publication to be not 

less than twenty (20) days prior to the time of the hearing. 

7. That the notice shall be sent by registered or certified mail to the Clerk of each of

the City of Auburn Hills, Charter Township of Independence, City of Lake Angelus, Village of 

Lake Orion, Charter Township of Oakland, Charter Township of Orion, Charter Township of 

Oxford, Village of Oxford, City of Pontiac, City of Rochester, City of Rochester Hills, Charter 

Township of Waterford and Charter Township of West Bloomfield, which mailing shall be made 

not less than twenty (20) days prior to the time of the hearing. 

ADOPTED: Yeas - 2 

Nays - 0 

It was moved by Woodward and supported by Nash that the following be appointed to act 

in the following capacities in connection with the proposed drain project: 

Municipal Financial Consultants, Inc., as registered municipal advisor. 
Dickinson Wright PLLC, Troy, Michigan, as bond counsel. 

ADOPTED: Yeas - 2 

Nays - 0 
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A request for approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund from the Maintenance Fund in the amount of $843,253.00 (as attached) was 

presented. It was moved by Woodward, supported by Nash, to approve the payment of invoice 

and/or reimbursement of the Drain Revolving Fund from the Maintenance Fund in the amount of 

$843,253.00. 

ADOPTED: Yeas - 2 

Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize pro 

rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 

Nays - 0 

Upon motion by Woodward, seconded by Nash, and unanimously adopted, the meeting 

was adjourned. 

______________________________ 
Chairperson 

April 25, 2023 
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STATE OF MICHIGAN ) 
)SS 

COUNTY OF OAKLAND ) 

I hereby certify that the foregoing is a true and complete copy of the minutes of a meeting 

of the Drainage Board for the Clinton River Water Resource Recovery Facility Drain Optimization 

Project, Oakland County, Michigan, held on April 25, 2023, and that the minutes are on file in the 

offices of the Oakland County Water Resources Commissioner and are available to the public. 

I further certify that notice of the meeting was given in accordance with the Open Meetings 

Act. 

______________________________ 

Chairperson of the Drainage Board 

Dated: April 25, 2023 
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AFFIDAVIT OF MAILING NOTICE OF HEARING

RE: PETITIONS TO LOCATE, ESTABLISH AND CONSTRUCT AN INTRA-COUNTY
DRAIN PROJECT IN THE CITY OF AUBURN HILLS, CHARTER TOWNSHIP OF

INDEPENDENCE, CITY OF LAKE ANGELUS, VILLAGE OF LAKE ORION,
CHARTER TOWNSHIP OF OAKLAND, CHARTER TOWNSHIP OF ORION,

CHARTER TOWNSHIP OF OXFORD, VILLAGE OF OXFORD, CITY OF PONTIAC,
CITY OF ROCHESTER, CITY OF ROCHESTER HILLS, CHARTER TOWNSHIP OF

WATERFORD AND CHARTER TOWNSHIP OF WEST BLOOMFIELD

STATE OF MICHIGAN )
)ss

COUNTY OF OAKLAND )

Stephanie Lajdziak, of the office of the Oakland County Water Resources Commissioner,
of the County and State aforesaid, being duly sworn, deposes and says that on April 26, 2023, by
United States certified mail, return receipt requested, she mailed (at least 20 days before the

- hearing described) a copy of the attached Notice of Hearing Re: Petitions to locate, establish and
construct an intra-county drain project in the above-described communities with respect to the
hearing to be held on May 23, 2023to the following persons:

e SEE ATTACHED SERVICELIST

Stephanie Lajdziak
Stephanie Lajdziak, Staff Assistant

Subscribed and sworn to before me on

this 26th day of April 2023

LateTeenaw
NOTARYPUBLIC, Oakland County, Michigan
 

BETTE J. WYMAN
NOTARYPUBLIC, STATE OF MI

COUNTY OF OAKLAND
!4Y COMMISSION EXPIRES May30, 2024
‘ACTING INCOUNTYOF

Qikloa
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1. City of Auburn Hills 
Attn: Laura Pierce 
1827 N. Squirrel Rd. 
Auburn Hills, MI 48326 
Article No.:7018 2290 0002 1421 2629  
 

2. Charter Township of Independence 
Attn: Cari Neubeck 
6483 Waldon Center Dr. 
Clarkston, MI 48346 
Article No.: 7018 2290 0002 1421 2636 

 
3. City of Lake Angelus 

Attn: Sarah Razzaque 
45 Gallogly Rd. 
Lake Angelus, MI 48326 
Article no.: 7018 2290 0002 1421 2643 
 

4. Village of Lake Orion 
Attn: Susan Galeczka 
21 E. Church St. 
Lake Orion, MI 48362 
Article No.: 7018 2290 0002 1421 2650 

 
5. Charter Township of Oakland 

Attn: Dave Mabry 
4393 Collins Rd. 
Oakland Charter Twp., MI 48306 
Article No. 7018 2290 0002 1421 2667 

  
6. Charter Township of Orion 

Attn: Penny Shults 
2323 Joslyn Rd. 
Lake Orion, MI 48360 
Article No. 7018 2290 0002 1421 2674 

 
7. Charter Township of Oxford 

Attn: Curtis Wright 
300 Dunlap Rd. 
Oxford, MI 48371 
Article No. 7018 2290 0002 1421 2681 

 
8. Village of Oxford  

Attn: Tere Onica 
22 W. Burdick  
P.O. Box 94 
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            Oxford, MI 48371 
Article No: 7018 2290 0002 1421 2698 

 
9. City of Pontiac 

Attn: Garland Doyle 
47450 Woodward Ave. 
Pontiac, MI 48342 
Article No. 7018 2290 0002 1421 2704 

 
10. City of Rochester 

Attn: Lee Ann O’Connor 
400 Sixth St. 
Rochester, MI 48307 
Article No. 7018 2290 0002 1421 2711 

 
11. City of Rochester Hills 

Attn: Leanne Scott 
1000 Rochester Hills Dr.  
Rochester Hills, MI 48309 
Article No. 7018 2290 0002 1421 2728 
 

12. Charter Township of Waterford 
Attn: Kim Markee 
5200 Civic Center Dr.  
Waterford Twp., MI 48329 
Article No. 7018 2290 0002 1421 2742 

 
13. Charter Township of West Bloomfield 

Attn: Debbie Binder 
4550 Walnut Lake Rd. 
West Bloomfield, MI 48323 
Article No. 7018 2290 0002 1421 2735 





MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 

DRAIN OPTIMIZATION PROJECT 
 

May 23, 2023 
 
 A meeting of the Drainage Board for the Clinton River Water Resource 
Recovery Facility Drain Optimization Project was held in Waterford, Michigan, on May 
23, 2023. 
 
 
PRESENT:  
 
 
 
ABSENT:  
 
 
 
 The meeting was called to order by the Chairperson.  The minutes of the April 25, 
2023 meeting of this Board were presented.  It was moved by _____________ and seconded by 
_____________ and unanimously adopted that the said minutes be approved as presented. 
 
 The Chairperson presented proofs of the publication and mailing of the notice of 
hearing.  By [unanimous consent] the proofs of publication and mailing were placed on file with 
the Chairperson. 
 
 The Chairperson announced that this was the time and place for the meeting of this 
Board to hear any objections to the proposed drain project, to the petition therefor, and to the matter 
of assessing the cost of the project to the public corporation heretofore designated by this Board. 
 
 There were the following questions and objections: 
   
 
 There were the following written objections: 
 
    
 The Chairperson declared the hearing closed. 
 
 The following resolution was offered by _________________ and seconded by 
__________________: 
 
 WHEREAS, petitions were filed with the Oakland County Water Resources 
Commissioner under the provisions of Chapter 20 of Act 40, Public Acts of Michigan, 1956, as 
amended, on April 6, 2023, by the City of Auburn Hills, Oakland County, Michigan, and on April 
12, 2023, by the Charter Township of Orion, Oakland County, Michigan, petitioning for the 
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location, establishment and construction of an intra-county drain project, as set forth in the 
petitions, which proposed drain project is necessary for the public health; and 
 
 WHEREAS, the necessary proceedings have been taken in respect to the petition 
including the holding of a hearing for the purpose of receiving any objections to the proposed drain 
project, to the petition therefor and to the matter of assessing the cost to the public corporation 
named in the notice of said hearing. 
 
 THEREFORE, BE IT RESOLVED BY THE DRAINAGE BOARD FOR THE 
CLINTON RIVER WATER RESOURCE RECOVERY FACILITY DRAIN OPTIMIZATION 
PROJECT, as follows: 
 
 1. That the petition is sufficient in all respects; that the drain project is 
practicable and should be constructed; that it has become necessary for the public health to 
construct the drain project; and that the following public corporations should be assessed for the 
cost thereof, to-wit: 
 

City of Auburn Hills 
Charter Township of Independence 
City of Lake Angelus 
Village of Lake Orion 
Charter Township of Oakland 
Charter Township of Orion 
Charter Township of Oxford 
Village of Oxford 
City of Pontiac 
City of Rochester 
City of Rochester Hills 
Charter Township of Waterford 

 Charter Township of West Bloomfield 
 
 2.  That the Chairperson of this Board is hereby authorized and directed to issue on 
behalf of the Board its final order of determination in accordance with the determinations made in 
this resolution. 
 
ADOPTED: Yeas –  
 
 Nays -  
 
 The Chairperson of the Drainage Board proceeded to execute the Final Order of 
Determination and after doing so, presented the same to the Drainage Board.  The order was 
executed and dated on ____________, 2023. 
 
 It was moved by ___________ and seconded by ____________ that the Final Order 
of Determination, In Re Clinton River Water Resource Recovery Facility Drain Optimization 
Project, as this date executed and presented to this Drainage Board by the Chairperson, be and it 
hereby is confirmed, ratified and approved and ordered filed with the Chairperson on this date. 
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ADOPTED: Yeas -  
 
 Nays -  
 
 The Chairperson presented plans and specifications for the Clinton River Water 
Resource Recovery Facility Drain Optimization Project previously prepared by registered 
professional engineers and on file with the Oakland County Water Resources Commissioner.  
After examination of said plans and specifications it was, on motion by ________________, 
seconded by ______________: 
 
 RESOLVED, that said plans and specifications be and they hereby are received, 
adopted and approved and ordered filed with the Chairperson of this Board. 
 
ADOPTED: Yeas -  
 Nays -  
 
 The Chairperson presented a route and course of the Clinton River Water Resource 
Recovery Facility Drain Optimization Project. 
 
 The following resolution was offered by ______________ and seconded by 
_________________: 
 
 RESOLVED, that the following be approved and adopted as the route and course of 
the Clinton River Water Resource Recovery Facility Drain Optimization Project: 
 

(See Attached Exhibit A) 
 
ADOPTED: Yeas – 
 Nays – 
 
 The Chairperson presented a description of the area to be served by the drain project. 
 
 The following resolution was offered by ______________ and seconded by 
_________________: 
 
 RESOLVED, that the following be designated as the area to be served by the drain 
project: 
 

(See Attached Exhibit B) 
 
ADOPTED: Yeas – 
 Nays – 
 
 The following resolution was offered by ______________ and seconded by 
______________: 
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 The Chairperson presented an estimate of the cost of the drain project, which estimate 
is in the aggregate amount of $75,000,000. 
 
 Upon motion by _________________, seconded by _____________, it was: 
 
 RESOLVED, that the estimate of cost of the drain project, in the amount of 
$75,000,000, be and the same hereby is adopted, approved and accepted. 
 
ADOPTED: Yeas -  
 Nays -  
 
The following resolution was offered by ______________ and seconded by ______________: 
 
 A tentative apportionment of costs was presented to the Board and ordered filed with 
the Chairperson. 
 
 The following resolution was offered by _________________ and seconded by 
_______________: 
 
 RESOLVED, as follows: 
 
 1. That this Board hereby tentatively establishes that the cost of the Clinton 
River Water Resource Recovery Facility Drain Optimization Project shall be apportioned against 
public corporations, as follows: 
 

Public Corporation    Tentative Percentage of Cost 
City of Auburn Hills       5.257% 
Charter Township of Independence     4.090% 
City of Lake Angelus       0.000% 
Village of Lake Orion        0.570% 
Charter Township of Oakland     1.315% 
Charter Township of Orion      4.487% 
Charter Township of Oxford     1.841% 
Village of Oxford       0.572% 
City of Pontiac     54.800% 
City of Rochester       2.486% 
City of Rochester Hills     10.242% 
Charter Township of Waterford   11.198% 
Charter Township of West Bloomfield    3.142% 

  
 2. That this Drainage Board shall meet on the ______ day of ____________, 
2023, at __:__ _.m., prevailing Eastern Time, at the Office of the Oakland County Water Resources 
Commissioner, One Public Works Drive, Waterford, Michigan, for the purpose of hearing any 
objections to said apportionment. 
 
 3. That the notice of such hearing shall be in substantially the following form, 
to wit: 
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CITY OF AUBURN HILLS, CHARTER TOWNSHIP OF INDEPENDENCE, CITY OF 
LAKE ANGELUS, VILLAGE OF LAKE ORION, CHARTER TOWNSHIP OF 
OAKLAND, CHARTER TOWNSHIP OF ORION, CHARTER TOWNSHIP OF 
OXFORD, VILLAGE OF OXFORD, CITY OF PONTIAC, CITY OF ROCHESTER, 
CITY OF ROCHESTER HILLS, CHARTER TOWNSHIP OF WATERFORD AND 
CHARTER TOWNSHIP OF WEST BLOOMFIELD 

COUNTY OF OAKLAND 

CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 
DRAIN OPTIMIZATION PROJECT 

NOTICE OF MEETING TO HEAR OBJECTIONS 
TO APPORTIONMENT OF COST OF ABOVE 

INTRA-COUNTY DRAIN PROJECT 
 

 NOTICE IS HEREBY GIVEN, that the cost of the Clinton River Water Resource Recovery 
Facility Drain Optimization Project which consists of locating, establishing, studying, designing 
and constructing an intra-county drain project consisting of improving the Clinton River Water 
Resource Recovery Facility, an intra-county drain for the treatment of sanitary sewage located in 
the City of Pontiac, and all improvements necessary to bring the Clinton River Water Resource 
Recovery Facility into compliance with the Consent Judgment ordered by the Ingham County 
Circuit Court on July 24, 2009, between the City of Pontiac and the Michigan Department of 
Environmental Quality (subsequently renamed as the Michigan Department of Environment, Great 
Lakes, and Energy) with respect to the Clinton River Water Resource Recovery Facility, in 
accordance with the provisions of Chapter 20 of Act 40, Public Acts of Michigan, 1956, as 
amended, all as more fully set forth in the petition filed by the Charter Township of Orion and the 
City of Auburn Hills with respect to the drain project, has been tentatively apportioned as follows, 
to wit: 
 
        

Public Corporation    Tentative Percentage of Cost 
City of Auburn Hills       5.257% 
Charter Township of Independence     4.090% 
City of Lake Angelus       0.000% 
Village of Lake Orion        0.570% 
Charter Township of Oakland     1.315% 
Charter Township of Orion      4.487% 
Charter Township of Oxford     1.841% 
Village of Oxford       0.572% 
City of Pontiac     54.800% 
City of Rochester       2.486% 
City of Rochester Hills     10.242% 
Charter Township of Waterford   11.198% 
Charter Township of West Bloomfield    3.142% 

   
 NOTICE IS FURTHER GIVEN, that the Drainage Board for the Clinton River Water 
Resource Recovery Facility Drain Optimization Project, will meet at _:__ p.m., prevailing Eastern 
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Time, on the ____ day of ________, 2023, in the Office of the Oakland County Water Resources 
Commissioner, One Public Works Drive, Waterford, Michigan, for the purpose of hearing any 
objections to said apportionment. 
 
 NOTICE IS FURTHER GIVEN, that the plans, specifications, route and course and 
estimate of cost of the Clinton River Water Resource Recovery Facility Drain Optimization Project 
and also a description of the area to be served thereby are on file in the office of the Oakland 
County Water Resources Commissioner, One Public Works Drive, Waterford, Michigan.  The 
estimated cost of the drain project is $75,000,000, but the apportionment percentages as finally 
established by the Drainage Board shall apply to the actual cost of the aforementioned portions of 
the drain project when finally completed. 
 
 NOTICE IS FURTHER GIVEN, that at said hearing the public corporations to be assessed, 
or any taxpayer thereof, will be entitled to be heard. 
 
 NOTICE IS FURTHER GIVEN, that after consideration of all objections to the 
apportionment the Drainage Board shall determine whether the apportionment fairly reflects the 
benefits to accrue to each public corporation and the extent to which each public corporation 
contributes to the conditions which make the drain project necessary.  If the Drainage Board 
determines that the apportionment is equitable it will enter a Final Order of Apportionment 
confirming the apportionment.  Section 483 of Act 40, Public Acts of Michigan, 1956, as amended, 
provides that the Final Order of Apportionment shall not be subject to attack in any court, except 
by proceedings in certiorari brought within 20 days after the order is filed in the office of the 
Oakland County Water Resources Commissioner, with the Chairperson of the Drainage Board for 
the Clinton River Water Resource Recovery Facility Drain Optimization Project, and that if no 
such proceedings shall be brought within said 20 day period the legality of the assessments for the 
drain shall not thereafter be questioned in any suit at law or in equity, either on jurisdictional or 
nonjurisdictional grounds. 
 
 NOTICE IS FURTHER GIVEN, that if the Drainage Board enters the Final Order of 
Apportionment a special assessment roll assessing the estimated cost of the drain project against 
said public corporations in accordance with the confirmed apportionment will be prepared and 
presented to the Drainage Board for approval.   
 
 This notice is given to and for the benefit of the aforesaid mentioned public corporations 
and all taxpayers thereof by order of the Drainage Board for the Clinton River Water Resource 
Recovery Facility Drain Optimization Project. 
 
      ____________________________ 
      Jim Nash 
      Chairperson of the Drainage Board for the 
      Clinton River Water Resource Recovery 

Facility Drain Optimization Project; 
       Oakland County Water Resources Commissioner 
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 4. That said notice shall be published twice in The Oakland Press, a newspaper 
published in the County of Oakland, the first publication to be not less than twenty (20) days 
prior to the time of said hearing. 
 
 5. That said notice shall be sent by registered or certified mail to the Clerk of 
each of the City of Auburn Hills, the Charter Township of Independence, the City of Lake 
Angelus, the Village of Lake Orion, the Charter Township of Oakland, the Charter Township of 
Orion, the Charter Township of Oxford, the Village of Oxford, the City of Pontiac, the City of 
Rochester, the City of Rochester Hills, the Charter Township of Waterford, the Charter Township 
of West Bloomfield, the County Clerk of the County of Oakland and the County Road 
Commission of the County of Oakland, which mailing shall be not less than twenty (20) days 
prior to the time of said hearing. 
 
 6. That all resolutions or parts of resolutions in conflict herewith are hereby 
rescinded. 
 
ADOPTED: Yeas -  
 Nays -  
 
 There being no further business to come before the meeting, upon motion by 
______________, seconded by _____________, and unanimously adopted, the meeting was 
adjourned. 
 

 
_______________________________ 
Chairperson 
 
 

Dated: May 23, 2023 
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STATE OF MICHIGAN ) 
   ) SS: 
COUNTY OF OAKLAND ) 

 
 I hereby certify that the foregoing is a true and complete copy of the minutes of a 
meeting of the Drainage Board for the Clinton River Water Resource Recovery Facility Drain 
Optimization Project, Oakland County, Michigan, held on May 23, 2023, and that the minutes 
are on file in the offices of the Oakland County Water Resources Commissioner and are available 
to the public. 
 
 I further certify that notice of the meeting was given in accordance with the Open 
Meetings Act. 

 

___________________________________ 
Chairperson of the Drainage Board 
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FINAL ORDER OF DETERMINATION 

 
IN RE 

 
CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 

DRAIN OPTIMIZATION PROJECT 
 
 
 WHEREAS, pursuant to the provisions of Chapter 20 of Act No. 40, Public Acts of 
Michigan, 1956, as amended, petitions were filed with the Oakland County Water Resources 
Commissioner by the City of Auburn Hills, Oakland County, Michigan, on April 6, 2023, and by 
the Charter Township of Orion, Oakland County, Michigan, on April 12, 2023, petitioning for the 
following drain project as necessary for the public health, to-wit: 

 
The location, establishment, study, design and construction of an intra-county drain project 

consisting of improving the Clinton River Water Resource Recovery Facility, an intra-county drain 
for the treatment of sanitary sewage located in the City of Pontiac, and all improvements necessary 
to bring the Clinton River Water Resource Recovery Facility into compliance with the Consent 
Judgment ordered by the Ingham County Circuit Court on July 24, 2009, between the City of 
Pontiac and the Michigan Department of Environmental Quality (subsequently renamed as the 
Michigan Department of Environment, Great Lakes, and Energy) with respect to the Clinton River 
Water Resource Recovery Facility, which improvements shall include, without limitation, one or 
more of the following: 

 
1.  At the Auburn Resource Recovery Facility: 
 

a. Additions to and/or refurbishments of the facility’s peak flow storage capacity 
along with additions and modifications to the secondary clarifier processes that 
satisfactorily meet the requirements of the State of Michigan Department of 
Environmental, Great Lakes and Energy, as well as all work, rights of way, 
easements, sitework, equipment and appurtenances necessary or incidental thereto; 

 
b. Improvements to pump stations and appurtenances related to the sewage treatment 

process, and the addition of new secondary clarifiers including all sludge 
conveyance related channels and pipes; 

 
c. Installation of new piping, electrical, controls and modifications to the existing 

blower system including building modifications; 
 
d. Improvements to electrical system, backup generators and cogeneration units to 

centralize the power supply; and installation of new switchgear, primary and 
secondary power lines, low & medium voltage, related electrical gear; and the 
removal and replacement of obsolete generators, electrical wiring, conduit, poles 
and equipment to optimize the plant power supply from DTE Energy to all 
buildings and components of the facilities along with related control work; 

 
e. Biogas cleaning and scrubbing equipment and related infrastructure additions and 

improvements to maximize and optimize plant operations and efficiencies relating 



 
 

2 

to the sludge digestion processes including digester modifications and the thermal 
and microbial hydrolysis treatment trains; 

 
f. All work, rights of way, easements, sitework, electrical and mechanical 

improvements, equipment and appurtenances necessary or incidental thereto. 
 

2. At the East Boulevard Recovery Facility:  installation of new 
switchgear, primary and secondary power lines and gear; and removal and 
replacement of obsolete generators, electrical wiring, conduit, poles and equipment 
to optimize the plant power supply from DTE Energy to all buildings and 
components of the facilities along with relate control work. 

 
 WHEREAS, the necessary proceedings have been taken in respect to the petition, 
including the holding of a hearing for the purpose of receiving any objections to the proposed drain 
project, to the petition therefor and to the matter of assessing the cost to the public corporations 
designated by this Board; 
 
 THEREFORE, the Drainage Board for the Clinton River Water Resource Recovery 
Facility Drain Improvements issues this order making the following determinations in accordance 
with a resolution adopted by it on May 23, 2023, to-wit: 
 

That the said petitions are sufficient in all respects; that the drain 
project is practicable and should be constructed; that it has become 
necessary for the public health to construct the drain project; and that 
the following public corporations should be assessed for the cost 
thereof, to-wit: 

 
City of Auburn Hills 
Charter Township of Independence 
City of Lake Angelus 
Village of Lake Orion 
Charter Township of Oakland 
Charter Township of Orion 
Charter Township of Oxford 
Village of Oxford 
City of Pontiac 
City of Rochester 
City of Rochester Hills 
Charter Township of Waterford 
Charter Township of West Bloomfield 

 
DRAINAGE BOARD FOR THE CLINTON 
RIVER WATER RESOURCE RECOVERY 
FACILITY DRAIN OPTIMIZATION 
PROJECT 
 
 
 
By:   
 Chairperson 

Dated: May 23, 2023 
Filed: May 23, 2023 
4873-2332-5003 v1 [9007-447] 
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Form DC–001  

OAKLAND COUNTY WATER RESOURCES COMMISSIONER 
 Page 1 of 1 Rev.: 02/12/2018 

OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 
 
TO: Jim Nash, Chairperson 
 Clinton River Water Resource Recovery Facility 
 
FROM: Lesli Maes, Operations Engineer 
 
SUBJECT: Lease Area ‘F’ Proposed Vapor Mitigation and Building Improvements 
 
DATE: May 23, 2023 
 
 
As approved at the June 28, 2022 CRWWF Drain Board, the WRC engaged PM Environmental, an 
environmental consulting and engineering services company, to perform a Phase II Environmental 
Site Assessment for the Lease F parcel of the East Boulevard Wastewater Treatment Plant property 
located at 274 Marin Luther King Jr. Boulevard in Pontiac, Michigan. The purpose of this assessment 
was to complete a subsurface investigation in the area under and around the slab on grade building 
located on this parcel prior to making the property available for a new lease.  
 
The completed site investigation detected concentrations of chlorinated volatile organic compounds in 
the soil and soil gas beneath the building that exceed the screening levels and represent a vapor 
intrusion concern. These findings indicate that if the building is to be occupied, vapor mitigation is 
required. PM Environmental has provided a proposal (attached) for a constructability assessment, 
pilot test, design, and specifications for a sub-slab depressurization system at a cost of $32,700. 
Once design is complete, it is anticipated that the installation of the vapor mitigation system will range 
between $20,000 and $40,000 depending on the findings of the pilot test.  
 
In addition to addressing the vapor mitigation concern, WRC staff recommends additional building 
improvements be made to modify the garage floor drains and to improve the septic tank access. In 
total, staff recommends a budget of $100,000 to address both the vapor mitigation concern and 
building updates in preparation for a potential new tenant.  
 
After consultation with Paul Zachos, Oakland County’s Property Management Specialist, along with 
discussions with an interested potential tenant, it has been determined the existence of this building 
makes this property significantly more valuable/desirable to be leased than without. Return on this 
investment will be realized in a proposed new lease of the property. WRC staff recommends making 
the necessary improvements to the building to prepare the building to be occupied by a new lease 
tenant. 
 
Recommended Action: Approve a not to exceed budget of $100,000 to address Lease F 
building improvements and authorize PM Environmental to proceed with the Sub-Slab 
Depressurization System Package as proposed in the attached document. 
 
 



 

1 WWW.PMENV.COM  I  1.800.313.2966 
INITIAL 

PROPOSAL FOR A SUB-SLAB 
DEPRESSURIZATION SYSTEM 
CONSTRUCTABILITY ASSESSMENT, PILOT 
TEST, AND SSD SYSTEM DESIGN & 
SPECIFICATIONS PACKAGE 
For WWTP and Associated Leased Areas Located at 274 Martin Luther King Jr. 
Boulevard North in Pontiac, Michigan  

PM Environmental Proposal No. 01022493 
 
PM Environmental (PM) respectfully presents this proposal to complete a constructability assessment and sub-slab 

depressurization (SSD) system pilot test and design and to prepare a SSD system design and specifications package 

for the above referenced subject building and property. This proposal includes a scope of work, costs, schedule for 

completion of work, and the terms and conditions of the agreement.   

After reviewing the Scope of Work and Terms and Conditions, please initial each page in the boxes provided, complete 

the information in the Acceptance of Proposal section, and return it to our attention. PM requires written authorization 

to proceed prior to commencing a project. 

BACKGROUND 

Site investigation activities completed in 2014 and September 2023 detected concentrations of chlorinated volatile 

organic compounds (VOCs) in soil and/or soil gas beneath the approximately 4,325-square foot building (“subject 

building”) at the subject property above the Michigan Department of Environment, Great Lakes, and Energy (EGLE) 

Residential and Nonresidential Volatilization to Indoor Air Pathway (VIAP) screening levels.  These exceedances 

represent a vapor intrusion (VI) concern that requires mitigation to comply with owner/operator’s Due Care requirements 

under Michigan Rule Part 201. 

RECOMMENDATIONS 

As part of the Due Care obligations regarding the known onsite contamination, PM recommends the completion of a 

SSD Pilot Test and Constructability Assessment to determine feasibility and informed design decisions on the 

presumptive mitigation approach.  The objective of the SSD pilot study is to assess the feasibility of SSD technology to 

provide effective VI mitigation at the subject building and to determine design parameters for the full-scale SSD system. 

The Constructability Assessment will help to identify site specific building conditions, which will be used to strategically 

locate the pilot test locations and subsequently, specific design approaches for the full scale system.   

If SSD is determined to be a feasible remedy at the conclusion of the pilot test, PM will proceed with developing a 

design and specifications package for installation of a full-scale SSD system for the subject building. The purpose of 

the system is to depressurize the atmosphere beneath the concrete slab of the subject building and create a negative 

pressure in the sub-slab atmosphere compared to the indoor atmosphere of the buildings, which is expected to prevent 

soil gas from entering the indoor atmosphere of the building.  The extracted soil gas from the sub-slab atmosphere of 

the building will be properly vented outside of the building. 

  

http://www.pmenv.com/


Proposal for Sub-Slab Depressurization System Constructability Assessment, Pilot Test, 
and SSD System Design & Specifications Package 
for Oakland County Water Resource Commission 

PM Proposal No. 01022493; dated February 27, 2023 
 

2 
INITIAL 

SCOPE OF WORK 

TASK 1 – CONSTRUCTABILITY ASSESSMENT & PILOT TEST DESIGN  

PM will complete the following activities under this task: 

• Gather and review available and relevant building/foundation plans and/or as-built diagrams, utility installation 

diagrams, and available previous site assessment data to aid in planning and design of the SSD pilot testing. 

• Prepare a field scope of work with a site specific health and safety plan to carry out the field activities under 

this task. 

• Conduct an on-site inspection to further document construction features and confirm current layout, building 

access, and potential obstacles/challenges associated with designing an effective pilot test and to aid in proper 

interpretation of the data gathered during the testing.  A properly designed and executed pilot test will lead to 

design and installation of an effective SSD system. During the site walk, PM will inspect and collect relevant 

information on building conditions, slab conditions, slab penetrations, air moving appliances, existing systems 

(if any), building grounds including surface cover and grading for drainage, and accessibility.  Additionally, PM 

will gather any other available relevant information from the client’s site contact during the Constructability 

Assessment site-walk that may help in appropriately designing the pilot test. PM will fill out a constructability 

assessment checklist to facilitate and document information collection under this task. 

• Conduct a limited Ground Penetrating Radar (GPR) survey of the sub-slab environment of the building to 

determine potential presence of utility corridors, void spaces, equipment foundations, and any abrupt changes 

in the sub-slab soil medium to account for in the pilot test design and subsequent full scale system design. 

• Identify placement of extraction and monitoring points at strategic and appropriate locations in the building 

and mark the test locations using a spray paint.   

• Develop a pilot test scope of work based on the results of constructability assessment.   

It is to be noted that based on the constructability assessment, if a significant amount of damaged or cracked concrete, 

or presence of significant preferential flow paths in the concrete slab within the anticipated radius of vacuum influence 

from the extraction points are present, PM will recommend temporary sealing of the damaged/cracked before 

conducting pilot testing, for which costs are not included in this proposal. 

PM anticipates up to one (1) 10-hour business day will be needed onsite to complete the constructability assessment 

and GPR/site inspection. 

TASK 2 – SSD PILOT TESTING, DATA EVALUATION, & CONCEPTUAL DESIGN 

PM will complete the following activities under this task: 

• The SSD pilot test will include installation of up to three (3) test locations with up to 12 temporary vacuum 

monitoring test ports per test location at specific intervals from the test location in all directions. The pilot test 

data will be used to determine the approximate radius-of-influence (ROI) as well as the vacuum/ air flow 

relationship for the sub-slab medium, the necessary design parameters needed for optimal design of a full 

scale system. The extraction points will be installed by coring a four (4) inch diameter hole through the concrete 

slab at each test location, creating an extraction sump by removing approximately one cubic feet of soil from 

underneath the slab at the test location, and installing vacuum monitoring test ports (vapor pins) by drilling 5/8 

inch holes through the concrete slab at increasing distances from each test point.  An appropriately selected 

temporary vacuum fan with associated piping, valves, fittings will be utilized to conduct the pilot tests by 

depressurizing the sub-slab soils beneath the concrete floor slab of the subject building at each test location.  

For each test, the extraction fan will be activated at the test location and vacuum readings at the monitoring 

test ports will be collected with a digital micromanometer.  Any operating HVAC unit, furnaces, and air moving 

appliances will be turned on during the test to create the worst-case negative pressure scenario within the 
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building during the test.  Smoke testing with a smoke pen will be conducted to check any potential backdraft 

at appliances caused by the applied vacuum as well as at any significant cracks or suspected preferential 

airflow pathways that may be present in the slab.  A step-test with at least three applied vacuum levels will be 

completed at each test location and pressure and air flow readings will be collected. The exhaust air from the 

vacuum fan will be either emitted to outside of the building, or to a room with an exhaust fan.   

• At the end of the test, all equipment will be removed from the subject property and all test ports will be properly 

abandoned and restored following the pilot tests. 

• PM will evaluate the data collected the pilot test to determine feasibility of SSD technology for VI mitigation in 

the subject building.  PM will specifically develop the system curve (airflow versus vacuum) and determine the 

vacuum versus ROI relationship for the building sub-slab medium.   

• PM will prepare a conceptual design using the design vacuum, ROI, airflow determined from evaluation of the 

pilot test data.  Negative pressure (vacuum) readings of 0.02-inches of water column (5 pascals) is the 

threshold vacuum level required by EGLE to demonstrate sufficient depressurization is occurring.  The design 

ROI for the full scale system will be based on this required threshold vacuum level corresponding to the optimal 

applied vacuum level on the vacuum-ROI-airflow relationship curve developed from the pilot test data. 

• PM will prepare a letter report summarizing the pilot test data evaluation and inferences along with 

recommendations.  The letter report will include the materials and methods used in the test, procedure 

followed during the test, and an evaluation of the data collected from the test.  The report will also include a 

conceptual design layout showing the number of suction points and fans needed with a piping schematic. 

PM estimates that up to one (1) 12-hour business day with two field personnel will be needed onsite to complete the 

pilot test. 

TASK 3 – SSD SYSTEM DESIGN AND SPECIFICATIONS PACKAGE 

PM will complete this task in three steps: 1) preliminary design, 2) review of preliminary design, 3) final design. 

 

Preliminary Design:   

 

• Review available building and site plans, utility diagrams, and historical environmental site assessment (ESA) 

data for the subject property.   

• Based on the SSD pilot test results, and conceptual design developed under Task 2, develop a preliminary 

design of the SSD system consisting of the following: 

o Layout of SSD suction pits and risers on the building plan. 

o Layout of system piping routes/schematic. 

o Layout of SSD fans on the roof plan.   

o Layout of the performance monitoring test ports along with any remote access locations for 

monitoring if needed. 

o Locations of concrete/wall/foundation wall penetrations. 

o Location of audiovisual alarms. 

o Detail showing locations of valves and monitoring ports on the suction risers. 

 

Review of Preliminary Design: 

 

• Coordinate and conduct an on-line pre-design review with the client or client’s architect/GC.   

• Revise the preliminary SSD design as needed based on client comments to accommodate changes in the 

building design/construction plans after receiving comments from the client team. 

• Conduct up to one on-site design review with the client team, if needed. 
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Final Design and Specifications Package: 

 

Following finalization of the preliminary design, PM will prepare detailed design plans and specifications for installation 

of the full-scale SSD systems for the proposed building. The design and specification package will be prepared following 

the VI Guidance document provided by EGLE, and EGLE expectations for an approvable design, and industry 

practices.  The final design and specification package will include: 

• Final design layout for the SSD system component parts listed under the preliminary design deliverable. 

• Design specifications for suction pits and construction details 

• Design specifications for extraction fans (type and size) and construction details 

• Design specifications for vertical and horizontal piping, manifolds, fittings, and valves and construction details 

• Design specifications for the exhaust stack and construction details 

• Design specifications for the alarm system 

• Design specifications for the monitoring system including measurement ports and gauges. 

• Construction notes and procedures including the VI related preparatory construction work that must be 

completed prior to the SSD system installation 

• Startup/commissioning plan 

• An Operations, Maintenance & Monitoring (OM&M) plan 

 

The deliverable under this task is a design report including the design and specification plan sheets and other elements 

as listed above. 

 

ANTICIPATED FUTURE TASKS 

Upon completion of the proposed tasks, the following tasks, not included in this proposal, are to be anticipated as a 

next step in the VI mitigation process for the proposed building: 

 

• Preparation of installation cost estimates 

• Oversight and start-up assistance with the full-scale SSD system installation 

• As-built plans and Operation, Maintenance, and Monitoring (OMM) assistance for the SSD system. 

A proposal for the above tasks will be submitted upon completion of the tasks proposed under this proposal at client’s 

request. 

 

COST TABLE 
 

Task 1 - Constructability Assessment and Pilot Test Design $6,650 

Task 2 - SSD Pilot Testing, Data Evaluation, and Conceptual Design $14,600 

Task 3 - SSD System Design and Specifications Package $11,450 

TOTAL LUMP SUM COSTS $32,700 

SSD System Constructability Assessment, Pilot Test and Conceptual Design, and SSD Design 

Specification Package Services

 
 

  



Proposal for Sub-Slab Depressurization System Constructability Assessment, Pilot Test, 
and SSD System Design & Specifications Package 
for Oakland County Water Resource Commission 

PM Proposal No. 01022493; dated February 27, 2023 
 

5 
INITIAL 

SCHEDULE 
 

*The turnaround times and costs included above are contingent on engagement within 7 business days of the 

proposal date. Turnaround times and costs can change and if not engaged within 7 business days, it may be 

necessary for PM to provide a new proposal with updated turnaround times and costs. 

 

ASSUMPTIONS AND CLIENT RESPONSIBILITY 

• PM will include an electronic copy of the report within the lump sum fee. PM can provide one hard copy of the 

report within the lump sum fee, at the request of the client. Additional hard copies of the report can be provided 

for an additional $100 per copy at the request of the client. 

• The scope herein includes up to two hours of consultation after the final report has been submitted to the 

client. Additional time for consultation services will be billed on a time and materials basis. 

• The current owner will be cooperative in providing site access and allow pilot test system components to be 

installed at the subject property within the subject building. The current owner will mark the locations of all 

privately-owned subsurface utilities (i.e., electrical control lines, etc.) on or beneath the subject property prior 

to any site investigation activities. If necessary, the current owner will contract a utility marking service to mark 

all privately-owned subsurface utilities. 

• Restoration of interior finish materials (i.e., floor tile, carpet, drywall, painted, polished, or epoxied surfaces, or 

similar) is not included and is the responsibility of the client. 

• The cost to characterize and dispose of excavated/containerized soils and liquids is not included in this 

proposal.   At the request of the client, PM can complete waste characterization and arrange pickup and proper 

disposal of the soils and liquids on a change order basis.  

• Any bonds required by a permitting or local authority in association with the proposed work are the 

responsibility of the client. 

• Project Bidding and proposal evaluation services are not included in this proposal. 

• PM assumes that the pilot test data will adequately describe the expected behavior of sub slab gasses in a 

scaled-up SSD system.  PM cannot be responsible for sub-surface conditions, anomalies, and structures 

unknown to us and outside of our control which may affect SSD system performance. 

• Accommodation for permit approvals are not included in the schedule. Permitting assumptions include simple 

application submittals and fees by the client with immediate approvals by local permitting authorities.   

• This scope of work does not include installation, oversight, third party testing or inspection, or procurement of 

the vapor mitigation systems, as designed. 

• Assumes sub-slab ventilation system piping may pass through building roof and/or sidewalls.   

• Design and construction of supplemental architectural/aesthetic piping enclosures, if desired, are not included 

within this proposal.  

• Assumes EGLE approval of the SSD design and specifications package will not be needed. 

Activity Turnaround Time* 

Constructability Assessment, GPR Survey, and Pilot Test 

Design 
20 business days  

Pilot Test 15 business days after fieldwork is completed 

Data Evaluation and Conceptual Design 15 business days after Pilot Test is completed 

Final SSD Design & Specifications Package Report 
Dependent on turnaround of SSD Design edits 
between PM and client 
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• The generic volatilization to indoor air inhalation criteria in Michigan are based upon several default 

assumptions (homogenous soils, depth of groundwater, building construction, etc.), which may not be 

representative of subject property conditions. For locations where generic volatilization to indoor air inhalation 

criteria do not apply, a request to EGLE to develop site-specific volatilization to indoor air criteria (VIAC) must 

be made, or site-specific criteria can be developed independently and submitted to EGLE for approval prior to 

use. 

Timelines/schedules for EGLE VIAC development requests and/or approvals of plans, reports, or site-specific 

criteria submitted to EGLE cannot be guaranteed by PM. 

Services Not Included 

Any document review outside of the records review noted above, meetings and consultations or report revisions by 

third parties will be billed when requested on a time and materials basis at PM’s current billing rates. Overnight Delivery 

Costs will be billed at cost plus 15%.   

TERMS AND CONDITIONS 

This proposal and the scope of work contained within will be governed in accordance with PM’s October 2020 

Qualification Information and Proposal, signed January 14, 2021. 

ACCEPTANCE OF PROPOSAL 
 

PM has presented this proposal for your acceptance. Your acceptance of this proposal indicates that the terms, 

conditions, and provisions of this proposal are understood, including payment to PM upon receipt of the invoice, unless 

specifically arranged or otherwise in writing. The terms, conditions, and provisions of this proposal are for the client that 

the proposal is addressed to in the header.  If a different client executes the proposal, PM retains the right to update 

the terms, conditions, and provisions of the proposal and request re-authorization.  Of course, should you wish to 

discuss the terms and conditions of this proposal, we would be pleased to do so at your earliest convenience. Please 

initial each page in the boxes provided, complete the acknowledgement section below, and return it to our attention. 

PM requires written authorization to proceed prior to commencing a project. 

 

Should a project change status at any time during the billing stage then the following conditions apply: 

 

• If the project is canceled/placed on hold prior to the completion of field work, time and material (T&M) will be 

billed to the client.  

• If the project is canceled/placed on hold after the completion of field work but prior to samples being submitted 

to the laboratory, then 100% of the field work cost is owed and T&M of the project management/reporting cost 

is owed. 

• If the project is canceled/placed on hold after the completion of field work and after the samples have been 

submitted to the laboratory, then 100% of the field work cost and 100% of the laboratory analytical cost is 

owed and T&M of the project management/reporting cost is owed. 

• If the project is canceled/placed on hold prior to finalizing the report, then 100% of the total project fee is owed. 

  

TOTAL ESTIMATED PROJECT COST BASED ON SCOPE OF WORK 

$32,700 
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PM looks forward to assisting you with this project. Please contact us at 800-313-2966 or email at 

Tonia.Hack@pmenv.com or Panda@pmenv.com with any questions related to the project or this proposal. 

 

Sincerely, 

PM ENVIRONMENTAL    

      
Tonia Hack      Jogesh Panda, P.E.   

Project Geologist      Senior Engineer 

 

ACKNOWLEDGEMENT AND AUTHORIZATION TO PROCEED 

Company Name  

Authorized Person Name  
Federal Tax I.D. 

Number 
 

Title  Phone Number  

Signature  Date  

Mailing Address  

Billing Contact (if different 

than above; Name, Phone, 

Email and Address) 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 
 
TO: Jim Nash, Chairperson, 
 Clinton River Water Resource Recovery Facility Drainage District 
 
FROM: Jeffrey Parrott, Supervisor Right of Way 
 
SUBJECT: Proposed Lease of Areas F and G 
 
DATE: May 23, 2023 
 
 
Motor City Electric Co. is currently leasing property for construction staging within the Clinton River 
Water Resource Recovery Facility site formerly known as the Auburn Wastewater Treatment Plant. 
The current lease is scheduled to expire on June 30, 2024. However, the district is terminating the 
current lease early per the terms of the lease to allow this area to be used for staging to construct the 
CRWRRF Optimization project. 
 
Mr. Darrin Ferguson, Vice President of Motor City Electric Co., has expressed interest in leasing the 
property identified on the attached map as Lease Areas F and G to move their operations from their 
current lease area being terminated early for the CRWRRF Optimization project. These are two of the 
three lease areas vacated by Bedrock Express, Ltd. on July 1, 2022 
 
After careful consideration and consultation with Paul Zachos, Oakland County’s Property 
Management Specialist, it is staff’s recommendation that Lease Areas F and G are leased to Motor 
City Electric Co. Mr. Zachos, who has years of leasing experience dealing with a wide variety of 
county-owned property from long-term leases of district court buildings to large parking lots leased to 
car dealerships, believes a reasonable rental rate for this heavy industrial-zoned property would be 
an initial lease rate of $125,000.00 for the first year with a 4% increase annually thereafter for a four-
year term. Per the attached commercial lease term sheet, Motor City Electric Co. agrees to the 
proposed lease rate of $125,000.00 for the first year and a yearly 4% increase annually thereafter. 
 
Recommended Action: 1.) Accept Motor City Electric Co. offer to lease property. 2.) Authorize 
chairperson to execute new lease on behalf of the board. 
 
 



  

 

Jim Nash 

 
 
 
 
 
 
 
 
 
 
May 16, 2023 
 
 
Mr. Darrin Ferguson, Vice President 
Motor City Electric Company 
9440 Grinnell Street 
Detroit, MI  48213 
 
Re: Early Lease Termination 
 
Dear Mr. Ferguson: 
 
Please consider this letter your formal notice of termination of the lease between Motor City 
Electric Company and the Clinton River Water Resource Recovery Facility Drainage District. 
 
Per the terms of the lease, either party may, upon 90 days written notice, terminate the lease 
without cause. The annual rent will be prorated to a monthly rent and any remaining amounts 
will be returned to you for the months following the termination. 
 
The 36-month lease term initially was scheduled to end on June 30, 2024. The early 
termination date will be August 30, 2023 which is 106 days from the date of this letter. If you 
have any questions or need additional details about the logistics of this matter, please contact 
Jeff Parrott, the supervisor of the Right of Way department. You can reach Jeff via email at 
parrottj@oakgov.com or by phone at 248-897-2963. 
 
Sincerely, 
 
 
 
John A. Basch 
Senior Attorney 
 
 
 
 

mailto:parrottj@oakgov.com
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AGENDA 
 

DRAINAGE BOARD FOR THE ACACIA PARK CSO DRAIN 
 

May 23, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of April 25, 2023 

 
3. Public Comments 

 
4. Present Memorandum from George Nichols, P.E., Civil Engineer III, dated May 23, 2023, 

requesting the Board approve the closed-circuit television (CCTV) program project in the 
amount of $25,000 from the Major Maintenance reserves fund 
 

5. Present Maintenance Assessment Recommendation and Special Assessment Roll in the 
amount of $1,153,770 
 

6. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $8,512.61 

 
7. Other business 
 
8. Approve pro rata payment to Drainage Board members 
 
9. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE ACACIA PARK CSO DRAIN 

April 25, 2023 

A meeting of the Drainage Board for the Acacia Park CSO Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 25th day of April 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

Minutes of the meeting held March 28, 2023, were presented for consideration. It was 
moved by Woodward, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A memorandum from Lesli Maes, Operations Engineer, dated April 25, 2023, 
requesting the Board approve the Drainage District projects listed using funds from the Major 
Maintenance and Capital Improvement reserves was presented. It was moved by Woodward, 
supported by Nash, to approve the Drainage District projects listed using funds from the 
Major Maintenance and Capital Improvement reserves as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

A memorandum from Lesli Maes, Operations Engineer, dated April 25, 2023, 
requesting the Board approve the Drainage District capital improvement reserves project for 
dewatering valves and actuators replacement for the budgeted amount of $250,000 and 
approve issuance of notice to proceed to Weiss Construction for the not-to-exceed amount of 
$211,650 was presented. It was moved by Woodward, supported by Nash, to approve the 
Drainage District capital improvement reserves project for dewatering valves and actuators 
replacement for the budgeted amount of $250,000 and approve issuance of notice to proceed 
to Weiss Construction for the not-to-exceed amount of $211,650 as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

A request for approval of reimbursement of the Evergreen Farmington Fund in the 
amount of $103,963.74 (as attached) was presented. It was moved by Woodward, supported 
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by Nash, to approve the reimbursement of the Evergreen Farmington Fund in the amount of 
$103,963.74. 

ADOPTED: Yeas - 2 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $1,832.00 (as attached) was presented. It was moved by 
Woodward, supported by Nash, to approve the payment of invoices and/or reimbursement of 
the Drain Revolving Fund in the amount of $1,832.00.  

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Acacia Park CSO Drain, Oakland County, Michigan, held on 
the 25th day of April 2023, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Acacia Park CSO Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: April 25, 2023 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairman 
 Acacia Park CSO Drainage Board  

 
FROM: George P. Nichols, P.E., Civil Engineer III 

 
SUBJECT: Acacia Park CSO Drainage District  
 Major Maintenance Project Approval 
  
DATE: May 23, 2023 
 
 
Recommendations for cleaning and televising (CCTV) the sewers and major maintenance repairs 
within the Acacia Park CSO Drainage District are continually being identified, evaluated, and planned 
for by WRC staff including the asset management group, staff engineers and our consulting 
engineers. 
 
Below is a major maintenance project for the Acacia Park CSO Drainage District that is being 
proposed to be initiated at this time: 
 

Major Maintenance Project Project Budget 
Acacia Park CSO CCTV Program $25,000 
  

Major Maintenance Total $25,000 
 
 
In order for our office to begin this work, an authorization of $25,000 is needed from the Drainage 
Board. The amount has already been included and budgeted within the Major Maintenance Budget 
for FY 2023 that was previously approved. 
 
 
Requested Action: 
Approve the Acacia Park CSO project listed in the amount of $25,000 from the Major 
Maintenance reserves fund. 
 



Assessment for the following year of expenses:  July 1, 2023 through June 30, 2024

Last Assessment ($): 1,042,300.00$               

Date last assessment approved: 4/26/22

Unreserved and Undesignated Fund Balance as of 3/31/23 235,642.84$                  

Capital Improvement Reserves as of 3/31/23 837,879.99

Major Maintenance Reserves as of 3/31/23 233,145.84

CSO Equipment Reserves (MDEQ) as of 3/31/23 350,000.00

Reserves for Encumbrances as of 3/31/23 0.00
Total Fund Balance at 3/31/2023 1,656,668.67$               

OPERATIONS, MAINTENANCE & REPLACEMENT BUDGET for July 1, 2023 through June 30, 2024

Operating Expenses

   Sewage Treatment 422,540.00$                  

   Sewer System Maintenance 29,720.00$                    

   Sewer System Engineering 36,500.00$                    

   Pump Maintenance Unit 273,070.00$                  

   Systems Control Unit 13,910.00$                    

   Laboratory 2,770.00$                      

   Mapping Unit 1,100.00$                      

   General and Administrative 30,460.00$                    

      Total Operating Expenses 810,070.00$                  

Revenue Requirements

   Operating Expense 810,070.00$                  

   Major Maintenance 150,000.00$                  

   Capital 200,000.00$                  

      Total Revenue Requirements 1,160,070.00$               

Non-Rate Revenue (6,300.00)$                     

      Rate Required Revenue 1,153,770.00$               

Recommended July 1, 2023 through June 30, 2024 assessment:

Total Anticipated Expenses for July 1, 2023 - June 30, 2024 1,153,770.00$               

Total Anticipated Funds Needed 1,153,770.00$               

TOTAL RECOMMENDED ASSESSMENT 1,153,770.00$               

Billings are to be at the end of the calendar quarters.

Prepared by: _____________________________________________  Date:______________

                     Leo Lease - Senior Financial Analyst

Approved by: ____________________________________________  Date:______________

                    Steve Korth, P.E. - Chief Manager, Water Resources Commissioner

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Acacia Park CSO Drain

5/12/2023

May 17, 2023



Percentage of Total Amount

Public Corporation Apportionment of Assessment

Village of Beverly Hills 68.16% 786,409.63$                  

City of Birmingham 28.83% 332,631.89$                  

County of Oakland 3.01% 34,728.48$                    

     Total 100.00% 1,153,770.00$               

Assessment Due Date: To be collected on the following quarters: 9/30/2023, 12/31/2023, 3/31/2024 and 6/30/2024.

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the

Acacia Park CSO Drain for the period July 1, 2023 through June 30, 2024 in accordance

with the direction of the Drainage Board and the statutory provisions applicable thereto.

Jim Nash

Chairman of the Drainage Board for the Acacia Park CSO Drain

The foregoing Special Assessment Roll for the maintenance of the Acacia Park CSO Drain

was approved by the Drainage Board on ______________________ .

Jim Nash

Chairman of the Drainage Board for the Acacia Park CSO Drain

C:\Users\leasel\Documents\CH20\FY2023\[RTB CSO Assessment.xlsm]Acacia CSO

05/12/23

OF THE ACACIA PARK CSO DRAIN

SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE
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AGENDA 
 

DRAINAGE BOARD FOR THE BIRMINGHAM CSO DRAIN 
 

May 23, 2023 
 

 
1. Call meeting to order 
 
2. Approve minutes of meeting of April 25, 2023 

 
3. Public Comments 

 
4. Present Memorandum from George Nichols, P.E., Civil Engineer III, dated May 23, 2023, 

requesting the Board approve the closed-circuit television (CCTV) program project in the 
amount of $30,000 from the Major Maintenance reserves fund 
 

5. Present Maintenance Assessment Recommendation and Special Assessment Roll in the 
amount of $1,090,020 

 
6. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $53,525.93 
 
7. Other business 
 
8. Approve pro rata payment to Drainage Board members 
 
9. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE BIRMINGHAM CSO DRAIN 

April 25, 2023 

A meeting of the Drainage Board for the Birmingham CSO Drain was held in the office of 
the Oakland County Water Resources Commissioner, Public Works Building, One Public Works 
Drive, Waterford, Michigan at 2:00 p.m. on the 25th day of April 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

Minutes of the meeting held March 28, 2023, were presented for consideration. It was 
moved by Woodward, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A memorandum from Lesli Maes, Operations Engineer, dated April 25, 2023, 
requesting the Board approve the Drainage District projects listed using funds from the Major 
Maintenance and Capital Improvement reserves was presented. It was moved by Woodward, 
supported by Nash, to approve the Drainage District projects listed using funds from the 
Major Maintenance and Capital Improvement reserves as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

A request for approval of reimbursement of the Evergreen Farmington Fund in the 
amount of $107,113.50 (as attached) was presented. It was moved by Woodward, supported 
by Nash, to approve the reimbursement of the Evergreen Farmington Fund in the amount of 
$107,113.50. 

ADOPTED: Yeas - 2 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $16,573.95 (as attached) was presented. It was moved by 
Woodward, supported by Nash, to approve the payment of invoices and/or reimbursement of 
the Drain Revolving Fund in the amount of $16,573.95.  

ADOPTED: Yeas - 2 
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Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Birmingham CSO Drain, Oakland County, Michigan, held on 
the 25th day of April 2023, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for Birmingham CSO Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: April 25, 2023 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairman 
 Birmingham CSO Drainage Board  

 
FROM: George P. Nichols, P.E., Civil Engineer III 

 
SUBJECT: Birmingham CSO Drainage District  
 Major Maintenance Project Approval 
  
DATE: May 23, 2023 
 
 
Recommendations for cleaning and televising (CCTV) the sewers and major maintenance repairs 
within the Birmingham CSO Drainage District are continually being identified, evaluated, and planned 
for by WRC staff including the asset management group, staff engineers and our consulting 
engineers. 
 
Below is a major maintenance project for the Birmingham CSO Drainage District that is being 
proposed to be initiated at this time: 
 

Major Maintenance Project Project Budget 
Birmingham CSO CCTV Program $30,000 
  

Major Maintenance Total $30,000 
 
 
In order for our office to begin this work, an authorization of $30,000 is needed from the Drainage 
Board. The amount has already been included and budgeted within the Major Maintenance Budget 
for FY 2023 that was previously approved. 
 
 
Requested Action: 
Approve the Birmingham CSO project listed in the amount of $30,000 from the Major 
Maintenance reserves fund. 
 



Assessment for the following year of expenses:  July 1, 2023 through June 30, 2024

Last Assessment ($): 1,018,020.00$               

Date last assessment approved: 4/26/22

Unreserved and Undesignated Fund Balance as of 3/31/23 (73,547.51)$                   

Capital Improvement Reserves as of 3/31/23 281,960.21

Major Maintenance Reserves as of 3/31/23 343,307.21

CSO Equipment Reserves (MDEQ) as of 3/31/23 480,000.00

Reserves for Encumbrances as of 3/31/23 0.00
Total Fund Balance at 3/31/2023 1,031,719.91$               

OPERATIONS, MAINTENANCE & REPLACEMENT BUDGET for July 1, 2023 through June 30, 2024

Operating Expenses

   Sewage Treatment 449,620.00$                  

   Sewer System Maintenance 36,780.00$                    

   Sewer System Engineering 16,300.00$                    

   Pump Maintenance Unit 369,200.00$                  

   System Control Unit 8,210.00$                      

   Laboratory 2,240.00$                      

   Mapping Unit 810.00$                         

   General and Administrative 31,710.00$                    

      Total Operating Expenses 914,870.00$                  

Revenue Requirements

   Operating Expense 914,870.00$                  

   Major Maintenance 66,000.00$                    

   Capital 115,500.00$                  

      Total Reserves 1,096,370.00$               

   Non-Rate Revenue (6,350.00)$                     

            Grand Total 1,090,020.00$               

Recommended July 1, 2023 through June 30, 2024 assessment:

Total Anticipated Expenses for July 1, 2023 - June 30, 2024 1,090,020.00$               

Total Anticipated Funds Needed 1,090,020.00$               

TOTAL RECOMMENDED ASSESSMENT 1,090,020.00$               

Billings are to be at the end of the calendar quarters.

Prepared by: ______________________________________   Date:______________

                     Leo Lease - Senior Financial Analyst

Approved by: ____________________________________________  Date:______________

                    Steve Korth, P.E. - Chief Manager, Water Resources Commissioner

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Birmingham CSO Drain

5/12/2023

May 17, 2023



Percentage of Total Amount

Public Corporation Apportionment of Assessment

City of Birmingham 96.86% 1,055,793.37$               

County of Oakland 0.29% 3,161.06$                      

State of Michigan 2.85% 31,065.57$                    

     Total 100.00% 1,090,020.00$               

Assessment Due Date: To be collected on the following quarters: 9/30/2023, 12/31/2023, 3/31/2024 and 6/30/2024.

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the

Birmingham CSO Drain for the period July 1, 2023 through June 30, 2024 in accordance

with the direction of the Drainage Board and the statutory provisions applicable thereto.

Jim Nash

Chairman of the Drainage Board for the Birmingham CSO Drain

The foregoing Special Assessment Roll for the maintenance of the Birmingham CSO Drain

was approved by the Drainage Board on ______________________ .

Jim Nash

Chairman of the Drainage Board for the Birmingham CSO Drain

C:\Users\leasel\Documents\CH20\FY2023\[RTB CSO Assessment.xlsm]Birmingham CSO
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SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE





 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, May 23, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
5. Bloomfield Village CSO 

 
 
 



Page 1 of 1 
 

AGENDA 
 

DRAINAGE BOARD FOR THE BLOOMFIELD VILLAGE CSO DRAIN 
 

May 23, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of April 25, 2023 

 
3. Public Comments  

 
4. Present Memorandum from George Nichols, P.E., Civil Engineer III, dated May 23, 2023, 

requesting the Board approve the closed-circuit television (CCTV) program, spot repairs, and 
pipe grouting projects in the amount of $110,000 from the Major Maintenance reserves fund 
 

5. Present Maintenance Assessment Recommendation and Special Assessment Roll in the 
amount of $1,943,690 
 

6. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $19,997.34 

 
7. Other business 
 
8. Approve pro rata payment to Drainage Board members 
 
9. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE BLOOMFIELD VILLAGE CSO DRAIN 

April 25, 2023 

A meeting of the Drainage Board for the Bloomfield Village CSO Drain was held in the 
office of the Oakland County Water Resources Commissioner, Public Works Building, One Public 
Works Drive, Waterford, Michigan at 2:00 p.m. on the 25th day of April 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

Minutes of the meeting held March 28, 2023, were presented for consideration. It was 
moved by Woodward, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A memorandum from Lesli Maes, Operations Engineer, dated April 25, 2023, 
requesting the Board approve the Drainage District projects listed using funds from the Major 
Maintenance and Capital Improvement reserves was presented. It was moved by Woodward, 
supported by Nash, to approve the Drainage District projects listed using funds from the 
Major Maintenance and Capital Improvement reserves as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

A request for approval of reimbursement of the Evergreen Farmington Fund in the 
amount of $139,625.73 (as attached) was presented. It was moved by Woodward, supported 
by Nash, to approve the reimbursement of the Evergreen Farmington Fund in the amount of 
$139,625.73. 

ADOPTED: Yeas - 2 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $20,052.61 (as attached) was presented. It was moved by 
Woodward, supported by Nash, to approve the payment of invoices and/or reimbursement of 
the Drain Revolving Fund in the amount of $20,052.61.  

ADOPTED: Yeas - 2 
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Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Bloomfield Village CSO Drain, Oakland County, Michigan, 
held on the 25th day of April 2023, and that the minutes are on file in the office of the Oakland 
County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for Bloomfield Village CSO Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: April 25, 2023 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairman 
 Bloomfield Village Drainage Board  
 
FROM: George P. Nichols, P.E., Civil Engineer III 

 
SUBJECT: Bloomfield Village CSO Drain  
 Major Maintenance and Capital Improvement Projects for Approval 
  
DATE: May 23, 2023 
 
 
Recommendations for cleaning and televising (CCTV) the sewers, spot repairs, pipe grouting and 
major maintenance repairs within the Bloomfield Village CSO Drainage District are continually being 
identified, evaluated, and planned for by WRC staff including the asset management group, staff 
engineers and our consulting engineers. 
 
Below are major maintenance projects for the Bloomfield Village Drainage District that are being 
proposed to be initiated at this time: 
 

Major Maintenance Projects Project Budget 
Bloomfield Village CCTV Program $50,000 
Bloomfield Village Spot Repairs $50,000 
Bloomfield Village Pipe Grouting $10,000 
  

Major Maintenance Total $110,000 
 
 
In order for our office to begin this work, an authorization of $110,000 is needed from the Drainage 
Board. The amount has already been included and budgeted within the Major Maintenance Budget 
for FY 2023 that was previously approved. 
 
 
Requested Action: 
Approve the Bloomfield Village CSO projects listed in the amount of $110,000 from the Major 
Maintenance reserves fund. 
 



Assessment for the following year of expenses:  July 1, 2023 through June 30, 2024

Last Assessment ($): 1,428,490.00$               

Date last assessment approved: 4/26/22

Unreserved and Undesignated Fund Balance as of 3/31/23 (207,751.74)$                

Capital Improvement Reserves as of 3/31/23 (117,943.35)

Major Maintenance Reserves as of 3/31/23 209,247.34

CSO Equipment Reserves (MDEQ) as of 3/31/23 480,000.00

Reserves for Encumbrances as of 3/31/23 0.00
Total Fund Balance at 3/31/2023 363,552.25$                  

OPERATIONS, MAINTENANCE & REPLACEMENT BUDGET for July 1, 2023 through June 30, 2024

Operating Expenses

   Sewage Treatment 595,040.00$                  

   Sewer System Maintenance 57,070.00$                    

   Sewer System Engineering 32,140.00$                    

   Pump Maintenance Unit 318,090.00$                  

   Systems Control Unit 10,600.00$                    

   Laboratory 3,020.00$                      

   Mapping Unit 1,450.00$                      

   General and Administrative 37,560.00$                    

      Total Operating Expenses 1,054,970.00$               

Revenue Requirements

   Operating Expense 1,054,970.00$               

   Major Maintenance 300,000.00$                  

   Capital 600,000.00$                  

      Total Revenue Requirements 1,954,970.00$               

   Non-Rate Revenue (11,280.00)$                   

      Rate Required Revenue 1,943,690.00$               

Recommended July 1, 2023 through June 30, 2024 assessment:

Total Anticipated Expenses for July 1, 2023 - June 30, 2024 1,943,690.00$               

Total Anticipated Funds Needed 1,943,690.00$               

TOTAL RECOMMENDED ASSESSMENT 1,943,690.00$               

Billings are to be at the end of the calendar quarters.

Prepared by: ____________________________________________   Date:______________

                     Leo Lease - Senior Financial Analyst

Approved by: ____________________________________________  Date:______________

                    Steve Korth, P.E. - Chief Manager, Water Resources Commissioner

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Bloomfield Village CSO Drain

5/12/2023

May 17, 2023



Percentage of Total Amount

Public Corporation Apportionment of Assessment

City of Birmingham 22.095% 429,458.30$                  

Charter Township of Bloomfield 54.830% 1,065,725.23$               

City of Bloomfield Hills 6.784% 131,859.93$                  

County of Oakland 16.291% 316,646.54$                  

     Total 100.000% 1,943,690.00$               

Assessment Due Date: To be collected on the following quarters: 9/30/2023, 12/31/2023, 3/31/2024 and 6/30/2024.

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the

Bloomfield Village CSO Drain for the period July 1, 2023 through June 30, 2024 in accordance

with the direction of the Drainage Board and the statutory provisions applicable thereto.

Jim Nash

Chairman of the Drainage Board for the Bloomfield Village CSO Drain

The foregoing Special Assessment Roll for the maintenance of the Bloomfield Village CSO Drain

was approved by the Drainage Board on ______________________ .

Jim Nash

Chairman of the Drainage Board for the Bloomfield Village CSO Drain

C:\Users\leasel\Documents\CH20\FY2023\[RTB CSO Assessment.xlsm]Bloomfield Vill CSO

05/12/23

SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE

OF THE BLOOMFIELD VILLAGE CSO DRAIN
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AGENDA 
 

DRAINAGE BOARD FOR THE GEORGE W. KUHN DRAIN 
 

May 23, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of April 25, 2023 

 
3. Public Comments 
 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $58,334.04 
 
5. Other business 

 
6. Approve pro rata payment to Drainage Board members 

 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE GEORGE W. KUHN DRAIN 

April 25, 2023 

A meeting of the Drainage Board for the George W. Kuhn Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 25th day of April 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

Minutes of the meeting held March 28, 2023, were presented for consideration. It was 
moved by Woodward, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A memorandum from Gary Nigro, P.E., Manager, dated April 25, 2023, requesting 
the Board approve the rates and charges for the rate year beginning July 1, 2023, was 
presented. It was moved by Woodward, supported by Nash, to approve the rates and charges 
for the rate year beginning July 1, 2023, as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

A memorandum from Lesli Maes, Operations Engineer, dated April 25, 2023, 
requesting the Board approve the Drainage District projects listed using funds from the Major 
Maintenance and Capital Improvement reserves was presented. It was moved by Woodward, 
supported by Nash, to approve the Drainage District projects listed using funds from the 
Major Maintenance and Capital Improvement reserves as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

A memorandum from Stephanie Petriello, Environmental Planner, dated April 25, 
2023, requesting the Board authorize the Chairman to accept and administer the Southeast 
Michigan Council of Governments (SEMCOG) grant funding on behalf of the Drainage 
District for $95,000 for green infrastructure was presented. It was moved by Woodward, 
supported by Nash, to authorize the Chairman to accept and administer the Southeast 
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Michigan Council of Governments (SEMCOG) grant funding on behalf of the Drainage 
District for $95,000 for green infrastructure as presented. 

ADOPTED: Yeas - 2 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $19,525.71 (as attached) was presented. It was moved by 
Woodward, supported by Nash, to approve the payment of invoices and/or reimbursement of 
the Drain Revolving Fund in the amount of $19,525.71.  

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the George W. Kuhn Drain, Oakland County, Michigan, held on 
the 25th day of April 2023, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for George W. Kuhn Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: April 25, 2023 
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AGENDA 
 

DRAINAGE BOARD FOR THE EVERGREEN-FARMINGTON SANITARY DRAIN 
 

May 23, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of April 25, 2023 
 
3. Public Comments 

 
4. Present Memorandum from Evans Bantios, P.E., Assistant Chief Engineer, dated May 23, 

2023, requesting the Board approve the budget request for the design phase of the Walnut 1 
Corrective Action Plan for $450,000 

 
5. Present Construction Estimate No. 14 for Walsh Construction Company II, LLC for the 8 

Mile Road Pump Station & SSO Chamber Improvements – Phase 1 in the amount of 
$902,043.62 with a transfer to the Oakland County Treasurer in the amount of $100,227.07 

 
6. Other business 
 
7. Approve pro rata payment to Drainage Board members 
 
8. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD  
FOR THE EVERGREEN -FARMINGTON SANITARY DRAIN 

April 25, 2023 

A meeting of the Drainage Board for the Evergreen-Farmington Sanitary Drain was held in 
the office of the Oakland County Water Resources Commissioner, Public Works Building, One 
Public Works Drive, Waterford, Michigan at 2:00 p.m. on the 25th day of April 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

Minutes of the meeting held March 28, 2023, were presented for consideration. It was 
moved by Woodward, supported by Nash, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

Meadowbrook Insurance Agency provided a proposal for the renewal of drainage 
district insurance policies. It was moved by Woodward, supported by Nash, to approve the 
insurance policy recommendation as presented and authorize the Chairperson to execute 
requisite coverage documents and authorize payment of the premium and related invoices. 

ADOPTED: Yeas - 2 
Nays - 0 

A memorandum from Gary Nigro, P.E., Manager, dated April 25, 2023, requesting 
the Board approve the proposed operating budget and sewer charges (Exhibit A), cost 
allocation (Exhibit B), and the Capital Improvement Program (Exhibit C) for the rate year 
beginning July 1, 2023, was presented. It was moved by Woodward, supported by Nash, to 
approve the proposed operating budget and sewer charges (Exhibit A), cost allocation 
(Exhibit B), and the Capital Improvement Program (Exhibit C) for the rate year beginning 
July 1, 2023, as presented. 

ADOPTED: Yeas - 2 
Nays - 0 

A memorandum from Lesli Maes, Operations Engineer, dated April 25, 2023, 
requesting the Board approve the Drainage District projects listed using funds from Major 
Maintenance and Capital Improvement reserves was presented. It was moved by Woodward, 



Page 2 of 4 

supported by Nash to approve the Drainage District projects listed using funds from Major 
Maintenance and Capital Improvement reserves as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

Change Order No. 2 for Pipeline Management Company, LLC for Construction of the 
S. Evergreen Interceptor Rehabilitation for a net increase in the amount of $114,720.50 was
presented. It was moved by Woodward, supported by Nash, to approve Change Order No. 2
for Pipeline Management Company, LLC for Construction of the S. Evergreen Interceptor
Rehabilitation for a net increase in the amount of $114,720.50 as presented.

ADOPTED: Yeas - 2 
Nays - 0 

Change Order No. 1 for Lawrence M. Clarke, Inc. for Construction of the Walnut 
Lake No. 3 Pump Station Rehabilitation for a net increase in the amount of $57,260.27 was 
presented. It was moved by Woodward, supported by Nash, to approve Change Order No. 1 
for Lawrence M. Clarke, Inc. for Construction of the Walnut Lake No. 3 Pump Station 
Rehabilitation for a net increase in the amount of $57,260.27 as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

Construction Estimate No. 6 for Pipeline Management Company, LLC for the S. 
Evergreen Interceptor Rehabilitation in the amount of $118,984.47 with a transfer to the 
Oakland County Treasurer in the amount of $5,736.03 was presented. It was moved by 
Woodward, supported by Nash, to approve Construction Estimate No. 6 for Pipeline 
Management Company, LLC for the S. Evergreen Interceptor Rehabilitation in the amount of 
$118,984.47 with a transfer to the Oakland County Treasurer in the amount of $5,736.03 as 
presented.  

ADOPTED: Yeas - 2 
Nays - 0 

Construction Estimate No. 3 for Lawrence M. Clarke, Inc. for Construction of the 
Walnut Lake No. 3 Pump Station Rehabilitation in the amount of $54,397.26 with a transfer 
to the Oakland County Treasurer in the amount of $2,863.01 was presented. It was moved by 
Woodward, supported by Nash to approve Construction Estimate No. 3 for Lawrence M. 
Clarke, Inc. for Construction of the Walnut Lake No. 3 Pump Station Rehabilitation in the 
amount of $54,397.26 with a transfer to the Oakland County Treasurer in the amount of 
$2,863.01 as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

Construction Estimate No. 13 for Walsh Construction Company II, LLC for the 8 Mile 
Road Pump Station & SSO Chamber Improvements – Phase 1 in the amount of $616,168.19 
with a transfer to the Oakland County Treasurer in the amount of $68,463.13 was presented. 
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It was moved by Woodward, supported by Nash to approve Construction Estimate No. 13 for 
Walsh Construction Company II, LLC for the 8 Mile Road Pump Station & SSO Chamber 
Improvements – Phase 1 in the amount of $616,168.19 with a transfer to the Oakland County 
Treasurer in the amount of $68,463.13 as presented. 

ADOPTED: Yeas - 2 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $2,736.68 (as attached) was presented. It was moved by 
Woodward, supported by Nash, to approve the payment of invoices and/or reimbursement of 
the Drain Revolving Fund in the amount of $2,736.68. 

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Nash, supported by Woodward, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
    Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Evergreen-Farmington Sanitary Drain, Oakland County, 
Michigan, held on the 25th day of April 2023, and that the minutes are on file in the office of the 
Oakland County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Evergreen-Farmington Sanitary Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: April 25, 2023 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 
 
TO: Jim Nash, Chairperson of the Evergreen Farmington Sanitary Drain Drainage Board 
 
FROM: Evans Bantios, P.E., Assistant Chief Engineer 
 
SUBJECT: Walnut 1 CAP – Design Phase Summary Cost  
 
DATE: May 23, 2023 
 

 
The attached design phase cost summary is for the Walnut 1 CAP project. The final overall project cost will be 
presented once the project is designed and we obtain bids from contractors. This cost only includes the design 
phase of the project. The estimated design phase cost is $450,000. The project cost will be paid using non- 
designated funds from the Evergreen Farmington Drain and those cost will be reimbursed when the project goes 
out for funding via SRF or the open market.  
 
Requested Action:  Approve the budget request for the design phase of the project for $450,000. 
 

 



Project Costs

1)
a -$                                
b

-$                                

2)
a 210,000$                        

50,000$                          
50,000$                          

b -$                                
c
d
e
f

310,000$                        

3)
a -$                                
b -$                                
c -$                                
d
e -$                                
f
g

-$                                

4)
a -$                                
b 68,500$                          
c 17,500$                          
d -$                                
e -$                                
f 13,000$                          
g -$                                

.
99,000$                          

409,000$                        

5) 41,000$                          

6)

7) 450,000$                        

Walnut Lake Pump Station No. 1 Corrective Action Plan
BUDGETARY ESTIMATE OF PROJECT COSTS

Contracted Services: Construction Cost

Add More if Multiple Phases/ Contracts
Engineers Estimate

Subtotal Construction Cost

REVISED:  February 27, 2023

Legal & Financial (Examples)

Engineering Consultants
Design Phase - HRC

Construction Administration
Scheduling Consultant for Large Projects
Any Special Serv. - Geo-Tech - Dewatering - Bypass Pumping Design

Subtotal Engineering Consultants

Modeling - ASI
Flow Metering - ADS

Easements (TBD Project Basis)
Legal Costs (2% to 20%) Depends if 342 is needed & ROW use higher rang
Financial Consultant (For Bond Sale Only) TBD
Bond Counsel (Bond Issue Only) TBD
OCIP Insurance (If needed quoted to Meadowbrook)
Official Statement (Bond Issues only) Roughly $40,000
Wetland Mitigation (If needed)

Subtotal Legal & Financial

County Services: (Examples)
Administration & General (ADM)
Engineering (ENG)
Right-Of-Way (ROW)
Construction Inspection (INS)
GIS Mapping (ADM)
Operation Staff (STD) (Shutdowns, Training New Facilities, etc.)
Survey (SUR)

Subtotal County Services

Less Anticipated Grant Funds

Project Subtotal

10% Project Contingency

Total Project Cost as of

I hereby certify that the useful life of these facilities is 30 years or greater.___________________________

Send completed estimate to Fiscal Services to be loaded in CIP People Soft Budget Report

(Engineer)

 6/3/2020



 Form DC-113 CONSTRUCTION ESTIMATE

Construction Estimate No.  14

Department No. :  6010101 Account No. :  730352
Fund No. :  58410 Program No. :  149667

Project No. :  1-3181 Activity :  FAC
Vendor No. :  23191

Contractor : Contract No. :  6628
Walsh Construction Company II, LLC Date of Contract :  2/2/2022
3031 W Grand Blvd, Suite 640 Completion Date :  8/13/2027
Detroit, MI 48202
Original Contract Amount: $0.00

Previous Change Order Numbers: CO Nos. 1, 2, 3, 4, 5, 6, and 7. $50,177,000.25

Change Orders This Estimate Number:

Total Net Change Orders: $50,177,000.25

Adjusted Contract Amount: $50,177,000.25

Subtotal To Date:  (Sheet 2 of 3 Column 7) $2,940,015.43

Less Deductions to Date:  (Sheet 2 of 3 Column 7) $0.00

Gross Estimate:  (Work in Place) 5.86% $2,940,015.43

Less Amount Reserved:  (10% of Gross Estimate) $294,001.54

Total Amount Allowed To Date: $2,646,013.89

Less Previous Estimates: $1,743,970.27

$902,043.62

Reserve Payment to Contractor $0.00

Balance of Contract To Date $47,236,984.82 Accounting Auditor:  

$193,774.47

Amount of Current Transfer: $100,227.07

Prepared by:  Date:  
Charles J. Roarty, Jr., P.E. - NTH Consultants

Recommended by:  Date:  
Joe Siwek, P.E. - Consulting Engineer (Fishbeck)

Recommended by:  Date:  
Evagelos Bantios, P.E. - Project Engineer

Approved by:  Date:  
Joel Brown, P.E. - Chief Engineer

Approved by:   Date:  
Sid Lockhart, P.E. - Special Project Manager

Approved by Board on:  

Net Payment Request To Be Paid To Contractor:

Less Previous Transfers To Reserve:

Jim Nash, Oakland County Water Resources Commissioner
Evergreen Farmington Sanitary Drain Drainage District

8 Mile Road CAP 8 Mile Road Pump Station & SSO Chamber Improvements - Phase 1
Southfield

Oakland County, Michigan

April 1, 2023 to April 30, 2023

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 8
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Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, May 23, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

8. Caddell Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE CADDELL DRAIN 
 

May 23, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of March 28, 2023 

 
3. Public Comments 

 
4. Present Memorandum from Joel Kohn, Environmental Planner, dated May 23, 2023, 

requesting the Board approve the Engineering Services Proposal with Hubbell, Roth, and 
Clark, Inc. as presented and authorize execution of the Six Rivers Land Conservancy 
Agreement by the Chairperson 

 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE CADDELL DRAIN 

March 28, 2023 

A meeting of the Drainage Board for the Caddell Drain was held in the office of the Oakland 
County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 28th day of March 2023. 

The meeting was called to order by the Chairperson. 

PRESENT: Anne Vaara, Chairperson, Chief Deputy Oakland County Water Resources 
Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

ABSENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

Minutes of the meeting held October 25, 2022, were presented for consideration. It 
was moved by Markham, supported by Vaara, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Vaara asked if there were any public comments. There were none. 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $17,857.47 (as attached) was presented. It was moved by 
Markham, supported by Vaara, to approve the payment of invoices and/or reimbursement of 
the Drain Revolving Fund in the amount of $17,857.47. 

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Vaara, supported by Markham to certify attendance and authorize 
pro rata payment of $25 per day to Ms. Markham. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Anne Vaara, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Caddell Drain, Oakland County, Michigan, held on the 28th 
day of March 2023, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Caddell Drain Drainage District. 

________________________________________________ 
Anne Vaara, Chairperson 

Dated: March 28, 2023 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairperson 
 Caddell Drain Drainage Board  

 
FROM: Joel Kohn, Environmental Planner 

 
SUBJECT: Property Access Agreement for Treatment of Invasive Species  
 
DATE: May 23, 2023    
 
 
WRC received and is recommending approval of a County Drains - Invasive Vegetation Treatment 
Project Proposal (the “Proposal”) with Hubbell, Roth, & Clark, Inc. (HRC), and their subcontractor, Six 
Rivers Land Conservancy, for continued treatment of invasive plant species to help restore capacity 
and improve wildlife habitat on identified County Drains.  The Proposal for administrative assistance 
and treatment of potentially multiple drains will be provided at a not to exceed cost of $50,000.  
 
WRC staff have identified Phragmites located near the Caddell Basin (Grand River and Halstead) and 
is recommending this site be included in the 2023 program. As the property owner, permission for Six 
Rivers Land Conservancy to access the site to perform an invasive treatment assessment to develop 
costs, identify the invasive species present, quantify the treatment area, and apply for appropriate 
permits is required pursuant to the attached Property Access Agreement for Treatment of Invasive 
Species (the “Agreement”).  
 
The administrative costs as outlined in the Proposal would be shared equally between the Drain 
locations. The treatment costs will be developed per Drain once Six Rivers Land Conservancy 
assesses each Drain and provides a recommendation for treatment. The Caddell Drain treatment 
costs will be presented to the Drainage Board for consideration and approval prior to treatment 
commencing. 
 
Pursuant to the Agreement, Six Rivers Land Conservancy has agreed to maintain appropriate 
insurance connected with providing the treatment, in addition to providing indemnity for any claims, 
demands, suits, losses, or costs related to providing the treatment.  
 
 
Requested Action: 
 
Approve the Engineering Services Proposal with Hubbell, Roth & Clark, Inc. as presented and 
authorize execution of the Six Rivers Land Conservancy Agreement by the Chairperson of the Board.  
 



Delhi Township
2101 Aurelius Rd. 
Suite 2A
Holt, MI 48842
517-694-7760

Detroit
535 Griswold St.
Buhl Building, Ste 1650
Detroit, MI 48226
313-965-3330

Grand Rapids
801 Broadway NW 
Suite 215
Grand Rapids, MI 49504
616-454-4286

Howell
105 W. Grand River
Howell, MI 48843
517-552-9199

Jackson
401 S. Mechanic St. 
Suite B
Jackson, MI 49201
517-292-1295

Kalamazoo
834 King Highway 
Suite 107
Kalamazoo, MI 49001
269-665-2005

Lansing
215 S. Washington SQ
Suite D
Lansing, MI 48933
517-292-1488

MAILING: PO Box 824
Bloomfield Hills, MI  48303-0824

SHIPPING: 555 Hulet Drive
Bloomfield Hills, MI  48302-0360

PHONE: 248-454-6300
WEBSITE:  hrcengr.com

May 2, 2023

Oakland County Water Resources Commissioner 
One Public Works Drive
Building 95 West
Waterford, Michigan 48328

Attn: Mr. Joel Kohn 
Environmental Planner 

Re: County Drains – 2023 Invasive Vegetation Treatment Pilot Project HRC Job No. 20210720.22 
Proposal for Professional Services

Dear Mr. Kohn, 

Hubbell, Roth & Clark, Inc. (HRC) is pleased to submit this scope of services related to the 2023 County Drains Invasive Vegetation 
Treatment Pilot Project.  It is our understanding that the Oakland County Water Resources Commissioner (OCWRC) wishes to 
continue the pilot project to evaluate, locate, treat, and monitor invasive vegetation, particularly Phragmites australis, along County 
Drains in a systematic and streamlined manner.  The pilot project began in 2021 and appears to be effective so that OCWRC desires 
to continue the treatment of invasive vegetation. 

At the conclusion of the invasive species treatment program, a memo and recommended workflow process will be developed for 
future and continuous Drain treatments.  HRC will partner with Six Rivers Land Conservancy (SRLC) for the bulk of the required field 
work and invasive treatment.  Outlined below are the projected tasks necessary to complete the pilot project.   In 2022, SRLC  
transferred the Oakland County county wide permit to the Oakland County Park Aquatic Nuisance Control (ANC) permit.   This year’s 
projects will be included in the Oakland County Park ANC permit.    

Tasks:
≡ Data Collection and Permits

– Obtain a list of priority OCWRC Drains
– Add all priority OCWRC Drains to the existing Michigan Department of Environment, Great Lakes, and Energy (EGLE) 

permit(s) for invasive vegetation treatment.  SRLC will handle communications with Oakland County Parks for permit 
submittals. 

– Produce treatment notice documents.
≡ Field Assessment, Treatment, Survey

– Visit sites to determine areas of treatment, target species and best management practices (BMPs).
– Send out landowner agreement forms with other notices required to develop areas outside of the Drain rights of way that 

can be added in subsequent treatment cycles (due to EGLE permitting limitations, these cannot be done with the initial 
treatment). 

– Map the location of invasive species while onsite for treatments.
– Identify where private landowner outreach is needed.
– Identify areas for winter mowing. 
– Spot treatments on select priority species like Phragmites australis and other invasive plants with similar BMPs:

 Treatment services include: backpack sprayers, hand-wiping, cut and dab, injection, and cut to drown.  The amount of 
priority species chemically treated in 2023 will vary depending on the time of the project and EGLE permit approval
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Ms. Joel Kohn
May 2, 2023

HRC Job Number 20210720.22
Page 2 of 4

 Any contacts with residents will be documented and landowner agreement forms provided if the property owner would 
like adjacent treatments in subsequent cycles.

≡ Summary Memo and Review
– Provide a memo summarizing the work completed, challenges faced, and areas for improvement.
– Develop a process for continued, systematic Drain invasive vegetation treatment.
– Review findings with OCWRC.

Estimated Budget
Below is our estimate of the costs for the scope above. 

≡ Data Collection and Permits.............................................$3,000
≡ Field Assessment, Treatment, Survey ............................$40,000
≡ Summary Memo and Review...........................................$7,000

TOTALS .................................................................................$50,000

HRC will invoice in accordance with our current Engineering Services Agreement, not to exceed $50,000 without prior authorization 
from OCWRC.  Please note that the 2021 and 2022 work was completed under budget.  However, some of those funds will be 
needed to revisit the previous sites and close out that phase of the pilot program.   Six Rivers Land Conservancy will be a 
subcontractor to HRC.  SRLC invoices will be submitted to HRC for payment which will be included in HRC invoices as a 
subcontractor expense. 

OCWRC Assistance Needed
≡ Should the work need to be tracked in OCWRC’s work order and asset management program, HRC will need access to this, or 

OCWRC staff will have to assist.

Schedule

June 2023: OCWRC staff intend to complete site visits the week of June 7th weather permitting 
June 2023: Add OCWRC Drains to SRLC’s EGLE permit(s)  
July 2023: Homeowner notifications 
Sept – Nov 2023: Herbicide treatment
December 2023: Produce summary report
January 2024: Winter mowing

A list of drains for evaluation has been provided by OCWRC and is included in Exhibit A.   The following drains had previous treatments 
and will be assessed for the need for additional treatment: Bunny Drain, Dutton Drain, Arthur Drain, Caddell Drain, Minnow Pond, 
Maceday Drain, and Drahner Drain.  Additional drains listed in Exhibit A will be assessed for the need for treatment.

The summary memo will be developed in the fall with OCWRC review anticipated in early 2024. Any remaining funds will be used for 
a second round of invasive vegetation treatment in the spring of 2024.

Staffing
In coordination with SRLC, this project will be overseen by Mr. James Burton, Principle in Charge and Nancy J. Kolinski, P.E., 
Manager. HRC’s Environmental Engineering, GIS and Survey Departments will provide staffing support, as needed.
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Should you concur with this proposal, please sign below to serve as our authorization to proceed.  If you have any questions or require 
any additional information, please contact the undersigned.

Very truly yours,

HUBBELL, ROTH & CLARK, INC.

James F. Burton, P.E.
Vice President

JFB/nk
pc: SRLC; C. Bunch, I.  Abelson

HRC; File

Accepted By: 

Signature: ___________________________

Written Name: _______________________

Title: _______________________________

Dated: ______________________________
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Exhibit A 
2023 List of Drains for Investigation and Treatment

*Provided by Joel Kohn of OCWRC

Drain Name Drain Type Community Proximity Comments 

Bunny LL Orion Twp In Stream Needs 2023 Follow up
Dutton 18 West Bloomfield In Stream Needs 2023 Follow up
Arthur 4 Milford In Stream Needs 2023 Follow up
Caddell 20 Farmington Hills Basin(s) Needs 2023 Follow up
Caddell 20 Farmington Hills In Stream Needs 2023 Follow up
Minnow Pond 20 Farmington Hills Basin(s) Needs 2023 Follow up
Maceday LL Waterford In Stream Needs 2023 Follow up
Drahner 4 Oxford In Stream Follow up from 2022
Twin Lakes Detention Basin 5 18 Oakland Twp Basin Needs 2023 investigation
Bishop Drain John R Road Municipal Basin 20 Rochester Hills Basin Needs 2023 investigation
Bloomfield Pines Basin 7 18 West Bloomfield Twp Basin Needs 2023 investigation
Country Creek Sub 3 Basin A 18 Oakland Twp Basin Needs 2023 investigation
Fairfield Estates Basin B 18 West Bloomfield Twp Basin Needs 2023 investigation
Hidden Creek Basin 18 West Bloomfield Twp Basin Needs 2023 investigation
Maple Creek Basin A 18 West Bloomfield Twp Basin Needs 2023 investigation
Meadowridge Estates Detention Basin 18 West Bloomfield Twp Basin Needs 2023 investigation
Orchard Ridge Condos Pond No. 1 18 Oakland Twp Basin Needs 2023 investigation
Tribute Drain North Stormwater Basin 20 Wixom Basin Needs 2023 investigation
Tribute Drain Southeast Stormwater Basin 20 Wixom Basin Needs 2023 investigation
Tribute Drain Southwest Stormwater Basin 20 Wixom Basin Needs 2023 investigation
West Bloomfield Pines Condos Detention Basin 18 West Bloomfield Twp Basin Needs 2023 investigation
Wyndgate Detention Pond #2 18 Oakland Twp Basin Needs 2023 investigation
Barnard East Retention Basin 20 Troy Basin Needs 2023 investigation
Barnard West Retention Basin 20 Troy Basin Needs 2023 investigation
Oakbrooke Condos Retention Pond 18 West Bloomfield Twp Basin Needs 2023 investigation
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9. City of Pontiac Wastewater Treatment Facility  
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AGENDA 
 

DRAINAGE BOARD FOR  
THE CITY OF PONTIAC WASTEWATER TREATMENT FACILITY  

 
May 23, 2023 

 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of November 26, 2019 

 
3. Public Comments 

 
4. Present Memorandum from John Basch, Senior Attorney, dated May 23, 2023, requesting 

the Board receive and file the Historical Overview memorandum of the Drainage District  
 
5. Other business 

 
6. Approve pro rate payment to Drainage Board members 

 
7. Adjourn 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 
 
TO: Jim Nash, Chairperson, City of Pontiac Wastewater Treatment 
 Facility Drainage District  
 
FROM: John Basch, Senior Attorney 
 
SUBJECT: Historical Overview of the Drainage District   
 
DATE: May 23, 2023 
 
 
This memorandum is intended to provide a historical overview of the City of Pontiac’s Wastewater 
Treatment Facility and provide important context for our insurance providers. It is being shared with 
this Board to give members a more complete picture of how the facility, once owned by the City of 
Pontiac, became the property of the Pontiac Clinton River No. 2 Drain Drainage District and shortly 
thereafter, became an asset of the City of Pontiac Wastewater Treatment Facility Drainage District. 
 
It is important to remember the context surrounding the initial transfer of the facility. At the time, the 
City of Pontiac was operating under an Emergency Manager pursuant to Public Act 4 of 2011. With 
the start of the new millennium, the City of Pontiac’s population was declining and coupled with the 
loss of its major automotive manufacturing revenue sources, the city’s already troubled economic 
health continued to deteriorate. City services were drastically reduced and its wastewater treatment 
plant, which once served a thriving community, had fallen into disrepair. Lacking the necessary funds 
to rehabilitate, or even adequately maintain the facility, was one of the most significant challenges 
faced by city officials. It was against that backdrop that city administrators met with Oakland County 
representatives in an attempt to find a lasting solution. It was recognized that the plant, despite its 
condition at that time, had the potential to be effectively utilized. Unfortunately, the city was on the 
precipice of bankruptcy and its depressed economic status meant it also lacked a sufficiently strong 
bond rating to attract investors for much-needed improvements. 
 
On the other hand, both sides soon realized that Oakland County, with its Triple-A bond rating, had 
the means and expertise to not only rehabilitate the plant, but to operate it as well. The plant was 
under-utilized and could become cost-effective if there were sufficient flow available for treatment. In 
addition, there were regulatory and permitting issues raised by the Michigan Department of 
Environmental Quality, now the Department of Environment, Great Lakes, and Energy. Investing in 
the plant to treat its full capacity would have been inefficient to serve Pontiac’s reduced population. 
However, both parties soon considered the possibility of contracting with neighboring communities to 
take advantage of the plant’s fully restored capacity. It quickly became evident that increasing the 
amount of flow treated by the facility could be a win-win for both the city and its regional neighbors. 
 
At the same time, the Oakland County Water Resources Commissioner’s office led a comprehensive 
water and sewer master plan to analyze, among other things, the water and sewer infrastructure 
needs of all 61 municipalities in Oakland County, including the City of Pontiac. It was after that 
ambitious endeavor that the WRC successfully collaborated with Pontiac in a study that evaluated the 
feasibility of “regionalizing” Pontiac’s Wastewater Treatment Plant. Given certain operational issues 
and regulatory mandates facing communities in the Clinton-Oakland Sewage Disposal District, 
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utilizing the Pontiac Wastewater Treatment Plant to serve other communities in addition to the City of 
Pontiac appeared to be a reasonable solution. Additionally, there was a cost-saving component 
because treatment was cheaper at the Pontiac facility than transporting flow via the Oakland-Macomb 
Interceptor Drain to the Detroit Water and Sewerage Department’s treatment facility. 
 
Working toward that end, both the county and the city conducted independent studies to determine 
the value of the facility and both studies supported the $55 million figure. Subsequently, in 2012, the 
county used its full faith and credit, backed by its Triple-A bond rating, to issue $55 million in bonds to 
purchase Pontiac’s wastewater treatment plant which translated into an immediate cash infusion to 
the city. Coupled with that cash infusion, the restructuring agreement allowed for substantial savings 
for the city extending well into the future. Not only would the extra cash help Pontiac retire a 
significant amount of its existing debt, but expert analysis at that time also suggested that the 
agreement could result in savings to Pontiac residents of approximately $52 million over 30 years. 
That’s in addition to the $55 million which meant Pontiac residents would see a cash benefit of 
approximately $107 million. 
 
Formalizing the acquisition occurred on May 15, 2012, when a drainage district, established by 
petition pursuant to Chapter 20 of the Michigan Drain Code, was created “to acquire the wastewater 
treatment facilities for treatment of sanitary sewage collected within the corporate limits of the City of 
Pontiac.” The new district was entitled, the City of Pontiac Wastewater Treatment Facility Drainage 
District. Because the city was operating under an emergency manager appointed by then-Governor 
Rick Snyder during this period and the transfer of assets required approval by the State of Michigan, 
for a short period of time the ownership of that asset initially was transferred on April 17, 2012, to an 
existing Chapter 20 drainage district, the Pontiac-Clinton River Drain No. 2. In the resolution 
authorizing the transfer, there was the caveat that the asset would be assigned to a newly created 
drainage district. Two days later, on April 19, 2012, a warranty deed was executed giving title to the 
treatment plant to the City of Pontiac Wastewater Treatment Facility Drainage District. Today, legal 
title to the plant remains with this district. 
 
It is important to note that the petition on behalf of the city was executed by Emergency Manager 
Louis H. Schimmel. During Schimmel’s nearly two-year tenure as Pontiac’s emergency manager, he 
contracted out nearly all of the basic services provided by the city including police, fire and the entire 
department of public works. Restructuring the city’s wastewater treatment plant for $55 million was 
instrumental in reducing the city's overall debt from $105 million to $28 million and cutting the city's 
general fund expenses from approximately $57 million to about $30 million. 
 
Over the next few years following the signing of the agreement to transfer ownership, the Oakland 
County Water Resources Commissioner’s office, which had taken the lead in the plant’s rehabilitation, 
developed a plan to sell capacity to neighboring communities. Once that plan was in place, the cost of 
operating the plant was essentially shared with the surrounding municipalities. In other words, Pontiac 
would no longer be shouldering the entire operational cost burden on its own. As an added benefit, 
offering the plant’s available capacity proved to be an attractive proposition for the city because the 
increased revenue could be used to reduce or stabilize rates while covering the costs of upgrades for 
the plant. 
 
On January 24, 2017 the first meeting of the Clinton River Water Resource Recovery Facility 
Drainage District was held to consider petitions from the City of Auburn Hills and Village of Oxford to 
create the new district. In addition to Auburn Hills and Oxford Village, the new district was intended to 
also serve the cities of Lake Angelus, Pontiac, Rochester and Rochester Hills, the townships of 
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Independence, Oakland, Orion, Oxford, Waterford and West Bloomfield along with the Village of Lake 
Orion. 
 
The following month, the operation and maintenance of the major assets of the plant were formally 
transferred from the City of Pontiac Wastewater Treatment Facility Drainage District to the newly 
created Clinton River Water Resource Recovery Facility Drainage District.  
 
As we look to the future, we are reminded of the significance of the plant’s cost-effective operations. 
The WRC has been focused on energy recovery which offers a two-fold benefit of both economic 
gains as well as the advantages associated with green infrastructure. Last year, for example, the 
plant made important upgrades to enable it to use steam generated by the plant’s boilers to ventilate 
and heat the biosolids building. That’s in addition to improvements to the biosolids process itself that 
reduces solids created by the plant. 
 
At the same time, when the drainage district assumed ownership of the plant, Oakland County 
assumed ownership of the city’s sewage collection system and water system under a separate 
agreement. This agreement included a 40-year contract term and recognized that Oakland County 
was in the best position to provide necessary improvements to the water and sewer systems. In 
addition, it also had the resources and expertise to operate the systems pursuant to Public Act 342. 
Other terms of the agreement made it clear that as long as any financial debt obligation remained 
outstanding, Oakland County would continue to own the systems. After the expiration or termination 
of the contract and once those obligations, along with any subsequent debt, are paid in full, the sewer 
collection system and water system would then revert to the City of Pontiac. There is no similar 
reversionary clause or provision with respect to the wastewater treatment plant. Because the $55 
million to purchase the plant from the City of Pontiac was paid by Oakland County and not the 
drainage district, the district must repay the county. The District is repaying the loan through annual 
assessments of approximately $3.4 million which will end in Fiscal Year 2034.   
 
 
 
Requested Action: Receive and file. 



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, May 23, 2023 

______________________________________________________________________________ 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

10. Franklin Subwatershed Drain  
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AGENDA 
 

DRAINAGE BOARD FOR THE FRANKLIN SUBWARTERSHED DRAIN 
 

May 23, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of November 15, 2016 

 
3. Public Comments 

 
4. Present Special Assessment Roll No. 2 in the amount of $34,346.83 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 







PROJECT: Hollyhock Drive at Springwater Lane Project

CURRENT FUND BALANCE: ($24,766.44)

AMOUNT TO BE ASSESSED: $34,346.83

*Percentage of Total Amount
Public Corporation Apportionment of Assessment

Charter Township of West Bloomfield 80.880% 27,779.72$             

County of Oakland 19.120% 6,567.11$               

     Total 100.000% 34,346.83$             

*Apportionment based on Final Order of Apportionment dated 06/20/2006.

Assessment Payment Due Date:  06/30/2023   

I hereby certify that the forgoing Special Assessment Roll was prepared in accordance with the directions of the
Drainage Board for the Franklin Subwatershed Drain and the statutory provisions applicable thereto.

Jim Nash
Chairman of the Drainage Board for the Franklin Subwatershed Drain

The foregoing Special Assessment Roll was approved for the Franklin Subwatershed Drain on __________________

Jim Nash
Chairman of the Drainage Board for the Franklin Subwatershed Drain

SPECIAL ASSESSMENT ROLL NO. 2
FOR

FRANKLIN SUBWATERSHED DRAIN

(An Intra-County Drain in Oakland County, MI)
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Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, May 23, 2023 

______________________________________________________________________________ 
 
 

 
 
 
 
 
 
 
 
 
 
 

11. Joslyn Drain  
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AGENDA 
 

DRAINAGE BOARD FOR THE JOSLYN DRAIN 
 

May 23, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of September 27, 2022 

 
3. Public Comments 

 
4. Present Memorandum from Jeffrey Parrott, Supervisor Right of Way, requesting the Board 

authorize the Chairperson to sign the Easement Use Agreement to accommodate General 
Motors’ proposed construction across the Drainage District’s easement 

 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE JOSLYN DRAIN 

September 27, 2022 

A meeting of the Drainage Board for the Joslyn Drain was held in the office of the Oakland 
County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 27th day of September 2022. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

ABSENT: None. 

Minutes of the meeting held October 23, 2018, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A Maintenance Assessment Recommendation and Special Assessment Roll in the 
amount of $32,900 for the Joslyn Drain (as attached) were presented. It was moved by 
Woodward, supported by Markham, to adopt the Maintenance Assessment Recommendation 
and Special Assessment Roll in the amount of $32,900 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Ms. Markham and Mr. Woodward 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
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 Jim Nash, Chairperson 



Page 3 of 3 

STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Joslyn Drain, Oakland County, Michigan, held on the 27th day 
of September 2022, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Joslyn Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: September 27, 2022 
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OAKLAND COUNTY WATER RESOURCES COMMISSIONER 
 Page 1 of 1 Rev.: 11/05/08 

OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairperson 
 Joslyn Drain Drainage District     

 
FROM: Jeffrey Parrott, Supervisor Right of Way  

 
SUBJECT: General Motors / One H2, Pontiac, MI – Easement Use Agreement  
   
DATE: May 23, 2023  
 
 
 
General Motors and One H2 are proposing to construct a trestle system that will carry hydrogen gas, 
electric lines, and communication lines over and across an existing easement for the Joslyn Drain. 
Staff has no objection to the construction of these improvements provided an Easement Use 
Agreement is executed between General Motors and the Drainage District.  
 
Attached is an Easement Use Agreement executed by General Motors including the construction 
plans as exhibits for your review. 

 
Requested Action: Board authorize the chairperson to sign the Easement Use Agreement to 
accommodate General Motors’ proposed construction across the Joslyn Drain easement. 



EASEMENT USE AGREEMENT 

JOSLYN DRAIN DRAINAGE DISTRICT, a Michigan Statutory Corporation, acting through the Drainage Board 
for the JOSLYN DRAIN Drain amended 

), whose address is the Office of the Oakland County Water Resources 
WRC -1907, and who holds certain 

easement rights granted to the City of Pontiac in the instrument dated November 12, 1964, recorded as Liber 4656, 
Page 390 with the Oakland County Register of Deeds and as assigned to the District via an Assignment of Easement 
Rights, dated January 22, 197 Easement , in consideration for the faithful performance of the below 
described conditions, does not object to the construction of an overhead trestle consisting of a galvanized 
HSS24X12X3/8 including a piping system, two (2) two- inch diameter stainless steel pipes carrying hydrogen, two 
(2) One-inch diameter galvanized steel rigid metal electrical conduit containing low voltage communication cables 
and five (5) three-inch diameter galvanized steel rigid metal electrical conduit containing 3-phase power lines, and 

Improvements as approved at its Board Meeting  on  May 23, 
2023, in a location and per the site plans approved by the District and prepared by Waber Consultants, Job No. 21056, 
dated May 8, 2023, and MacMillan Associates Consulting Engineers, dated April 25, 2023, as attached as Exhibit 
B hereto and installed on land owned in fee by GENERAL MOTORS LLC, a Delaware limited liability company, c/o 
Real Estate, 300 Renaissance Center, MC 482-C19- Landowner  in the City of 
Pontiac, State of Michigan and described on Exhibit A attached hereto.  

In consideration for , Landowner agrees to the following:  

1) Landowner shall not change the grade .  
Additionally, Landowner will not construct any additional improvements, including, but not limited to, 
footings or other surface or subsurface improvements, within the Easement, unless in accordance with the 
current terms and conditions of the Easement and the District's rights under the Michigan Drain Code. 

2) Landowner shall have the limits of the Easement staked by a qualified surveyor prior to construction of the 
Improvements. 

3) If applicable in the installation of the Improvements, Landowner shall comply with MCL 460.721, et seq., 
Public Act 174 of 2013 and any future amendments (Miss Dig). 

4) Landowner shall immediately cease work and notify the District if  facilities within the Easement 
are struck by any means of earth disturbing equipment or otherwise so the District can inspect its facilities, 
and if required, make all necessary repairs. Landowner shall be solely responsible for all costs associated 

activities related to the Improvements.  
5) Landowner agrees to comply with all local, state, and federal laws, ordinances, rules, regulations, and orders 

in performing the activities contemplated by this Easement Use Agreement.
6) All costs and expenses for constructing, operating, maintaining and removing the Improvements shall be 

borne solely by Landowner. 
7) In the event it becomes necessary for the District, its agents or assigns to maintain, operate, repair, clean, 

replace, enlarge, relocate, or otherwise improve the drainage system, and in doing so it requires the 



removal, disassembly, disturbance or destruction of the Improvements located within the Easement, 
Landowner shall be solely responsible for any increased costs to the District and all costs associated with the 
restoration of said Improvements. 

The Easement shall remain unchanged and in full force and effect in all other respects.  

The invalidity or unenforceability of any provision of this instrument shall not affect or impair any other provisions 
or the validity and enforceability of the remainder of this instrument. 

The terms and conditions of this Easement Use Agreement shall be deemed to run with the land and shall inure to the 
benefit of and be binding upon the parties hereto, and their respective heirs, executors, administrators, personal 

District
applicable, be deemed to mean or to include the respective heirs, executors, administrators, personal representatives, 
successors and assigns of the herein named Landowner and District. 

This Easement Use Agreement may be executed simultaneously in two or more counterparts, each of which shall be 
deemed an original and all of which together shall constitute one and the same instrument.  It is not necessary that all 
parties execute any single counterpart if each party executes at least one counterpart. 

[SIGNATURE PAGE TO FOLLOW] 





 IN WITNESS WHEREOF, the District has hereunto affixed its signature this   day of _________ 

2023. 

JOSLYN DRAIN DRAINAGE DISTRICT,  
a Michigan Statutory Corporation, acting through the Joslyn 
Drain Drainage Board 

By:   
Jim Nash, Oakland County Water Resources 
Commissioner 

Its:  Chairperson 

ACKNOWLEDGEMENT 

STATE OF MICHIGAN ) 

 )SS:   

COUNTY OF OAKLAND  ) 

On this   day of  , 2023, before me a Notary Public, personally appeared 
Jim Nash, Chairperson of the JOSLYN DRAIN DRAINAGE BOARD, known to me to be the person who 
executed the within instrument and who acknowledged the same to be their free act and deed. 

, Notary Public 

 County,    

My Commission Expires:   
Acting in County of:    

This instrument drafted by: 

Ingrid Szura  
General Motors LLC  
300 Renaissance Center  
Mail Code: 482-C25-A68  
Detroit, MI 48265 



Exhibit A 

Property Legal Description 



Exhibit B 

Improvement Site Plans 

[see attached] 
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OneH2- Easement Right-of-way 
Owner: Zachary Petrea 
Rev: 1 
Date: 5/9/23 
Last Updated: 5/9/23 
Gm, Pontiac 
500 E Beverly Ave 
Pontiac, MI 48340 

Overview 
OneH2 has partnered with General Motors at its Global Propulsion Systems Facility in 
Pontiac, Michigan to install its hydrogen generation equipment, in the licensed area, to 
produce and provide gaseous hydrogen for General Motors’ laboratory. OneH2 is 
requesting a right-of-way permit, for the Joslyn Drain - Easement in vacated Tennyson 
Street, Pontiac, to construct a trestle bridge to run overhead the easement area. 

OneH2 
OneH2 develops end-to-end solutions for the delivery and production of hydrogen fuel 
from the extraction of hydrogen, utilizing steam-methane reformation, to the highly 
purified hydrogen standard for fueling. 

Proposal 
OneH2 is requesting a right-of-way permit to build a trestle bridge overhead the 
Permanent Easement for the Joslyn Drain, on General Motors property. The proposed 
structure is necessary for housing OneH2’s hydrogen piping, communications cables, 
and electrical conduit across the easement area. The Trestle’s foundation/posts will not 
be located inside the easement area. 

Specifications 
OneH2’s trestle specifications: Length: 64’, Height: 14’-18’. 
Clearance: 12.42’ minimum – 16.34’ Maximum 
Slope: 1/16”/ FT 

Conclusion 
OneH2 has prepared its structural designs and a profile view of the trestle bridge for 
reference (Refer to Attachments). The estimated duration for constructing the trestle 
bridge is one month. OneH2 understands the assignment of easement rights to Oakland 
County’s Drain Commission by designing the structure with enough clearance, and 
access for any maintenance that may be required for the Joslyn Drain. OneH2 is seeking 
from Oakland County’s Drain Commission the opportunity to provide the engineering 
designs, specifications, and scope of work for review/consideration to be granted a right-
of-way permit to construct its trestle bridge overhead the Joslyn Drain easement area for 
its operations in Pontiac, Michigan. 
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