PY2026 CDBG Tentative Timeline

Workshop #1
Tuesday, August 12,2025 Announce Program Changes
Tuesday, August 19, 2025 Virtual Office Hours - 2nd Tuesday of every month 10:30-11:30 AM
Thursday, August 21, 2025 Technical Assistance 1:00-3:00 PM
Thursday, September 18, 2025 Notice of Intent to Apply Due
Workshop #2: PY2026 Application Opens
Thursday, September 25, 2025 Neighborly Signup Begins

Request Technical Assistance
Citizen Participation
Host Public Forum

Board Approval
September - November 2025 Complete CDBG Application
Friday, December 5, 2025 Application Due - No late applications will be accepted.

NHD Review of Proposals & notifies CVTs of approved activities

Thursday, January 15, 2026 CVTs Begin Environmental Review Records (EA, CEST)
Wednesday, April 1, 2026 Environmental Review Records (ERR) Due
April/May 2026 Oakland County Receives PY2026 Funding Letter from HUD
June/July 2026 OC Annual Action Plan Submission - Reviewed 45 days after submission
October/November 2026 Board Approval to apply for PY2026 Federal Funding

Subrecipient Agreements distributed (signature from Highest Elected Official
October - December 2026 required)

CVTs Approval to Spend after receipt of all participating communities

December 2026 / Januaray 2027 Subrecipient Agreements.
Wednesday, June 30, 2027 Deadline to Expend Funds for Public Service & Other Facility Activities
Friday, December 31, 2027 Public Facility Projects must be completed

Januaray 2028 Recapture of Unspent Funds Begins




