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Leadership Group: eGovernment 

Department: IT Division: Application Services 

Project Sponsor: Phil Bertolini / 
 Jim Taylor 

Date Requested: 4/16/2018 PM Customer No. 182 

Request Type:  New Development Enhancement       Customer Support 

  Planned System Maintenance or Upgrade 

IT Team Name:  eCommerce IT Team No: J 

Project Manager/Leader: Val Talia 
Account 
Number: 30004 

Account 
Description: IT – eGovernment 

Customer 
Name:  IT - eGovernment 

Grant Funded? Yes No Mandate?        Yes        No 

Mandate Source: 

Project Goal 

To perform support activities required to locate and potentially enroll additional G2G Cloud 
Solutions customers so that the program can continue to expand. 

Business Objective 

Gain additional agencies to participate in G2G Cloud Solutions to further the program as a 
leading product for government agencies to accept credit card payments.   

Major Deliverables 

 IT Services Agreements for customers

Approach 

 Contact potential agencies regarding signing with G2G Cloud Solutions
 Team will work with customer to propose services that can be made available
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Research & Analysis 

Gartner Research Recommendation – N/A 

Benefits 

See Return on Investment (ROI) Analysis Document 

Impact 

Number of Users - All 

Divisions - All  

Leadership Groups - eGovernment LG 

Risk 

Business Environment

Low – Little or no impact to existing business processes. 

Technical Environment

Low - Proven and previously implemented technologies. 

Assumptions 

Staffing IT Staffing: resources will be available for the hours indicated per the attached 

project plan.   

Other Staffing: additional staffing will be available as follows:  

Role: Name Hours per Day 

Project Sponsor:        Phil Bertolini / Jim Taylor     As Needed 

Facilities 

 None identified.

Technical 


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Funding 

 Information Technology

Other 

 Online Payments, Over-the-Counter Payments and PayLocalTaxes services will be
offered to prospective participants.

Priority

 

Constraints 

 Only Public Bodies may take advantage of the services provided.

Exclusions 

 None identified.
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PROJECT PHASE AUTHORIZATION 

Phase(s): 

Total Estimated Application Services             Hours:      1,500 

Total Estimated Technical Systems    Hours:  

Total Estimated CLEMIS    Hours: 

Total Estimated Internal Services    Hours: 

IT Application Services Division Manager Approval: Date: 

IT Technical Systems Division Manager Approval: Date: 

IT CLEMIS Division Manager Approval: Date: 

IT Internal Services Division Manager Approval: Date: 

IT Management Approval: 

Approved: Yes No Date: 

Reason: 

Project Sponsor Approval: 

Title: Date: 

PROJECT SUMMARY 

Authorized Development  (see above) Hours:  1,500 

Preliminary Estimated Development for Future Phases Hours: 

Grand Total Estimated Development        Hours:     1,500  Cost: $ 247,500 
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PROJECT COMPLETION AUTHORIZATION 

Customer Acceptance of Product: 

Title: Date: 

Project Office Review: Date: 


