NOTICE OF MEETINGS

DRAINAGE BOARD FOR THE FOLLOWING DRAINS:

Acacia Park CSO Drain

Birmingham CSO Drain

Bloomfield Village CSO Drain

Clinton River Water Resource Recovery Facility
George W. Kuhn Drain

Karas Drain

New Drain Project

Nk LW =

NOTICE IS HEREBY GIVEN THAT MEETINGS OF THE
DRAINAGE BOARD FOR THE ABOVE-MENTIONED DRAINS WILL
COMMENCE AT 2:00 P.M., ON TUESDAY, AUGUST 25, 2020 VIA
GOTOMEETING. THOSE THAT WISH TO PARTICIPATE MAY FOLLOW
THE INSTRUCTIONS ATTACHED TO THIS NOTICE.

THIS BOARD MEETING IS BEING CONDUCTED
ELECTRONICALLY UNDER THE GOVERNOR’S EXECUTIVE ORDERS
DUE TO THE COVID-19 PANDEMIC.

DURING THE ELECTRONIC MEETING, THERE WILL BE AN
AGENDA ITEM FOR PUBLIC COMMENT, DURING WHICH THE PUBLIC
MAY PROVIDE INPUT OR ASK QUESTIONS OF THE BOARD. IN THE
EVENT A MEMBER OF THE PUBLIC WOULD LIKE TO SUBMIT THEIR
INPUT OR QUESTIONS TO BE READ AT THE MEETING BY THE BOARD
CHAIRPERSON, PLEASE PROVIDE THE INPUT OR QUESTIONS IN
WRITING TO MEGAN KOSS AT KOSSM@OAKGOV.COM.

PERSONS WITH DISABILITIES THAT NEED ASSISTANCE
PARTICIPATING IN THE MEETING SHOULD CONTACT MEGAN KOSS AT
KOSSM@OAKGOV.COM.



mailto:KOSSM@OAKGOV.COM
mailto:KOSSM@OAKGOV.COM

JIM NASH
Oakland County Water Resources Commissioner
Telephone: 248-858-0958

Posted by:  August 20, 2020



August Chapter 20 meeting
Tue, Aug 25, 2020 2:00 PM - 4:00 PM (EDT)

Please join my meeting from your computer, tablet or smartphone.

https://global.gotomeeting.com/join/537308973

You can also dial in using your phone.
(For supported devices, tap a one-touch number below to join instantly.)

United States: +1 (571) 317-3122
- One-touch: tel:+15713173122,,537308973#

Access Code: 537-308-973

Join from a video-conferencing room or system.

Dial in or type: 67.217.95.2 or inroomlink.goto.com

Meeting ID: 537 308 973

Or dial directly: 537308973@67.217.95.2 or 67.217.95.2##537308973



https://global.gotomeeting.com/join/537308973
tel:+15713173122,,537308973
mailto:537308973@67.217.95.2

Chapter 20 Drainage Board Meeting
Regular Meeting — Tuesday August 25, 2020

1. Acacia Park CSO



AGENDA
DRAINAGE BOARD FOR THE ACACIA PARK CSO DRAIN
August 25, 2020
Call meeting to order
Approve minutes of meeting of July 28, 2020
Public Comments

Present Memorandum requesting the Board approve new charges to the Evergreen
Farmington Sewage Disposal System

Present request for reimbursement of the Evergreen Farmington Sewage Disposal System
Fund in the amount of $31,995.84

Other business
Approve pro rata payment to Drainage Board members

Adjourn

Page 1 of 1



MINUTES OF THE MEETING OF THE DRAINAGE BOARD
FOR THE ACACIA PARK CSO DRAIN

July 28, 2020

A meeting of the Drainage Board for the Acacia Park CSO Drain was held at 2:00 p.m. on
the 28™ of July, 2020. The meeting was conducted via GoToMeeting in accordance with the
Governor’s Executive Orders due to the ongoing COVID-19 pandemic. Commissioner Nash read a
brief statement regarding the current health crisis and its impact on the Chapter 20 meetings, which
can be found in its entirety under “Drainage District Policy”.

PRESENT:

ABSENT:

The meeting was called to order by the Chairperson.
Jim Nash, Oakland County Water Resources Commissioner
David Woodward, Chairperson of the Oakland County Board of Commissioners

Helaine Zack, Chairperson of the Finance Committee, Oakland County Board of
Commissioners

None

Minutes of the meeting held June 23, 2020 were presented for consideration. It was

moved by Zack, supported by Nash, that the minutes be approved.

ADOPTED:

Yeas - 3
Nays - 0

Chairperson Nash asked if there were any public comments. There were none.

A Memorandum from Brian Coburn, Chief Engineer, dated July 28, 2020,

recommending the Board receive and file the RTB Capacity Use Credit Memorandum (as
attached) for the third quarter FY2020 was presented for consideration. It was moved by
Zack, supported by Woodward, to receive and file the Memorandum regarding the RTB

Capacity Use Credit.
ADOPTED: Yeas - 3
Nays - 0

A request for Board approval of payment of invoices and reimbursement of the Drain

Revolving Fund in the amount of $9,265.86 (as attached) was presented. It was moved by
Zack, supported by Woodward, that the invoices in the amount of $9,265.86 be paid as

presented.
ADOPTED: Yeas - 3
Nays - 0
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A request for reimbursement of the Evergreen Farmington Fund in the amount of
$22,553.28 (as attached) was presented. It was moved by Zack, supported by Woodward, to
reimburse the Evergreen Farmington Fund in the amount of $22,553.28.

ADOPTED: Yeas - 3
Nays - 0

It was moved by Nash, supported by Zack, to certify attendance and authorize pro
rata payment of $25 per day to Ms. Zack and Mr. Woodward.

ADOPTED: Yeas - 3
Nays - 0

There being no further business, the meeting was adjourned.

Jim Nash, Chairperson
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STATE OF MICHIGAN )
)SS.
COUNTY OF OAKLAND )

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the
minutes of the Drainage Board of the Acacia Park CSO Drain, Oakland County, Michigan, held on
the 28" day of July, 2020, and that the minutes are on file in the office of the Oakland County Water
Resources Commissioner and are available to the public.

I further certify that the notice of the meeting was posted at least 18 hours in advance of the

meeting at the office of the Oakland County Water Resources Commissioner which is the principal
office of the Drainage Board for the Acacia Park CSO Drain Drainage District.

Yo 2D

Jim Nash, Chairperson

Dated: August 3 , 2020
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OAKLAND COUNTY
WATER RESOURCES COMMISSIONER MEMORAN DUM
TO: Jim Nash, Chairman

Acacia Park RTB Drainage Board
FROM: Brian Coburn, Chief Engineer
SUBJECT: RTB Capacity Use Credits

DATE: August 25, 2020

A Memorandum of Understanding (MOU) between the EFSDS and the three CSO districts was
approved by the respective Drainage Boards in 2017. The MOU allows the County to close the
Combined Sewer Overflow (CSO) regulators that control flow from the Acacia Park, Birmingham and
Bloomfield Village Retention Treatment Basins (RTB) to EFSDS such that they can be closed during
wet weather to provide preferential treatment of the sanitary sewage being pumped through the force
main from the EFSDS. The agreement requires an annual review of the cost per volume each year.

We have reviewed the calculations to develop the EFSDS credit to each of the three RTB Districts
when the regulators are closed giving preference to the EFSDS Flows. The calculation
methodologies are outlined in Exhibit A of the agreements. The adopted 2019-2020 cost is $13.45.
After an in-depth review of the cost allocation, it has been determined that the RTB credit for July 1,
2020 through June 30, 2021 will be $10.52 per mcf.

RECOMMENDED ACTION: Approval of the volumetric charge of $10.52 per thousand cubic
feet to be paid by EFSDS to the RTB Districts per the 2017 Memorandum of Understanding
beginning July 1, 2020 through June 30, 2021.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER
Page 1 of 1 Rev.: 11/05/08




CSO District

Bloomfield
Acacia Birmingham Village TOTAL
1. Determine the annual operation costs for all of the CSO Districts for the current year:
Use the total approved assess for the rate year S 936,860.00 $ 886,790.00 S 1,278,660.00 $3,102,310
Subtract EFSDS Charges to each CSO District (383,470.00)  (400,980.00) (506,080.00) ($1,290,530)
TOTAL Annual Operation Cost for each CSO $553,390 $485,810 $772,580 $1,811,780

2. Determine the average annual volume that passes through all CSO Districts as follows (rate year July 1 through June 30)

Total RTB Volume for 2017-18 16,024.55  108,168.09 37,328.01 161,520.65
Total RTB Volume for 2018-19 16,691.73  116,769.25 45,921.68 179,382.66
Total RTB Volume for 2019-20 32,369.04  112,155.93 31,432.55 175,957.53
3-YEAR TOTAL RTB VOLUME 65,085.32  337,093.27 114,682.24 516,860.84
AVERAGE ANNUAL RTB VOLUME 21,695.11  112,364.42 38,227.41 172,286.95

3. Calculate the Cost per volume by dividing total operating costs by 3-year average total pass through volume

TOTAL OPERATING COST PER MCF OF FLOW 2020-2021 $10.52

Revised 8/15/2020



MEMO TO: Mr. Jim Nash, Chairman
of the Drainage Board for the ACACIA PARK CSO DRAIN

FROM: Shawn Phelps, Chief of Fiscal Services S W
OCWRC Accounting LI/B/PA‘/
DATE: August 25, 2020

SUBJECT: Request for Reimbursement of Evergreen Farmington Fund

The following is a detail of charges paid from the Evergreen Farmington Fund
for the period ending August 17, 2020.

Ref
Date No. For Amount
07/31/20 JE# 339358 July 2020 Storm Water Flow Charges $31,995.84

RTB Capacity Use (O & M Credit)

$31,995.84



Chapter 20 Drainage Board Meeting
Regular Meeting — Tuesday August 25, 2020

2. Birmingham CSO



AGENDA
DRAINAGE BOARD FOR THE BIRMINGHAM CSO DRAIN
August 25, 2020
Call meeting to order
Approve minutes of meeting of July 28, 2020
Public Comments

Present Memorandum requesting the Board approve new charges to the Evergreen
Farmington Sewage Disposal System

Present request for Board approval of payment of invoices and reimbursement of the Drain
Revolving Fund in the amount of $12,289.98

Present request for reimbursement of the Evergreen Farmington Fund in the amount of
$33,415.26

Other business
Approve pro rata payment to Drainage Board members

Adjourn
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD
FOR THE BIRMINGHAM CSO DRAIN

July 28, 2020

A meeting of the Drainage Board for the Birmingham CSO Drain was held at 2:00 p.m. on
the 28™ of July, 2020. The meeting was conducted via GoToMeeting in accordance with the
Governor’s Executive Orders due to the ongoing COVID-19 pandemic. Commissioner Nash read a
brief statement regarding the current health crisis and its impact on the Chapter 20 meetings, which
can be found in its entirety under “Drainage District Policy”.

PRESENT:

ABSENT:

The meeting was called to order by the Chairperson.
Jim Nash, Oakland County Water Resources Commissioner
David Woodward, Chairperson of the Oakland County Board of Commissioners

Helaine Zack, Chairperson of the Finance Committee, Oakland County Board of
Commissioners

None

Minutes of the meeting held June 23, 2020 were presented for consideration. It was

moved by Zack, supported by Nash, that the minutes be approved.

ADOPTED:

Yeas - 3
Nays - 0

Chairperson Nash asked if there were any public comments. There were none.

A Memorandum from Brian Coburn, Chief Engineer, dated July 28, 2020,

recommending the Board receive and file the RTB Capacity Use Credit Memorandum (as
attached) for the third quarter FY2020 was presented for consideration. It was moved by
Zack, supported by Woodward, to receive and file the Memorandum regarding the RTB

Capacity Use Credit.
ADOPTED: Yeas - 3
Nays - 0

A request for Board approval of payment of invoices and reimbursement of the Drain

Revolving Fund in the amount of $9,628.96 (as attached) was presented. It was moved by
Zack, supported by Woodward, that the invoices in the amount of $9,628.96 be paid as

presented.
ADOPTED: Yeas - 3
Nays - 0
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A request for reimbursement of the Evergreen Farmington Fund in the amount of
$18,747.85 (as attached) was presented. It was moved by Zack, supported by Woodward, to
reimburse the Evergreen Farmington Fund in the amount of $18,747.85.

ADOPTED: Yeas - 3
Nays - 0

It was moved by Nash, supported by Zack, to certify attendance and authorize pro
rata payment of $25 per day to Ms. Zack and Mr. Woodward.

ADOPTED: Yeas - 3
Nays - 0

There being no further business, the meeting was adjourned.

Jim Nash, Chairperson
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STATE OF MICHIGAN )
)SS.
COUNTY OF OAKLAND )

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the
minutes of the Drainage Board of the Birmingham CSO Drain, Oakland County, Michigan, held on
the 28" day of July, 2020, and that the minutes are on file in the office of the Oakland County Water
Resources Commissioner and are available to the public.

I further certify that the notice of the meeting was posted at least 18 hours in advance of the

meeting at the office of the Oakland County Water Resources Commissioner which is the principal
office of the Drainage Board for the Birmingham CSO Drain Drainage District.

Yo 2D

Jim Nash, Chairperson

Dated: August 3 , 2020
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OAKLAND COUNTY
WATER RESOURCES COMMISSIONER MEMORAN DUM
TO: Jim Nash, Chairman

Birmingham RTB Drainage Board
FROM: Brian Coburn, Chief Engineer
SUBJECT: RTB Capacity Use Credits

DATE: August 25, 2020

A Memorandum of Understanding (MOU) between the EFSDS and the three CSO districts was
approved by the respective Drainage Boards in 2017. The MOU allows the County to close the
Combined Sewer Overflow (CSO) regulators that control flow from the Acacia Park, Birmingham and
Bloomfield Village Retention Treatment Basins (RTB) to EFSDS such that they can be closed during
wet weather to provide preferential treatment of the sanitary sewage being pumped through the force
main from the EFSDS. The agreement requires an annual review of the cost per volume each year.

We have reviewed the calculations to develop the EFSDS credit to each of the three RTB Districts
when the regulators are closed giving preference to the EFSDS Flows. The calculation
methodologies are outlined in Exhibit A of the agreements. The adopted 2019-2020 cost is $13.45.
After an in-depth review of the cost allocation, it has been determined that the RTB credit for July 1,
2020 through June 30, 2021 will be $10.52 per mcf.

RECOMMENDED ACTION: Approval of the volumetric charge of $10.52 per thousand cubic
feet to be paid by EFSDS to the RTB Districts per the 2017 Memorandum of Understanding
beginning July 1, 2020 through June 30, 2021.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER
Page 1 of 1 Rev.: 11/05/08




CSO District

Bloomfield
Acacia Birmingham Village TOTAL
1. Determine the annual operation costs for all of the CSO Districts for the current year:
Use the total approved assess for the rate year S 936,860.00 $ 886,790.00 S 1,278,660.00 $3,102,310
Subtract EFSDS Charges to each CSO District (383,470.00)  (400,980.00) (506,080.00) ($1,290,530)
TOTAL Annual Operation Cost for each CSO $553,390 $485,810 $772,580 $1,811,780

2. Determine the average annual volume that passes through all CSO Districts as follows (rate year July 1 through June 30)

Total RTB Volume for 2017-18 16,024.55  108,168.09 37,328.01 161,520.65
Total RTB Volume for 2018-19 16,691.73  116,769.25 45,921.68 179,382.66
Total RTB Volume for 2019-20 32,369.04  112,155.93 31,432.55 175,957.53
3-YEAR TOTAL RTB VOLUME 65,085.32  337,093.27 114,682.24 516,860.84
AVERAGE ANNUAL RTB VOLUME 21,695.11  112,364.42 38,227.41 172,286.95

3. Calculate the Cost per volume by dividing total operating costs by 3-year average total pass through volume

TOTAL OPERATING COST PER MCF OF FLOW 2020-2021 $10.52

Revised 8/15/2020



MEMO TO:

Mr. Jim Nash, Chairman
of the Drainage Board for the BIRMINGHAM CSO DRAIN

FROM: Shawn Phelps, Chief of Fiscal Services 3
OCWRC Accounting
DATE: August 25, 2020
SUBJECT: Request for Approval of Invoices
The following is a detail of Maintenance charges paid from the Drain Revolving Fund and Invoices
for the period ending August 17, 2020
Ref
G/L Date No. Paid To For Amount
7/31/2020 V # 1457743 Pro-Seal Service Group Invoice # 202700 - Contracted Services $ 12,289.98

Total

$ 12,289.98



MEMO TO: Mr. Jim Nash, Chairman
of the Drainage Board for the BIRMINGHAM CSO DRAIN

FROM: Shawn Phelps, Chief of Fiscal Services “ M
OCWRC Accounting d

DATE: August 25, 2020
SUBJECT: Request for Reimbursement of Evergreen Farmington Fund

The following is a detail of charges paid from the Evergreen Farmington Fund
for the period ending August 17, 2020.

Ref
Date No. For Amount
07/31/20 JE# 339358 July 2020 Storm Water Flow Charges $33,415.26

RTB Capacity Use (O & M Credit)

$33,415.26



Chapter 20 Drainage Board Meeting
Regular Meeting — Tuesday August 25, 2020

3. Bloomfield Village CSO



AGENDA
DRAINAGE BOARD FOR THE BLOOMFIELD VILLAGE CSO DRAIN
August 25, 2020
Call meeting to order
Approve minutes of meeting of July 28, 2020
Public Comments

Present Memorandum requesting the Board approve new charges to the Evergreen
Farmington Sewage Disposal System

Present request for Board approval of payment of invoices and reimbursement of the Drain
Revolving Fund in the amount of $1,894.99

Present request for reimbursement of the Evergreen Farmington Fund in the amount of
$42,173.67

Other business
Approve pro rata payment to Drainage Board members

Adjourn
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD
FOR THE BLOOMFIELD VILLAGE CSO DRAIN

July 28, 2020

A meeting of the Drainage Board for the Bloomfield Village CSO Drain was held at 2:00
p.m. on the 28™ of July, 2020. The meeting was conducted via GoToMeeting in accordance with the
Governor’s Executive Orders due to the ongoing COVID-19 pandemic. Commissioner Nash read a
brief statement regarding the current health crisis and its impact on the Chapter 20 meetings, which
can be found in its entirety under “Drainage District Policy”.

PRESENT:

ABSENT:

The meeting was called to order by the Chairperson.
Jim Nash, Oakland County Water Resources Commissioner
David Woodward, Chairperson of the Oakland County Board of Commissioners

Helaine Zack, Chairperson of the Finance Committee, Oakland County Board of
Commissioners

None

Minutes of the meeting held June 23, 2020 were presented for consideration. It was

moved by Zack, supported by Nash, that the minutes be approved.

ADOPTED:

Yeas - 3
Nays - 0

Chairperson Nash asked if there were any public comments. There were none.

A Memorandum from Brian Coburn, Chief Engineer, dated July 28, 2020,

recommending the Board receive and file the RTB Capacity Use Credit Memorandum (as
attached) for the third quarter FY2020 was presented for consideration. It was moved by
Zack, supported by Woodward, to receive and file the Memorandum regarding the RTB

Capacity Use Credit.
ADOPTED: Yeas - 3
Nays - 0

A request for Board approval of payment of invoices and reimbursement of the Drain

Revolving Fund in the amount of $12,895.60 (as attached) was presented. It was moved by
Zack, supported by Woodward, that the invoices in the amount of $12,895.60 be paid as

presented.
ADOPTED: Yeas - 3
Nays - 0
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A request for reimbursement of the Evergreen Farmington Fund in the amount of
$30,141.84 (as attached) was presented. It was moved by Zack, supported by Woodward, to
reimburse the Evergreen Farmington Fund in the amount of $30,141.84.

ADOPTED: Yeas - 3
Nays - 0

It was moved by Nash, supported by Woodward, to certify attendance and authorize
pro rata payment of $25 per day to Ms. Zack and Mr. Woodward.

ADOPTED: Yeas - 3
Nays - 0

There being no further business, the meeting was adjourned.

Jim Nash, Chairperson
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STATE OF MICHIGAN )
)SS.
COUNTY OF OAKLAND )

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the
minutes of the Drainage Board of the Bloomfield Village CSO Drain, Oakland County, Michigan,
held on the 28" day of July, 2020, and that the minutes are on file in the office of the Oakland
County Water Resources Commissioner and are available to the public.

I further certify that the notice of the meeting was posted at least 18 hours in advance of the

meeting at the office of the Oakland County Water Resources Commissioner which is the principal
office of the Drainage Board for the Bloomfield Village CSO Drain Drainage District.

Yo 2D

Jim Nash, Chairperson

Dated: August 3 , 2020
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OAKLAND COUNTY
WATER RESOURCES COMMISSIONER MEMORAN DUM
TO: Jim Nash, Chairman

Bloomfield Village RTB Drainage Board
FROM: Brian Coburn, Chief Engineer
SUBJECT: RTB Capacity Use Credits

DATE: August 25, 2020

A Memorandum of Understanding (MOU) between the EFSDS and the three CSO districts was
approved by the respective Drainage Boards in 2017. The MOU allows the County to close the
Combined Sewer Overflow (CSO) regulators that control flow from the Acacia Park, Birmingham and
Bloomfield Village Retention Treatment Basins (RTB) to EFSDS such that they can be closed during
wet weather to provide preferential treatment of the sanitary sewage being pumped through the force
main from the EFSDS. The agreement requires an annual review of the cost per volume each year.

We have reviewed the calculations to develop the EFSDS credit to each of the three RTB Districts
when the regulators are closed giving preference to the EFSDS Flows. The calculation
methodologies are outlined in Exhibit A of the agreements. The adopted 2019-2020 cost is $13.45.
After an in-depth review of the cost allocation, it has been determined that the RTB credit for July 1,
2020 through June 30, 2021 will be $10.52 per mcf.

RECOMMENDED ACTION: Approval of the volumetric charge of $10.52 per thousand cubic
feet to be paid by EFSDS to the RTB Districts per the 2017 Memorandum of Understanding
beginning July 1, 2020 through June 30, 2021.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER
Page 1 of 1 Rev.: 11/05/08




CSO District

Bloomfield
Acacia Birmingham Village TOTAL
1. Determine the annual operation costs for all of the CSO Districts for the current year:
Use the total approved assess for the rate year S 936,860.00 $ 886,790.00 S 1,278,660.00 $3,102,310
Subtract EFSDS Charges to each CSO District (383,470.00)  (400,980.00) (506,080.00) ($1,290,530)
TOTAL Annual Operation Cost for each CSO $553,390 $485,810 $772,580 $1,811,780

2. Determine the average annual volume that passes through all CSO Districts as follows (rate year July 1 through June 30)

Total RTB Volume for 2017-18 16,024.55  108,168.09 37,328.01 161,520.65
Total RTB Volume for 2018-19 16,691.73  116,769.25 45,921.68 179,382.66
Total RTB Volume for 2019-20 32,369.04  112,155.93 31,432.55 175,957.53
3-YEAR TOTAL RTB VOLUME 65,085.32  337,093.27 114,682.24 516,860.84
AVERAGE ANNUAL RTB VOLUME 21,695.11  112,364.42 38,227.41 172,286.95

3. Calculate the Cost per volume by dividing total operating costs by 3-year average total pass through volume

TOTAL OPERATING COST PER MCF OF FLOW 2020-2021 $10.52

Revised 8/15/2020



MEMO TO:  Mr. Jim Nash, Chairman
of the Drainage Board for the BLOOMFIELD VILLAGE CSO DRAIN
FROM: Shawn Phelps, Chief of Fiscal Services . ~ /) N
OCWRC Accounting g
DATE: August 25, 2020
SUBJECT: Request for Approval of Invoices
The following is a detail of Maintenance charges paid from the Drain Revolving Fund and Invoices
for the period ending August 17 , 2020
Ref
G/L Date No. Paid To For Amount
TBP JCI Jones Chemicals Inc Invoice # 828801 - Chlorination Supplies $ 189499

Total

$

1,894.99



MEMO TO: Mr. Jim Nash, Chairman
of the Drainage Board for the BLOOMFIELD VILLAGE CSO DRAIN

FROM: Shawn Phelps, Chief of Fiscal Services %(PA/

OCWRC Accounting
DATE: August 25, 2020
SUBJECT: Request for Reimbursement of Evergreen Farmington Fund

The following is a detail of charges paid from the Evergreen Farmington Fund
for the period ending August 17, 2020.

Ref
Date No. For Amount
07/31/20 JE# 339358 July 2020 Storm Water Flow Charges $42,173.67

RTB Capacity Use (O & M Credit)

$42,173.67



Chapter 20 Drainage Board Meeting
Regular Meeting — Tuesday August 25, 2020

4. Clinton River Water
Resource Recovery Facility



10.

1.

12.

13.

14.

AGENDA

DRAINAGE BOARD FOR
THE CLINTON RIVER WATER RESOURCE RECOVERY FACILITY

August 25, 2020
Call meeting to order
Approve minutes of meeting of July 28, 2020
Public Comments

Present Memorandum recommending the Board approve the estimate and funding of the
Drainage District’s Ribbon Cutting Ceremony Videos

Present Memorandum recommending the Board approve the allocation of $119,200 in funds
for the Drainage District PFAS Study Phase 1

Present Change Order No. 42 for Tooles Contracting Group LLC for a net increase in the
amount of $18,352.34

Present Change Order No. 43 for Tooles Contracting Group LLC for a net increase in the
amount of $15,517.50

Present Construction Estimate No. 35 for Tooles Contracting Group LLC in the amount of
$114,386.14

Present Construction Estimate No. 15 for Frank Rewold and Son, Inc. in the amount of
$33,701.47 and a transfer of $28,964.95 from the Oakland County Treasurer

Present request for Board approval of payment of invoices from the Construction Fund in the
amount $9,603.78

Present request for Board approval of payment of invoices and reimbursement of the Drain
Revolving Fund from the Maintenance Fund in the amount of $257,921.64

Other business
Approve pro rata payment to Drainage Board members

Adjourn
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD
FOR THE CLINTON RIVER WATER RESOURCE RECOVERY FACILITY

July 28, 2020

A meeting of the Drainage Board for the Clinton River Water Resource Recovery Facility
was held at 2:00 p.m. on the 28™ of July, 2020. The meeting was conducted via GoToMeeting in
accordance with the Governor’s Executive Orders due to the ongoing COVID-19 pandemic.
Commissioner Nash read a brief statement regarding the current health crisis and its impact on the
Chapter 20 meetings, which can be found in its entirety under “Drainage District Policy”.

The meeting was called to order by the Chairperson.
PRESENT:  Jim Nash, Oakland County Water Resources Commissioner
David Woodward, Chairperson of the Oakland County Board of Commissioners

Helaine Zack, Chairperson of the Finance Committee, Oakland County Board of
Commissioners

ABSENT: None

Minutes of the meeting held June 23, 2020 were presented for consideration. It was
moved by Zack, supported by Nash, that the minutes be approved.

ADOPTED: Yeas - 3
Nays - 0

Chairperson Nash asked if there were any public comments. There were none.

A Memorandum from Mary Koeger, P.E., Operations Engineer, dated July 17, 2020
recommending the Board approve the allocation of $440,000 in Capital Improvement funds
for the Pilot Digestion and Electrical Improvements Project was presented. It was moved by
Zack, supported by Woodward, to approve the allocation of $440,000 in Capital
Improvement funds as presented.

ADOPTED: Yeas - 3
Nays - 0

A Memorandum from Mary Koeger, P.E., Operations Engineer, dated July 20, 2020
recommending the Board approve the allocation of $4,700 in Major Maintenance funds for
Disinfection Tanks Inspection was presented. It was moved by Zack, supported by
Woodward, to approve the allocation of $4,700 in Major Maintenance funds as presented.

ADOPTED: Yeas - 3
Nays - 0

A Memorandum from Carrie Cox, Chief Engineer, and Mike Daniels, Chief WRC
Water Resource Recovery, dated July 16, 2020 recommending the Board receive and file the
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Annual Asset Management Plan was presented. It was moved by Zack, supported by
Woodward, to receive and file the report as presented.

ADOPTED: Yeas - 3

Nays - 0

Change Order No. 40 for Tooles Contracting Group LLC for a net increase in the
amount of $33,304 (as attached) was presented. It was moved by Zack, supported by
Woodward, to approve Change Order No. 40 for a net increase in the amount of $33,304 as
presented.

ADOPTED: Yeas - 3

Nays - 0

Change Order No. 41 for Tooles Contracting Group LLC for a net decrease in the
amount of $2,000 (as attached) was presented. It was moved by Zack, supported by
Woodward, to approve Change Order No. 41 for a net decrease in the amount of $2,000 as
presented.

ADOPTED: Yeas - 3

Nays - 0

Construction Estimate No. 34 for Tooles Contracting Group LLC in the amount
of $75,252.32 (as attached) was presented. It was moved by Zack, supported by Woodward,
to approve Construction Estimate No. 34 in the amount of $75,252.32 as presented.

ADOPTED: Yeas - 3

Nays - 0

Construction Estimate No. 14 for Frank Rewold and Son, Inc. in the amount of
$156,493.40 and a reserve payment of $18,492.45 from the Oakland County Treasurer (as
attached) was presented. It was moved by Zack, supported by Woodward, to approve
Construction Estimate No. 14 in the amount of $156,493.40 and a reserve payment of
$18,492.45 from the Oakland County Treasurer as presented.

ADOPTED: Yeas - 3

Nays - 0

A request for Board approval of payment of invoices from the Construction Fund in
the amount of $11,411.68 (as attached) was presented. It was moved by Zack, supported by
Woodward, that the invoices in the amount of $11,411.68 be paid as presented.

ADOPTED: Yeas - 3

Nays - 0

A request for Board approval of payment of invoices and reimbursement of the Drain
Revolving Fund from the Maintenance Fund in the amount of $182,961.66 (as attached) was
presented. It was moved by Zack, supported by Woodward, that the invoices in the amount of
$182,961.66 be paid as presented.
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ADOPTED: Yeas - 3
Nays - 0

It was moved by Nash, supported by Zack, to certify attendance and authorize pro
rata payment of $25 per day to Ms. Zack and Mr. Woodward.

ADOPTED: Yeas - 3
Nays - 0

There being no further business, the meeting was adjourned.

s

Jim Nash, Chairperson
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STATE OF MICHIGAN )
)SS.
COUNTY OF OAKLAND )

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the
minutes of the Drainage Board of the Clinton River Water Resource Recovery Facility, Oakland
County, Michigan, held on the 28™ day of July, 2020, and that the minutes are on file in the office of
the Oakland County Water Resources Commissioner and are available to the public.

I further certify that the notice of the meeting was posted at least 18 hours in advance of the

meeting at the office of the Oakland County Water Resources Commissioner which is the principal
office of the Drainage Board for the Clinton River Water Resource Recovery Facility Drainage

District.

Jim Nash, Chairperson

Dated: August 3 , 2020
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OAKLAND COUNTY
WATER RESOURCES COMMISSIONER M E M O RAN D U M
TO: Jim Nash, Chairman

Clinton River Water Resource Recovery Facility Drainage Board
FROM: Patricia Bruzek, Marketing & Communications Supervisor

SUBJECT: Seeking estimate approval and funding for Clinton River Water Resource
Recovery Facility Ribbon-Cutting Ceremony Videos

DATE: August 25, 2020

On September 24, 2020 we are holding a virtual live stream ribbon-cutting ceremony at the Clinton
River Water Resource Recovery Facility. Because we are unable to give facility tours in person at our
ribbon cutting ceremony due to the coronavirus pandemic and safety protocols, we are seeking
approval for funding to produce a series of videos with our advertising vendor, Mort Crim
Communications, Inc., to present at the ribbon-cutting.

The series of videos will highlight the technology and capabilities of the Clinton River Water Resource
Recovery Facility. The 5-minute video will offer an inside tour of the facility while telling the story of
how it is one of only three of its kind in the country to turn waste into energy. The shorter 30-second
video will be a condensed version of the longer video and used as a teaser in the ceremony invitation.
The 360 video will offer an in-depth look at the facility. Using a 360 camera, which captures 360-
degree photos and videos using two fish-eye lenses, will result in the video to be shared online,
where viewers can move around inside the image using a mouse or view it using a virtual reality
headset for a personalized experience. A 360 video will increase community and viewer engagement
by providing the opportunity to visually explore the facility in depth. The estimate also includes a
remote-control camera car to gather a very different visual perspective, giving us another creative
way to show off the facility. The last video will be a preview interview style video of the C. Bescii
Hydrolysis Process and Anaerobic Digestion Research program that the facility is going to be a part
of.

Furthermore, the estimate includes concepting, scripting/writing, research/calls with subject matter
experts, voiceover work, music tracks, video editing, post production, project management and
account direction. The total expected cost of this estimate is: $ $58,260.

The investment in the video series will be timeless in the amount of times the video can be viewed.
Looking beyond the ceremony, the videos will be resources for all staff to use for tours, education and
hiring purposes. They will also be housed on our website and social media channels for community
members and the public to view.

Requested Action: Authorize Fiscal Services to approve the estimate of $58,260 for this
project and allow the staff to proceed.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER
Page 1 of 1 Rev.: 02/12/2018




MCCi:

INTEGRATED MARKETING

July 17, 2020

Patricia Bruzek

Supervisor, Marketing and Communication
Oakland County Water Resources Commissioner
1200 N. Pontiac Road Bildg. 95W

Pontiac, MI 48340

Dear Trisha,

We are pleased to present this estimate for the concepting, scripting and production of four
facility walk-through videos (one 2 to 3-minute video, one 5-minute video, one 30-second video
and a 360 video) that highlight the technology and capabilities of the Clinton River Water
Resource Recovery Facility.

We also have included an additional estimate for a live-stream option for your ribbon-cutting. This
will be especially beneficial in engaging those who cannot attend due to COVID-19 restrictions.

As you’ll see on the next page, we are recommending these videos that provide a look inside the
facility and tell the story of how the Clinton River Water Resource Recovery Facility is one of only
three facilities in the country that can generate energy from waste — all while being Purely
Resourceful in protecting our region’s natural resources.

Please let me know if you have any questions. If all looks good, please sign page 4 and scan and
email this to me at mmartin@mccicorp.com.

Sincerely,

/WW‘/V WA

Michelle Martin
Account Director
586-536-8819
mmartin@meccicorp.com

N . ¥
155 W. CONGRESS / SUITES01 / DETROIT, MI 48226 / MCCICORP.COM be] ]OuS]}’ &%M/e.

(
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Overview/Project Scope

The four videos (one 5-minute, one 2 to 3-minute, one 30-second and one 360 video) will
highlight the technology and capabilities of the Clinton River Water Resource Recovery Facility.
The 5-minute and 2 to 3-minute videos will offer an inside tour of the facility while telling the story
of how it is one of only three of its kind in the country to turn waste into energy. The shorter
30-second video will be a condensed version of the longer videos. The 360 video will offer an
in-depth look at the facility.

This estimate includes concepting, scripting/writing, research/calls with SMEs, voiceover work,
music tracks, video editing, post production, project management and account direction.

Deliverables include:
e One 5-minute video
e One 2 to 3-minute
e One 30-second video
e One 360 video

Specific pre-production, production and post-production details are included below. Each of the
three options includes:

e Two rounds of revisions to the script

e Two rounds of revisions to the video

Please note that additional revisions will be billed at our regular hourly rate.
PRICING

Two cameras, drone + RC car with camera + 360 camera
Deliverables::

- 5-minute facility walkthrough video

- 2to 3- minute video

- 30-second highlight video

- 360 video

We will have the budget to use a 360 camera, which captures 360-degree photos and videos using two
fish-eye lenses. The resulting video can be shared online, where viewers can move around inside the
image using a mouse or view it using a VR (virtual reality) headset for a personalized experience. This
addition to the budget increases community and viewer engagement by providing the opportunity to
visually explore the facility in depth.

This budget also provides for a remote control (RC) camera car, on which we will mount an additional
camera. This allows our director/crew to gather a very different visual perspective, giving us another

creative way to show off the facility.

Pre-Production

2 Seriously Creative.



- Creative direction

- Script writing

- Site survey

- Producer shoot prep
- Project management

Production (2 full-day shoots - one with 2 cameras (teleprompter if needed)
One with 2 cameras, drone, RC camera car and 360 camera)
- Producer/director
- 1camera
- 1steadicam
- 1drone
- 1RC camera car
- 1360 camera
- 1audio tech
- 1 production assistant

Post-Production
- Voiceover talent
- 4 MCCI music tracks
- Video editing/graphics
- Creative director review

Total Cost: $58,260

ADDITIONAL OPTION: Ribbon-cutting live-stream
Deliverable::
- Live streaming of the official ribbon-cutting

This estimate includes:

Meetings/calls with WRC iT staff to understand infrastructure/internet capabilities
Two cameras on site at the event

Post-event video (edited and delivered on site after the event)

Project management

Cost for live-stream and video: $6,300
* Live-stream option is dependent upon the internet capabilities of the facility

Delivery/Timeframe for Facility Walk-through Videos (to be finalized upon client approval)

July 17 Estimate to WRC

July 21 WRC approval of this estimate
July 22 Project kickoff

3 Seriously Creative.



MCCI provides script outline to WRC

WRC provides feedback on script outline to MCCI

MCCI provides first script to WRC

WRC provides script changes to MCCI

Revisions to script (if needed) to WRC

Second round of revisions (if needed)

WRC final approval of script/production begins

One-day shoot at the facility

Video to WRC

WRC first and second revisions to video (if needed)
9/2020 Final video to WRC

** A full timeline will be developed once the agreement has been signed and returned.

Terms of Business

All terms apply from previously approved MCCI/WRC agreement effective 9/1/2019 and signed
9/11/2019.

Agreed: Oakland County Water Resources Commissioner’s Office

Signature:

Print Name:

Title: Date:

4 Seriously Creative.
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OAKLAND COUNTY

WATER RESOURCES COMMISSIONER M E MORAN D U M

TO:

FROM:

SUBJECT:

DATE:

Jim Nash, Chairman
Clinton River Water Resource Recovery Facility Drainage Board

Mary Koeger, P.E., Operations Engineer

CRWRRF PFAS Study (Phase 1)

August 25, 2020

The goal of this project is to proactively continue to complete a PFAS source evaluation that started in
2018 by locating potential PFAS sources outside of the Clinton River Water Resource Recovery
Facility (CRWRRF) which may be contributing to the PFAS at CRWRRF in order to stop it at its
source. Phase 1 of this work will include identifying known and potential PFAS sources, developing
sampling plans, analyzing data collected, and creating a technical memo presenting conclusions.

OHM was contracted and approved to start this work May 21, 2019 (memo attached). Additions to the
original scope are on the attached proposal dated August 12, 2020. Additions include:

Task 1

Task 2

Task 3

Task 4

Task 5

W >

® >0

TmMo OwW» »mMU O WP

Review non-residential customers for PFAS Sources

Coordinate with EGLE to identify pump and treat groundwater remediation
facilities

Reimagine sampling strategy based on PFAS Sources

Develop detailed maps for Orion and Waterford manholes and manhole
marking

Manhole revisions based on dry manholes or those that could not be
located

Revise sampling plan based on Sampling and Testing contractor capacity
Coordinate efforts with Sampling contractors and WRC

Observe field crews on the first day of sampling to document the sampling
process

Coordinate with Sampling contractor to receive flow data

Coordinate with WRC to receive flow data from meters

Determine the mass of PFOS and PFOA and total PFAS contributed by the
Perry Street Interceptor relative to Auburn influent

Review mass loading of CRWRRF

Document new PFAS regulations for IPP program

Identify submeter districts on the COSDS with concentrations above the
requirements of the new GLWA IPP program

Additional analysis based on revised sampling plan

Discuss additional analysis based on revised sampling plan

Prepare test, images and graphs content decribing project objectives and
progress to support WRC public outreach efforts

OAKLAND COUNTY DRAIN COMMISSIONER
Page 1 of 2 Rev.: 05/11/08




| Form DC-001

The total expected project cost is shown below:

OHM PFAS Cost

Task 1 Kick Off/ Identifiy  $11,000 $0 $11,000
known & potential
PFAS sources

Task 2 Develop Sample  $9,000 $21,000 $30,000
Plan & Hold
Workshop

Task 3 Sampling & Lab $0 $2,000 $2,000
Analysis

Task 4 Data Analysis and $14,000 $13,000 $27,000
Conclusions

Task 5 Deliverables $4,000 $8,000 $12,000

Total $38,000 $44,000 $82,000

Total Estimated Project Cost:

OHM PFAS Sample Planning $ 44,000.00
ASTI PFAS Sampling $ 58,400.00
WRC Labor $ 10,000.00
Contingency (10% Sampling & WRC Labor) $ 6.,800.00
Total $119,200.00

This total does not include any potential future construction or design costs.

We recommend proceeding with the creation of the PFAS study including sample plan, sampling,
testing and analysis.

Requested Action: Approve the additional allocation of $119,200 funds for this project.

OAKLAND COUNTY DRAIN COMMISSIONER
Page 2 of 2 Rev.: 05/11/08
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Drain Change Order

DRAIN CHANGE ORDER NO. 42

Jim Nash, Oakland County Water Resources Commissioner

For Construction of the
Located in

Biosolids Handling and Septage Receiving Facility

City of Pontiac

CONTRACTOR: Tooles Contracting Group LLC

Address: 535 Griswold Suite 2550

Detroit, Ml 48226

, Oakland County, Michigan
Authorization for Extras To & Changes In Contract

Change Order No: 42 Date Issued:

7/28/2020

Auth
No.

Location-Description-Reason

Unit Est.
Used Quant.

Unit
Price

Amount
Increase

Amount
Decrease

A OWON-

LOCATION:

Clinton River Water Resource Recovery Facility -
Biosolids & Digestor Buildings

Blower Building

All Plant Facilities

All Plant Facilities

DESCRIPTION:

Change/Add

Provide all materials, labor, and equipment to
relocate the two (2) NEMA 4 enclosures south of
the Digester Building to the southwest side of
the Digester Electrical Building and modify the
temperature and pressure transmitter wiring to
the boiler master control panel, as described in
the attached amended Work Directive #29,
dated September 17, 2019.

Change/Add

Provide all materials, labor, and equipment to
relocate the existing four primary pump running
alarm lights to the top of the pump VFD cabinets
and perform modifications to the ATCP-1 panel
to facilitate operation of the eight lights (four
external and four internal), as described in Field
Change Request #34, dated December 06,
2019.

Change/Add

Provide all materials, labor, and equipment to
install the required aluminum junction boxes for
the Drager LEL sensor, as described in the
attached Work Directive #43, dated May 15,
2019.

Change/Add

Provide all materials, labor, and equipment for
modifications to the gas detection system,
sensor and alarm module locations, as
described in the attached Work Directive #54
dated September 16, 2019 and Bulletin #14
update, dated March 21, 2018.

LS 1 $262.91 $262.91

LS 1 $7,105.51 $7,105.51

LS 1 $6,761.78 $6,761.78

LS 1 $4,222.14 $4.222.14

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

Page 1 of 3




Form DC-111

CONTRACTOR: Tooles Contracting Group LLC

Address: 535 Griswold Suite 2550

Detroit, Ml 48226

Drain Change Order

Authorization for Extras To & Changes In Contract

Change Order No:

42

Date Issued:

7/28/2020

Auth
No.

Location-Description-Reason

Unit
Used

Est.
Quant.

Unit
Price

Amount
Increase

Amount
Decrease

REASON:

The NEMA 4 enclosures need to be 10' away
from the Digestor Building per NFP 820. The
boiler instrument communications required
modifications following the boiler submittal
review.

The existing interior lights were located on and
powered from a panel that was demolished.
Relocating these lights to the pump VFD

cabinets was the plant operators desired option.

To power the lights without voiding the pump
VFD warranties, the lights were powered and
controlled from the ATCP-1 panel.

To maintain equipment warranty, the gas
detector equipment manufacturer required their
aluminum junction terminal box to be utilized
when separating the sensors and their
transmitters.

While reviewing the equipment layout
submittals, it was determined that relocation of
some of the gas detection equipment was
warranted to provide more complete and
operable system.

Note: CDM Smith and WRC have reviewed the
methods and costs of this work based upon
similar work of this type. The prices in this
change order are fair and reasonable. See
attached backup materials from Tooles
Contracting Group.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

JIM NASH

Page 2 of 3

Totals

$18,352.34

$0.00

Net
Increase

$18,352.34




Form DC-111 Drain Change Order

CHANGE ORDER NO. 42

JIM NASH Water Resources Commissioner
For Construction of the  Biosolids Handling and Septage Receiving Facility

Prepared by: @ B / /D Date: 97// %O{/ 4@7@

Project Engineer — Razik Alsaigh-PE Y ~
Oakland County Water Resources Commissioner’s Office

Recommended by: 5{ )
ohn/PE

Consulting Engineer - Edward St

Date _ 7/29/2020

CDM Smilth - Consultiig Engineer
Approved by: b Q/UY / C)/Zuq ng Date: August 13, 2020
Chief Engineer - Gary Nigro - P d :

Oakland Coun ater Resources Commissioner's Office

The Contractor agrees to do the work described above and agrees to accept payment in full on the

basis indicated. ! ;
Date: @7 52D
of: Tooles Contracting Group LLC

Accepted by:M
[
Approved by: SL&Z &CM Date: 08/17/2020
Manager — Sidney Lockhart, P.E.

Construction Management
Oakland County Water Resources Commissioner's Office

The Contractor is hereby authorized and instructed to do the work described above in accordance with
the terms of the Contract.

This Change Order No. 42 was approved by the Drainage Board on:

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER
30f3 Rev. 12/10/12
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Drain Change Order

DRAIN CHANGE ORDER NO. 43

Jim Nash, Oakland County Water Resources Commissioner

For Construction of the
Located in

Biosolids Handling and Septage Receiving Facility

City of Pontiac

CONTRACTOR: Tooles Contracting Group LLC

Address: 535 Griswold Suite 2550

Detroit, Ml 48226

, Oakland County, Michigan
Authorization for Extras To & Changes In Contract

Change Order No: 43 Date Issued:

8/13/2020

Auth
No.

Location-Description-Reason

Unit Est.
Used Quant.

Unit
Price

Amount
Increase

Amount
Decrease

@ WN

—

LOCATION:

Clinton River Water Resource Recovery Facility -
Septage Receiving Building

Digester Building

Site north of Digester Building

Biosolids Handling Building

DESCRIPTION:

Change/Add

Provide all materials, labor, and equipment to
install Ethernet cables from the Flowpoint PLC
Cabinet (Field Terminal Box) to the truck
unloading Access Terminal Nos. 1 and 2, as
described in the attached Field Change Request
#39, dated June 17, 2020.

Change/Add

Provide all materials, labor, and equipment to
extend the Secondary Digester temperature
sensor insertion length to 32 inches, as
described in Work Directive #56, dated October
09, 2019.

Change/Add

Provide all materials, labor, and equipment to
power the existing flare control panel from the
new lighting panel in the Digester Electrical
Building. Provide an additional connection for a
signal from the Digester Input Output Panel
(DIOP) to the flare, as described in the attached
Work Directive #52, dated September 06, 2019.

Change/Add

Provide all materials, labor, and equipment to
replace pressure transmitter PIT-205A with a
pressure gauge and provide credit for not
installing conduit and wire between PIT-205 to
DIOP, as described in the attached Work
Directive #55 dated September 18, 2019.

LS 1 $849.30 $849.30

LS 1 $2,816.69 $2,816.69

LS 1 $8,438.75 $8,438.75

$1,315.91 $1,315.91

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

Page 1 of 3




Form DC-111

CONTRACTOR: Tooles Contracting Group LLC
Address: 535 Griswold Suite 2550

Detroit, Ml 48226

Drain Change Order

Authorization for Extras To & Changes In Contract

Change Order No:

43

Date Issued:

8/13/2020

Auth
No.

Location-Description-Reason

Unit
Used

Est.
Quant.

Unit
Price

Amount
Increase

Amount
Decrease

Change/Add

Provide all materials, labor, and equipment to
install a 3/4 RPZ backflow preventer on the
potable water in the Boiler Room, as described
in Field Change Request #36 dated April 28,
2020

REASON:

The Flowpoint equipment requires this Ethernet
cable to operate properly. This cable
requirement was not known during the
development of Work Directive #51.

The concrete wall thickness of the Secondary
Digester required a longer sensor to extend into
the tank for accurate readings.

The existing flare control panel was powered
from a lighting panel in the Digester Control
Building that did not meet classification
requirements and was demolished. In addition,
the existing flare control panel needed a signal
from DIOP to turn off the flare pilot when
digester gas is not going to the flare.

During installation it was noticed that pressure
transmitter PIT-205A was redundant so it was
replaced with pressure gauge to result in a
better installation.

During installation it was observed that an
additional backflow preventor was required to
isolate the potable water system from process
piping in the Boiler Room

Note: CDM Smith and WRC have reviewed the
methods and costs of this work based upon
similar work of this type. The prices in this
change order are fair and reasonable. See
attached backup materials from Tooles
Contracting Group.

LS

$2,096.85

$2,096.85

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

JIM NASH

Page 2 of 3

Totals

$15,517.50

$0.00

Net
Increase

$15,517.50




Form DC-111 Drain Change Order

CHANGE ORDER NO. 43

JIM NASH Water Resources Commissioner
For Construction of the  Blosolids Handling and Septage Recelving Facility

Prepared by: G@J?(/( | / @ Date: g/ l4/ QQ%

Project Engineer - Razik Alsaigh - PE =
Oakland County Water Resources Commissioner's Office

Recommended by: &%ﬁkﬁ;. Date 8/14/2020

Consulting Engineer = Edward St Johr(- PE- ‘;ﬁ-@/
CDM Smith - c&ﬁn%g oer

Approved by: bw’w\[ c)/ZV‘U?-O’ Date: August 18, 2020

Chief Engineer ~ Gary Nigro - PE d
Oakland County Water Resources Commissioner's Office

The Contractor agrees to do the work described above and agrees to accept payment in full on the

basis indicated.
-~

Accepled by: / Date: & 8// ‘//2_9&}_
© v ¥

of: Tooles Contracting Group LLC

Approved by: __ Out Lockhart Date:  8/20/2020
Manager — Sidney Lockhart, P.E,

Construction Management
Oakland County Water Resources Commissioner's Office

The Contractor is hereby authorized and instructed to do the work described above in accordance with
the terms of the Contract,

This Change Order No, 43 was approved by the Drainage Board on:

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER
30f3 Rev. 12/10/12



Jim Nash, Oakland County Water Resources Commissioner
BloSolids Handling & Septage Receiving Facility Project

City of Pontiac, Oakland County, MI

Regular Construction Estimate No. _35 v

Contractor

Tooles Contracting Group LLC
535 Griswold, Suite 2550
Detroit, MI 48226

Substantial Completion Date: June 27, 2019
Extended to: NA

Estimate Period: July 1, 2020 to July 31, 2020 v

Department No.: 6010101
Fund No.: 84686
Project No.: 100000002181
Account No.: 731472
Program No.: 149015
Activity: FAC
Purchasing Contract No.: 5179

Notice to Proceed June 27, 2017

Final Completion Date: ~ September 25, 2019

Extended to: January 6, 2020

Original Contract Amount:

Previous Change Orders:
Numbers: #1 through 39

Change Orders This Estimate:
Numbers: # 40, 41 & 42

Total Net Change Orders:

Adjusted Contract Amount:

$32,370,771.00

$1,168,853.91

$49,656.34

$1,218,510.25

$33,589,281.25 /

Sub-Total To Date: (Sheet 2 of 2 Column 7)
Less Deductions: (Sheet 2 of 2 Column 7)
Gross Estimate: (Work in Place)

Less Amount Reserved: (Lump Sum)

Less Liquidated Damages For Milestone #1
266 days (March 29, 2019 to Dec 20, 2019)
Less Liquidated Damages For Final Completion

173 days (January 3, 2020 to July 31, 2020
excluding 37 COVID19 days)

Less Amount to be Reserved
Total Amount Allowed To Date:
Less Previous Estimates:

Net Payment Request To Be Paid To Contractor:

98.86%

$478,800.00

$346,000.00

$820,119.77

$33,205,522.73
$0.00
$33,205,522.73

$1,644,919.77

$31,560,602.96
$31,446,216.82 v

$114,386.14 Y

Reserve Payment to Contractor $0.00
Balance of Contract To Date v/ 383,758.52 Accounting Auditor: ,745

Amount To Be Reserved (From Above) $1 ,644,919,‘?

Less Previous Transfers To Reserve: $1,644,919.77

Amount of Current Transfer: $0.00
Less Prior Liquidated Damages Payment To Construction Account: $762,800.00 v
Less Current Liquidated Damages Payment To Construction Account: $62,000.00

Amount of Current Reserve:

$820,119.77 v

] Ce A [y 2

Prepared by: |-
Razik Alsaigh, P.E. - Project, Engineer s
Recommended by: y

CDM Smith

Approved by: b LY/ Na

Gary Nigro -ehief Engirﬂeer

Approved by: Sééz QW

Sid Lockhart, P.E. - Special Projects Manager

Regular Construction Estimate No. 35

Date: QZ Z[Z l:zg Z!)

pate: __8/17/2020
Date: Aug 18, 2020

Date: AUg 18, 2020

Approved By Board On:




Use As Original

g Jim Nash, Oakland County Water Resources Commissioner
Clinton River Water Resources Recovery Facility Administration Building Renovation and Addition
City of Pontiac, Oakland County, Michigan

Regular Construction Estimate No. _15 July 1, 2020 to July 31, 2020
Department No.: 6010101 Account No.: 731472
Fund No.: 82686 Program No.: 149667

Project No.: 1-2787 Activity: FAC

Contractor: Contract No.: 5704
Frank Rewold and Son, inc. Date of Contract: ~ December 18, 2018
303 East Third Street - Suite 300 Completion Date: April 16,2020
Rochester, Ml 48307 Extended to: N/A

Original Contract Amount: $2,564,206.00
Previous Change Orders: $0.00
Numbers: (none)
Change Orders This Estimate: $0.00
Numbers: (none)
Total Net Change Orders: $0.00
Adjusted Contract Amount: $2,564,206.00 V
Sub-Total To Date: (Sheet 3 of 3 Column 7) $2,479,689.38 -
Less Deductions: (Sheet 3 of 3 Column 7) $0.00
Gross Estimate: (Workin Place) 96.70% $2,479,689.38
Less Amount Reserved: (Lump Sum) $91,843.09
Total Amount Allowed To Date: $2,387,846.29
Less Previous Estimates: $2,325,179.87 V/
Net Payment Request To Be Paid To Contractor: $33,701.47 v
Reserve Payment to Contractor - $28,964.95
Balance of Contract To Date $ v 84,516.62 Accounting Auditor: i%
Amount To Be Reserved (From Above) $91,843.09
Less Previous Transfers To Reserve: $120,808.04 vV
Amount of Current Transfer ($28,964.95) v

Prepared by: & f‘ { %>‘7JIL ,1' Date: 08/// Z[/40 /%

Razik Alsaigh - Project Engmeer

Recommended by: AA prod8 ‘/ TL- llgﬁ,é Zé E = Date: 2/ 2622¢>
Fishbeck, Thompson, Carr & Huber - Consulting Engin “

er
Approved by: y?:5“’1’"\/ Cyz‘ﬁ/"‘f i pate: Aug 13, 2020
Gary Nigro - Chief Engineer, Corfstruction’Management

Approved by: SM &W pate: 8/17/2020

Sid Lockhart - Special Projects Manager

Regular Construction Estimate No. 15 Approved By Board on:

1



MEMO TO:

FROM:

DATE:

SUBJECT:

Mr. Jim Nash, Chairman

of the Drainage Board for the CLINTON RIVER WATER RESOURCE RECOVERY FACILITY DRAIN - (Construction)

Shawn Phelps, Chief of Fiscal Services -
OCWRC Accounting ,
August 25, 2020

Request for Board approval of payment of the following invoices:

Ref
No. For Amount
CDM Smith Michigan, inc TBP Invoice # 40 - Engineering Admin - 07/05/20 - 08/01/20 - Proj 1-2181 9,603.78
Total for Project # 1-2181 $ 9,603.78



MEMO TO:

FROM:

SUBJECT:

DATE:

Mr. Jim Nash, Chairman
of the Drainage Board for the CLINTON RIVER WATER RESOURCE RECOVERY FACILITY DRAIN - (Maintenance)

Shawn Phelps, Chief of Fiscal Services 1 - pﬂ 2

OCWRC Accounting

August 25, 2020

Request for Approval of Invoices

The following is a detail of charges paid from the Drain Revolving Fund and Invoices
for the period of July 18, 2020 to August 17, 2020.

Ref

Payable To No. For Amount
USA Blue Book July 2020 Pcard Pcard - Lab Supplies 1,794.73
USA Blue Book July 2020 Pcard Pcard - Lab Supplies 1,308.13
Meadowbrook Insurance Agency TBP Invoice # 5152 - Insurance 19,842.00
Davis & Davis Law Offices PLC V # 1458596 Invoice # OCWRC-06-14-20 - Legal Services 14,173.75
Lowry Tire Company V# 1456116 Invoice # 70553 - Contracted Services 2,419.70
Mechanical System Services V # 1457117 Invoice # 200820 - Contracted Services 2,100.00
PVS Technologies Inc V # 1457744 Invoice # 272514 - Chemical Treatment 2,273.28
PVS Technologies Inc V # 1457745 Invoice # 272515 - Chemical Treatment 3,550.08
JCI Jones Chemicals Inc V # 1457737 Invoice # 827527 - Chemical Treatment 2,622.50
JC! Jones Chemicals Inc V # 1457734 Invoice # 826275 - Chemical Treatment 2,402.40
Marine Pollution Control V # 1458681 Invoice # 39283 - Contracted Services 2,561.26
Pro-Seal Service Group V # 1459954 Invoice # 203113 - Contracted Services 1,411.25
D3W Industries TBP Invoice # 2184 - Material and Supplies 11,550.00
D3W Industries V # 1457682 Invoice # 2167 - Material and Supplies 11,550.00
HOH Water Technology Inc TBP Invoice # 583991 - Contracted Services 1,700.00
Biotech Agronomics Inc TBP Invoice # 2564 - Land Application - July 2020 59,5632.25
Thundermop Maintenance TBP Invoice # 200808 - Janitorial Services - August 2020 1,412.20
Polydyne Inc TBP Invoice # 1473894 - Chemical Treatment 20,455.20
Polydyne Inc TBP Invoice # 1473895 - Chemical Treatment 21,146.40
D'Angelo Brothers Inc TBP Invoice # 6732-WWTP - Contracted Services 4,205.00
Hamlett Environmental TBP Invoice # 202220 - Material and Supplies 1,436.00
Endress + Hauser Inc TBP Invoice # 6002017816 - Contracted Services 3.709.01
Subtotal 193,055.14
Ch2m Hill Engineers Inc TBP Invoice # 683676CH007 - Professional Services - 04/24/20 - Proj# 1-3246 12,964.92
Subtotal - Project 1-3246 12,964.92
Ch2m Hill Engineers Inc TBP Invoice # 683676CHO008 - Professional Services - 04/24/20 - Proj# 1-3177 8,156.03
Subtotal - Project 1-3177 8,156.03
Airea Inc TBP Invoice # 52297 - Material Management - Proj # 1-2787 5,601.55
Subtotal - Project 1-2787 5,601.55
Hazen and Sawyer TBP Invoice # 0000008 - Contracted Services - 6/1/20 - 6/30/20 - Proj # 1-3064 16,376.00
Hazen and Sawyer TBP Invoice # 0000009 - Contracted Services - 7/1/20 - 7/31/20 - Proj # 1-3064 21,768.00
Subtotal - Project 1-3064 38,144.00
Total 257,921.64



Chapter 20 Drainage Board Meeting
Regular Meeting — Tuesday August 25, 2020

S. George W. Kuhn Drain



10.

AGENDA
DRAINAGE BOARD FOR THE GEORGE W. KUHN DRAIN
August 25, 2020
Call meeting to order
Approve minutes of meeting of July 28, 2020
Public Comments

Present Memorandum requesting the Board approve the services of HRC and Spicer for work
related to the GWK Drain Headwaters Outfall Project in the amount of $11,500

Present Change Order No. 2 for Weiss Construction for a net increase in the amount of
$51,432

Present Construction Estimate No. 12 for Weiss Construction in the amount of $292,388.65
Present request for Board approval of payment of invoices in the amount of $44,049.88
Other business

Approve pro rata payment to Drainage Board members

Adjourn
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD
FOR THE GEORGE W. KUHN DRAIN

July 28, 2020

A meeting of the Drainage Board for the George W. Kuhn Drain was held at 2:00 p.m. on the
28% of July, 2020. The meeting was conducted via GoToMeeting in accordance with the Governor’s
Executive Orders due to the ongoing COVID-19 pandemic. Commissioner Nash read a brief
statement regarding the current health crisis and its impact on the Chapter 20 meetings, which can be
found in its entirety under “Drainage District Policy”.

The meeting was called to order by the Chairperson.
PRESENT:  Jim Nash, Oakland County Water Resources Commissioner
David Woodward, Chairperson of the Oakland County Board of Commissioners

Helaine Zack, Chairperson of the Finance Committee, Oakland County Board of
Commissioners

ABSENT: None

Minutes of the meeting held June 23, 2020 were presented for consideration. It was
moved by Zack, supported by Nash, that the minutes be approved.

ADOPTED: Yeas - 3
Nays - 0

Chairperson Nash asked if there were any public comments. There were none.

Construction Estimate No. 11 for Weiss Construction in the amount of $88,240 (as
attached) was presented. It was moved by Zack, supported by Woodward, to approve
Construction Estimate No. 11 in the amount of $88,240 as presented.

ADOPTED: Yeas - 3
Nays - 0

A request for Board approval of payment of invoices in the amount of $2,737.50 (as
attached) was presented. It was moved by Zack, supported by Woodward, that the invoices in
the amount of $2,737.50 be paid as presented.

ADOPTED: Yeas - 3
Nays - 0

It was moved by Nash, supported by Zack, to certify attendance and authorize pro
rata payment of $25 per day to Ms. Zack and Mr. Woodward.

ADOPTED: Yeas - 3
Nays - 0

Page 1 of 3



There being no further business, the meeting was adjourned.

Y

Jim Nash, Chairperson
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STATE OF MICHIGAN )
)SS.
COUNTY OF OAKLAND )

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the
minutes of the Drainage Board of the George W. Kuhn Drain, Oakland County, Michigan, held on
the 28" day of July, 2020, and that the minutes are on file in the office of the Oakland County Water
Resources Commissioner and are available to the public.

I further certify that the notice of the meeting was posted at least 18 hours in advance of the

meeting at the office of the Oakland County Water Resources Commissioner which is the principal
office of the Drainage Board for the George W. Kuhn Drain Drainage District.

Yo 2D

Jim Nash, Chairperson

Dated: August 3 , 2020

Page 3 of 3



| Form DC-001

OAKLAND COUNTY

WATER RESOURCES COMMISSIONER MEMORANDUM
TO: Jim Nash, Chairman of the Drainage Board for the George W. Kuhn Drain

FROM: George P. Nichols, P.E., Civil Engineer Il GFN

SUBJECT: GWAK Drain Open Drain Headwaters Outfall Repair Project

DATE: August 25, 2020

The U.S. Army Corp of Engineers (USACE) has offered our office the opportunity to capture
$1,165,000 of available funds from previous accounts that are no longer being used. This offer
requires a 25 percent match contribution from the GWK Sewage Disposal Fund. At the February 25,
2020 board meeting, you authorized the allocation of $388,333 of matching funds from that fund.

Since that time, Hubbell, Roth & Clark, Inc (HRC) and the Spicer Group, Inc. (Spicer) have been
working with our office to provide documents and exhibits to the USACE, along with updated cost
estimates, property records and costs associated with participating in project-scope meetings. Their
services have aided in getting this project allocated in a timely manner so it can administered for
bidding this fall. For your convenience, I've attached HRC’s August 10, 2020 proposal letter for work
performed and ongoing work for an amount not to exceed $11,500.

The GWK Drainage District Sewage Fund has the necessary funds available to pay for these
services.

Requested Action

Authorize the services of HRC and Spicer in the amount of $11,500 for work rendered on the
GWK Drain Headwaters Outfall Project.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER
Page 1 of 1 Rev.: 11/05/08




MAILING: PO Box 824

— Bloomfield Hills, Ml 48303-0824
]

] SHIPPING: 555 Hulet Drive
HUBBELL. ROTH & CLARK. INC Bloomfield Hills, Ml 48302-0360
CONSULTING ENGINEERS SINCE 1915 PHONE: 248-454-6300

WEBSITE: hrcengr.com

August 14, 2020

Oakland County Water Resources Commissioner
One Public Works Drive

Building 95 West

Waterford, Michigan 48328

Attn:  Mr. George P. Nichols, P.E. Civil Engineer Il

Re: George W. Kuhn (GWK) Drain
USACE Funding Assistance

Dear Mr. Nichols:

On behalf of the project team of Hubbell, Roth & Clark, Inc. (HRC) and the Spicer Group, Inc. (Spicer), we would first like
to thank you for the opportunity to assist on this important project. The Oakland County Water Resources Commissioner’s
Office has established a collaborative relationship with the U.S. Army Corps of Engineers (USACE) that has provided
funding for capital improvement projects saving the County millions of dollars. Annually, the USACE reviews project funding
requests from WRC. In early 2020, the repair of the GWK Drain Outlet was determined to be a priority due to deteriorating
sheet piling, erosion, access road issues, and outfall repairs needed based on submittals supported by our team. This work
was identified during the comprehensive Operations and Maintenance Study performed by the Red Run Intercounty Drain
Drainage Board.

Assistance tasks for USACE Funding includes additional project scoping to meet funding availability through the USACE.
Our team has prepared and revised numerous exhibits for USACE, updated cost estimates, provided property records, and
are still currently responding to USACE inquiries to facilitate this funding. We believe the GWK outlet will receive funding
in 2021 as an USACE administered project in the amount of $1,553,333 including the 25% match.

We appreciate your consideration for this proposal for work performed and ongoing in an amount not to exceed $11,500. It
is proposed that costs would be invoiced monthly on an hourly basis in accordance with our current contract procedures.
If you have any questions or require any additional information, please contact the undersigned.

Very truly yours,

HUBBELL, ROTH & CLARK, INC.

%L/ - W S
James F. Burton, P.E.
Vice President

pc: HRC; File
Delhi Township Detroit Grand Rapids Howell Jackson Kalamazoo Lansing
2101 Aurelius Rd. 535 Griswold St. 1925 Breton Road SE 105 W. Grand River 401 S. Mechanic St. 834 King Highway 215 S. Washington SQ
Suite 2A Buhl Building, Ste 1650 Suite 100 Howell, M1 48843 Suite B Suite 107 Suite D
Holt, M1 48842 Detroit, M| 48226 Grand Rapids, M| 49506 517-552-9199 Jackson, M1 49201 Kalamazoo, MI 49001 Lansing, MI 48933
517-694-7760 313-965-3330 616-454-4286 517-292-1295 269-665-2005 517-292-1488

J:\Drain\EandC\Construction\GWK Headwall Outfall Improvements (USACE)\HRC 20200814_GWK Services_USACE_proposal.docx



Form DC-112 Change Order

CHANGE ORDER NO. 2

Jim Nash, Oakland County Water Resources Commissioner, County Agency
For Construction of the Dequindre Pump Station Rehabilitation- George W. Kuhn Drain Drainage District

Located in Madison Heights , Oakland County, Michigan

CONTRACTOR: Weiss Construction Authorization for Extras To & Changes In Contract

Address: 4000 Renaissance Center, Suite 2170

Detroit, Ml 48243

Change Order No:

2

Date:

8/14/2020

Auth
No.

Location-Description-Reason

Unit
Used

Est.
Quant.

Unit
Price

Amount
Increase

Amount
Decrease

LOCATION:

Dequindre Pump Station
-George W. Kuhn Drain Drainage District

DESCRIPTION:

Extra / Add

Additional cost related to Work Change Directive
#3: Mounting new emergency generator mufflers
on the roof in lieu of inside the generator room.

Extra / Add
Additional cost to widen and reinforce the masonry
opening at the East Courtyard door opening

Extra / Add
Additional cost to remove and replace the
Monorail Beam supporting the new hoist crane.

Extra / Add

Additional cost to install an extra limit switch
contact to the Plug Valve in order to communicate
with the PLC

REASON:

Work Change Directive #3 was previously
approved via Change Order #1 (dated 4/17/20).
Weiss Construction recognized an accounting
error in their quote tabulation. The cost for

their material and equipment was not carried over
to their summary column. The result was that the
amount approved in Change Order #1 did not
reflect the actual cost of the work. The amount
reflected in this Change Order accounts for the
cost that was missed in Change Order #1

The widening and reinforcement of the masonry
opening at the East Courtyard is an owner
requested change. The GWK staff recognized

that their lawn mower was too wide to fit in the
designed courtyard door opening. There is a need
to store this equipment in the East Courtyard and
in order to safely move the lawn mower through
the opening the masonry and steel framing needed
to be altered. This additional cost reflects all
related work to modify this opening.

LS

LS

LS

LS

$5,432.00

$12,500.00

$25,034.00

$8,466.00

$5,432.00

$12,500.00

$25,034.00

$8,466.00

JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1of 3

rev. 12/10/12




Form DC-112

CONTRACTOR: Weiss Construction

Address: 4000 Renaissance Center, Suite 2170

Detroit, Ml 48243

Change Order

Authorization for Extras To & Changes In Contract

Change Order No: 2 Date:

8/14/2020

Auth
No.

Location-Description-Reason

Amount
Increase

Unit
Price

Est.
Quant.

Unit
Used

Amount
Decrease

Removing and replacing the Monorail Beam
supporting the new hoist crane is an owner
requested change. Prior to installing the new hoist
crane it was observed that the existing Monorail
Beam was twisted/tilted. Upon further investigation
it was determined the existing beam was

installed on an angle to match the sloped roof.
Upon consultation with the manufacturer of the
new hoist crane it was found that the crane was
not designed for this installation and use in this
manner would result in reduced crane capacity as
well as additional maintenance. A new Monorail
Beam installed at the crane manufacturers
specifications is required.

Installing an extra limit switch contact to the Plug
Valve is an owner requested change. The Plug
Valve was manufactured with (2) limit switches
which meets the design intent. It was determined
that "best practice” would be to have a 3rd limit
switch in order to properly communicate with the
PLC. This extra limit switch will allow the Plug
Valve to signal the soft start to stop the pump once
the valve is closed as well as report a closed and
open signal to the PLC for position indication on
the SCADA screen.

Totals $51,432.00

$0.00

Net
increase

$51,432.00

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

20f5

rev. 12/10/12




Form DC-112 Change Order

CHANGE ORDERNO. 2

JIM NASH Water Resources Commissioner, County Agency

For Construction of the Dequindre Pump Station Rehabilitation- George W. Kuhn Drain Drainage District

,/"/‘ /
/o 4 i 5
Prepared by: [ 7 ™ Date: 6)/ 7 10oLle

Project Engineer — Craig Tiell /"
Oakland County Water Resouce Commissioner

Digitally signed by John Arvai
DN: C=US, E=jarvai@wadetrim.com, O=Wade Trim,

"
_ OU=Vice Pregident. CN=John Arvai
reconmenseas:_ JONN AIVAI  Sieseiisime =™

Consulting Engineer — John Arvali, P.E.
Wade Trim

Approved by: bOJ'LU\/ %ﬁﬂ-@’ Date: August 17, 2020

Chief Engineer — Gary Nigro, P.E. V\Q
Oakland County Water Resource Commissioner

Approved by: v L scfhbant Date:  8/18/2020

Special Project - Sid Lockhart, P.E.
Manager  Oakland County Water Resource Commissioner

The Contractor agrees to do the work described above and agrees to accept payment in full on the

basis indicated. ;
M Progecy

Accepted by:(\7)'me Qs Dom:vm a2 Dater  §-14-2620
Title

of WeE155 CansrunenCo. Lt

Approved by: Stavn Kotk Date: August 19, 2020

Manager — Steven A. Korth, P.E.
Oakland County Water Resource Commissioner

The Contractor is hereby authorized and instructed to do the work described above in accordance with
the terms of the Contract.

JINM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

30of3 Rev. 12/10/12



drain conslruclion eslimale

Form DC-113
Jim Nash, Oakland County Water Resources Commissioner
Dequindre Pump Station Rehabilitation
George W. Kuhn Drain Drainage District
Oakland County, Michigan
Regular Construction Estimate No. _12 v/ July 1,2020 to July 31, 2020
Department No.: 6010101 Account No.: 730373
Fund No.: 58520 Program No.: 149667
Project No.: 1-2190 Activity: FAC
Contractor:
Weiss Construction Date of Contract: May 14, 2019
4000 Renaissance Center, Suite 2170 Completion Date; August 30, 2020
Detroit, Ml 48243 Extended to: N/A
Original Contract Amount: $5,845,000.00
Previous Change Orders: $89,077.00
Numbers: Change Order #1
Change Orders This Estimate; $0.00
Numbers: (none)
Total Net Change Orders: $89,077.00
Adjusted Contract Amount: $5,934,077.00
Sub-Total To Date: $4,995,512.20
Less Deductions: $0.00
Gross Estimate: (Work in Place) 84.18% $4,995,512.20
Less Amount Reserved: (10% of 1/2 Adjusted Contract Amount) $296,703.85

Total Amount Allowed To Date: $4,698,808.35 v

Less Previous Estimates: $4,406,419.70 v

Net Payment Request To Be Paid To Contractor: $292,388.65

Reserve Payment to Contractor _ $0.00

Balance of Contract To Date $ v 938,564.80 Accounting Auditor: P

Amount To Be Reserved (From Above) $296,703.85 ¢/

Less Previous Transfers To Reserve: $296,703.85 vV

Amount of Current Transfer: /* = $0.00

Prepared by: L) £L— Date: £ /) 7/2¢10
Craig Tiell - Project Engineer £ W

Digitally signed by John Arvai
DN: C=US, E=jarvai@wadetn'm.cont5)=¥\gde Trim, OU=Vice President, CN=John Arvai
Date: 2020.08.17 12:28:51-04'00' ate.

John Arvai
John Arvai, P.E. - Consulting Engineer

bwuuu Wmm

Gary NigrcéP.E. - Ghief Engineer, Construction Management

SM LﬁcM Date:

Sid Lockhart, P.E. - Special Project Manager, Construction Management

Recommended by:

Approved by: Date: August 17, 2020

Approved by: Aug. 18, 2020

Approved By Board On:

Regular Construction Estimate No. 12

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER
Page 1 of 3 Rev. 12-10-12



MEMO TO: Mr. Jim Nash, Chairman
of the Drainage Board for the GEORGE W. KUHN DRAIN
FROM: Shawn Phelps, Chief of Fiscal Services =
OCWRC Accounting ,@PA/
DATE: August 25, 2020
SUBJECT: Request for Board approval of payment of the following invoices:
Ref
Payable To No. For Amount
OHM TBP Invoice # 326275 - Professional Services -07/25/20 871.25
Environmental Consulting & Tech TBP Invoice # 202795 - Contracted Services - 06/26/20 1,974.92
Dickinson Wright, PLLC TBP Invoice # 1494901- Legal Services - 06/30/2020 3,268.94
Dickinson Wright, PLLC TBP Invoice # 1494893 - Legal Services - 06/30/2020 3,235.26
Dickinson Wright, PLLC TBP Invoice # 1494889 - Legal Services - 06/30/2020 3,350.32
Dickinson Wright, PLLC TBP Invoice # 1494888 - Legal Services - 06/30/2020 3,264.12
Dickinson Wright, PLLC TBP Invoice # 1494887 - Legal Services - 06/30/2020 3,619.46
Dickinson Wright, PLLC TBP Invoice # 1494885 - Legal Services - 06/30/2020 4,165.88
Dickinson Wright, PLLC TBP Invoice # 1494877 - Legal Services - 06/30/2020 7,209.17
Dickinson Wright, PLLC TBP Invoice # 1494886 - Legal Services - 06/30/2020 3,382.45
Dickinson Wright, PLLC TBP Invoice # 1494902 - Legal Services - 06/30/2020 3,178.37
Dickinson Wright, PLLC TBP Invoice # 1494890 - Legal Services - 06/30/2020 3,288.62
Dickinson Wright, PLLC TBP Invoice # 1494876 - Legal Services - 06/30/2020 909.55
Dickinson Wright, PLLC TBP Invoice # 1494905 - Legal Services - 06/30/2020 2,423.80
Dickinson Wright, PLLC TBP Invoice # 1494903 - Legal Services - 06/30/20 ded 7.

Total

$ 44,049.88



Chapter 20 Drainage Board Meeting
Regular Meeting — Tuesday August 25, 2020

6. Karas Drain



AGENDA
DRAINAGE BOARD FOR THE KARAS DRAIN
August 25, 2020
Call meeting to order
Approve minutes of meeting of November 26, 2019
Public Comments

Present Memorandum recommending the Board approve and sign the attached temporary
easement to accommodate the City of Rochester Hills Water Main Project

Other business
Approve pro rata payment to Drainage Board members

Adjourn

Page 1 of 1



MINUTES OF THE MEETING OF THE DRAINAGE BOARD
FOR THE KARAS DRAIN

November 26, 2019
A meeting of the Drainage Board for the Karas Drain was held in the office of the
Oakland County Water Resources Commissioner, Public Works Building, One Public Works
Drive, Waterford, Michigan at 2:00 p.m. on the 26" day of November, 2019.
The meeting was called to order by the Chairperson.
PRESENT:  Jim Nash, Oakland County Water Resources Commissioner

David Woodward, Chairperson of the Oakland County Board of Commissioners

ABSENT: Helaine Zack, Chairperson of the Finance Committee, Oakland County Board of
Commissioners

Minutes of the meeting held July 24, 2018 were presented for consideration. It
was moved by Woodward, supported by Nash, that the minutes be approved.

ADOPTED: Yeas - 2
Nays - 0

Chairperson Nash asked if there were any public comments. There were none.

A request for reimbursement of the Drain Revolving Fund in the amount of
$148.29 (as attached) was presented. It was moved by Woodward, supported by Nash, to
reimburse the Drain Revolving Fund in the amount of $148.29.

ADOPTED: Yeas - 2
Nays - 0

It was moved by Nash, supported by Woodward, to certify attendance and
authorize pro rata payment of $25 per day to Mr. Woodward.

ADOPTED: Yeas - 2
Nays - 0

There being no further business, the meeting was adjourned.

Jim yfsh, Chairperson \

Page | of 2



STATE OF MICHIGAN )
)SS.
COUNTY OF OAKLAND )

[, the undersigned, do hereby certify that the foregoing is a true and complete copy of the
minutes of the Drainage Board of the Karas Drain, Oakland County, Michigan, held on the 26
day of November, 2019, and that the minutes are on file in the office of the Oakland County
Water Resources Commissioner and are available to the public.

I further certify that the notice of the meeting was posted at least 18 hours in advance of

the meeting at the office of the Oakland County Water Resources Commissioner which is the
principal office of the Drainage Board of the Karas Drain Drainage District.

%QKQ

Jim Nas}yﬁhalrperson

S
A ,2019

Dated: December

Page 2 of 2



| Form DC-001

OAKLAND COUNTY

WATER RESOURCES COMMISSIONER MEMORAN DUM
TO: Karas Drain Drainage Board

FROM: Jeffrey S. Parrott, Right of Way Supervisor

SUBJECT: City of Rochester Hills Water Main Project — Temporary Easement

DATE: August 25, 2020

The City of Rochester Hills is requesting a temporary easement to provide a storage and staging area
associated with a water main project within property owned by the Karas Drainage District. The
temporary easement will be used by its water main contractor, Bidigare Contractors, Inc. The subject
property is located south of M-59, east of Crooks Road, and West of Livernois Road in Section 28 of
the City of Rochester Hills. The property was originally purchased in 1988 by the district for
construction, operation and maintenance of a portion of the Karas Drain.

Attached are the following documents for your review:
e Map of the property with the proposed temporary easement shown in green
The deed as recorded in Liber 11524, Page 782, O.C.R.
Temporary easement document signed by Bidigare Contractors, Inc
Certificate of liability insurance naming the Drainage District as an additional insured
City of Rochester Hills construction plans

It is recommended the Board authorize the chairperson to execute documents necessary to
accommodate the City of Rochester Hill’s request.

OAKLAND COUNTY WATER RESOURCES COMMISSIONER
Page 1 of 1 Rev.: 11/05/08
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THIS DEED, made this oty day of September , 1988, by
and between Patrick J. Keating and Phillip Baykian, as
Co-Trustees of the Thomas A. Nardoni Amended and Restated Living
Trust under Agreement dated August 26, 1986, as amended, and not
otherwise, the address of which is 2649 Commerce Drive,
Rochester, Michigan ("Grantor"), and the Karas Drain Drainage
District the address of which is No. 1 Public Works Drive,
Pontiac, Michigan ("Grantee").

DEED

WITNESSETH:

In consideration of the sum of One Dollar ($1.00) (this
transaction is exempt from transfer tax pursuant to MCL
§207.505(a)), Grantor does hereby grant, assign and convey unto
Grantee the following described premises situated in the City of
Rochester Hills, Michigan to wit:

Outlot "A" of TAN Industrial Park, a

subdivislon of the N 1/2 and part of the SW 1/4 =
of Section 28, T3N, R11lE, City of Rochester //f#@%j
Hills, Avon Township, Oakland County, Michigan,

as recorded in Liber 184 of Platga-Rages A5-18,

Oakland County Records. ﬂg&zgm_?éj%;iﬁj;“ﬁ

397 DEEDS

Sidwell Number 15-28-301-017

together with all and singular the tenements, hereditaments and
appurtenances thereunto belonging or in anywise appertaining.

SUBJECT to building and use restrictions and easements,
except that certain Storm Sewer Maintenance Agreement dated
September 25, 1984 and recorded in Liber 8909, Page 748, Oakland
County Records.

TO HAVE AND TO HOLD the premises above described unto
Grantee; and Grantor does hereby covenant and agree with Grantee
that Grantor has not heretofore done, committed or wittingly or
willingly suffered to be done or committed any act, matter or
thing whatsoever whereby the premises hereby granted is or shall Q\ia v
be charged or encumbered in the title, estate, or otherwise O% n)
howsoever.

IN WITNESS WHEREOF, Grantor has executed this Deed on
the day and year first above written.

OK. — JH
In the Presence of: o
/ D) ~ <;
ANy f ek Y
{ \ \ \ ) J 7
((%{ﬂv\“\uhuvd,M By:ﬂ~é%3”4w4\/ 1;%%Zf£:§'
Colleen R. Gyuran Patrick J. Keating, as Co=
§ , , Trustee of the Thomas A.
T B s s PR Nardoni Amended and Re-
kamyﬁfh Cousino stated Living Trust Under
e\v\ Agreement dated August 26,
) (bQ, 1986, as amended, and not
e Qe ) e otherwise

- =\
N X
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\ }/'u. U (L f/(r(‘ BY. 4 Al lepp OO Mt
Theresa Lee ; Phillip Baykian; as Co-

¥ Trustee of the Thomas A.
G ot g e Nardoni Amended and Re-
Kenneth Woloszyk T stated Living Trust Under
Agreement dated August 26,
1986, as amended, and not
otherwise

STATE OF MICHIGAN )

) SS.
)

COUNTY OF (OO ¢

_ The foregoing instrument was acknowledged before me
this |') day of . {,, , 1989, by Patrick J. Keating, as
Co-Trustee of the ThHomas/ A. Nardoni Amended and Restated Living
Trust Under Agreeement dated August 26, 1986, as amended, and
not otherwise.

O 00 K J 0] éii”vﬁ%ﬁﬁf

, Notary Public
W yrns County, Michigan
My Commission Expires: = -0 -/
COLLEEN R. McDERMOTT

STATE OF MICHIGAN )
/ ,) ss.
COUNTY OF MAptlarJ )

_ The foregoing instrument was acknowledged before me
this /& day of Juiy , 1989 by Phillip Baykian, as
Co-Trustee of the Thomas A. Nardoni Amended and Restated Living
Trust Under Agreement dated August 26, 1986, as amended, and not
otherwise.

//
/|

/| / ~ //’ /
7 i J / f Y| o
(/ ML (7N //, /A
w PﬁﬂMUML&(MWK , Notary Public
Notary Pubh O County, IICHIg e . .
A\".iii]ﬁj in Oz County n'\j\)u'ni:"nf.County’ MIChlgan

My CommissionMyprCommdssllon Expires: /o </ -§ 7

Drafted by: When recorded, return to:
Timothy M. Koltun, Esq.
Clark, Klein & Beaumont GEORGE W. KUHN -
1600 First Federal Building ‘Nwﬁﬁgﬁm:&%ﬁcﬁ?m&m“ﬂ
Detroit, Michigan 48226-1962 $ Drive

d Pontiac, Michigan 48054
3658k Right of Way Unit



TEMPORARY CONSTRUCTION EASEMENT

KNOW ALL MEN BY THESE PRESENTS, that the KARAS DRAIN
DRAINAGE DISTRICT (“Drainage District”), a Michigan Statutory
Corporation, acting through the Drainage Board for the KARAS DRAIN
(“Drain”) pursuant to Act No. 40 of the Public Acts of 1956 (“Drain Code™), as
amended whose address is the Office of the Oakland County Water Resources
Commissioner (“WRC”), One Public Works Drive, Waterford, Michigan 48328-
1907, GRANTOR, for and in consideration of the sum of ONE DOLLAR ($1.00)
receipt of which is hereby acknowledged, paid to them by BIDIGARE
CONTRACTORS, INC, GRANTEE, whose address is 939 South Mill Street,
Plymouth, Michigan 48170. GRANTOR does hereby grant to the said
GRANTEE the right to use the Temporary Easement Area described herein in
accordance with the terms and conditions set forth herein:

RECITALS:
A. The GRANTOR is the owner of certain real property described as follows
(the “Premises™):

Outlot A of "Tan Industrial Park" a Subdivision of part of the North

1/2 and part of the Southwest 1/4 of Section 28, T.03N., R.11 E., Avon
Township, now the City of Rochester Hills, Oakland County, Michigan as
recorded in Liber 184 of Plats, Page 15 thru 18 Oakland County Records.
Sidwell No. 15-28-301-017

B. The GRANTEE desires to acquire from the GRANTOR certain temporary
rights to the Premises for construction activities.

IT IS THEREFORE AGREED:

1. Grant of Temporary Easement. Grantor hereby grants to Grantee a
temporary easement for the construction and staging described as
follows, and which shall terminate upon completion of construction
being no later than December 31%, 2020:

Beginning at a point on the South line of the above described parcel, said

point located N 86° 46' 34" W, 216.00 ft. from the Southeast corner of



said parcel; thence from said POINT OF BEGINNING N 86° 46' 34" W,
165.86 ft. along said South parcel line; thence N 00° 58' 00" E, 41.37 ft.;
thence S 88° 52' 53" E, 56.36 ft.; thence S 77° 00' 47" E, 111.90 ft;
thence S 01° 08' 30" W, 24.44 ft. to the point of beginning.

2. Purpose of the Easement. The temporary easement granted herein shall

be used only for the initial construction project in accordance with the plans and
specifications prepared by .'4)/ o Rechestertlints 7 E20 -0sf ot 28 dated

@ //,/ o‘// /1 and ap@fed by the Drain Board at its meeting on August
25th, 2020.

3. General Conditions.

a. Except as otherwise agreed in writing between the GRANTOR and
GRANTEE, GRANTEE will preserve and protect all trees and shrubbery within
the temporary easement during the construction project.

b. Except as otherwise provided herein, if the Premises shall be
disturbed by reason of the exercise of the GRANTEE, then the Premises shall be
restored to substantially the condition that existed prior to entering upon said
Premises by the GRANTEE, its contractors, agents or assigns.

c. GRANTOR retains, reserves, and shall continue to enjoy the use of
the temporary easement for any and all purposes which do not interfere with,
obstruct the use of or prevent use by GRANTEE.

d. GRANTEE agrees to limit use to the temporary easement area as
described and also as shown on the attached sketch.

e. To the extent permitted by law GRANTEE and its successors or
assigns, shall indemnify the GRANTOR against, and shall forever hold the
GRANTOR harmless from, any and all losses, liability, actions, claims, demands,
costs, expenses, injuries or damages of any kind whatsoever which may be
brought or made which shall be caused by or arise out of any use of the premises
by GRANTEE and its successors, assigns, guests, visitors, invitees, licensees, and
any other person coming upon the premises.

f. Prior to the Effective Date of this agreement and continuing for the
duration of use of the premises, GRANTEE shall obtain and maintain General
Liability Insurance with GRANTOR listed as an additional named insured
protecting the GRANTOR from any and all claims arising from use of the
premises. The GRANTEE will provide proof of insurance to GRANTOR prior to
construction activities on the premises.

g. It is understood that the easement, rights, and privileges granted

herein are nonexclusive, and GRANTOR reserves and retains the right to convey



similar easements and rights to such other persons as GRANTOR may deem
proper provided such similar easements do not materially affect GRANTEE’S use
of the Temporary Easement.

h. This Easement shall be binding upon and inure to the benefit of the
Parties hereto, their heirs, representatives, successors and assigns.

i. A map of the above-described Temporary Easement is attached
hereto.

J- This instrument contains the entire agreement between the Parties
relating to the rights herein granted and the obligations herein assumed. Any oral
representations or modifications concerning this instrument shall be of no force
and effect. Any modification of this Easement must be in writing and must be
signed by the party to be charged.

k. This Easement is made and entered into in the State of Michigan and
shall in all respects be interpreted, enforced and governed under the laws of the
State of Michigan. The language of all parts of this Easement is intended to and,
in all cases, shall be construed as a whole according to its fair meaning, and not
construed strictly for or against any party.

L. It 1s further understood and agreed between the Parties that the terms
and conditions herein are contractual and are not a mere recital and that there are
no other agreements, understandings, contracts, or representations between
GRANTOR and GRANTEE in any way related to the subject matter hereof,
except as expressly stated herein.

m.  If any provision of this Easement or its application to any person or
circumstance shall to any extent be invalid or unenforceable, the remainder of this
Easement shall not be affected and shall remain valid and enforceable to the fullest
extent permitted by law.

n. It is understood and agreed between the Parties that a failure by
either Party to fulfill a condition or term set forth in this Easement shall not result
of extinguishment of the easement rights granted herein or constitute a waiver of
such term or condition.

(Remainder of this page intentionally left blank)



IN WITNESS WHEREOF, the GRANTOR has hereunto affixed their
signature(s) this | [ dayof /] w9ust , A.D., 2020.

BIDIGARE CONTRACTORS, INC,,

a Michigan Domesgjc Profit Corporation

tts:_yylce Jreshan

ACKNOWLEDGEMENT
STATE OF )

)SS.
COUNTY OF )

On this day of p@ QUS{/ ,r2 ?k‘t ore me, a Notary Public
5 (K

in and for said County, personall%ppeared 4 WU’ L
to me Jerspally known, who being by me severally duly sworn dMay that he is the

of Bidigare Contractors, Inc., a

corporation created and existing under the laws of the State of Michigan, and that the

said Easement was signed and sealed in behalf of said domestic profit corporation

by  authority  of it / /ﬂ and  the
said 6P R re 4 loa acknowledged the said instrument to be the
free act and deed of the said Corporation.
“\\\? 1] I""
:éQJ No;A—l\v 9\;515/1/ 4 W’
s 5 ’ COUNTY OF \\ “a Public
£ 5 =
g . i3 ounty, Michigan
< ‘\ A s
%0 ng%:c;% My Commission Explres L (Z 207 5/
,,'l’ 7@ S
‘ ‘muumm\“ \‘\ Actlng n County of M l,

(Additional Signatures on the following page)



KARAS DRAIN DRAINAGE DISTRICT,
a Michigan Statutory Corporation

By:

Jim Nash
Its: Chairperson

ACKNOWLEDGEMENT
STATE OF MICHIGAN )
)SS.
COUNTY OF OAKLAND )
On this day of , 2020, before me, a Notary Public

in and for said County, personally appeared JIM NASH to me personally known,
who being by me severally duly sworn did say that he is the Chairperson of the
Karas Drain Drainage District, a corporation created and existing under the laws
of the State of Michigan, and that the said Easement Grant was signed and sealed in
behalf of said statutory corporation by authority of its Drainage Board, and the said
Chairperson acknowledged the said instrument to be the free act and deed of the said

Corporation.

Notary Public
County, Michigan

My Commission Expires:

Acting in County of

This instrument drafted by:

Jeffrey S. Parrott, Right of Way Supervisor

Office of the Oakland County Water Resources Commissioner
Building 95 West

One Public Works Drive

Waterford, Michigan 48328-1907



Form-DC-175 EASEMENT SKETCH
NOTE: NO FIELD WORK PERFORMED

DESCRIPTION TAKEN FROM RECORD.

L e —

SCALE: 1"=150'

216.00'

HARTLINE DR. (60.00 FT.)

24.44' "SUPV.
REPLAT OF
GLIDEWELL
SUBN. "

L

DEARBORN DR. (50.00 FT.)

822,22

15-28-301-017
LEHIGH DR. (33.00 FT,)

=1 .
o< "TAN
E:-' 2 INDUSTRIAL
o |8 PARK"
p—
-l B
sl 2
g O
95.47" AN

PROJECT: CITY OF ROCHESTER HILLS WATER MAIN PROJECT 08/06/2020
EASEMENT PARCEL NO. 1 DWG. 1 OF 1
7

TEMPORARY EASEMENT [///////| SIDWELL NO. 15-28-301-017

Outlot "A" of "TAN Industrial Park" a Subdivision of Sec. 28, T. 03N., R. 11 E. Rochester Hills, Oakland County, Michigan
JIM NASH
OAKLAND COUNTY WATER RESOURCE COMMISSIONER
Page 1 of 1 Rev.:07/30/2013
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ACORD CERTIFICATE OF LIABILITY INSURANCE DATE MDDV

8/7/2020

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

PRODUCER ﬁmgﬂ Gayle Botner

VTC Insurance Group PN e (248)828-3377 m)é) Noj (248)828-3701

Troy Office ML s, gbotner@vtcins. com

1175 W. Long Lake Ste. 200 INSURER(S) AFFORDING COVERAGE NAIC #

Troy MI  48098-4960 INSURER A : Phoenix Insurance Company 25623

INSURED INSURER B : Travelers Indemnity Company 25658.

Bidigare Contractors, Inc. INSURER C: Travelers Prop. Cas.Co. Of Ame 25674

939 S. Mill Street INSURER D : Farmington Casualty Company 41483

Plymouth, MI 48170 INSURERE : Colony Insurance Company 39993
INSURER F :

COVERAGES CERTIFICATE NUMBER:19-20 Master REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADDL [SUBR POLICY EFF_ | POLICY EXP
LTR TYPE OF INSURANCE INSD | WVD POLICY NUMBER (MM/DDIYYYY) | (MM/DDIYYYY) LIMITS
X | COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 1,000,000
DAMAGE TO RENTED
A CLAIMS-MADE OCCUR PREMISES (Ea occurrence) $ 300,000
X | X,C,U Included X | ¥ | coBL534549 12/31/2019 | 12/31/2020 | MED EXP (Any one person) $ 5,000
PERSONAL & ADV INJURY $ 1,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 2,000,000
POLICY B D Loc PRODUCTS - COMPIOPAGG | § 2,000,000
OTHER: $
COMBINED SINGLE LIMIT
AUTOMOBILE LIABILITY (Ea accident) $ 1,000,000
B X | ANYAUTO BODILY INJURY (Per person) | $
e SUUNED - SCHEQULED x | v | masLs28045 12/31/2019 | 12/31/2020 | BODILY INJURY (Per accident) | $
% | NON-OWNED PROPERTY DAMAGE s
HIRED AUTOS AUTOS (Per _accident)
Property protection $ 1,000,000
X | UMBRELLA LIAB X | occur EACH OCCURRENCE $ 7,000,000
c EXCESS LIAB CLAIMS-MADE AGGREGATE 3 7,000,000
DED l X IRETENTDN $ 0 CUPBL49410 4/15/2020 | 12/31/2020 $
WORKERS COMPENSATION x | PER OTH-
AND EMPLOYERS' LIABILITY vIN STATUTE ER
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $ 500,000
OFFICER/MEMBER EXCLUDED? N/A
D |(Mandatory in NH) Y | UBBL54794A 12/31/2019 | 12/31/2020 | EL DISEASE - EAEMPLOYEE | $ 500,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $ 500,000
E | Pollution Liability CSP307226 7/5/2020 7/5/2021 | $1,000,000 Limit
C | Leased/Rented Equipment 66082099789 12/31/2019 | 12/31/2020 | $300.000 Limiit

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

PRoject: Bedford Square & Tienken Court Water Main Replacement & Road Resurfacing - City File #E19-006
and Glidewell Subdivison Water Main Replacement - City File #E20-004. Where required by written
contract, City of Rochester Hills, all elected and appointed officials, all employees and volunteers, all
boards, commissions and/or authorities and board members, including employees and volunteers thereof and
Testing Engineers & Consultants, Inc.; Construction Engineer and Karas Drain Drainage District are add'l
insured for General Liability (GL) as respects ongoing & completed operations on a primary &
non-contributory basis and add'l insured with respects to Automobile liability. GL, Auto & Workers Comp

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

i R i11
City of Rochester Hills ACCORDANCE WITH THE POLICY PROVISIONS.

1000 Rochester Hills Dr.

Rochester Hills, MI 48309
AUTHORIZED REPRESENTATIVE

Alan Chandler/v45 ﬂ[ﬂ«/}? %«l&.——-

© 1988-2014 ACORD CORPORATION. All rights reserved.

ACORD 25 (2014/01) The ACORD name and logo are registered marks of ACORD
INS025 (201401)



City of Rochester Hills

OAKLAND COUNTY, MICHIGAN

Construction plans for

Glidewell Subdivision

Water Main Quantities Water Main Replacement Project
City File # E20-004

Item
No. Description Quantity Unit
1 |10 inch Dia. HDPE SDR 11 Pipe Bursting 6/8 inch 15,404 |Foot
2 |10 inch Dia. HDPE SDR 11 <<M§ Main, Open Cut 748 Foot J < v dwc._l_.OZ RD / — MEAD RD Sheet Index
3 |16 inch DIA. CL 54 Ductile Iron Water Main, Open Cut 10 Foot &
4 |Water Service, Lead Reconnect, w/valve & stop box assembly (short) 138 Each ) —_—
5 |Water Service, Lead Reconnect, w/valve & stop box assembly (long) 151 Each -/ 1 Cover Sheet
6 |Water Service 1 1/2", Lead Reconnect, w/valve & stop box assembly (long) |1 Each E N ZO._nwm
7|16 inch Gate Valve & Wel 1 Each 2 3 Dearborn Avenue 0+00 to 15+14
220 inch Sete vale & W) L - § ﬁ 4  Dearborn Avenue 15414 to 30415
10 |6 inch Gate Valve & Well 1 Each \.k TIENKEN RD 47/ j A o) Hartline Drive 0+00 to 14+95
11 |4 inch mmﬁm Valve & Well 1 Each m\w\ ¢ o NaY ﬂw r\w_ (5 Hartline Drive 14+95 to 30+05
2 lutve e e o - - T 7 Smpson Drve 0400 o 14403
14 |Fire Hydrant 26 Each — ) — 1 8 Simpson Drive 14+03 to 29+02
15 |Fire Hydrant, Rem 26 Each /%\F\ — o) Woodelm 0+00 to 14+99
= , ( = 10 Walsh 0+00 to 14+99
L — WALTON BLY [T fl. Corinthia 0+00 to 15+04
S Tr ks 12 Lawndale 0+00 to 6+45
Bagley 0+00 to 20+93
| Soll Erosion Detall
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18-20 Water Main Detail Sheets

Road, Pathway and Curb Cross Sections Details
ADA Ramp Details
17 Traffic Control Details
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GENERAL

COOPERATION BY THE CONTRACTOR: NO ADDITIONAL COMPENSATION WILL BE PAID TO THE CONTRACTOR FOR ANY
DELAY OR INCONVENIENCE DUE TO MATERIAL SHORTAGES OR REASONABLE DELAYS DUE TO THE OPERATIONS OF SUCH
OTHER PARTIES DOING WORK INDICATED OR SHOWN ON THE PLANS OR IN THE PROPOSAL OR FOR ANY REASONABLE
DELAYS IN CONSTRUCTION DUE TO THE ENCOUNTERING OF EXISTING UTILITIES THAT MAY OR MAY NOT BE SHOWN

ON THE PLANS.

LIMITATIONS ON PRIVATE WORK: DURING CONSTRUCTION OPERATIONS, THE CONTRACTOR SHALL NOT PERFORM WORK
BY PRIVATE AGREEMENT WITH PROPERTY OWNERS ADJACENT TO THE PROJECT WITHOUT PRIOR CITY CONSENT. WORK
MAY BE ALLOWED WHEN REQUESTED BY THE CITY, BUT ONLY WITH WRITTEN CONSENT.

THE CONTRACTOR SHALL CONDUCT HIS OPERATIONS IN SUCH A MANNER TO COMPLY WITH ALL FEDERAL, STATE AND
LOCAL CODES FOR NOISE LEVELS, VIBRATIONS, OR ANY OTHER RESTRICTIONS WHILE PERFORMING ANY CONSTRUCTION
OPERATIONS WITHIN THIS CONTRACT, COSTS TO BE INCLUDED IN THE RESPECTIVE ITEM OF WORK.

THE CONTRACTOR SHALL BE REQUIRED TO NOTIFY THE LOCAL FIRE & POLICE DEPARTMENT, POST OFFICE, AND
RCOC 24 HOURS IN ADVANCE OF PROPOSED ROAD CLOSURES.

THE NUMBER OF FIRE HYDRANTS OUT OF SERVICE AT ONE TIME IS LIMITED. ONCE A PROPOSED SEQUENCE OF CONSTRUCTION HAS BEEN
SUBMITTED, CITY STAFF WILL CONSULT WITH THE FIRE DEPARTMENT TO CONFIRM THE NUMBER OF FIRE HYDRANTS OUT OF SERVICE IS
ACCEPTABLE.

THE CONTRACTOR SHALL, BEFORE EACH DAYS WORK, OR WHEN MOVING TO A NEW AREA OF WORK, DETERMINE AND
EVALUATE THE LOCATION OF ALL UNDERGROUND FACILITIES IN THE AREA. IF LOCATION STAKES HAVE BEEN
MOVED OR DO NOT APPEAR CORRECT.

THE CONTRACTOR SHALL NOT EXCAVATE UNTIL ALL UTILITIES HAVE HAD AN OPPORTUNITY
TO CHECK OR RESTAKE THEIR LOCATIONS. ANY DELAYS INCURRED, DUE TO THE CHECKING
OR RESTAKING OF UTILITIES SHALL NOT BE A BASIS FOR ADDITIONAL COMPENSATION.

THERE WILL BE NO ADJUSTMENT IN THE CONTRACT UNIT PRICE REGARDLESS OF THE PERCENTAGE OF INCREASE OR
DECREASE ABOVE OR BELOW THE CONTRACT QUANTITY FOR ANY ITEM OF WORK.

IT IS THE INTENT THAT ALL GOVERNMENT CORNERS ON THIS PROJECT BE PRESERVED AND THAT WHERE NECESSARY,
MONUMENT BOXES BE PLACED OR ADJUSTED AT THE CONTRACTORS EXPENSE WHETHER SHOWN OR NOT.

THE LOCATION OF ALL PUBLIC UTILITIES SHOWN ON THESE PLANS IS TAKEN FROM THE BEST AVAILABLE DATA.

CITY OF ROCHESTER HILLS WILL NOT BE HELD RESPONSIBLE FOR ANY OMISSION OR VARIATIONS FROM THE LOCATIONS
SHOWN- PURSUANT TO ACT 174 OF THE PUBLIC ACT OF 2013 AS A CONDITION OF THIS CONTRACT NOTICE SHALL BE GIVEN TO
MISS DIG PRIOR TO UNDERGROUND WORK TO BE PERFORMED.

PHONE (800)-482-7171 OR 811.

CONTRACTOR TO SUBMIT DETAILED CONSTRUCTION SEQUENCE AT THE PRECONSTRUCTION MEETING NOTING ALL CHANGES
TO PROPOSED SCHEDULE OF WORK PROPOSED OR WORK PROPOSED TO OCCUR CONCURRENTLY WITH OTHER ITEMS OF WORK.

PLAN DIMENSIONS AND MEASUREMENTS ARE BASED ON AERIAL CONTOURS BY CITY OF ROCHESTER HILLS.
THE CONTRACTOR IS REQUIRED TO PROSECUTE WORK UNDER THIS CONTRACT DURING THE HOURS OF DAYLIGHT IN

ACCORDANCE WITH THE CITY OF ROCHESTER HILLS ORDINANCE, WORKING HOURS IN WHICH NOISE CAN BE MADE ARE
7:00 A.M. - 8:00 P.M., MONDAY THRU SATURDAY. SUNDAY AND NIGHT WORK IS PERMITTED ONLY BY PRIOR APPROVAL OF THE MAYOR.

STORAGE/STAGING AREA FOR EQUIPMENT AND MATERIAL NEEDS TO BE PROVIDED TO THE CITY PRIOR TO THE COMMENCEMENT OF WORK.

TRAFFIC CONTROL

TRAFFIC SHALL BE MAINTAINED DURING THE CONSTRUCTION IN ACCORDANCE WITH THE CONSTRUCTION PLANS, MMUTCD
(LATEST EDITION), SPECIFICATION 02550 AND ANY TRAFFIC TYPICAL PLANS INCLUDED IN SPECIFICATIONS. IN

ADDITION TO THE LIGHTS, BARRICADES AND SIGNS SPECIFIED ON THE CONSTRUCTION PLANS, THE CONTRACTOR

SHALL ALSO PROVIDE NECESSARY SIGNS, BARRICADES AND LIGHTS TO PROTECT THE TRAFFIC AND THE WORK AS
DIRECTED BY THE PROJECT ENGINEER. THE CONTRACTOR SHALL BE REQUIRED TO PROVIDE PLASTIC DRUMS WITH BATTERY
OPERATED AMBER FLASHERS (ONE PER) AT PAVEMENT EDGE DROP-OFFS IN EXCESS OF 3 INCHES TO PROTECT THE
TRAFFIC LANE AND THE WORK. THE DRUMS SHALL BE SPACED AT 50 FOOT MAX.INTERVALS.

THE CONSTRUCTION INFLUENCE AREA (C.l.A.) SHALL CONSIST OF THE WIDTH OF THE PROPOSED RIGHT-OF-WAY

FROM THE PROJECT POINT OF BEGINNING TO THE POINT OF ENDING OR AS OTHERWISE INDICATED ON THE PLANS
AND A SUFFICIENT DISTANCE BEFORE AND AFTER THE PROJECT TO WARN MOTORISTS OF THE CONSTRUCTION AHEAD
OR AS OTHERWISE DESCRIBED.

THE COSTS OF ALL TRAFFIC CONTROL DEVICES NECESSARY TO CONSTRUCT THE PROJECT AS DETERMINED BY THE
CONTRACTOR OR AS DIRECTED BY PROJECT PROJECT ENGINEER WILL BE CONSIDERED INCLUDED IN THE LUMP SUM BID FOR
MAINTAINING TRAFFIC. ALL DEVICES TO HAVE LIGHTS OR FLASHERS MOUNTED ON THEM. ROADS TO BE OPEN TO

LOCAL TRAFFIC.

HDPE PIPE INSTALLATION

THE CONTRACTOR SHALL ALLOW SUFFICIENT LENGTH OF PRODUCT PIPE TO EXTEND PAST THE TERMINATION POINT
TO ALLOW CONNECTIONS TO ADJACENT PIPE SECTIONS OR GATE VALVES.

PIPE AND FITTINGS NECESSARY FOR TRANSITION TO HDPE AT GATE VALVE AND WELL AND/OR TSGV&W WILL BE INCLUDED
IN THE PAY ITEM "GATE VALVE AND WELL" OR "TAPPING SLEEVE GATE VALVE AND WELL"

THE CONTRACTOR SHALL INSTALL A 10 GAUGE (MIN. 1 SINGLE STRAND COPPER CLAD STEEL WITH 30 MIL BLUE COATING TRACER
WIRE OR APPROVED EQUAL). AT THE SAME TIME AS THE PRODUCT PIPE. THE SAME TYPE OF WIRE MAY BE USED TO HOLD

THE WIRE INTO OF THE MAIN. THE WIRE SHALL BE RUN TO THE TOP STEP OF EACH UTILITY STRUCTURE, AND BE TIED OFF. WHEN
SPLICING WIRE, A KNOT SHALL BE PLACED IN THE WIRE TO RELIEVE STRESS AT THE CONNECTION, A GREASE

FILLED, UNDERGROUND SPLICE KIT SHALL BE USED FOR ALL CONNECTIONS.

HDPE PIPE, APPURTENANCES, AND INSTALLATION METHODS SHALL CONFORM TO THE LATEST EDITION OF AWWA
STANDARD C906. THE AWWA STANDARD C906 IDENTIFICATION MUST APPEAR ON THE EXTERIOR WALL PRINT LINE

OF THE HDPE PIPE.

ALL HDPE MATERIALS MUST BE LISTED AND APPROVED FOR USE WITH POTABLE WATER UNDER ANSI/NSF STANDARD
14. THE EXTERIOR WALL PRINT OF ALL HDPE PIPE PROPOSED FOR INSTALLATION AND POTABLE USE MUST BEAR
THE NSF-PW IDENTIFICATION.

MECHANICAL JOINT ADAPTER SHALL BE USED AT ALL TRANSITIONS FROM DUCTILE IRON TO HDPE.

RESTORATION

RESTORATION ITEMS AS FOLLOWS WILL BE PAID AS STATED IN THE CONTRACT DOCUMENTS FOR RESTORATION

RESTORE ALL LANDSCAPE AREAS WITH: TOPSOIL SURFACE, FURN, 3" DEEP, CLASS A SOD OR SEED, FERTILIZER,
CHEMICAL NUTRIENT CL. A

EXISTING PAVEMENT (CONCRETE & BITUMINOUS), SIDEWALK, APPROACHES AND CURB GUTTER SHALL BE
SAWCUT, REMOVED AND REPLACED IN KIND TO MATCH EXISTING CONDITIONS AND SHALL BE BID AS PART
OF THE RESTORATION.

WATER REQUIRED FOR SOD AND SEEDING SHALL BE INCLUDED IN THE CONTRACT COST FOR THESE ITEMS. WATER
REQUIRED FOR COMPACTION SHALL BE INCLUDED IN THE COST OF CONSTRUCTION FOR THIS PROJECT.

ALL AREAS DISTURBED BY THE CONTRACTOR AND/OR HIS SUBCONTRACTOR BEYOND THE NORMAL CONSTRUCTION LIMITS
OF THIS PROJECT SHALL BE SODDED AS SPECIFIED OR DIRECTED BY THE PROJECT ENGINEER. NO ADDITIONAL PAYMENT OR
COMPENSATION WILL BE ALLOWED FOR THIS ACTIVITY.

RESTORATION SHALL BE PLACED ON SHOULDERS AT A DEPTH BELOW THE EDGE OF PAVEMENT TO ALLOW ROADWAY
SURFACE WATER TO UNIFORMLY SHEET FLOW TO DITCHES.

SPRINKLER SYSTEMS SHALL NOT BE COVERED WHEN PLACING TOPSOIL AND SOD.
ALL DISTURBED AREAS TO BE RESTORED WITHIN SEVEN (7) DAYS OF COMPLETION OF WATERMAIN AND OVERLAY.

CONTRACTOR TO CHECK ON SOD GROWTH & SUPPLEMENT AS NEEDED. COSTS FOR RESODDING TO BE INCLUDED IN THE
UNIT PRICE FOR RESTORATION.

CONTRACTOR SHALL WATER ALL RESTORATION DAILY FOR 14 DAYS AT HIS EXPENSE.
ADDITIONAL LANDSCAPING TO BE ADDED AS DIRECTED AND APPROVED BY PROJECT ENGINEER.

SPRINKLER SYSTEMS DAMAGED DURING CONSTRUCTION SHALL BE REPAIRED AT NO ADDITIONAL COST.

SEQUENCE OF CONSTRUCTION SOIL EROSION CONTROL

1. CONTRACTOR TO PLACE APPROVED SOIL EROSION BARRIERS AT PLACES DESIGNATED ON PLAN WITHIN
ALL CURRENT PHASE OF CONSTRUCTION.

. REMOVE VEGETATION AND TOPSOIL FROM CONSTRUCTION AREA.

. BEGIN CONSTRUCTION.

. CHECK AND MAINTAIN SOIL EROSION CONTROL MEASURES.

. COMPLETE CONSTRUCTION.

. RESTORE ALL DISTURBED AREAS AS SPECIFIED HEREIN UNDER HEADING OF RESTORATION.

. CONTRACTOR TO MAINTAIN SOIL EROSION CONTROL MEASURES THROUGHOUT THE DURATION OF THE PROJECT UNTIL GRASS

IS ESTABLISHED, THEN THE CONTRACTOR IS TO REMOVE THEM.

8. THE CONTRACTOR SHALL INSTALL SILT FENCE AROUND SPOIL PILES THAT ARE TO REMAIN ON-SITE FOR THE
DURATION OF CONSTRUCTION ACTIVITIES. THIS SHALL BE INCLUDED IN THE LUMP SUM UNIT PRICE FOR
SOIL EROSION CONTROL MEASURES.

9. RESTORATION FOR CURRENT PHASE OF WORK SHALL BE SUBSTANTIALLY COMPLETE PRIOR TO
BEGINNING CONSTRUCTION ON SUBSEQUENT PHASES.

NOoO O WN

ALL SOIL EROSION CONTROL MEASURES AS SHOWN ON THESE PLANS, OR AS NEEDED TO COMPLETE THIS PROJECT WILL

BE PAID AS A LUMP SUM UNIT PRICE AS INCLUDED IN THE PROPOSAL. ALL CONSTRUCTED STORM SEWER STRUCTURES

TO HAVE INLET FILTERS INSTALLED UNTIL RESTORATION IS ESTABLISHED. ADDITIONAL SILT FENCE AND/OR OTHER

SOIL EROSION CONTROL MEASURES MAY BE REQUIRED BY THE OAKLAND COUNTY WATER RESOURCES COMMISSIONER AND/OR PROJECT
ENGINEER WHERE GRADES DICTATE AND A MINIMUM 25' VEGETATIVE BUFFER DOES NOT EXIST. ANY ADDITIONAL SILT FENCE

TO BE INCLUDED IN THE LUMP SUM UNIT PRICE AS PROVIDED IN THE PROPOSAL.

THE EROSION CONTROL MEASURES AS BID SHALL BE PAYMENT IN FULL FOR ALL COSTS INCURRED WITH BURLAP WRAP
OR STONE INLET FILTERS OF ALL EXISTING OR PROPOSED DRAINAGE STRUCTURES, INSTALLATION OF SOIL EROSION
CONTROL FABRIC FENCE, ETC. AND MAINTENANCE OF SAID SOIL EROSION DEVICES THROUGH THE CONSTRUCTION.
TWENTY-FIVE (25%) PERCENT SHALL BE PAID UPON INSTALLATION AND TWENTY-FIVE (25%) PERCENT WILL BE PA ID UPON
REMOVAL. THE REMAINING FIFTY (50%) PERCENT WILL BE PAID INCREMENTALLY WITH EACH SUBSEQUENT PAY ESTIMATE.

UTILITIES

THE FOLLOWING UTILITY COMPANIES MAY HAVE FACILITIES WITHIN THE PROJECT LIMITS:

AT&T CITY OF ROCHESTER HILLS
ANGELA WESSON DEPARTMENT OF PUBLIC SERVICES
54 NORTH MILL STREET PAUL DAVIS, CITY ENGINEER / DEPUTY DIRECTOR
PONTIAC, MI 48342 1000 ROCHESTER HILLS DRIVE
(248) 456-0361 ROCHESTER HILLS, MI 48309

(248) 656-4640

COMCAST

PATRICK RINEHART DETROIT EDISON
25626 TELEGRAPH SASO TRPCESKI
SOUTHFIELD, MI 48034 23 MILE ROAD

(248) 809-2710 SHELBY TWP., MI 48316
(586) 997-2164
CONSUMERS ENERGY
CHERI PAYNE

4600 COOLIDGE HWY
ROYAL OAK, MI 480773

(248) 433-5618

WIDE OPEN WEST

FRANK BINAGHI

32650 N. AVIS DRIVE
MADISON HEIGHTS, MI 48071
(248) 677-9008

ALL UTILITIES WITHIN ZONE OF INFLUENCE OF PROPOSED WORK ARE TO BE FIELD LOCATED AND HAND DUG INCLUDED
IN THE UNIT BID PRICES FOR APPROPRIATE ITEMS.

ALL GAS FACILITIES SHALL BE PROTECTED AND SUPPORTED PER CONSUMERS ENERGY STDS. AS APPLICABLE.

PRIOR TO WORK ON FACILITIES BELONGING TO THE ABOVE AGENCIES, A MINIMUM OF 72 HOURS NOTICE MUST BE
GIVEN IN ORDER TO INSURE PROPER INSPECTION BY THE RESPECTIVE AGENCIES.

ALL EXPLORATORY WORK REQUIRED FOR LOCATING EXISTING UTILITIES SHALL BE INCLUDED IN THE PAY
ALLOWANCE FOR EXPLORATORY DIGGING.

THE EXISTING UTILITIES LISTED HEREIN AND SHOWN ON THESE PLANS REPRESENT THE BEST INFORMATION AVAILABLE

AS OBTAINED FROM SURVEYS AND FROM UTILITY RECORD MAPS. THIS INFORMATION DOES NOT RELIEVE THE CONTRACTOR
OF THE RESPONSIBILITY TO SATISFY HIMSELF AS TO THEIR ACCURACY OR OF HIS RESPONSIBILITY IN CASE UTILITIES

HAVE BEEN CONSTRUCTED, RELOCATED OR REMOVED.

OWNERS OF PUBLIC UTILITIES WILL NOT BE REQUIRED TO MOVE ADDITIONAL POLES AND STRUCTURES THAT ARE NOT
SPECIFICALLY INDICATED AS SUCH ON THE PLANS.

THE CONTRACTOR SHALL LOCATE ALL ACTIVE UNDERGROUND UTILITIES PRIOR TO STARTING WORK AND SHALL CONDUCT
HIS OPERATIONS IN SUCH A MANNER AS TO INSURE THAT THOSE UTILITIES NOT REQUIRING RELOCATION WILL NOT
BE DISTURBED.

FOR PROTECTION OF UNDERGROUND UTILITIES, THE CONTRACTOR SHALL DIAL 800-482-7171 A MINIMUM OF THREE (3)
WORKING DAYS, EXCLUDING SATURDAYS, SUNDAYS AND HOLIDAYS, PRIOR TO EXCAVATING IN THE VICINITY OF
UTILITY LINES. ALL "MISS DIG" PARTICIPATING WILL THUS BE ROUTINELY NOTIFIED. THIS DOES NOT RELIEVE

THE CONTRACTOR OF THE RESPONSIBILITY OF NOTIFYING UTILITY OWNERS WHO MAY NOT BE A PART OF THE "MISS
DIG" ALERT SYSTEM.

ALL UTILITY CONFLICTS OBSERVED SHALL BE IMMEDIATELY BROUGHT TO THE ATTENTION OF THE PROJECT ENGINEER.

CONTRACTOR SHALL BE RESPONSIBLE FOR REPAIR AND/OR REPLACEMENT OF ALL ABOVE AND BELOW GROUND UTILITIES,
STRUCTURES, AND SURFACE FEATURES DAMAGED DURING CONSTRUCTION.

CONTRACTOR SHALL COORDINATE WATER MAIN SHUTDOWN WITH THE CITY OF ROCHESTER HILLS SO THAT PROPER
NOTIFICATION CAN BE PROVIDED.

CONTRACTOR SHALL REPLACE ALL EXISTING SERVICE AND LATERAL CONNECTIONS TO THE EXISTING WATER MAIN
UNLESS OTHERWISE NOTED.

MISCELLANEOUS

PROTECTION AND RESTORATION OF PROPERTY: EXISTING MAILBOXES DISTURBED BY CONSTRUCTION ON THE PROJECT
SHALL BE TEMPORARILY RESET ALONG THE OWNER'S DRIVEWAY OR ALONG AN INTERSECTING STREET, BEYOND THE
LIMITS OF CONSTRUCTION AS DIRECTED BY THE PROJECT ENGINEER. THE MAILBOXES SHALL BE RESET OR REPLACED I N
KIND BY THE CONTRACTOR IN ACCORDANCE WITH POSTAL REGULATIONS WITHIN SEVEN (7) DAYS OF COMPLETION OF
WORK WITHIN THE AFFECTED AREA. THE TEMPORARY RESETTING AND FINAL PLACEMENT OF THE MAILBOXES WILL

BE CONSIDERED INCLUDED IN THE COST OF THE PROJECT.

THE CONTRACTOR SHALL BE RESPONSIBLE FOR ANY DAMAGE TO THE PROPERTY BEYOND THE LIMITS OF CONSTRUCTION,
INCLUDING EXISTING FENCING, LAWN, TREES AND SHRUBBERY.

WHEN HMA BOND COAT IS SPECIFIED ON THE PLANS OR REQUIRED BY THE PROJECT PROJECT ENGINEER IN THE CONSTRUCTION OF THE
PROJECT, IT WILL NOT BE PAID FOR SEPARATELY BUT SHALL BE INCLUDED IN THE BID UNIT PRICE FOR RESTORATION.

SAWING FOR PAVEMENT AND CURB REMOVAL IS REQUIRED AND IT WILL NOT BE PAID FOR SEPARATELY BUT SHALL
BE INCLUDED IN THE LUMP SUM PRICE FOR SURFACE RESTORATION UNLESS OTHERWISE INDICATED ON THE PLANS.

UNLESS INDICATED ON THE PLANS, NO CONSTRUCTION ACTIVITIES INCLUDING THE PLACEMENT OF MATERIALS,
EQUIPMENT ETC. SHALL OCCUR IN THE FLOOD PLAIN LIMITS. FLOW IN THE FLOOD PLAIN IS TO BE MAINTAINED
AT ALL TIMES.

TAPER CURBS TO ZERO HEIGHT AT THE SIDEWALK OR RAMP THE SIDEWALK TO MEET DRIVEWAY GRADES IN ACCORDANCE
WITH THE CITY OF ROCHESTER HILLS STANDARDS.

FOR PROPOSED WORK IN AREAS CLOSE TO UTILITY POLES, NO EXCAVATIONS WITHIN TEN(10) FEET AND NO BORES
WITHIN (3) FEET FROM THE UTILITY POLES ARE ALLOWED.

ALL TREES AND SHRUBS REQUIRED TO BE TRIMMED/PRUNED SHALL BE DONE IN A MANNER TO MAINTAIN NATURAL
APPEARANCE. ALL TREES INDICATED TO BE PROTECTED ON THE PLANS OR AS DIRECTED BY THE PROJECT PROJECT ENGINEER
SHALL HAVE TEMP. PROTECTIVE MEASURES INSTALLED PER STANDARD SPECIFICATIONS.

CONTRACTOR RESPONSIBLE TO REPAIR OR REPLACE ANY EXISTING TRAFFIC SIGNS DAMAGED BY HIS OPERATION
DURING CONSTRUCTION. SIGNS TO BE IN ACCORDANCE WITH THE LATEST EDITION OF THE MMUTCD.

ACCESS TO AREAS OUTSIDE OF EASEMENT LIMITS TO BE APPROVED BY PROPERTY OWNERS PRIOR TO START OF
CONSTRUCTION AND WRITTEN DOCUMENTATION OF SUCH APPROVAL FORWARDED TO THE PROJECT PROJECT ENGINEER.

CONTRACTOR TO COORDINATE CONSTRUCTION ACTIVITIES WITH OTHER CONTRACTORS WORKING IN AREA.

ANY DEWATERING NECESSARY TO CONSTRUCT THIS PROJECT AND ALL COSTS ASSOCIATED SHALL BE INCLUDED
IN THE BID PRICE FOR DEWATERING.

ALL GRAVEL DRIVES TO BE 21AA AGGREGATE.

HORIZONTAL SEPARATION OF 10 FEET AND VERTICAL SEPARATION OF 18 INCHES SHALL BE MAINTAINED BETWEEN ALL
WATER MAINS AND SANITARY/STORM SEWERS.

WATER MAINS SHALL BE PRESSURE TESTED AND DISINFECTED IN ACCORDANCE WITH AWWA C600 AND C651 STANDARDS AND WITNESSED
BY THE CITY OF ROCHESTER HILLS.

CONTRACTOR SHALL SALVAGE ALL FIRE HYDRANTS AND ASSEMBLIES NOTED FOR REMOVAL AND DELIVER TO DPS FACILITY.

MISC ITEMS OF WORK

SEVERAL PAY ITEMS INCLUDED IN THE PROPOSAL ARE NOT SPECIFICALLY SHOWN ON THE PLANS. THESE ITEMS SHALL
BE CONSTRUCTED AS DIRECTED BY THE PROJECT PROJECT ENGINEER OR USED AS NEEDED. SEE CONTRACT DOCUMENTS FOR
CONSTRUCTION PAY ITEM SPECIFICS. THEY ARE:

SOIL EROSION CONTROL MEASURES . . . .o oottt e e e e e e e e e e e LUMP SUM
AUDIO & VIDEO COVERAGE . . ... e e e e e e e e LUMP SUM
TRAFFIC MAINTENANCE & CONTROL . . . .o e e e e e e e e e e e LUMP SUM
MOBILIZATION . e e e e LUMP SUM

EXISTING UTILITY CROSSING NOTES:

THE CONTRACTOR'S RESPONSIBILITY TO DETERMINE THE ELEVATION OF ALL EXISTING UTILITIES. THE
PROPOSED WATER MAIN SHALL THEN BE CONSTRUCTED IN SUCH A MANNER AS TO MAINTAIN

A MINIMUM OF SIX (6') FEET OF COVER AND PROVIDE A MINIMUM OF 18" CLEARANCE FROM

ALL OTHER EXISTING UTILITIES. CROSSING OF EXISTING OPEN DRAINS SHALL BE IN ACCORDANCE
WITH THE PLANS AND SPECIFICATIONS.

CONSTRUCTION NOTES:

ALL EXISTING UTILITIES SHOWN ON THIS CONSTRUCTION DRAWING HAVE BEEN TAKEN FROM VISUAL OBSERVATION, AND RECORD
MAPPING WHERE AVAILABLE. NO GUARANTEE IS MADE, OR SHOULD BE ASSUMED, AS TO THE COMPLETENESS OR ACCURACY OF THE
UTILITIES SHOWN ON THIS DRAWING. PARTIES UTILIZING THIS INFORMATION SHALL FIELD VERIFY THE ACCURACY AND COMPLETENESS
PRIOR TO CONSTRUCTION ACTIVITIES.

ABANDONED WATER MAIN MUST BE CUT, PRESSURE GROUTED WITH FLOWABLE FILL AND BULKHEADED (TYPICAL). ALL AREAS OF THIS
WORK SHALL BE INCLUDED IN THE LUMP SUM PAY TERM FOR “ABANDON EXISTING WATER MAIN".

MINIMUM VERTICAL CLEARANCE OF 18 INCHES AT ALL UTILITY CROSSINGS.
ALL WATER MAIN SHALL HAVE 6 FEET OF MINIMUM COVER FROM FINISH GRADE WHERE OPEN CUT IS USED.

ALL HYDRANTS TO BE 5.5 FEET BURY DEPTH. COVER ALL HYDRANTS NOT IN USE. TEN FOOT CULVERT TO BE PLACED IN FRONT OF
PROPOSED HYDRANT IN DITCH WITH BACKFILL.

ADVANCED WARNING SIGNING FOR CLOSURE OF PATHWAY AND ROAD TO BE INCLUDED IN THE MAINTENANCE OF TRAFFIC PAY ITEM.
SEE APPENDIX B OF CONTRACT BOOK FOR DETAILS. (IF APPLICABLE)

REPLACEMENT OF ASPHALT PATHWAY WITH A.D.A RAMPS, CONCRETE SIDEWALK, CONCRETE CURB AND GUTTER, CONCRETE
PAVEMENT AND ASPHALT PAVEMENT AFTER CONSTRUCTION OF WATER MAIN NEEDS TO BE CONSTRUCTED TO CURRENT A.D.A. AND
AASHTO STANDARDS.

TEMPORARY HMA PATHWAY MAY BE NECESSARY UNTIL PERMANENT RESTORATION CAN BE COMPLETED. THE TEMPORARY PATHWAY
SHALL CONSIST OF 1.5" HMA OR 4” 21AA CRUSHED LIMESTONE.

WATER SERVICES WILL BE BORED FOR LONG LEADS. MINIMUM DEPTH IS 5 FEET. ALL NEW SERVICES TO THE SAME AS EXISTING WATER
SERVICES, NEW STOP BOX LOCATION TO BE DETERMINED IN FIELD BY INSPECTOR.

ESTABLISHED LAWN AREAS SHALL BE RESTORED WITH 3 INCHES OF SCREENED TOPSOIL AND CLASS “A” SOD. ALL OTHER LAWN/FIELD
AREAS SHALL BE RESTORED WITH 3 INCHES OF SCREENED TOPSOIL, FERTILIZER, SEED AND MULCH OR HYDRO-SEEDING.

ALL TRENCHES UNDER ROADWAY, DRIVEWAYS, SIDEWALKS, AND CURBS OR WHERE INDICATED ON PLANS SHALL BE COMPACTED SAND

BACKEFILL. ALL ADDITIONAL COST FOR SAND BACKFILL TO BE INCLUDED IN THE UNIT PRICE BID FOR WATER MAIN.

PROSPECTIVE BIDDERS ARE ADVISED THAT NO CLAIMS FOR EXTRA COMPENSATION WILL BE ALLOWED FOR FAILURE TO PROPERLY
EVALUATE SOIL CONDITIONS AND THE EXTENT OF ANY SOIL DE WATERING THAT MAY BE NECESSARY TO PROPERLY CONSTRUCT THIS
PROJECT.

CONTRACTORS SHALL PROTECT ALL MAILBOXES, DECORATIVE LANDSCAPING, SPRINKLER HEADS, SIGNS, ETC... ANY DAMAGE
INCURRED DURING CONSTRUCTION SHALL BE RESTORED TO EQUAL OR BETTER CONDITION PRIOR TO CONSTRUCTION AT NO
ADDITIONAL COST TO THE OWNER.

CONTRACTOR SHALL DEFLECT JOINTS PER MANUFACTURER'S RECOMMENDATIONS TO MAINTAIN VERTICAL AND HORIZONTAL
ALIGNMENT UNLESS OTHERWISE INDICATED ON PLANS.

THE CONTRACTOR SHALL FURNISH AND PLACE THRUST BLOCKS AT ALL PLUGS, CAPS, TEES, FITTINGS, BENDS AND ELBOWS AS
DIRECTED BY THE STANDARD DETAILS AND SPECIFICATIONS. ALL COSTS INCURRED SHALL BE INCLUDED IN THE UNIT PRICE BID FOR
WATER MAIN.

ALL BENDS, FITTINGS, TEES, ETC. NECESSARY TO CONSTRUCT THE PROPOSED WATER MAIN AS SHOWN SHALL BE FURNISHED AND
INSTALLED BY THE CONTRACTOR IN ACCORDANCE WITH THE STANDARD DETAILS AND SPECIFICATIONS. ALL COSTS ARE TO BE
INCLUDED IN UNIT PRICE BID FOR WATER MAIN.

ALL COSTS FOR SUPPLYING AND INSTALLATION OF ALL NECESSARY FITTINGS, ADAPTORS, THRUST BLOCKS AND JOINT RESTRAINTS AS
SHOWN ON THE “TYPICAL GATE VALVE CONNECTION TO HDPE” DETAIL SHALL BE INCLUDED IN THE UNIT PRICE BID
FOR “INSTALL 10" G.V.&W.”
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3. Water services will be bored for long leads.
Minimum depth is 5 feet. All new services to be
the same as the existing water service. . Revision/Issue

A_um<m3m2 Note

The minimum road repair allowed will be 3 feet in
width for all asphalt roads, no smaller road repairs : .
will be acceptable, final dimensions to be mmwm%%wmmw vm%m:mnqm_m_u,_\_mmmm
determined in the field or as directed by engineer. 1000 Rochester Hills Drive

Rochester Hills, Ml 48309

Project Benchmarks Ph: (248) 656.4640

BM#1 BM#2 BM#3

CB Rim at #2550 Simpson CB Rim at Sw. Cor. Bagley San. MH at Simpson &

Elevation = 816.09 and Simpson Auburn Road
Elevation = 827.50 Elevation = 829.00

Soil Erosion Notes _Qw%% m_% _%+WW

The Karas Drain is in the north part of the subdivision and drains north to
MS59 and the south part of the subdivision drains to the Lueders Drain near
Auburn Road.

2. The limits of earth disruption will be 10 feet on each side of the proposed
water main at burst pits, structures, bends and open cut areas.

3. Maintenance note: The soil erosion controls will be maintained weekly and Project

after every storm by the underground contractor selected. GLIDEWELLSUB
4. Silt fence shall be installed at all existing storm sewer structures where the o

water main is being replaced and 10 feet on each side as allowable per the 11/04 /2019

existing conditions.
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Chapter 20 Drainage Board Meeting
Regular Meeting — Tuesday August 25, 2020

7. New Drain Project



AGENDA

FIRST MEETING OF THE DRAINAGE BOARD

New Drain Project
City of Auburn Hills, Village of Beverly Hills, Village of Bingham Farms, City of Birmingham,
Charter Township of Bloomfield, City of Bloomfield Hills, City of Farmington, City of Farmington
Hills, Village of Franklin, City of Keego Harbor, City of Lathrup Village, City of Orchard Lake
Village, City of Southfield, City of Troy, Charter Township of West Bloomfield

August 25, 2020

1. Call meeting to order
2. Present petitions from the Charter Township of West Bloomfield and the City of
Southfield
3. Resolution to:
A. Acknowledge consideration of petitions
B. Determine that the drain project is necessary for the public health
C. Designate public corporations to be assessed
City of Auburn Hills
Village of Beverly Hills
Village of Bingham Farms
City of Birmingham

Charter Township of Bloomfield
City of Bloomfield Hills

City of Farmington

City of Farmington Hills

Village of Franklin

City of Keego Harbor

City of Lathrup Village

City of Orchard Lake Village
City of Southfield

City of Troy

Charter Township of West Bloomfield

D. Name the drain project and the drainage district
E. Set the time for the first hearing

F. Direct that notice be published in The Oakland Press

G. Direct that notice be mailed



Resolution to appoint Fishbeck as project engineer, Municipal Financial Consultants, Inc. as
registered municipal advisor, and Dickinson Wright PLLC as bond counsel.

Other business

Adjourn



CITY OF AUBURN HILLS, VILLAGE OF BEVERLY HILLS, VILLAGE OF

BINGHAM FARMS, CITY OF BIRMINGHAM, CHARTER TOWNSHIP OF

BLOOMEFIELD, CITY OF BLOOMFIELD HILLS, CITY OF FARMINGTON, CITY

OF FARMINGTON HILLS, VILLAGE OF FRANKLIN, CITY OF KEEGO HARBOR,

CITY OF LATHRUP VILLAGE, CITY OF ORCHARD LAKE VILLAGE, CITY OF

SOUTHFIELD, CITY OF TROY, CHARTER TOWNSHIP OF WEST BLOOMFIELD
COUNTY OF OAKLAND

NOTICE OF HEARING

RE: PETITIONS TO LOCATE, ESTABLISH AND CONSTRUCT
AN INTRA-COUNTY DRAIN PROJECT IN THE CITY OF
AUBURN HILLS, VILLAGE OF BEVERLY HILLS,
VILLAGE OF BINGHAM FARMS, CITY OF
BIRMINGHAM, CHARTER TOWNSHIP OF
BLOOMEFIELD, CITY OF BLOOMFIELD HILLS, CITY OF
FARMINGTON, CITY OF FARMINGTON HILLS,
VILLAGE OF FRANKLIN, CITY OF KEEGO HARBOR,
CITY OF LATHRUP VILLAGE, CITY OF ORCHARD LAKE
VILLAGE, CITY OF SOUTHFIELD, CITY OF TROY,
CHARTER TOWNSHIP OF WEST BLOOMFIELD,
OAKLAND COUNTY, MICHIGAN.

NOTICE IS HEREBY GIVEN, that pursuant to the provisions of Chapter 20 of Act No.
40 of the Public Acts of 1956, as amended, petitions were filed with the Water Resources
Commissioner of Oakland County, Michigan, petitioning for the location, establishment and
construction of an intra-county drain project consisting of the existing Evergreen-Farmington
Sewage Disposal System and all improvements necessary to bring the Evergreen-Farmington
Sewage Disposal System into compliance with Administrative Consent Order 04995 entered by
the State of Michigan Department of the Environment, Great Lakes, and Energy on August 14,
2019, that serve property located within the City of Auburn Hills, the Village of Beverly Hills, the
Village of Bingham Farms, the City of Birmingham, the Charter Township of Bloomfield, the City
of Bloomfield Hills, the City of Farmington, the City of Farmington Hills, the Village of Franklin,
the City of Keego Harbor, the City of Lathrup Village, the City of Orchard Lake Village, the City
of Southfield, the City of Troy and the Charter Township of West Bloomfield.

NOTICE IS FURTHER GIVEN, that the Drainage Board for the drain project has
considered the petitions and has made a tentative determination that the petitions are sufficient and
that the drain project is practical; has given the name “[EVERGREEN-FARMINGTON
SANITARY DRAIN]” as the name of the drain project and the name “EVERGREEN-
FARMINGTON SANITARY DRAIN DRAINAGE DISTRICT” as the name of the drainage
district therefor; and has made a tentative determination that the following public corporations
should be assessed for the cost of the drain project, to wit:



City of Auburn Hills

Village of Beverly Hills

Village of Bingham Farms

City of Birmingham

Charter Township of Bloomfield
City of Bloomfield Hills

City of Farmington

City of Farmington Hills

Village of Franklin

City of Keego Harbor

City of Lathrup Village

City of Orchard Lake Village
City of Southfield

City of Troy

Charter Township of West Bloomfield

NOTICE IS FURTHER GIVEN, that the Drainage Board will meet on the day of
,2020,at _:  .m., prevailing Eastern Time, via GoToMeeting in accordance with the
Governor’s Executive Order No. 2020-154, for the purpose of hearing any objections to the drain
project, to the petitions therefor, and to the matter of assessing the cost thereof to the public
corporations above named. This notice is given to and for the benefit of the said public
corporations and all taxpayers thereof. At the hearing any of said public corporations or any
taxpayer thereof will be entitled to be heard.

NOTICE IS FURTHER GIVEN, that after such hearing the Drainage Board shall make a
determination as to the sufficiency of the petitions, the practicability of the drain project, whether
the drain project should be constructed, and if so, the public corporations to be assessed and shall
issue an order known as the Final Order of Determination. Section 483 of Act No. 40 of the Public
Acts of 1956, as amended, provides that the Final Order of Determination shall not be subject to
attack in any court, except by proceedings in certiorari brought within 20 days after the order is
filed in the Office of the Oakland County Water Resources Commissioner, the Chairperson of the
Drainage Board for the [Evergreen-Farmington Drain], and that if no such proceeding shall be
brought within said 20 day period the drain project shall not thereafter be questioned in any suit at
law or in equity, either on jurisdictional or non-jurisdictional grounds.

This notice is given by order of the Drainage Board for the [Evergreen-Farmington Sanitary
Drain].

Jim Nash
Chairperson of the Drainage Board for the
[Evergreen-Farmington Drain];
Oakland County Water Resources
Commissioner

Dated: , 2020




FIRST MEETING OF THE DRAINAGE BOARD
[EVERGREEN-FARMINGTON SANITARY DRAIN]

AUGUST 25, 2020

The first meeting of the Drainage Board for the hereinafter mentioned Oakland County,
Michigan drain project was held via GoToMeeting in accordance with the Governor’s Executive

Order No. 2020-154 on August 25, 2020.

PRESENT:

ABSENT:




The meeting was called to order by the Chairperson. The Chairperson presented to the
Drainage Board the petitions referred to in the following resolution, attached to which petitions
was a certified copy of each resolution of the respective governing body of the public corporation
signing the same, authorizing the execution of the respective petition. The Chairperson stated that
the petitions with the attached resolutions were filed in his office on [July 13, 2020, by the Charter
Township of West Bloomfield and on July 20, 2020, by the City of Southfield]. After examination
and consideration of the petitions, by unanimous consent, they were ordered filed with the

Chairperson.

The following resolution was offered by and seconded by

BE IT RESOLVED BY THE DRAINAGE BOARD FOR THE HEREINAFTER

MENTIONED OAKLAND COUNTY, MICHIGAN DRAIN PROJECT, as follows:

1. That this Drainage Board has considered the petitions and attached resolutions filed
with the Oakland County Water Resources Commissioner on July 13, 2020, by the Charter
Township of West Bloomfield and on July 23, 2020, by the City of Southfield, which petitions are

as follows:



PETITION

TO THE DRAINAGE BOARD FOR THE HEREINAFTER MENTIONED
OAKLAND COUNTY, MICHIGAN DRAIN PROJECT

The undersigned public corporation hereby petitions for the location, establishment and
construction of an intra-county drain project consisting of the existing Evergreen-Farmington
Sewage Disposal System and all improvements necessary to bring the Evergreen-Farmington
Sewage Disposal System into compliance with Administrative Consent Order 04995 entered by
the State of Michigan Department of the Environment, Great Lakes, and Energy on August 14,
2019, which improvements shall include, without limitation, one or more of the following:

1. The provision of additional outlet capacity for the Evergreen-Farmington Sewage Disposal
System by purchasing said capacity from the Great Lakes Water Authority (“GLWA™),
such purchase to enable GLWA to acquire and construct sewage disposal system
improvements to remove downstream wet weather flow to allow for the additional outlet
capacity for the Evergreen-Farmington Sewage Disposal System.

2. The acquisition and construction of improvements to the Walnut Lake Pump Station No. 1
to increase Evergreen Interceptor operating levels and the coordination of operations of
facilities in the Evergreen-Farmington Sewage Disposal System.

3. Improvements at the 8 Mile SSO chamber, including but not limited to the acquisition,
construction, and modification of piping, weirs, gates, and meters.

4. The acquisition and construction of other improvements to the Evergreen-Farmington
Sewage Disposal System, including sewage retention tanks and associated pumps, piping,
and connections.

5. Construction of storage facilities within the geographical limits of the Evergreen-
Farmington Sewage Disposal System, including, without limitation, a multi-million gallon
sewage retention tank on Eight Mile Road in the City of Southfield.

Said drain project is necessary for the public health, and will serve property located entirely within
the limits of the City of Auburn Hills, the Village of Beverly Hills, the Village of Bingham Farms,
the City of Birmingham, the Charter Township of Bloomfield, the City of Bloomfield Hills, the
City of Farmington, the City of Farmington Hills, the Village of Franklin, the City of Keego
Harbor, the City of Lathrup Village, the City of Orchard Lake Village, the City of Southfield, the
City of Troy and the Charter Township of West Bloomfield (collectively, the “Communities”).
The Evergreen-Farmington Sewage Disposal System collects and transports sanitary wastewater
originating in the County of Oakland only.

This petition is filed pursuant to the provisions of Chapter 20 of Act No. 40 of the Public
Acts of Michigan of 1956, as amended.



It is understood and agreed that the entire cost of the drain project, including litigation costs
and the amount of any judgment, arbitration award or settlement, to the extent such costs are
payable by the Drainage District, is to be assessed against this petitioner and all other public
corporations that benefit from the drain project and contribute to the conditions that make the drain
project necessary.

The issuance of bonds to finance the drain project contemplated herein is contingent upon
the Communities and the proposed drainage district entering into an agreement as provided by law
setting forth the services and operations of the proposed drainage district and to provide for
methods of addressing and apportioning future improvements to the proposed drainage district.

A certified copy of the resolution of the governing body of the City of Southfield
authorizing execution of this petition is attached hereto.

CITY OF SOUTHFIELD
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CITY OF SOUTHFIELD
RESOLUTION OF SUPPORT

WHEREAS, the Watcr Resources Commuissioner has submitted a Corrective Action Plan to the
State of Michigan’s Department of the Environment, Great Lakes, and Energy to comply with the
Administrative Consent Order issued to the Evergreen-Farmington Sewage Disposal System; and

WHEREAS, the Corrective Action Plan includes outlet capacity projects estimated to cost
between $60-$80 million of which Southfield’s share would be 38.17% or up to $30.54 million
per the agreed upon cost allocation method; and

WHEREAS, a transition of the Evergreen-Farmington Sewage Disposal System to a Chapter 20
Drain provides full transparency through open public meetings with formal minutes as
documentation; and

WHEREAS, as a Chapter 20 drainage district, the Water Resources Commissioner commits the
community outreach process of quarterly technical meetings will not change.

NOW, THEREFORE, BE IT RESOLVED: That the City Council hereby consents to the
assessment of its share of the entire cost of the drain project against the City.

BE IT FURTHER RESOLVED: That the City agrees that it will pay its share of the costs
incurred by the Oakland County Water Resources Commissioner or by the Drainage District in the
event the drain or any portion thereof, for any reason, is not constructed.

BE IT FURTHER RESOLVED: The City acknowledges that the County of Oakland, its Board
of Commissioners, and the Oakland County Water Resources Commissioner will not confribute to
the cost of the drain project or its operation and maintenance except to the extent that the County
of Oakland may be assessed for the cost of the drain project or may agree to contribute to the cost
of the drain project in accordance with the provisions of Chapter 20 of Act No. 40 of the Public

Acts of Michigan of 1956, as amended.,

BE IT FURTHER RESOLVED: That all prior resolutions and parts of resolutions insofar as
they conflict with the provisions of this resolution are hereby rescinded.

NOW BE IT FINALLY RESOLVED: That the Mayor and City Clerk are hereby authorized to
sign the petition for and on behalf of the City of Southfield to transition the Evergreen-Farmington
Sewage Disposal System to a Drainage District under Chapter 20 of the Michigan Drain Code
after review and approval as to form by the City Attorney’s Office and to execute an agreement
related to the project contemplated by said petition and to file the same with the Water Resources
Commissioner of the County of Oakland; said petition in form substantially as follows:




PETITION

TO THE DRAINAGE BOARD FOR THE HEREINAFTER MENTIONED
OAKLAND COUNTY, MICHIGAN DRAIN PROJECT

The undersigned public corporation hereby petitions for the location, establishment and
construction of an intra-county drain project consisting of the existing Evergreen-Farmington
Sewage Disposal System and all improvements necessary to bring the Evergreen-Farmington
Sewage Disposal System into compliance with Administrative Consent Order 04995 entered by
the State of Michigan Department of the Environment, Great Lakes, and Energy on August 14,
2019, which improvements shall include, without limitation, one or more of the following:

1. The provision of additional outlet capacity for the Evergreen-Farmington Sewage Disposal
System by purchasing said capacity from the Great Lakes Water Authority (“GLWA?”),
such purchase to enable GLWA to acquire and construct sewage disposal system
improvements to remove downstream wet weather flow to allow for the additional outlet
capacity for the Evergreen-Farmington Sewage Disposal System.

2. The acquisition and construction of improvements to the Walnut Lake Pump Station No. 1
to increase Evergreen Interceptor operating levels and the coordination of operations of
facilities in the Evergreen-Farmington Sewage Disposal System.

3. Improvements at the 8 Mile SSO chamber, including but not limited to the acquisition,
construction, and modification of piping, weirs, gates, and meters.

4. The acquisition and construction of other improvements to the Evergreen-Farmington
Sewage Disposal System, including sewage retention tanks and associated pumps, piping,
and connections.

5. Construction of storage facilities within the geographical limits of the Evergreen-
Farmington Sewage Disposal System, including, without limitation, a multi-million gallon
sewage retention tank on Eight Mile Road in the City of Southfield.

Said drain project is necessary for the public health, and will serve property located entirely within
the limits of the City of Auburn Hills, the Village of Beverly Hills, the Village of Bingham Farms,
the City of Birmingham, the Charter Township of Bloomfield, the City of Bloomfield Hills, the
City of Farmington, the City of Farmington Hills, the Village of Franklin, the City of Keego
Harbor, the City of Lathrup Village, the City of Orchard Lake Village, the City of Southfield, the
City of Troy and the Charter Township of West Bloomfield (collectively, the “Communities”).
The Evergreen-Farmington Sewage Disposal System collects and transports sanitary wastewatcr
originating in the County of Oakland only.

This petition is filed pursuant to the provisions of Chapter 20 of Act No. 40 of the Public
Acts of Michigan of 1956, as amended.

It is understood and agreed that the entire cost of the drain project, including litigation costs
and the amount of any judgment, arbitration award or settlement, to the extent such costs are
payable by the Drainage District, is to be assessed against this petitioner and all other public




corporations that benefit from the drain project and contribute to the conditions that make the drain
project necessary.

The issuance of bonds to finance the drain project contemplated herein is contingent upon
the Communities and the proposed drainage district entering into an agreement as provided by law
setting forth the services and operations of the proposed drainage district and to provide for
methods of addressing and apportioning future improvements to the proposed drainage district.

A certified copy of the resolution of the governing body of the City of Southfield
authorizing execution of this petition is attached hereto.

CITY OF SOUTHFIELD

Mayor

By:

Clerk

1, Sherikia L. Hawkins, the duly elected and qualified City Clerk of the City of Southfield, County
of OQakland, State of Michigan, do hereby certify that the foregoing resolution was adopted by the
Southfield City Council at their Regular Council Meeting held on Monday, July 20, 2020, in the
Council Chambers of the Municipal Building, 26000 Evergreen Road, Southfield, Michigan.

Dated: July 23, 2020 ﬁﬁ /%’\

Sherikia L. Hawkins, City Clerk




CHARTER TOWNSHIP OF WEST BLOOMFIELD

RESOLUTION TO PETITION THE DRAINAGE BOARD TO CONVERT THE
EVERGREEN-FARMINGTON SEWAGE DISPOSAL SYSTEM TO A CHAPTER 20
DRAIN AND INITIATE THE CORRECTIVE ACTION PLAN SUBMITTED TO THE

STATE OF MICHIGAN BY THE WATER RESOURCES COMMISSIONER

At a regular meeting of the Township Board for the Charter Township of West Bloomfield, Oakland
County, Michigan, held on July 13, 2020, at Township Hall, 4550 Walnut Lake Road, West
Bloomfield, Michigan, the following preamble and resolution were offered by Trustee

Rosenberg , and supported by Trustee _Manna

WHEREAS, pursuant to the Final Order of Abatement drafted in June 2020 between the
State of Michigan Department of the Environment, Great Lakes and Energy (EGLE), Water
Resources Division, and the Charter Township of West Bloomfield, each of the fifteen (15)
Oakland County municipalities served by the Evergreen-Farmington Sewage Disposal System
(EFSDS), including the Charter Township of West Bloomfield, are required to adopt a Corrective
Action Plan; and

WHEREAS, the Fourth Amended Administrative Consent Order, at the request of the
Charter Township of West Bloomfield amends Paragraph 3.1 through 3.5 of the Third Amended
Administrative Consent Order to reflect that, even though the Township has completed the actions
outlined in the Corrective Action Plan submitted to EGLE in December 2007, the Township
remains unable to meet certain capacity requirements and, therefore, additional corrective actions
are needed to meet the remedial design standard as defined in EGLE’s SSO Policy Guidance dated
December 27, 2002; and

WHEREAS, pursuant to the Fourth Amended Administrative Consent Order, the
Township was required to submit to EGLE an approvable long-term corrective action plan to meet
the flow capacity agreement between the parties; and

WHEREAS, the proposed long-term corrective action plan proposes to convert the EFSDS
from an Act 342 system to a Chapter 20 drain; and

WHEREAS, for the Water Resource Commission to start the process of such conversion,
at least two (2) member communities must petition the Drainage Board; and

WHEREAS, the conversion of the EFSDS to a Chapter 20 drain provides substantial
benefit to the Township including:

e Governance composed of three (3) elected officials from the County Board of
Commissioner’s Office and the Water Resource Commissioner;
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e Improved transparency and communication through regularly scheduled open public
meetings, formal minutes, and formal approval of invoices and contracts by the Drain
Board; and

e The ability to conduct public hearings to solicit comments from the communities and the
public for all future bond financed projects; and

WHEREAS, the Fourth Amendment to the Administrative Consent Order requests that
the Township Board authorize the Township Supervisor to sign same.

THEREFORE, IT IS RESOLVED that the Township Supervisor is hereby authorized to
sign the Fourth Amended Administrative Consent Order attached hereto as Exhibit A; and

IT ISFURTHER RESOLVED that the Township hereby adopts the long-term corrective
action plan submitted by the Township to the Water Resources Commission on June 23, 2020.

IT IS FURTHER RESOLVED that the Township Supervisor and Township Clerk shall
sign the Petition attached hereto as Exhibit B which Petition will permit the Water Resources
Commission to begin the process of converting the EFSDS to a Chapter 20 Drain and to execute
an agreement related to the project contemplated by said Petition and to file the same with the
Water Resources Commissioner of the County of Oakland.

IT IS FURTHER RESOLVED that the Township Board hereby consents to the
assessment of its share of the entire cost of the drain project against the Township.

IT IS FURTHER RESOLVED that the Township agrees that it will pay its share of the
costs incurred by the Oakland County Water Resources Commissioner or by the Drainage District
in the event the drain or any portion thereof, for any reason, is not constructed.

IT IS FURTHER RESOLVED that the Township acknowledges that the County of
Oakland, its Board of Commissioners, and the Oakland County Water Resources Commissioner
will not contribute to the cost of the drain project or its operation and maintenance except to the
extent that the County of Oakland may be assessed for the cost of the drain project or may agree
to contribute to the cost of the drain project in accordance with the provisions of Chapter 20 of Act
No. 40 of the Public Acts of Michigan of 1956, as amended.

IT IS FURTHER RESOLVED that all prior resolutions and parts of resolutions insofar
as they conflict with the provisions of this resolution are hereby rescinded.

AYES: Binder, Kaplan, Manna, Rosenberg, Swimmer, Warshay, Weingarden

NAYES: None
ABSTENTIONS: None

RESOLUTION DECLARED ADOPTED THIS 13" DAY OF JULY 2020.
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CERTIFICATION

STATE OF MICHIGAN )
) SS.
COUNTY OF OAKLAND )

I, Deborah Binder, the duly qualified Clerk of the Charter Township of West Bloomfield, Oakland
County, Michigan, do hereby certify that the foregoing is a true and complete copy of a Resolution
adopted by the Township Board of the Charter Township of West Bloomfield on the jl’_"‘ day of
July 2020; the original is on file in the Office of the Clerk.

DY FNE

DEBORAH BINDER
TOWNSHIP CLERK

6146349_1



EXHIBIT A



STATE OF MICHIGAN
DEPARTMENT OF ENVIRONMENT, GREAT LAKES, AND ENERGY
WATER RESOURCES DIVISION

In the matter of: ACO-05477
Date Entered:

Charter Township of West Bloomfield
2400 Haggerty Road
West Bloomfield, Michigan 48323

Final Order of Abatement No. 2100
AFO-2100A
ACO-8W05-008
AFO-SW08-005 .
Qctober 25, 2011, Extension Letter
/

FOURTH AMENDED ADMINISTRATIVE CONSENT ORDER

The Charter Township of West Bloomfield (Township) owns and operates a separate sanitary
sewer system that discharges its sanitary wastewater to the Evergreen-Farmington Sewage
Disposal System (EFSDS), which is tributary to the Great Lakes Water Authority (GLWA) and
Wastewater Resource Recovery Facility (WRRF). In response to the revised Administrative
Consent Order (Consent Order), number ACQO-04995, with the County of Oakland, on
August 14, 2019, the Township requested an amendment to the Third Amended Consent Order,
number AFO-SWO08-005, entered on March 24, 2009, between the Township and the
Department of Environment, Great Lakes, and Energy (EGLE), Water Resources Division
(WRD). AFO-SW09-005, all prior amendments, and all subsequent extension approvals
regarding the Township’s sanitary sewer system, upon the consent of the parties, and by the
authority granted to EGLE by the Natural Resources and Environmental Protection Act,
MCL 324.101 et seq., are hereby amended by this Fourth Amended Consent Order as follows:

. STIPULATIONS
The Township and EGLE stipulate as follows:

1.1 Executive Order 2019-086, signed by Governor Gretchen Whitmer on February 20, 2019,
renamed the Department of Environmental Quality (DEQ) as EGLE effective
April 22, 2019. This Consent Order uses EGLE to refer to DEQ prior to April 22, 2019.




ACQO-05477
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1.2

1.3

1.4

The Township negotiated a Town Outlet Capacity (TOC) with the Oakland County Office
of the Water Resources Commissioner (County). The TOC is the maximum amount of
sanitary wastewater that the Township can discharge to the EFSDS and is 27.41 cubic
feet per second. The TOC was first referenced In Final Order of Abatement
Number 2100, that was signed in 1988 by the Township, the Michigan Water Resources
Commission, and the Michigan Department of Natural Resources.

The Township and the County anticipate replacing the TOC at some time in the future as
will be defined in a future contract between the Township and County. If a new contract
is entered to replace the TOC, the Township shall submit a copy of the new contract to
EGLE. Upon written notification by EGLE to the Township, the new sewage flow
capacity, as detailed in the new contract, will be incorporated into this Consent Order by
reference and considered the new Flow Capacity. The sewage Flow Capacity in the
potential new contract will repiace the TOC in this Consent Order and shall be referred
to as the “Flow Capacity Agreement” in this Consent Order.

The intent of this Fourth Amended Consent Order is to provide the framework for the
Township to comply with the Flow Capacity Agreement and to design and maintain its
sanitary sewer system to prevent sanitary sewage overflows (SSOs) resulting from
conditions less than the remedial design standard (RDS) as defined in EGLE's 2002
SSO Policy and EGLE’s SSO Clarification Statement dated October 23, 2003, that are
both described in Paragraph 3.4, below.

. COMPLIANCE PROGRAM

Paragraphs 3.1 through 3.5 of AFO-SW09-005 and any prior amended Consent Orders are
hereby replaced with the following paragraphs:

3.1

The Township completed an evaluation of the feasibility of sanitary sewer projects to
remove excess wastewater flow from its sanitary sewer system, and on
December 27, 2007, the Township submitted a short-term corrective action plan and
schedule to EGLE for approval. The short-term corrective action plan included a
detailed description of projects and a schedule for each project to: (a) submit the basis
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3.2

3.3.

3.4.

of design; (b) submit complete plans and specifications; (c) start construction; and (d)
complete construction. The Township implemented the approved short-term corrective

action plan.

As part of the approved short-term corrective action plan, the Township collected and
evaluated flow monitoring data for a period of 12 consecutive months, from
January 1, 2012, to December 31, 2012, after it completed the projects specified in the
approved plan. Based on its evaluation of the flow monitoring data, the Township
determined it cannot meet the TOC and has contributed to downstream SSOs due to
capacity issues during events less than the remedial design standard defined in
Paragraph 3.4, below. EGLE and the Township have therefore determined that

additional corrective actions for the Township's sanitary sewer system are needed.

The Township shall submit an approvable long-term corrective action plan to EGLE
for review and approval no later than April 30, 2020, to meet the Flow Capacity
Agreement and meet all applicable state and federal law regulating SSOs using as
guidance the remedial design standard defined in Paragraph 3.4, below.

The remedial design standard as defined in EGLE's SSO Policy Guidance dated
December 27, 2002, is a 25-year, 24-hour storm using growth conditions and normal soil
moisture. This remedial design standard will remain the goal of all projects described in
this Fourth Amended Consent Order. A ten-year, one-hour storm under dormant and
growth conditions will be considered a comparable alternative remedial design standard,
as defined in EGLE's SSO Clarification Statement dated October 23, 2003. Al SSO
events that result from events that exceed this “comparable alternative remedial design
standard” will be considered for enforcement discretion. To document the
appropriateness of the use of the “comparable alternative remedial design standard,” the
County submitted a complete report on February 26, 2007. The report contained
hydrologic and hydraulic modeling analyses comparing the system response (at the
EFSDS outlet and using representative system locations agreed upon by EGLE and the
Township) to both the ten-year, one-hour storm under dormant and growth conditions,
and the 25-year, 24-hour storm under growth conditions and normal soil moisture.
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3.5

3.6

3.7

3.8

3.9

On or before September 1, 2022, the Township shall submit to EGLE for review and
approval, a work plan with implementation schedule for conductling a year-long Project
Performance Certification Program (PPC Program) to certify that the long-term
corrective action plan meets the Flow Capacity Agreement and all applicable state and
federal laws regulating SSOs using as guidance the remedial design standard defined in
Paragraph 3.4. The Township shall commence and complete the PPC Program work
plan in accordance with the EGLE-approved impiementation schedule.

The approved long-term corrective action plan and the schedules therein shali be
incorporated into this Fourth Amended Consent Order by reference and are enforceable
hereunder. The Township shall complete all EGLE-approved actions in the long-term
corrective action plan by no later than March 1, 2023.

On or before March 31, 2024, the Township shall submit to EGLE for review and
approval the PPC Program report. If the Township does not certify that the long-term
corrective action plan meets the Flow Capacity Agreement and all applicable state and
federal laws regulating SSOs using as guidance the remedial design standard defined in
Paragraph 3.4, then the Township shall submit an approvable Corrective Action Program
work plan to EGLE on or before July 31, 2024.

Progress reports shall be submitted to EGLE beginning upon the entry date of this
Fourth Amended Consent Order on an annual basis and shall be due on or before
January 15 of each calendar year. The submittal of progress reports shall cease upon

termination of this order.

The Township shall submit all reports, work plans, specifications, schedules, or any
other writing required by this Section to the WRD, Warren District Office Supervisor, at
EGLE, 27700 Donald Court, Warren, Michigan 48092-2793. The cover letter with each
submittal shall identify the specific paragraph and requirement of this Fourth Amended
Consent Order that the submittal is intended to satisfy.
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Xil. GENERAL PROVISIONS

All other terms and conditions of AFO-SWO09-005 and any previous or subsequent amendments
or extensions shall remain in full force and effect and are not altered by this Fourth Amended
Consent Order, except as specifically prescribed in this document. The effective date of this
Fourth Amended Consent Order shall be the date upon which the Director of the WRD signs
this document.
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Signatories

The undersigned CERTIFY they are fully authorized by the party they represent to enter into this
Amended Consent Order to comply by consent and to EXECUTE and LEGALLY BIND that
party to it.

DEPARTMENT OF ENVIRONMENT, GREAT LAKES, AND ENERGY

Teresa Seidel, Director
Water Resources Division

Date

CHARTER TOWNSHIP OF WEST BLOOMFIELD

e,

By: Steven Kaplan, Township Supervisor

7-14-2020
Date

APPROVED AS TO FORM:

By: Neil D. Gordon, Assistant Attorney General

For: S. Peter Manning, Chief

Environment, Natural Resources, and Agriculture Division
Michigan Department of Attorney General

Date



EXHIBIT B



PETITION

TO THE DRAINAGE BOARD FOR THE HEREINAFTER MENTIONED
OAKLAND COUNTY, MICHIGAN DRAIN PROJECT

The Charter Township of West Bloomfield hereby petitions for the location, establishment
and construction of an intra-county drain project consisting of the existing Evergreen-Farmington
Sewage Disposal System (EFSDS) and all improvements necessary to bring the EFSDS into
compliance with Administrative Consent Order 04995 entered by the State of Michigan
Department of the Environment, Great Lakes, and Energy (EGLE) on August 14, 2019, which
improvements shall include, without limitation, one or more of the following:

1. The provision of additional outlet capacity for the Evergreen-Farmington Sewage Disposal
System (EFSDS) by purchasing said capacity from the Great Lakes Water Authority
(“GLWA”), which purchase shall enable the GLWA to acquire and construct sewage
disposal system improvements to remove downstream wet weather flow to allow for the
additional outlet capacity for the EFSDS.

2 The acquisition and construction of improvements to the Walnut Lake Pump Station No. 1
to increase Evergreen Interceptor operating levels and the coordination of operations of
facilities in the EFSDS.

8 Improvements at the 8 Mile SSO chamber including, but not limited to the acquisition,

construction, and modification of piping, weirs, gates, and meters.

4. The acquisition and construction of other improvements to the EFSDS including sewage
retention tanks and associated pumps, piping, and connections.

5: Construction of storage facilities within the geographical limits of the Evergreen-
Farmington Sewage Disposal System, including, without limitation, a multi-million gallon
sewage retention tank on Eight Mile Road in the City of Southfield.

Said drain project is necessary for the public health, safety and welfare, and will serve property
located entirely within the limits of the City of Auburn Hills, the Village of Beverly Hills, the
Village of Bingham Farms, the City of Birmingham, the Charter Township of Bloomfield, the City
of Bloomfield Hills, the City of Farmington, the City of Farmington Hills, the Village of Franklin,
the City of Keego Harbor, the City of Lathrup Village, the City of Orchard Lake Village, the City
of Southfield, the City of Troy and the Charter Township of West Bloomfield (collectively, the
“Communities”). The EFSDS collects and transports sanitary wastewater originating in the County
of Oakland only.

This petition is filed pursuant to the provisions of Chapter 20 of Act No. 40 of the Public
Acts of Michigan of 1956, as amended.

It is understood and agreed that the entire cost of the drain project, including litigation costs
and the amount of any judgment, arbitration award or settlement, to the extent such costs are



payable by the drainage district, is to be assessed against this petitioner and all other public
corporations that benefit from the drain project and contribute to the conditions that make the drain
project necessary.

The issuance of bonds to finance the drain project contemplated herein is contingent upon
the Communities and the proposed drainage district entering into an agreement as provided by law
setting forth the services and operations of the proposed drainage district and to provide for
methods of addressing and apportioning future improvements to the proposed drainage district.

A certified copy of the resolution of the Township Board of the Charter Township of West
Bloomfield authorizing execution of this petition is attached hereto.

CHARTER TOWNSHIP WEST
BLOOMFIELD

By: ‘Qﬁ&ﬂ'@/—"

Stephen Kaplan, Superv1sor

o) lee R

Deborah Binder, Clerk




2. That this Drainage Board determines that the sanitary wastewater to be carried by
the proposed drain project originates in the County of Oakland only; and that the drain project is
necessary for the public health.

3. That this Drainage Board tentatively determines that the petitions are sufficient;
that the drain project proposed therein is practical; and that the following public corporations be
assessed to pay the cost of the project to wit:

City of Auburn Hills

Village of Beverly Hills

Village of Bingham Farms

City of Birmingham

Charter Township of Bloomfield
City of Bloomfield Hills

City of Farmington

City of Farmington Hills

Village of Franklin

City of Keego Harbor

City of Lathrup Village

City of Orchard Lake Village
City of Southfield

City of Troy

Charter Township of West Bloomfield

4. That the name “[EVERGREEN-FARMINGTON SANITARY DRAIN]” is hereby
given to the drain project and the name “[EVERGREEN-FARMINGTON SANITARY DRAIN
DRAINAGE DISTRICT]” is hereby given to the drainage district therefor.

5. That this Drainage District shall meet on the ~ day of , 2020, at
__: _.m., prevailing Eastern Time via GoToMeeting for the purpose of hearing any objections
to the aforementioned drain project, to the petitions therefor, and to the matter of assessing the cost
of the drain project to the public corporations above named.

6. That a notice of said meeting shall be prepared which notice shall contain the

information required by the Drain Code and shall be published twice in The Oakland Press, a



newspaper published in the County of Oakland, State of Michigan, the first publication to be not
less than twenty (20) days prior to the time of the hearing.

7. That the notice shall be sent by registered or certified mail to the Clerk of the City
of Auburn Hills, the Village of Beverly Hills, the Village of Bingham Farms, the City of
Birmingham, the Charter Township of Bloomfield, the City of Bloomfield Hills, the City of
Farmington, the City of Farmington Hills, the Village of Franklin, the City of Keego Harbor, the
City of Lathrup Village, the City of Orchard Lake Village, the City of Southfield, the City of Troy
and the Charter Township of West Bloomfield, which mailing shall be made not less than twenty

(20) days prior to the time of the hearing.

ADOPTED: Yeas -

Nays -

It was moved by and supported by that the following be
appointed to act in the following capacities in connection with the proposed drain project:

Fishbeck, as engineers.

Municipal Financial Consultants, Inc., as registered municipal advisor.

Dickinson Wright PLLC, Troy, Michigan, as bond counsel.

ADOPTED: Yeas -

Nays -




Upon motion by , seconded by and unanimously adopted, the

meeting was adjourned.

Chairperson

August 25, 2020

STATE OF MICHIGAN )
)SS
COUNTY OF OAKLAND )

I hereby certify that the foregoing is a true and complete copy of the minutes of a meeting
of the Drainage Board for the [Evergreen-Farmington Drain], Oakland County, Michigan, held on
August 25, 2020, and that the minutes are on file in the offices of the Oakland County Water
Resources Commissioner and are available to the public.

I further certify that notice of the meeting was given in accordance with the Open Meetings

Act and the Governor’s Executive Order No. 2020-154, as the same may be amended,

supplemented, extended or replaced from time to time.

Chairperson of the Drainage Board

Dated: , 2020
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