



Contract Number	CON00008181 - 9
Contract Reference	004287/1080101
Contract Start Date	11/01/2014
Contract End Date	06/30/2025
Payment Type	EFT with Multiple References
Buyer	Wendy Pucher
Phone Number	248-858-0511
Email	pucherw@oakgov.com

Page 1 of 3

**Contract Name:** Workforce Central SWS - P - G2G

Supplier:
0000000248 UKG Kronos System LLC 900 Chelmsford Lowell, MA 01851 United States of America +1 (847) 9696501

Currency	Total Line Amount	Original Total Contract Amount	Total Contract Amount
USD	0.00	460,867.65	822,592.65

**Summary:**

Original Contract Amount: 1793662.74

1080101

Event 002590A

2014/12/08 AEC

Contract Finalized

2015/06/17 CJB

CO 01

Add the following contract item as described below.

The previous Exhibit VI, which contains two (2) order forms, is deleted and will be replaced with the revised attached Exhibit VI, which contains only one Order Form.

The parties further agree that invoice 109060202, related to the deleted order form, is hereby cancelled.

2015/08/05 CJB

CO 02

Add the following item to the contract:

Professional services for implementation of single user federated SAML2 single sign on, this is an enterprise implementation with no reoccurring costs for additional implementations to the County - @ \$4,500.00

2015/08/20 cmc

CO 03

attached Amendment #3 from Corp Counsel

2015/09/16 AEC

CO 04

Add the following contract item as described below.

Additional licenses pursuant to attached quote

Kronos Quote Dated 7-22-15

2015/09/16 AEC

Kronos Quote dated 7-22-15

2015/09/23 AEC

CO 05

Add the following contract item as described below.

Weekend Technical Support for Oakland County PeopleSoft payroll interface \$375.00 Hour

2015/11/18 CJB

CO 06

Add \$30,000.00 to the contract Not to Exceed (NTE) amount.

The contract NTE will change from \$100,000.00 to \$130,000.00

2016/02/24 AEC

CO 07

Add the following contract item as described below.

Statement of work for the Workforce TeleStaff Solution to be used by the County Sheriff's Department. The License terms for the cloud hosted WorkForce TeleStaff Solution are provided in Exhibit VII Perpetual Software License and Service Terms and Conditions and Exhibit VIII Cloud Hosting.

Add \$313,905 to the contract Not to Exceed amount.

The contract NTE will change from \$130,000.00 to \$443,905.00

2017/01/30 CMK

CO 08

Add the following contract items as described below.

TeleStaff Upgrade to Kronos Private Cloud

Workforce Central Upgrade to Kronos v8 (SAAS)

Travel expenses are not included in the SOW

Add \$77,564.74 to the contract Not to Exceed amount.

The contract NTE will change from \$443,905.00 to \$521,469.74,

Telestaff upgrade to Kronos Private Cloud SOW and Quote attached.

Workforce Central Upgrade to Kronos v8 (SaaS) SOW and Quote attached.

Contract Number	CON00008181 - 9
Contract Reference	004287/1080101
Contract Start Date	11/01/2014
Contract End Date	06/30/2025
Payment Type	EFT with Multiple References
Buyer	Wendy Pucher
Phone Number	248-858-0511
Email	pucherw@oakgov.com

Page 2 of 3

2017/06/28 CMK  
CO 09

Add the following contract items as described below.

Consolidate the existing Children's Village configuration into the Sheriff's department v6 cloud database Solution Consultant \$161.85 Hour

Oakland County Children's Village will complete the upgrade to v8 in a private cloud environment, as outlined in the original scope of the Upgrade SOW Solution Consultant \$200.00 Hour

Attachment A is the Order Form to convert the existing Oakland County Children's Village WFC site to SaaS SMB and add it to the Oakland County Facilities Management site.

Attachment C is the Order Form to merge the Oakland County Children's Village TeleStaff site with Oakland County Sheriff and convert both of them to SaaS SMB.

2017/12/07 CMK  
CO 10

Extend the contract expiration date from 10/31/2017 to 10/31/2019.

Add \$171,353.00 to the contract Not to Exceed (NTE) amount.

The contract NTE will change from \$521,469.74 to \$692,822.74.

2018/04/18 CLA  
CO 11

Added the following contract items as described below.

Workforce TeleStaff Components

Monthly Application Fee

Monthly Rental Equipment Fee and Cloud Services

Added \$12,240 to the contract Not to Exceed (NTE) amount.

The contract NTE changed from \$692,822.74 to \$705,062.74.

2018/05/08 CLA  
CO 12

Added the following contract items as described below.

Cloud Upgrade Project \$400.00 HR

2018/09/12 CLA  
CO 13

Added \$168,600.00 to the contract Not to Exceed (NTE) amount.

The contract NTE changed from \$705,062.74 to \$873,662.74.

2019/01/28 AEC  
CO 14

Add the following contract item as described below:

Workforce Central SaaS for SBM monthly service fee \$418.00

2019/10/16 CMK  
CO 15

Add \$120,000.00 to the contract Not to Exceed (NTE) amount.

The contract NTE will change from \$873,662.74 to \$993,662.74.

Extend contract expiration date from 10/31/2019 to 04/30/2020.

2019/11/05 CLA  
CO 16

Added the following contract item as described below:

Paragon Online Remote Team \$180.00 Hour

2020/02/04 AEC  
CO 17

Add the following contract item as described below

TSG Professional and Technical Services

2020/04/14 CJS  
CO 18

Add \$800,000.00 to the contract Not to Exceed (NTE) amount.

The contract NTE will change from \$993,662.74 to \$1,793,662.74

2020/04/30 AEC  
CO 19

Extend the contract expiration date from 4/30/2020 to 6/30/2020

2020/06/23 CLA  
CO 20

Added the following contract item as described below:

WFC Integration \$8,280.00

2020/08/18 LMC  
CLOSE CONTRACT

Contract Number	CON00008181 - 9
Contract Reference	004287/1080101
Contract Start Date	11/01/2014
Contract End Date	06/30/2025
Payment Type	EFT with Multiple References
Buyer	Wendy Pucher
Phone Number	248-858-0511
Email	pucherw@oakgov.com

Page 3 of 3

2020/09/04 CMK

CO 21

Extend the contract expiration date from 6/30/2020 to 6/30/2023

Add the following contract item as described below

Workforce Central SaaS for SMB

2022/01/06 LMC

CHANGE BUYER TO WP FROM SNG OR RLB.

2022/03/18 WKP / CJS

Systems Change A

Processed Quote#: Q-100329, re Workforce, not processes as an amendment

2022/08/03 WKP / CJS

CO 22

Add \$3,600.00 to the Contract Not to Exceed (NTE) amount and amend scope of services as per attached Professional Services Work Order dated 06/22/2022.

Due to conversion to Workday financial system, Oakland County is assigning a new contract number.

The old contract number 004287 will be replaced by 008181.

2022/09/22 WKP / CJS

CO 23

The amount of \$1,125.00 is added to the Contract Not To Exceed (NTE) amount.

In addition to and without limiting any obligations of the Contractor in the existing Contract, Contractor will perform and provide County with the products and services described in the Order Form, Quote#: 694341 – 1, attached hereto as Exhibit J and incorporated here within, and the Kronos Workforce SMS products shall be governed by the Kronos Workforce SMS Terms and Conditions Addendum, which is attached hereto and incorporated into the Agreement as Exhibit I.

2023/02/02 WKP / CJS

CO 24

Contractor shall provide County with the Deliverables (goods and/or services) provided in the attached Attachment A (Renewal Order Form and Support Services Quote) for the prices listed therein, which is included and incorporated into this Amendment. The attached Attachment A (Renewal Order Form and Support Services Quote) supersedes and replaces any Order Form, Renewal Order Form, or Quotes that were incorporated into the Contract and in effect prior to this Amendment.

2023/04/27 WKP / CJS

CO 25

The Not to Exceed (NTE) amount is increased by \$5,000.00.3.2In addition to and without limiting any of Contractor's obligations or duties under the Contract, Contractor shall provide County with the Deliverables (goods and/or services) provided in the attached Exhibit A (Scope of Deliverables) for the prices provided therein, which is included and incorporated into this Amendment. The Parties shall comply with the terms in the Exhibit A (Scope of Deliverables).

2023/06/28 WKP / CJS

CO 26

Add \$353,000.00 to the Contract Not to Exceed (NTE) amount. And Extend contract expiration date from 06/30/2023 to 06/30/2025

2023/10/25 CJS

Organized comments for systems contract printing. Added comments for amendments missing them: Systems Change A, CO 22, CO 23, CO 24, CO 25, CO 26

**Messages**

Contract number must appear on all contract-related correspondence.

Unless otherwise specified, shipping terms for Oakland County are FOB Destination.